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EXECUTIVE/ADMINISTRATION  COMMITTEE

SPECIAL MEETING AGENDA

Southern California Association of Governments
900 Wilshire Boulevard, Suite 1700 – Innovation Room

Los Angeles, CA 90017
Monday, July 9, 2018

10:00 a.m. – 11:00 a.m. 

 
In accordance with the SCAG Bylaws, Article V, Section C, the Executive/Administration Committee 
(EAC) may act on behalf of the Regional Council. The EAC may consider and act upon any of the items 
listed on the Special Meeting Agenda regardless of whether they are listed as Information or Action 
Items. 
 
CALL TO ORDER AND PLEDGE OF ALLEGIANCE 
(The Honorable Alan D. Wapner, Chair) 
 
PUBLIC COMMENT PERIOD 
Members of the public desiring to speak on items on the agenda, or items not on the agenda, but 
within the purview of the EAC, must fill out and present a Public Comment Card to the Assistant prior 
to speaking.  Comments will be limited to three (3) minutes per speaker. The Chair has the discretion 
to reduce the time limit based upon the number of speakers and may limit the total time for all public 
comments to twenty (20) minutes. 
 
REVIEW AND PRIORITIZE AGENDA ITEMS 
 
ACTION/DISCUSSION ITEM/S                       Page No. 
     
1. Release  of  the  Draft  2019  Federal  Transportation

Improvement Program (FTIP) and the Draft 2016 Regional 
Transportation  Plan/Sustainable  Communities  Strategy 
(RTP/SCS) Amendment #3  
(Kome Ajise, Director of Planning) 
 
Recommended Action: Authorize the release of the Draft 
2019  FTIP  and  the  Draft  2016  RTP/SCS  Amendment  #3 
consistency  amendment  including  the  associated 
transportation conformity analysis  for public  review and 
comment, beginning July 10, 2018 and ending August 8, 
2018. 
 

Attachment  1

 
 
 



 

 

   

 

 
 
 
 
 

EXECUTIVE/ADMINISTRATION  COMMITTEE

SPECIAL MEETING AGENDA

ACTION/DISCUSSION ITEM/S – continued                   Page No. 
             
2. Resolution  No.  18‐602‐1  Regarding  the  2019  Active 

Transportation  Program  (ATP) Regional  Guidelines 
(Kome Ajise, Director of Planning) 
 
Recommended  Action:  Adopt  Resolution  No.  18‐602‐1 
approving  the  2019  Active  Transportation  Program 
Regional Guidelines on behalf of the Regional Council.  
 

Attachment  114

CONSENT CALENDAR   
 
Approval Items                            
   

3. Minutes of the Regular Meeting – June 7, 2018 Attachment  134
   

4. Approval for Additional Stipend Payments Attachment  140
   

5. Resolution  No.  18‐602‐2  Regarding  Amendment  1  to 
the Fiscal Year 2018‐19 Overall Work Program (OWP) 

Attachment  141

   

6. Memberships and Sponsorships Attachment  145
   

7. AB  2548  (Friedman)  Commute  Benefit  Policies:  Los 
Angeles County Metropolitan Transportation Authority 

Attachment  150

   

8. SB 828 (Wiener) Land Use: Housing Element Attachment  152
   

9. Contracts  $200,000  or  Greater:  Contract  No.  18‐032‐
C01, Paths to Clean Vehicle Technology and Alternative 
Fuels Implementation 

Attachment  154

   

10. Investment Policy 2018   Attachment  180
 

 

 

 

 

 



 

 

   

 

 
 
 
 
 

EXECUTIVE/ADMINISTRATION  COMMITTEE

SPECIAL MEETING AGENDA

 

Receive and File                       Page No. 

 

11. Addendum  #3  to  the  2016‐2040  Regional 
Transportation  Plan/Sustainable  Communities 
Strategy  (RTP/SCS)  Program  Environmental  Impact 
Report (PEIR) 

Attachment  190

   
12. Purchase  Orders  more  than  $5,000  but  less  than 

$200,000; Contracts more than $25,000 but less than 
$200,000;  and  Amendments  $5,000  but  less  than 
$75,000 

Attachment  220

 
13. CFO Monthly Report   Attachment  226

 
PRESIDENT’S REPORT 
 

 President’s Memo 
 

EXECUTIVE DIRECTOR’S REPORT 
 
FUTURE AGENDA ITEM/S 
 
ANNOUNCEMENT/S 
 
ADJOURNMENT 
 
The next regular meeting of the EAC is scheduled for Thursday, September 6, 2018, at the Wilshire 
Grand Center, 900 Wilshire Boulevard, Suite 1700, Los Angeles, CA 90017. 
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 1

July 9, 2018

 
To:  Executive and Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Kome  Ajise,  Director  of  Planning;  (213)  236‐1835; 
ajise@scag.ca.gov  
 

Subject: Release  of  the  Draft  2019  Federal  Transportation
Improvement  Program  (FTIP)  and  the  Draft  2016  Regional 
Transportation  Plan/Sustainable  Communities  Strategy
(RTP/SCS) Amendment #3  

 
 
RECOMMENDED ACTION: 
Authorize the release of the Draft 2019 FTIP and the Draft 2016 RTP/SCS Amendment #3 consistency 
amendment  including  the  associated  transportation  conformity  analysis  for  public  review  and 
comment, beginning July 10, 2018 and ending August 8, 2018.  
 
EXECUTIVE SUMMARY: 
SCAG is responsible for developing and maintaining the FTIP and the RTP/SCS in cooperation with 
the State (Caltrans), the county transportation commissions (CTCs), and public transit operators.   
 

SCAG in cooperation with its stakeholders has developed the Draft 2019 FTIP. SCAG staff has also 
developed the Draft 2016 RTP/SCS Amendment #3 which serves as a consistency amendment to the 
2019 FTIP.  In order to submit the Final 2019 FTIP to Caltrans by October 1, 2018, staff is seeking the 
approval of the Executive Administration Committee (EAC), who is acting on behalf of the Regional 
Council, to release the Draft 2019 FTIP and 2016 RTP/SCS Amendment #3 for a thirty (30) day public 
review and comment period beginning on July 10, 2018.  Upon completion of the public review and 
response to public comments, SCAG staff will  report back to the Transportation Committee,  the 
Energy and Environment Committee, and the Regional Council at the September 6, 2018 meetings 
to present a summary of comments received and ask for approval of the proposed final 2019 FTIP 
and 2016 RTP/SCS Amendment #3 including the associated transportation conformity analysis.       
 
STRATEGIC PLAN: 
This  item  supports  SCAG’s  Strategic  Plan,  Goal  7:  Secure  funding  to  support  agency  priorities  to 
effectively and efficiently deliver work products; Objective (b) Maximize efficiency and effectiveness 
in resource allocation to maintain adequate working capital, appropriate reserves, and investments, 
and utilize resources in a timely and responsible fashion. 
 
 
 
 
 

SpEAC Agenda Packet - July 9, 2018 
Page 1 of 237



 

 
 

 
 
 
 
 

REPORT

 

BACKGROUND: 
SCAG is the federally designated Metropolitan Planning Organization (MPO) for the six (6) counties 
region of Southern California and the designated Regional Transportation Planning Agency (RTPA) per 
state  law.  As  such,  it  is  responsible  for  developing  and  maintaining  the  FTIP  and  RTP/SCS  in 
cooperation with  the State  (Caltrans),  the  county  transportation  commissions  (CTCs)  in  the SCAG 
region, and public transit operators.  Both the FTIP and RTP/SCS are developed through a “bottom 
up” approach.   
 
Over the past several months, staff has worked in consultation and continuous communication with 
the CTCs throughout the region to develop the Draft 2019 FTIP.  The Draft 2019 FTIP is a programming 
document totaling over $34.6 billion in programming and containing over 2,000 projects covering a 
six (6) year period.    The Draft 2019 FTIP includes 73 projects for Imperial County programmed at 
$60.2 million; 936 projects  for  Los Angeles County programmed at $19.4 billion; 180 projects  for 
Orange County programmed at $3.0 billion; 396 projects for Riverside County programmed at $7.0 
billion; 265 projects  for San Bernardino County programmed at $4.0 billion;  and 174 projects  for 
Ventura  County  programmed  at  $856  million.    The  2012  federal  transportation  authorization 
legislation, ‘Moving Ahead for Progress in the 21st Century’ (MAP‐21) established new requirements 
for  performance management  and  reporting  to  ensure  the most  efficient  investment  of  Federal 
transportation  funds. To  incorporate  the new  federal performance  requirements  into  the Federal 
Transportation  Improvement  Program  (FTIP),  SCAG  is  required  to  show  (1)  that  the  FTIP  “makes 
progress towards achieving [the region’s] performance targets” and (2) that the FTIP includes, “to the 
maximum extent practicable, a description of the anticipated effect of the FTIP towards achieving the 
performance targets.” 
 
Concurrent to the Draft 2019 FTIP, staff has also developed the Draft 2016 RTP/SCS Amendment #3 
which  serves  as  a  consistency  amendment  to  the  2019  FTIP  allowing  for  changes  to  long  range 
RTP/SCS projects in addition to changes to state and local highway and transit projects currently in 
the FTIP that will be carried forward as part of the 2019 FTIP. Specific changes include 187 project 
modifications to financially constrained 2016 RTP/SCS projects and 148 project modifications to FTIP 
projects, amounting to a total 335 project modifications. Of the 335 project modifications, 5 of the 
projects  are within  Imperial  County,  75  of  the  projects  are within  Los Angeles  County,  23  of  the 
projects are within Orange County, 67 of the projects are within Riverside County, 124 of the projects 
are  within  San  Bernardino  County,  and  41  projects  are  within  Ventura  County.  In  addition, 
modifications have been made to the 2016 RTP/SCS unconstrained Strategic Projects List. Specifically, 
14  project  modification  has  been made,  including  the  removal  of  one  strategic  project  and  the 
addition of 13 unconstrained projects within Los Angeles County.  
 
The projects contained within the 2019 FTIP have been developed in accordance with the applicable 
provisions and requirements of 23 CFR Part 450 and are expected to support the achievement of 
these targets. These targets will be achieved through the  implementation of  investment priorities 
through  the  programming  of  transportation  projects  in  the  2019  FTIP,  and  subsequent  FTIP 
Amendments and Administrative Modifications. 
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The  FTIP  and  the  RTP/SCS  Amendment must meet  the  following  five  (5)  required  transportation 
conformity tests: 
 

1. Consistency with the Adopted 2016 RTP/SCS as previously amended  
(23 CFR, Section 450.324 of the U.S. DOT Metropolitan Planning Regulations) 
 

2. Regional Emissions Analysis 
(40 CFR, Sections 93.109, 93.110, 93.118, and 93,119) 
 

3. Timely Implementation of Transportation Control Measures (TCMs) 
(40 CFR, Section 93.113) 
 

4. Financial Constraint 
(40 CFR, Section 93.108 and 23 CFR, Section 450.324) 
 

5. Interagency Consultation and Public Involvement 
(40 CFR, Sections 93.105 and 93.112 and 23 CFR, Section 450.324) 

 
In  order  to  allow  for  a  September  6,  2018  adoption  of  the  2019  FTIP  and  the  2016  RTP/SCS 
Amendment #3 including the associated Transportation Conformity Analysis by the Regional Council 
and submit the adopted FTIP to Caltrans by October 1, 2018, staff is requesting authorization from 
the Executive Administration Committee  (acting on behalf of  the Regional Council)  to  release  the 
Draft 2019 FTIP and the Draft 2016 RTP/SCS Amendment #3 for a 30‐day public review and comment 
period July 10, 2018 through August 8, 2018. 
 
Two public hearings will be held during the public review period.  The first public hearing will be held 
on July 17, 2018 and the second public hearing will be held on July 26, 2018 at SCAG’s Los Angeles 
office with video‐conferencing availability from SCAG’s regional offices. The Draft 2019 FTIP and 2016 
RTP/SCS Amendment #3 will be posted on SCAG’s website and noticed in major county newspapers 
including in Chinese, Korean, Vietnamese, and Spanish newspapers. Notices regarding the availability 
of the Draft 2019 FTIP and 2016 RTP/SCS Amendment #3 for public review will be distributed to over 
50 public  libraries throughout the region. In addition, hardcopies of the 2019 FITP and Draft 2016 
RTP/SCS Amendment #3 will also be provided as requested by public libraries.  Upon completion of 
the public review period, SCAG staff will provide responses to all comments  in the proposed final 
2019  FTIP  and  2016  RTP/SCS  Amendment  #3.    The  proposed  final  2019  FTIP  and  2016  RTP/SCS 
Amendment #3 will thereafter be presented to the Transportation Committee and Regional Council 
for approval at the September 6, 2018 meetings. The final Transportation Conformity Analysis will be 
presented to the Energy and Environment Committee (EEC) and Regional Council for approval on the 
same day.  Federal approval of the 2019 FTIP and the 2016 RTP/SCS Amendment #3 is expected to 
occur in mid‐December 2019. 
 
The  Draft  2019  FTIP  is  accessible  at:  http://ftip.scag.ca.gov/Pages/2019/draft.aspx  or 
www.scag.ca.gov.  
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The Draft 2016 RTP/SCS Amendment #3 is accessible at: 
http://scagrtpscs.net/Documents/2016/draft/d2016RTPSCSamend03.pdf or www.scagrtpscs.net 
 
FISCAL IMPACT: 
None. Work  associated with  this  item  is  included  in  the  current  FY  18‐19 Overall Work  Program 
(030.00146A.02: Federal Transportation Improvement Program and 010.SCG0170.01: RTP Support, 
Development, and Implementation) 
 
ATTACHMENT/S:   
1. Draft 2019 FTIP Executive Summary 
2. Draft 2016 RTP/SCS Amendment #3 
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Air District Representative Ben Benoit, Wildomar

Business Representative Randall Lewis, Lewis Group of Companies

Tribal Government Regional Planning Board Representative Sabrina LeRoy, San Manuel Band of Mission Indians

Imperial County Transportation Commision Jim Predmore, Holtville

Orange County Transportation Authority Richard D. Murphy, Los Alamitos

Riverside County Transportation Commission Jan Harnik, Palm Desert

San Bernardino County Transportation Authority Alan D. Wapner, Ontario

Ventura County Transportation Commission Mike T. Judge, Simi Valley

Transportation Corridor Agencies Peggy Huang, Yorba Linda

REGIONAL COUNCIL
OFFICERS
President  Alan D. Wapner, SBCTA
First Vice President  Bill Jahn, Big Bear Lake
Second Vice President  Randon Lane, Murrieta
Immediate Past President  Margaret E. Finlay, Duarte

MEMBERS 

Funding: The preparation of this report was financed in 
part through grants from the United States Department 
of Transportation – Federal Highway Administration 
and the Federal Transit Administration in accordance 
with the provisions under the Metropolitan Planning 
Program as set forth in Section 104(f) of Title 23 of the 
U.S. Code. Additional financial assistance was provided 
by the California State Department of Transportation.

The information and content contained in this 
publication is provided without warranty of any kind, 
and the use of or reliance on any information or content 
contained herein shall be at the user’s sole risk. In 
no event shall SCAG be responsible or liable for any 
consequential, incidental or direct damages (including, 
but not limited to, damages for loss of profits, business 
interruption, or loss of programs or information) arising 
from or in connection with the use of or reliance on any 
information or content of this publication.

VISION
Southern California’s Catalyst 
for a Brighter Future

MISSION
To foster innovative regional 
solutions that improve the 
lives of Southern Californians 
through inclusive collaboration, 
visionary planning, regional 
advocacy, information sharing, 
and promoting best practices.

May 2018

Janice Hahn, Los Angeles County 
Hilda Solis, Los Angeles County 
Sean Ashton, Downey 
Bob Blumenfi eld, Los Angeles 
Mike Bonin, Los Angeles 
Joe Buscaino, Los Angeles 
Gilbert Cedillo, Los Angeles 
Margaret Clark, Rosemead 
Jonathan Curtis, La Cañada Flintridge 
Peggy Delach, Covina 
Mitchell Englander, Los Angeles 
Eric Garcetti, Los Angeles
James Gazeley, Lomita 
Lena Gonzalez, Long Beach

Marqueece Harris-Dawson, Los Angeles 
Carol Herrera, Diamond Bar 
Steven Hofbauer, Palmdale 
José Huizar, Los Angeles 
Paul Koretz, Los Angeles 
Paul Krekorian, Los Angeles 
Victor Manalo, Artesia 
Nury Martinez, Los Angeles 
Marsha McLean, Santa Clarita 
Dan Medina, Gardena 
Barbara Messina, Alhambra 
Judy Mitchell, Rolling Hills Estates 
Mitch O’Farrell, Los Angeles 
Sam Pedroza, Claremont 

Curren D. Price, Jr., Los Angeles 
Rex Richardson, Long Beach 
Monica Rodriquez, Los Angeles
Laura Rosenthal, Malibu 
David Ryu, Los Angeles 
Meghan Sahli-Wells, Culver City
Ali Saleh, Bell 
Sonny R. Santa Ines, Bellfl ower
Andrew Sarega, La Mirada 
Emma Sharif, Compton
Jess Talamantes, Burbank 
Herb J. Wesson, Jr., Los Angeles

Los Angeles County

Luis Plancarte, Imperial County Cheryl Viegas-Walker, El Centro
Imperial County

Shawn Nelson, Orange County
Stacy Berry, Cypress
Art Brown, Buena Park
Barbara Kogerman, Laguna Hills
Michele Martinez, Santa Ana

Fred Minagar, Laguna Niguel
Kris Murray, Anaheim
Steve Nagel, Fountain Valley
Michael Posey, Huntington Beach
Charles Puckett, Tustin

Marty Simonoff , Brea
Tri Ta, Westminster
Donald Wagner, Irvine  

Orange County

V. Manuel Pérez, Riverside County
Rusty Bailey, Riverside
Jeff rey Giba, Moreno Valley

Jim Hyatt, Calimesa
Clint Lorimore, Eastvale
Steve Manos, Lake Elsinore

Greg Pettis, Cathedral City
Michael Wilson, Indio

Riverside County

Curt Hagman, San Bernardino County
Ray Marquez, Chino Hills 
L. Dennis Michael, Rancho Cucamonga

James Mulvihill, San Bernardino
Frank Navarro, Colton

Deborah Robertson, Rialto
Barb Stanton, Town of Apple Valley

San Bernardino County

Linda Parks, Ventura County
Glen Becerra, Simi Valley

John Procter, Santa Paula
Carmen Ramirez, Oxnard

Ventura County
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1EXECUT IVE  SUMMARY

INTRODUCTION
The Federal Transportation Improvement Program (FTIP) is a federally mandated four year program of all surface 
transportation projects that will receive federal funding or are subject to a federally required action. The SCAG 2019 
FTIP is a comprehensive listing of such transportation projects proposed over fiscal years (FY) 2018/19 – 2023/24 for the 
region, with the last two years 2022/23 – 2023/24 provided for informational purposes. As the Metropolitan Planning 
Organization (MPO) for the six county region of Imperial, Los Angeles, Orange, Riverside, San Bernardino, and Ventura, 
SCAG is responsible for developing the FTIP for submittal to the California Department of Transportation (Caltrans) and 
the federal funding agencies. This listing identifies specific funding sources and fund amounts for each project. It is 
prioritized to implement SCAG’s overall strategy for enhancing regional mobility and improving both the efficiency and 
safety of the regional transportation system, while supporting efforts to attain federal and state air quality standards for 
the region by reducing transportation related air pollution. Projects in the FTIP include highway improvements, transit, rail 
and bus facilities, high occupancy vehicle (HOV) lanes, high occupancy toll (HOT) lanes, signal synchronization, intersection 
improvements, freeway ramps, and non–motorized (including active transportation) projects.

The FTIP is developed through a bottom–up process by which the six County Transportation Commissions (CTCs) work with 
their local agencies and public transportation operators, as well as the general public, to develop their individual county 
Transportation Improvement Programs (TIPs) for inclusion into the regional FTIP. The 2019 FTIP has been developed in 
partnership with the CTCs 
and Caltrans districts 7, 8, 11, 
12, and headquarters. 

The FTIP must include 
all federally funded 
transportation projects 
in the region, as well as 
all regionally significant 
transportation projects for 
which approval from federal 
funding agencies is required, 
regardless of funding source.

The projects included in the 
2019 FTIP are consistent 
with SCAG’s approved 2016 
Regional Transportation 
Plan/Sustainable 
Communities Strategy 
(2016 RTP/SCS). The FTIP is 
developed to incrementally 
implement the programs 
and projects contained in 
the RTP/SCS.

EXECUTIVE
      SUMMARY

SAN BERNARDINO

RIVERSIDE

LOS ANGELES
VENTURA

ORANGE

IMPERIAL
PACIFIC OCEAN

MEXICO

THE SCAG REGION
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2 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

17%

Federal
State
Local

26%
57%

SUMMARY OF 2019 FTIP BY FUNDING SOURCE

 FIGURE 1  SUMMARY OF 2019 FTIP BY FUNDING SOURCE (in 000's)

FEDERAL STATE LOCAL TOTAL

2018/19 $2,107,193 $2,813,254 $5,199,082 $10,119,529

2019/20 $1,148,032 $2,453,315 $4,289,819 $7,891,166

2020/21 $1,032,479    $1,384,687 $3,831,677 $6,248,843

2021/22 $878,569 $982,370 $3,461,486 $5,322,425

2022/23 $386,351 $1,221,483   $885,843 $2,493,677

2023/24 $327,033 $79,231    $2,086,210 $2,492,474

TOTAL $5,879,657 $8,934,340 $19,754,117 $34,568,114

% of TOTAL 17% 26% 57% 100%

PROGRAM SUMMARY
The 2019 FTIP includes approximately 2,000 projects programmed at $34.6 billion over the next six years. By comparison, 
the total programming for the 2017 FTIP was $27.7 billion. The increase in programming funds in the 2019 FTIP compared 
to the 2017 FTIP is due to a variety of factors. First, the passage of SB 1 has increased programming for transportation 
projects throughout the state and in the SCAG region.  Additionally, the passage of Los Angeles County’s Measure M sales 
tax has increased funding for transportation projects throughout Los Angeles County.  The 2019 FTIP shows that $6.5 billion 
in previously programmed funds have been implemented (see listing of "Completed Projects" in Project Listing Volume III – 
Part A of the 2019 FTIP). In addition, the 2019 FTIP reflects $13.5 billion in secured funding (see listing of "100% Prior Years" 
in Project Listing Volume III – Part A of the 2019 FTIP).

The following charts and tables demonstrate how these funds are distributed based on funding source, program, and 
county.

Figure 1 is a summary of funding sources categorized as federal, state and local sources. Figure 1 and its accompanying pie 
chart illustrate that 17 percent of the program total is from federal funds, 26 percent from state funds, and 57 percent from 
local funds.
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3EXECUT IVE  SUMMARY

The six pie charts shown below summarize the funds programmed in the 2019 FTIP for each county in the SCAG region by 
federal, state, and local funding sources.

$46,806
78%

$5,574
9%

Federal
State
Local

$7,813
13%

IMPERIAL COUNTY: $60,193 (in $000's)

$4,431,282
23%

Federal
State
Local

$4,699,912
24%

$10,251,462
53%

LOS ANGELES COUNTY: $19,382,656 (in $000's)

$804,842
27%

Federal
State
Local

$375,158
12%

$1,827,022
61%

ORANGE COUNTY: $3,007,022 (in $000's)

$2,012,939
28%

Federal
State
Local

$188,041
3%

$4,869,357
69%

RIVERSIDE COUNTY: $7,070,337 (in $000's)

$1,163,892
29%

Federal
State
Local

$275,133
7%

$2,567,965
64%

SAN BERNARDINO COUNTY: $4,006,990 (in $000's)

$167,354
20%

Federal
State
Local

$471,807
55%

$217,069
25%

VENTURA COUNTY: $856,230 (in $000's)
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4 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

Figure 2 summarizes the funds programmed in the local highways, state highways, and transit (including rail) programs. 
Figure 2 and its accompanying pie chart illustrate that 41 percent of the total $34.6 billion in the 2019 FTIP is programmed 
in the State Highway Program, 21 percent in the Local Highway Program and 38 percent in the Transit (including rail) 
Program. For further information, please refer to the Financial Plan section of the Technical Appendix (Volume II of the 
2019 FTIP).

 FIGURE 2  SUMMARY OF 2019 FTIP BY PROGRAM (in 000's)

LOCAL HIGHWAY STATE HIGHWAY TRANSIT (INCLUDES RAIL) TOTAL

2018/19 $2,165,273 $3,956,631 $3,997,625  $10,119,529

2019/20 $1,658,397 $3,123,350 $3,109,419 $7,891,166

2020/21 $1,098,574 $3,050,009 $2,100,260 $6,248,843

2021/22 $523,945 $3,027,164 $1,771,316 $5,322,425

2022/23 $1,100,119 $346,176     $1,047,382 $2,493,677

2023/24 $573,083 $761,638     $1,157,753 $2,492,474

TOTAL $7,119,391 $14,264,968    $13,183,755 $34,568,114

% of TOTAL 21% 41% 38% 100%

SUMMARY OF 2019 FTIP BY PROGRAM

21%

Local Highway
State Highway
Transit (includes Rail)

41%

38%
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5EXECUT IVE  SUMMARY

The six pie charts below summarize the funds programmed in the 2019 FTIP for each county in the SCAG region for state 
Highway, Local Highway, and Transit (including Rail) programs.

Local Highway
State Highway
Transit (includes Rail)

$35,045
58%

$21,988
37%

$3,160
5%

IMPERIAL COUNTY: $60,193 (in $000's)

Local Highway
State Highway
Transit (includes Rail)

$11,667,683
60%

$3,456,079
18%

$4,258,894
22%

LOS ANGELES COUNTY: $19,382,656 (in $000's)

Local Highway
State Highway
Transit (includes Rail)

$783,789
26%

$1,983,521
66%

$239,712
8%

ORANGE COUNTY: $3,007,022 (in $000's)

Local Highway
State Highway
Transit (includes Rail)

$4,784,257
68%

$2,278,805
32%

$7,275
0%

RIVERSIDE COUNTY: $7,070,337 (in $000's)

Local Highway
State Highway
Transit (includes Rail)

$779,381
19%

$2,719,696
68%

$507,913
13%

SAN BERNARDINO COUNTY: $4,006,990 (in $000's)

Local Highway
State Highway
Transit (includes Rail)

$158,740
19%

$483,555
56%

$213,935
25%

VENTURA COUNTY: $856,230 (in $000's)
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6 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

ENVIRONMENTAL JUSTICE
The Final 2016 RTP/SCS, approved by the SCAG Regional Council on April 7, 2016 (and certified by FHWA/FTA with regard 
to transportation conformity on June 1, 2016), included a comprehensive environmental justice analysis. The 2019 FTIP is 
consistent with the policies, programs and projects included in the 2016 RTP/SCS, and as such the environmental justice 
analysis included as part of the 2016 RTP/SCS appropriately serves as the analysis for the transportation investments in 
the 2019 FTIP.

A key component of the 2016 RTP/SCS development process was to further implement SCAG’s Public Participation Plan 
(PPP), which involved outreach to achieve meaningful public engagement with minority and low–income populations, 
and included the solicitation of input from our regional environmental justice stakeholders. As part of the environmental 
justice analysis for the 2016 RTP/SCS, SCAG identified multiple performance measures to analyze existing social and 
environmental equity in the region and to assess the impacts of the 2016 RTP/SCS on various environmental justice 
population groups. These performance measures included impacts related to relative tax burden, share of transportation 
system usage, jobs–housing imbalance, gentrification and displacement, access to economic opportunity and open space, 
air quality, health, noise, and rail related impacts. For additional information regarding these and other environment justice 
performance measures and the detailed environmental justice analysis, please see: 
http://scagrtpscs.net/Documents/2016/final/f2016RTPSCS_EnvironmentalJustice.pdf

Additionally, SCAG is in the process of updating its 2014 Public Participation Plan and plans to adopt the 2018 PPP in 
September 2018.  The updated plan addresses Title VI Requirements and Guidelines for Federal Transit Administration 
Recipients (FTA Circular 4702.1B; Effective October 1, 2012), including enhanced strategies for engaging minority and limited 
English proficient populations in SCAG’s transportation planning and programming processes, as well as Environmental 
Justice Policy Guidance for Federal Transit Administration Recipients (FTA Circular 4703.1; Effective August 15, 2012).

INTERAGENCY CONSULTATION AND PUBLIC PARTICIPATION 
As stated earlier in this document, the 2019 FTIP complies with applicable federal and state requirements for interagency 
consultation and public involvement by following the strategies described in SCAG’s Public Participation Plan (PPP). 
In accordance with the PPP, SCAG’s Transportation Conformity Working Group (TCWG) serves as a regional forum for 
interagency consultation. For more information on SCAG’s current PPP, please visit: 
http://scag.ca.gov/Documents/PPP2014_Adopted-FINAL.pdf

SCAG, in cooperation with the CTCs, TCWG, and other local, state, and federal partners, completed an update to the 2019 
FTIP Guidelines. Development of these guidelines is the first step in drafting the 2019 FTIP. These guidelines serve as the 
manual for CTCs to develop their county Transportation Improvement Program (TIP) and submit their TIPs through SCAG’s 
FTIP database. SCAG received comments from stakeholders and revised the document as necessary. The Final Guidelines 
for the 2019 FTIP were approved by the SCAG Regional Council on September 7, 2017. For additional information on the 2019 
FTIP Guidelines, please visit: http://ftip.scag.ca.gov/Documents/Final2019FTIPGuidelines.pdf

On July 10, 2018, the Draft 2019 FTIP will be released for a 30–day public review period. During the public review period, two 
public hearings will be held on the Draft 2019 FTIP on July 17th and 26th, 2018, at SCAG’s Los Angeles office with video– 
conferencing available from SCAG's regional offices, located in Imperial, Orange, Riverside, San Bernardino and Ventura 
counties and three additional video conference sites in the City of Palmdale, Coachella Valley Association of Governments 
(CVAG) and South Bay Cities Council of Governments (SBCCOG). These public hearings will be noticed in numerous 
newspapers throughout the region. The notices will be published in English, Spanish, Korean, Chinese and Vietnamese 
languages (copies of these notices are included in Section V of the Final Technical Appendix).  The 2019 FTIP will be posted 
on the SCAG website and distributed to libraries throughout the region.
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7EXECUT IVE  SUMMARY

ECONOMIC IMPACTS OF 2019 FTIP PROGRAM EXPENDITURES

THE FTIP’S INVESTMENT PLAN IN TERMS OF ECONOMIC 
GROWTH AND JOB CREATION
The FTIP program budget includes spending on a mix of transportation projects — state highway, local highway, and 
transit — that are planned in six Southern California counties over a six– year time period beginning in FY 2018/2019 and 
ending in FY 2023/2024. Economic and job impacts were calculated using REMI, a regional impact model that estimates 
economic and employment gains arising from transportation and infrastructure investments.

FTIP expenditures are categorized by function into three broad industries: construction, transit operations, and 
architectural and engineering services. Highway operations and maintenance expenditures are included in the 
construction category given their similarity. Due to differences in economic impacts arising from different kinds of 
transportation spending, FTIP transportation project expenditure data is sorted by category, such as construction services, 
operations and maintenance for transit operations and architectural and engineering services. Right–of–way acquisition 
costs are excluded since these represent a transfer of assets and are generally considered to have no economic impact. 
Each category of spending was modeled separately and their impacts summed. Employment estimates are measured on 
a job–count basis for employment gains and are reported on an annual basis.

Over the six–year period, the FTIP program will generate an annual average of more than 91,000 jobs in the six–county 
SCAG region. The total employment impact of the 2019 FTIP transportation program is shown in Figure 3. The aggregate 
job totals do not precisely reflect the sum of the six individual counties due to rounding and various SCAG region–wide 
FTIP projects which are allocated and captured at the regional, rather than county, level.

 FIGURE 3  JOBS CREATED ANNUALLY BY 2019 FTIP INVESTMENTS (REMI ANALYSIS)

2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 AVERAGE

SCAG 
REGION 168,793 128,077 105,571 85,684 34,793 25,382 91,383

LOS ANGELES 
COUNTY 93,285 61,102 37,969 38,204 14,363 9,836 42,460

ORANGE  
COUNTY 26,332 23,045 14,168 9,067 3,579 1,001 12,865

SAN BERNARDINO 
COUNTY 16,246 14,178 19,116 18,125 4,236 2,042 12,324

RIVERSIDE 
COUNTY 26,005 24,794 31,113 16,887 11,929 10,987 20,286

VENTURA 
COUNTY 5,647 3,538 2,336 2,352 481 1,471 2,637

IMPERIAL 
COUNTY 294 524 219 152 152 57 233

In addition to supporting job basis and creation in the region, the rest of California will also benefit from spillover impacts 
of these investments totaling an additional 5,500 jobs per year on average, and an additional 21,000 jobs per year on 
average in other US states. Interestingly, Job basis and creation in the rest of California and other states is greater in the 
2019 FTIP investment compared to the 2017 FTIP investment due to increased trade between the SCAG region and other 
areas in California and the US. This shows that investing for transportation in SCAG region is becoming more important 
for job creation not only for our region but also beyond.

These impacts are primarily related to the construction and maintenance–related benefits of the 2019 FTIP, or the 
economic and job creation impacts of the direct investment in transportation infrastructure. In addition, there are longer–
term economic impacts because of the relative efficiency improvements of the regional transportation system.
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8 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

SCAG’s 2016 RTP/SCS included an analysis of economic impacts arising from efficiency gains in terms of worker and 
business economic productivity and goods movement that will beneficially in terms of economic development, competitive 
advantage, and overall economic competitiveness in the global economy. Projects that reduce congestion may help 
firms produce at lower cost, or allow those firms to reach larger markets or hire more highly skilled employees. A robust 
regional economy with a well–functioning transportation system provides a more attractive place for firms to do business, 
enhancing the economic competitiveness of the SCAG region.

Over time, these transportation network efficiency benefits become all the more important to regions such as Southern 
California in terms of enhanced economic growth and competitiveness, attraction and retention of employers and 
creation of good–paying jobs. Economic analysis performed in support of the 2016 RTP/SCS estimated that job gains 
resulting from transportation network efficiency improvements derived from full implementation of the RTP to be an 
average of 351,000 jobs per year. Transportation modeling of the 2019 FTIP shows an overall increased transportation 
network efficiency of approximately 7 percent, suggesting increased benefits over and above the 351,000 jobs associated 
with implementation of the 2016 RTP/SCS.

PROGRAM PERFORMANCE OF 2019 FTIP
The 2016 RTP/SCS set forth a vision to advance Southern California’s mobility, economy, and sustainability objectives 
for the next several decades. To help realize this vision, the RTP/SCS includes specific regional goals and policies. To 
measure the extent to which the RTP/SCS achieves these goals and policies and to help guide the identification of 
preferred strategies and alternatives, SCAG developed a set of multi–modal performance measures (see the 2016 RTP/
SCS Performance Measures technical appendix at: 
http://scagrtpscs.net/Documents/2016/final/f2016RTPSCS_PerformanceMeasures.pdf

The ‘Moving Ahead for Progress in the 21st Century’ (MAP-21) legislation, which was signed into law on July 6, 2012, 
established new federal requirements for states and MPOs such as SCAG to implement a performance–based approach 
to transportation system decision making and development of transportation plans. The ‘Fixing America’s Surface 
Transportation’ (FAST) Act, signed into law on December 4, 2015, reaffirmed the federal commitment to the establishment 
of transportation performance measures. Although SCAG has been using performance measures in its metropolitan 
planning programs for many years, MAP–21 requires the establishment of performance targets that address several 
performance measures specifically indicated in the federal legislation:

• Pavement condition on the Interstate System and National Highway System (NHS)
• Performance of the Interstate System and NHS
• Bridge condition on the NHS
• Fatalities and serious injuries on all public roads
• Travel time reliability and peak hour excessive delay
• On–road mobile source emissions
• Freight movement on the Interstate System
• Transit safety
• Transit asset management/state of good repair
• CMAQ program performance

Further, MAP–21 requires that the FTIP include, to the maximum extent practicable, a description of the anticipated 
effect of the TIP program toward achieving the federal performance targets, thereby linking investment priorities to 
those targets. As of May 20, 2017, federal rulemaking has finalized performance measures provisions for highway safety, 
National Highway System (NHS) performance, freight movement, the Congestion Mitigation and Air Quality (CMAQ) 
program, and for pavement and bridge condition. The Final Rule requires that State Departments of Transportation and 
MPOs collaborate to establish targets in the identified national performance areas to document progress over time and 
to inform expectations for future performance. At the time of publication of this document, coordination between Caltrans 
and the state’s MPO’s, including SCAG, is on-going and is still in progress. Therefore, the performance discussion in the 
2019 FTIP will focus primarily on key measures from the adopted 2016 RTP/SCS. Once the regional MAP-21 performance 
targets have been established, the 2019 FTIP will be revised as appropriate. 

For additional information regarding program performance, please see the Performance Measures chapter of the 2019 
FTIP Technical Appendix at: http://ftip.scag.ca.gov/Documents/D2019-FTIP_TA_Sec07.pdfSpEAC Agenda Packet - July 9, 2018 
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9EXECUT IVE  SUMMARY

 FIGURE 4  2019 FTIP AMOUNT PROGRAMMED (in Millions)

Transit Improvements $9,478

Transit Operations and Maintenance $3,795

Highway Improvements $13,596

Highway Operations and Maintenance $6,764

ITS, Transportation Demand Management, and Active Transportation $691

Other $245

PROGRAMMING INVESTMENTS
The FTIP reflects how the region is moving forward in implementing the transportation policies and goals of the 2016 
RTP/SCS. The 2019 FTIP funding breakdown in Figure 4 shows the region’s transportation priorities, with an emphasis on 
operations and maintenance of the existing regional transportation system.

2019 FTIP INVESTMENT CATEGORIES
TRANSIT INVESTMENT: $13,272,248 (IN $000'S)

Transit Improvement
Transit Operations and Maintenance

$9,477,569
71%

$3,794,679
29%

HIGHWAY INVESTMENT: $21,295,866 (IN $000'S)

Capacity Enhancing Improvements
Highway Operations & Maintenance

$7,267,120
34%$5,044,949

24%

Other Highway Improvement
HOV Lanes
ITS, TDM, Non-Motorized & Other

$6,764,189
32%

$935,713
13%$1,283,895

6%
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10 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

The SCAG region’s commitment to active transportation is also growing, with investments consistent with those 
developed for the 2016 RTP/SCS, which nearly doubles active transportation investments compared to the previous RTP/
SCS.

Figure 5 shows an estimated $2 billion that will fund over 616 active transportation projects included in the 2019 FTIP. The 
region is increasing its investments in active transportation projects and still more is being done. While the FTIP includes 
all federally funded projects and projects that require federal action, active transportation projects that are 100% locally 
funded or 100% state funded are not required to be programmed in the FTIP. Cycle 4 of Active Transportation Program 
(ATP) grants has not yet been released and will be programmed when projects are awarded. 

The fruits of these investments are reflected in mobility and environmental benefits. By 2020, the FTIP is projected to 
help the region to achieve a reduction of over 820,000 hours per day in travel time. This would result in a reduction of 87 
tons per day of nitrogen oxide (NOx), a pollutant which is emitted from cars, trucks and buses, among other sources. This 
would also result in an 8 percent per capita reduction in regional greenhouse gas (GHG) emissions.

 FIGURE 5  ACTIVE TRANSPORTATION INVESTMENT (in Millions)

ATP PROJECT TYPE
SCAG REGION 

2019 FTIP 
FY2018–19–FY2023–24*

PERCENTAGE OF  
ATP INVESTMENT  

IN 2019 FTIP

SCAG REGION 
2017 FTIP 

FY2016–75–FY2021–22**

PERCENTAGE OF  
ATP INVESTMENT  

IN 2017 FTIP

Bicycle and Pedestrian 
Infrastructure $736.1 33% $481.9 47%

Dedicated Bicycle 
Infrastructure $274.7 12% $153.9 15%

Dedicated Pedestrian 
Infrastructure $242.9 11% $154.6 15%

First Mile/Last Mile  
Strategies $237.5 11% $51.4 5%

Bicycle Detection &  
Traffic Signals $46.5 2% $14.7 1%

Safe Routes to Schools/
Education $42.0 2% N/A N/A

Planning $23.4 1% N/A N/A

ATP as Part of Larger Project
(est. average 5% of total cost)

$626.7 28% $179.0 17%

TOTAL AMOUNTS $2,235.2 $1,035.5

* Excludes ATP Projects for Cycle 4   |   ** Excludes ATP Projects for Cycle 3

IN 2020, THE 2019 FTIP WILL HELP ACHIEVE

820,000 HRS/DAY 
in reduced travel time for  

all automobile trips

87 TONS/DAY 
reduction of nitrogen oxides from  
2016 level, improving air quality

NOx
8% PER CAPITA REDUCTION 

in regional GHG emissions, meeting target  
set by the California Air Resources Board
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11EXECUT IVE  SUMMARY

TRANSPORTATION CONFORMITY
The FTIP must satisfy the following criteria requirements to be in compliance with federal conformity standards: It must 
be consistent with the 2016 RTP/SCS; it must meet regional emissions tests; it must meet timely implementation of 
transportation control measures (TCMs); it must go through inter–agency consultation and public involvement; and it must 
be financially constrained.

CONFORMITY DETERMINATIONS FOR THE DRAFT 2019 FTIP
The 2019 FTIP meets all federal transportation conformity requirements and meets the five tests required under the U.S. 
DOT Metropolitan Planning Regulations and U.S. EPA Transportation Conformity Regulations. SCAG has made the following 
conformity findings for the 2019 FTIP under the required federal tests.

CONSISTENCY WITH 2016 RTP/SCS TEST
FINDING: SCAG’s 2019 FTIP (project listing) is consistent with the 2016 RTP/SCS (policies, programs, and projects).

REGIONAL EMISSIONS TESTS
These findings are based on the regional emissions test analyses shown in Tables 21 – 48 in Section II of the Technical 
Appendix.

FINDING: The regional emissions analyses for the 2019 FTIP is an update to the regional emissions analyses for the 2016 
RTP/SCS.

FINDING: The 2019 FTIP regional emissions analysis for PM2.5 and its precursors (1997, 2006, and 2012 NAAQS) meet all 
applicable emission budget tests for all milestone, attainment, and planning horizon years for the South Coast Air Basin 
(SCAB).

FINDING: The 2019 FTIP regional emissions for ozone precursors meet all applicable emission budget tests for all 
milestone, attainment, and planning horizon years for the Morongo Band of Mission Indians (Morongo), Pechanga Band 
of Luiseño Mission Indians of the Pechanga Reservation (Pechanga), SCAB excluding Morongo and Pechanga, South 
Central  Coast Air Basin ([SCCAB], Ventura County portion), Western Mojave Desert Air Basin ([MDAB], Los Angeles County 
Antelope Valley portion and San Bernardino County western portion of MDAB), and the Salton Sea Air Basin ([SSAB], 
Riverside County Coachella Valley and Imperial County portions).

FINDING: The 2019 FTIP regional emissions for NO2 meet all applicable emission budget tests for all milestone, attainment, 
and planning horizon years in the SCAB.

FINDING: The 2019 FTIP regional emissions for CO meet all applicable emission budget tests for all milestone, attainment 
and planning horizon years in the SCAB.

FINDING: The 2019 FTIP regional emissions for PM10 and its precursors meet all applicable emission budget tests for all 
milestone, attainment, and planning horizon years in the SCAB and the SSAB (Riverside County Coachella Valley portion).

FINDING: The 2019 FTIP regional emissions for PM10 meet the interim emission test (build/no–build test) for all milestone, 
attainment, and planning horizon years for the MDAB (San Bernardino County portion excluding Searles Valley portion) 
and Searles Valley portion of San Bernardino County) and for the SSAB (Imperial County portion).

FINDING: The 2019 FTIP regional emissions analysis for PM2.5 and its precursors (2006 and 2012 NAAQS) meet the interim 
emission test (build/no–build test) for all milestone, attainment, and planning horizon years for the SSAB (urbanized area 
of Imperial County portion).
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12 DRAFT  2019 FEDERAL  TRANSPORTAT ION IMPROVEMENT  PROGRAM

TIMELY IMPLEMENTATION OF TCM TEST
FINDING: The TCM project categories listed in the 1994/1997/2003/2007/2012 Ozone SIPs for the SCAB area were 
given funding priority, are expected to be implemented on schedule and, in the case of any delays, any obstacles to 
implementation have been or are being overcome.

FINDING: The TCM strategies listed in the 1994 (as amended in 1995) Ozone SIP for the SCCAB (Ventura County) were 
given funding priority, are expected to be implemented on schedule and, in the case of any delays, any obstacles to 
implementation have been or are being overcome.

INTER–AGENCY CONSULTATION AND PUBLIC INVOLVEMENT TEST
FINDING: The 2019 FTIP complies with all federal and state requirements for interagency consultation and public 
involvement by following the strategies described in SCAG’s Public Participation Plan (PPP). For more information on 
SCAG’s PPP, please visit http://scag.ca.gov/Documents/PPP2014_Adopted-FINAL.pdf. In accordance with the PPP, SCAG’s 
Transportation Conformity Working Group (TCWG) serves as a forum for interagency consultation.

The draft 2019 FTIP was discussed with SCAG’s TCWG, which includes representatives from the federal, state, and local 
air quality and transportation agencies, on multiple occasions throughout the development process (September 26, 2017; 
October 24, 2017; December 5, 2017; February 6, 2018; March 27, 2018; April 24, 2018; and May 22, 2018; and June 26, 2018). 
The draft conformity analysis will be released for a 30-day public review on July 10, 2018. Two public hearings will be held 
on July 17 and July 26, 2018 at the SCAG’s Los Angeles office with video-conferencing available from the County Regional 
Offices. The 2019 FTIP will also be presented to the Regional Transportation CEOs at their meeting held in August 2018, 
fulfilling the consultation requirements of AB 1246 as codified in Public Utilities Code Sections 130058 and 130059. The 
2019 FTIP is posted on the SCAG website, noticed in numerous newspapers, and distributed to libraries throughout the 
region. All comments on the 2019 FTIP will be documented and responded to accordingly.

FINANCIAL CONSTRAINT TEST
FINDING: The 2019 FTIP is fiscally constrained since it complies with federal financial constraint requirements under 23 U.S. 
Code Section 134(h) and 23 CFR Section 450.324(e) and is consistent with the Financial Plan contained in the 2016 RTP/
SCS. SCAG’s 2019 FTIP demonstrates financial constraint in the financial plan by identifying all transportation revenues 
including local, state, and federal sources available to meet the region’s programming totals. 
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DRAFT AMENDMENT #3

INTRODUCTION
On April 7, 2016, the Southern California Association of Governments (SCAG) adopted 
the 2016-2040 Regional Transportation Plan/Sustainable Communities Strategy (2016 
RTP/SCS or Plan) for the six-county region including Imperial, Los Angeles, Orange, 
Riverside, San Bernardino, and Ventura Counties. The 2016 RTP/SCS reflects the region’s 
commitment to improve its mobility, sustainability, and economy. To achieve these goals, 
the plan demonstrates how the region will reduce emissions from transportation sources to 
comply with Senate Bill 375 (SB 375) and meet the National Ambient Air Quality Standards 
set forth by the federal Clean Air Act. 

Since the adoption of the 2016 RTP/SCS, SCAG’s Regional Council has approved two 
amendments to the 2016 RTP/SCS. 2016 RTP/SCS Amendment #1 was approved on April 
6, 2017, while 2016 RTP/SCS Amendment #2 was approved on July 6, 2017.  

A major component of the 2016 RTP/SCS is a project list containing thousands of individual 
transportation projects that aim to improve the region’s mobility and sustainability, and 
revitalize our economy. Since the Plan’s adoption, some of these projects have experienced 
technical changes that are time-sensitive and require that the RTP/SCS and the Federal 
Transportation Investment Program (FTIP) be amended in order to allow these projects to 
move forward in a timely manner.

The 2016 RTP/SCS Amendment #3 (Amendment #3) serves as a consistency amendment 
to the 2019 FTIP allowing for changes to long range RTP/SCS projects in addition to 
changes to state and local highway and transit projects currently in the FTIP that will be 
carried forward as part of the 2019 FTIP. 

The purpose of this document is to identify the project changes being made under 
Amendment #3 and the associated Amendment #19-00 to the 2019 FTIP, and provide 
documentation demonstrating that the 2016 RTP/SCS as amended will continue to be 
consistent with federal and state requirements, including the Fixing America’s Surface 
Transportation Act (FAST Act) and Moving Ahead for Progress for the 21st Century Act 
(MAP-21) planning requirements, the Transportation Conformity Rule, and Senate Bill 375 
(SB 375). An environmental assessment will also be prepared to evaluate the potential 
environmental impacts associated with the changes to the 2016 RTP/SCS Project 
List as detailed herein.

PROJECT MODIFICATIONS
The project changes identified in Amendment #3 can be broadly categorized as follows:

 z Project is new and not currently included in the 2016 RTP/SCS Project List.

 z Project currently exists in the 2016 RTP/SCS Project List, but has a:

 � revised description,

 � revised schedule, and/or

 � a change in total cost.

 z Project is being removed from the 2016 RTP/SCS Project List.

Amendment #3 serves as a consistency amendment to the 2019 FTIP allowing for changes 
to long range RTP/SCS projects in addition to changes to state and local highway and transit 
projects that will be carried forward as part of the 2019 FTIP. Since local highway projects 
can be amended as part of a major FTIP update, in this case the 2019 FTIP, please refer to 
Amendment #19-00 of the 2019 FTIP for a complete listing of FTIP local highway projects.  

The tables on the following pages provide details of the project changes from the current 
RTP/SCS and are intended to illustrate a before-and-after scenario for each of the projects. 
For a complete listing of projects please refer to the 2016 RTP/SCS Project List in addition to 
the RTP/SCS Amendments webpage.  The 2016 RTP/SCS Project list and the 2016 RTP/
SCS Amendments’ web page can be accessed via the following links: 

 z 2016 RTP/SCS Project List:  
http://scagrtpscs.net/Documents/2016/final/f2016RTPSCS_ProjectList.pdf

 z 2016 RTP/SCS Amendments:  
http://scagrtpscs.net/Pages/2016RTPSCSAmendments.aspx
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 2 2016 RTP/SCS  I  DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00

TAblE 1  Modifications to State Highway and Transit FTIP Projects

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

1 IMPERIAL CALTRANS 6120002 0515 STATE 
HIGHWAY

8 RECONSTRUCT I-8 INTERCHANGE 
AT IMPERIAL AVE.: FROM A TWO-
LANE TO A FOUR-LANE DIAMOND 
TYPE OVERCROSSING, REALIGN AND 
RECONSTRUCT ON AND OFF-RAMPS, 
AND PROVIDE ACCESS TO IMPERIAL 
AVE. SOUTH OF I-8 (DEMO ID 621 - 
HPP 2861). PROJECT USING TOLL 
CREDITS TO MATCH DEMO FUNDS.

EXISTING: 2020

REVISED: 2026

REVISED 
COMPLETION 
DATE

2 IMPERIAL CALTRANS 8020B 8020B STATE 
HIGHWAY

98 IN CALEXICO FROM V  V  WILLIAMS 
AVE TO OLLIE AVE, WIDEN SR 98 
FROM 2 TO 4 LANES, DEMO ID 416.  
PROJECT USING TOLL CREDITS TO 
MATCH DEMO FUNDS AND CBIP 
FUNDS.

EXISTING: 2019

REVISED: 2018

PROJECT 
COMPLETED

3 IMPERIAL CALTRANS 6M04018 IMP0523A STATE 
HIGHWAY

999 IN EL CENTRO ON DOGWOOD RD. 
RECONSTRUCT AND WIDEN BRIDGE 
FROM 2 TO 4 LANES; WITH 2 TURN 
LANES (DEMO ID 409 - HPP 950)

EXISTING: 2020

REVISED: 2017

PROJECT 
COMPLETED

4 LOS ANGELES AGOURA HILLS REG0703 LA0G1024 STATE 
HIGHWAY

101 EXISTING: (US 101 @ KANAN) KANAN 
CORRIDOR, BETWEEN AGOURA 
ROAD AND HILLRISE DRIVE.  
PROJECT TO INCLUDE DESIGN AND 
CONSTRUCTION OF ADDITIONAL 
LOOP RAMP LANES, WIDENING OF 
ROADWAY, AND ADJUSTMENT OF 
DRY AND WET UTILITIES.(PE&AD)

REVISED: (US 101 @ KANAN) KANAN 
ROAD CORRIDOR, BETWEEN 
THOUSAND OAKS BOULEVARD AND 
CORNELL WAY.  PSR-PDS PHASE 
TO INCLUDE ANALYSIS OF KANAN 
CORRIDOR BETWEEN THOUSAND 
OAKS BLVD AND CORNELL WAY IN 
AGOURA HILLS.  PROJECT WILL 
ANALYZE VARIOUS OPTIONS TO 
IMPROVE SAFETY AND MOBILITY 
THROUGH THE CORRIDOR FOR 
MULTIPLE MODES OF TRANSPORT 
(VEHICLE, PED, BIKE), AND WILL 
CONSIDER, AMONG OTHER THINGS, 
SIGNAL TIMING, INTERCHANGE 
IMPROVEMENTS, ROAD WIDENING, 
LANE RECONFIGURING, ETC.

2024 REVISED 
DESCRIPTION

SpEAC Agenda Packet - July 9, 2018 
Page 24 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  3

TAblE 1 Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

5 LOS ANGELES ALAMEDA CORRIDOR 
TRANSPORTATION 
AGENCY

LA0D45 LA0D45 STATE 
HIGHWAY

47 EXISTING: SR-47 EXPRESSWAY: 
CONSTRUCT 4 LANE EXPRESSWAY 
AND 2-LANE FLYOVER TO SCHUYLER 
HEIM BRIDGE  LA0D45 IS SPLIT INTO 
TWO PROJECTS; LA0G45 (EXPRESS 
WAY & FLYOVER) AND LA0D45A 
(BRIDGE REPLACEMENT)

REVISED: SR-47 EXPRESSWAY: 
CONSTRUCT 4 LANE EXPRESSWAY 
AND 2-LANE FLYOVER TO SCHUYLER 
HEIM BRIDGE  LA0D45 IS SPLIT INTO 
TWO PROJECTS; LA0D45 (EXPRESS 
WAY & FLYOVER) AND LA0D45A 
(BRIDGE REPLACEMENT)

2030 REVISED 
DESCRIPTION

6 LOS ANGELES BURBANK GLENDALE 
PASADENA AIRPORT

7120010 LA000789A TRANSIT BURBANK-GLENDALE-PASADENA 
AIRPORT INTERMODAL GROUND 
ACCESS LINK: CONSTRUCTION OF A 
LINK BETWEEN THE AIRPORT AND 
OTHER TRANSPORTATION SERVICES, 
INCLUDING CONSTRUCTION OF 
A NEW METROLINK STATION AT 
HOLLYWOOD WAY/SAN FERNANDO 
ROAD ON THE ANTELOPE VALLEY 
LINE AND A LINK BETWEEN 
THE AIRPORT AND OTHER 
TRANSPORTATION SERVICES. 
(CONSTRUCTION OF LA000789)

2018 PROJECT 
COMPLETED

7 LOS ANGELES CALABASAS LA0G208 LA0G208 STATE 
HIGHWAY

101 PROJECT WILL REPLACEEXISTING: 2 
LANE BRIDGE WITH 4 LANE BRIDGE 
AND 1 TURN LANE @ LOST HILLS RD/
US 101 INTERCHANGE. THIS WILL 
BRING BRIDGE TO CURRENT LANE 
CONFIGURATION OF LOST HILLS 
RD ON EITHER SIDE OF BRIDGE. 
INTERCHANGE WILL ELIMINATE 
CROSS-TRAFFIC MOVEMENT TO 
ACCESS NB US 101. THERE WILL 
BE NO ADDITIONAL LANES ON US 
101. REPLACEMENT BRIDGE WILL 
BE WIDER,4 LNS RATHER THAN 
2 AND WILL SPAN APPROX. 280 
FT, ACCOMMODATING WIDTH OF 
ROAD ON EITHER SIDE OF BRIDGE 
STRUCTURE.

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

SpEAC Agenda Packet - July 9, 2018 
Page 25 of 237



 4 2016 RTP/SCS  I  DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00

TAblE 1 Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

8 LOS ANGELES CALABASAS 1TR1017 LA0G1091 TRANSIT OLD TOWN CALABASAS PARK AND 
RIDE FACILITY, 72 SPACES. PLANNING, 
DESIGN AND CONSTRUCTION.

EXISTING: 2019

REVISED: 2017

PROJECT 
COMPLETED

9 LOS ANGELES CALTRANS LA0D73B LA0D73B STATE 
HIGHWAY

5 ROUTE 5: IN NORWALK: FROM 
ORANGE COUNTY LINE TO ROUTE 
605: CARMENITA INTERCHANGE 
IMPROVEMENT (EA 2159C0, PPNO 
2808A) (TCRP 42.3, & 43)

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

10 LOS ANGELES CALTRANS LA000548 LA000548 STATE 
HIGHWAY

10 ROUTE 10: FROM PUENTE TO CITRUS  
HOV LANES FROM 8 TO 10 LANES & 
SOUNDWALLS (C-ISTEA 77720, 95 
STIP-IIP) (EA# 117080,11172, 1170U, 
PPNO# 0309N, 0309S)-(USE TOLL 
CREDITS AS LOCAL MATCH).

EXISTING: 2018

REVISED: 2019

REVISED 
COMPLETION 
DATE

11 LOS ANGELES CALTRANS LA0B875 LA0B875 STATE 
HIGHWAY

10 ROUTE 10: HOV LANES AND 
PAVEMENT REHAB FROM CITRUS TO 
ROUTE 57 (EA# 11934 + 31120 = 1193U, 
PPNO 0310B+4812=0310B).  USE TOLL 
CREDIT AS LOCAL MATCH.

EXISTING: 2018

REVISED: 2021

REVISED 
COMPLETION 
DATE

12 LOS ANGELES CALTRANS LA0D451 LA0D451 STATE 
HIGHWAY

138 EXISTING: ROUTE 138: ROUTE 138 
FROM AVE. T TO ROUTE 18-WIDEN 
2 TO 4 THRU LANES WITH MEDIAN 
TURN LANE. EA# 12721,12722,12723,1
2724(=29350),12725,12728(= 28580 
+ 28590 + 28600 + 28620 + 28610 + 
28630). PPNO# 3325,3326,3327,33
28(=4560),3329,3331(= 4351 + 4352 
+ 5353 + 4356 + 4354 + 4357) (USE 
TOLL CREDITS AS LOCAL MATCH)

REVISED: ROUTE 138: ROUTE 138 
FROM AVE. T TO ROUTE 18-WIDEN 
2 TO 4 THRU LANES WITH MEDIAN 
TURN LANE. EA# 12721,12722,12723,1
2724(=29350),12725,12728(= 28580 
+ 28600 + 28620 + 28610 + 28630). 
PPNO# 3325,3326,3327,3328(=456
0),3329,3331(= 4351 + 4352 + 5353 
+ 4356 + 4354 + 4357) (USE TOLL 
CREDITS AS LOCAL MATCH)

2023 REVISED 
DESCRIPTION

SpEAC Agenda Packet - July 9, 2018 
Page 26 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  5

TAblE 1  Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

13 LOS ANGELES CARSON, CITY OF LAF1103 LAF1103 STATE 
HIGHWAY

405 ROUTE 405: WILMINGTON AVENUE 
INTERCHANGE MODIFICATION AT 
I-405. IMPROVE I-405/WILMINGTON 
AVENUE INTERCHANGE BY ADDING A 
NEW NORTHBOUND ON-RAMP AND 
WIDENING OF WILMINGTON AVENUE, 
223RD, ANDEXISTING: ON- AND 
OFF-RAMPS.

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

14 LOS ANGELES FOOTHILL TRANSIT 
AUTHORITY

LA0B311 LA0B311 TRANSIT PARK AND RIDE FACILITY (TRANSIT 
ORIENTED NEIGHBORHOOD 
PROGRAM)IN THE CITY OF INDUSTRY. 
AZUSA PROJECT UNDER LAF3434.

EXISTING: 2015

REVISED: 2020

REVISED 
COMPLETION 
DATE

15 LOS ANGELES GARDENA 7120009 LA0G1164 TRANSIT LINE 1X-EXPAND TRANSIT BUS 
SERVICE ON I-110 FREEWAY: 
EXPANSION OF LINE 1X TRANSIT 
SERVICE TO PROVIDE MID-DAY 
SERVICE. THIS PROJECT IS FUNDED 
BY THE METRO'S EXPRESSLANES 
TOLL REVENUE REINVESTMENT 
PROGRAM.

EXISTING: 2018

REVISED: 2019

REVISED 
COMPLETION 
DATE

16 LOS ANGELES GARDENA 1TL104 LAF3405 TRANSIT PURCHASE THREE ALTERNATIVE 
FUEL 40-FOOT TRANSIT BUSES FOR 
SERVICE EXPANSION.

2019 NEW PROJECT

17 LOS ANGELES INDUSTRY LA0D399 LA0D399 STATE 
HIGHWAY

60 ROUTE 60: CONSTRUCTION OF NEW 
PARTIAL DIAMOND INTERCHANGE 
FOR STATE ROUTE 60 (SR-60) 
AT LEMON AVE (SAFETEA-LU # 
587). CALIFORNIA'S EARMARK 
REPURPOSING EFFORT 2016-DEMO 
ID: CA376, $7,466,429.36

EXISTING: 2016

REVISED: 2018

PROJECT 
COMPLETED

18 LOS ANGELES INDUSTRY 1M0104 LA0D393 STATE 
HIGHWAY

60 GRAND AVENUE/SR 57/60 
INTERCHANGE MODIFICATION: 
RESTRIPE THEEXISTING: GRAND AVE, 
ADD WB   ON-RAMP AND ADD WB AUX 
LANE, ADD SECOND SB LFT TURN LN 
AT EB RAMP (09 CFP 3137)

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

19 LOS ANGELES LOS ANGELES 
COUNTY

LA0C8099 LA0C8099 STATE 
HIGHWAY

126 ROUTE 126: SR-126/COMMERCE CTR 
DR NEW IC. CONSTRUCT  A PARTIAL 
CLOVERLEAF, GRADE SEPARATED 
IC AND WIDEN ST 126  FROM .76 KM 
EAST OF IC TO .85 KM WEST 4-6 
LANES.  (2001 CFP 8099) (PPNO 3118)

EXISTING: 2017

REVISED: 2020

REVISED 
COMPLETION 
DATE
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 6 2016 RTP/SCS  I  DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00

TAblE 1  Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

20 LOS ANGELES LOS ANGELES 
COUNTY

7120006 LAF1414 TRANSIT THIRD STREET & LA VERNE AVENUE 
PARKING LOT. CONSTRUCT A 
PARKING LOT AT THIRD STREET AND 
LA VERNE AVENUE TO PROVIDE 
87 SPACES INCLUDING 4 ADA 
COMPLIANT SPACES FOR A PARK 
AND RIDE LOT FOR METRO GOLD LINE 
AND OTHER TRANSIT USERS.

2019 PROJECT 
CANCELED

21 LOS ANGELES LOS ANGELES 
COUNTY

1TR1010 LAF7412 TRANSIT LOS ANGELES COUNTY/USC 
MEDICAL CENTER TRANSIT VEHICLE: 
PROCURES (1) 30-FT CLEAN FUEL 
VEHICLE FOR ITS NEW LOS ANGELES 
COUNTY/USC MEDICAL CENTER 
FIXED-ROUTE SHUTTLE SERVICE.

EXISTING: 2019

REVISED: 2021

REVISED 
COMPLETION 
DATE

22 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0G440 LA0G440 STATE 
HIGHWAY

5 EXISTING: ROUTE 005:  1 HOV LANE 
IN EACH DIRECTION, FROM THE SR-14 
TO LAKE HUGHES RD  (EA 2332E 
PPNO 3189B), SAFTETEA-LU#465.

REVISED: ROUTE 005:  1 HOV LANE IN 
EACH DIRECTION, FROM THE SR-14 
TO LAKE HUGHES RD. WITH SOME 
TRUCK LANES  (EA 2332E PPNO 
3189B), SAFTETEA-LU#465.

2021 REVISED 
DESCRIPTION

23 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0B408 LA0B408 STATE 
HIGHWAY

405 ROUTE 405: ADD A 10-MILE HOV 
LANE ON THE NORTHBOUND 405 
BETWEEN I-10 AND U.S. 101 IN LA 
FROM RTE 10 TO RTE 101 WIDEN FOR 
HOV LANE & MODIFY RAMPS, & HOV 
INGRESS/EGRESS AT SANTA MONICA 
BLV(EA 12030, PPNO 0851G, SAFETLU 
SECTION 1302 #18, 1934 #20)

2016 PROJECT 
COMPLETED

24 LOS ANGELES LOS ANGELES 
COUNTY MTA

REG0703 LA0G1119 STATE 
HIGHWAY

605 IMPROVEMENTS TO THE I-605/SR-91 
INTERCHANGE CONSIST OF ADDING 
AN ADDITIONAL GENERAL PURPOSE 
LANE, ADDING AUXILIARY LANES, 
AND ON/OFF RAMP IMPROVEMENTS.  
(PA&ED ONLY)

EXISTING: 2018

REVISED: 2019

REVISED 
COMPLETION 
DATE
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DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  7

TAblE 1  Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

25 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0D441 LA0D441 STATE 
HIGHWAY

605 THE PROJECT INVOLVES THE 
RECONFIGURATION OF SB 
I-605 RAMP BY REMOVING THE 
HORSESHOE ON-RAMP AND ADDING 
TWO LANES TO THE ON-RAMP. THE 
PROJECT WILL ALSO RECONSTRUCT 
THE SB I-605 LOOP OFF AND 
ON-RAMPS. LASTLY, THE PROJECT 
WILL ADD A WB THROUGH LANE ON 
VALLEY BLVD WEST OF TEMPLE AVE 
AND ADD A TWO LANE LEFT TURN 
POCKET FOR SB I-605 ON-RAMP ON 
WB VALLEY BLVD.

2020 PROJECT 
CANCELED

26 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0C10 LA0C10 TRANSIT MID-CITY/EXPOSITION CORRIDOR 
LIGHT RAIL TRANSIT PROJECT PHASE 
I TO VENICE-ROBERTSON STATION. 
(INCLUDING E200-BUSP-095, LA 
CIENEGA INTERMODAL CENTER)

EXISTING: 2012

REVISED: 2019

REVISED 
COMPLETION 
DATE

27 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0G1092 LA0G1092 TRANSIT LONE HILL AVENUE TO CONTROL 
POINT (CP) WHITE DOUBLE TRACK.  
WITH THE PROPOSED 3.9 MILE 
PROJECT SEGMENT, ANEXISTING: 
SIDING WILL BE LENGTHENED TO 
PROVIDE 8.1 MILES OF CONTINUOUS 
DOUBLE TRACK BETWEEN LONE HILL 
AVE AND CP CENTRAL. THE PROJECT 
IS CURRENTLY IN THE PAED PHASE.

EXISTING: 2017

REVISED: 2021

REVISED 
COMPLETION 
DATE

28 LOS ANGELES LOS ANGELES 
COUNTY MTA

7120010 LA0G1169 TRANSIT BRIGHTON TO ROXFORD DOUBLE 
TRACK: THIS PROJECT INCLUDES 
10.4 MILES OF NEW DOUBLE TRACK 
ON METROLINK'S ANTELOPE 
VALLEY LINE BETWEEN BURBANK 
AND SYLMAR. THE RESULT OF 
THIS PROJECT WILL ELIMINATE 
THE CURRENT BOTTLENECK AND 
IMPROVE TRAVEL TIMES FOR RIDERS. 
THE HIGH SPEED RAIL INITIAL 
OPERATING SEGMENT IS PLANNED 
TO BE ON THE WEST SIDE OF THIS 
RIGHT-OF-WAY RAIL CORRIDOR.

EXISTING: 2019

REVISED: 2021

REVISED 
COMPLETION 
DATE

29 LOS ANGELES LOS ANGELES 
COUNTY MTA

1TR1003 LA0G1450 TRANSIT HEAVY RAIL TRANSIT FLEET UP TO 
182 NEW RAIL CARS SYSTEMWIDE

2027 NEW PROJECT
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TAblE 1  Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

30 LOS ANGELES LOS ANGELES 
COUNTY MTA

1TR0704 LA0G626 TRANSIT EXISTING: EASTSIDE TRANSIT 
CORRIDOR PHASE 2 - METRO GOLD 
LINE EASTSIDE EXTENSION FROM 
ITSEXISTING: TERMINUS AT ATLANTIC 
STATION IN EAST LOS ANGELES 
FARTHER EAST

REVISED: EASTSIDE TRANSIT 
CORRIDOR PHASE 2 - METRO GOLD 
LINE EASTSIDE EXTENSION FROM ITS 
TERMINUS AT ATLANTIC STATION IN 
EAST LOS ANGELES INTO EASTERN 
L.A. COUNTY.   (PA&ED ONLY)

EXISTING: 2035

REVISED: 2022

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE

31 LOS ANGELES LOS ANGELES 
COUNTY MTA

1TL104 LA0G194 TRANSIT ACQUIRE ALTERNATE FOUR (4) 
FUEL BUSES FOR THE CITY OF 
ARTESIA TO BE USED FOR NEW 
FIXED ROUTE SERVICE EARMARK ID 
#E2008-BUSP-0694

EXISTING: 2017

REVISED: 2018

PROJECT 
COMPLETED

32 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA29202W LA29202W TRANSIT WILSHIRE BLVD BRTPHASE I: 12.5-
MI. CORRIDOR WITH 7.7-MI. PEAK 
PERIOD BUS LANE ON WILSHIRE 
WITHIN THE CITY AND COUNTY OF 
LA FROM VALENCIA ST. TO CITY 
OF SANTA MONICA. INCLUDES 
STREET WIDENING, CURB LANE 
REPAVING/RECONSTRUCTING, 
IMPROVED TRAFFIC SIGNAL TIMING 
& BUS SIGNAL PRIORITY. PHASE II: 
INCLUDES ENHANCED SHELTERS 
& LANDSCAPING; STREET REPAIR/
RECONSTRUCTION; CONCRETE BUS 
PADS AND P&R FACILITIES.

2017 PROJECT 
COMPLETED

33 LOS ANGELES LOS ANGELES, CITY 
OF

LA0G901 LA0G901 TRANSIT HISTORIC LOS ANGELES STREETCAR EXISTING: 2019

REVISED: 2021

REVISED 
COMPLETION 
DATE

34 LOS ANGELES LOS ANGELES, CITY 
OF

LAF9422 LAF9422 TRANSIT LADOT WILL PROCURE SEVEN 
(7) 30-FT CLEAN FUEL VEHICLES 
TO REDUCE HEADWAYS ON SIX 
SELECTED DASH ROUTES

2024 NEW PROJECT
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YEAR
REASON FOR 
AMENDMENT

35 LOS ANGELES LOS ANGELES, CITY 
OF

7120009 LA0G1165 TRANSIT COMMUTER EXPRESS SERVICE 
EXPANSION TO ALLEVIATE 
CONGESTION ON HARBOR FREEWAY: 
PURCHASE ONE NEW COMMUTER 
EXPRESS BUS AND EXTENSION 
OF SEVERAL AM & PM  TRIPS ON 
EXPRESS ROUTE 438.

2018 PROJECT 
COMPLETED

36 LOS ANGELES MALIBU 7120005 LA0G1289 STATE 
HIGHWAY

1 PACIFIC COAST HIGHWAY (PCH) 
SIGNAL SYSTEMS IMPROVEMENTS 
FROM JOHN TYLER DRIVE TO 
TOPANGA CANYON BOULEVARD. 
THE PROJECT LIMITS ARE 
APPROXIMATELY 8 MILES AND 
INCLUDE 12 SIGNALS ALONG 
PCH.  THE PROJECT INTENDS TO 
INTERCONNECT THE TRAFFIC 
SIGNALS TO ENABLE CALTRANS 
TO MONITOR AND CONTROL 
THE SIGNALS REMOTELY AND, 
IF POSSIBLE, FOR THE TRAFFIC 
SIGNALS TO ADJUST TO REAL TIME 
TRAFFIC CONDITIONS. THE PROJECT 
WILL ALSO INCLUDE ADDITIONAL 
INTERSECTION AND TRAFFIC 
IMPROVEMENTS.

2027 NEW PROJECT

37 LOS ANGELES MANHATTAN BEACH LA0C8080 LA0C8080 STATE 
HIGHWAY

1 ROUTE 1: MANHATTAN BEACH: ON 
ROUTE 1 BETWEEN 33RD STREET & 
ROSECRANS AV; ADD ONE THROUGH 
LN TO NORTH BOUND SEPULVEDA 
BLVD. TO WIDENEXISTING: 
STRUCTURE FROM 6 TO 7 THROUGH 
LANES PPNO 2947. PROJECT USING 
$1,440 OF FEDERAL FUNDS (80%) 
AND $360 AGENCY MATCH (20%, 
PROP. C) IN ENG PHASE.

EXISTING: 2018

REVISED: 2020

REVISED 
COMPLETION 
DATE
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# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

38 LOS ANGELES METRO GOLD 
LINE FOOTHILL 
EXTENSION 
CONSTRUCTION 
AUTHORITY

1120006 LA29212XY TRANSIT EXISTING: METRO RAIL GOLD LINE 
FOOTHILL EXTENSION - AZUSA TO 
CLAREMONT (LA COUNTY LINE) 12 
MILE, 5 STATION LRT EXTENSION. 
SAFETEA-LU # 285  LEAD AGENCY 
WILL CHANGE TO METRO GOLD LINE. 
PS&E ONLY.

REVISED: METRO RAIL GOLD LINE 
FOOTHILL EXTENSION - AZUSA TO 
CLAREMONT (LA COUNTY LINE) 12 
MILE, 5 STATION LRT EXTENSION. 
SAFETEA-LU# 285 LEAD AGENCY 
WILL CHANGE TO METRO GOLD LINE.

2035 REVISED 
DESCRIPTION

39 LOS ANGELES METRO GOLD 
LINE FOOTHILL 
EXTENSION 
CONSTRUCTION 
AUTHORITY

LA29212XY LAOG558 TRANSIT GOLD LINE FOOTHILL LRT EXTENSION 
- PASADENA TO AZUSA

2017 PROJECT 
COMPLETED

40 LOS ANGELES MONTEBELLO 1TR1010 LA0G862 TRANSIT PURCHASE OF SEVEN (7) 
ALTERNATIVE FUEL EXPANSION 
TRANSIT BUSES

EXISTING: 2018

REVISED: 2016

PROJECT 
COMPLETED

41 LOS ANGELES PALMDALE 1AL04 LA0G896 STATE 
HIGHWAY

14 WDN OFF-RAMPS TO 3 LANES: 2 
LEFT, 1 RIGHT ONTO PALMDALE 
BLVD; WDN NB SR-14 FOR AUXILIARY 
LANE; MODIFY NB LOOP ON-RAMP 
FOR RIGHT TURN POCKET; MODIFY 2 
RAMP INTERSECTIONS TO STOP LEFT 
TURN MOVEMENT TO MERGE FREELY 
ONTO PALMDALE BLVD; PROVIDE EB 
RIGHT TURN LANE FROM PALMDALE 
BLVD TO DIV, ST; MODIFY PALMDALE 
BLVD FOR DOUBLE LEFT TURNS 
FROM RAMPS; MODIFY PALMDALE 
BLVD FOR 3 WB THROUGH LANES 
THROUGH SB RAMP INTERSECTION; 
MODIFY SB OFF RAMP ALLOWING 
WIDENING FROM AVE Q - PALMDALE 
BLVD - UNDER LA0G897

EXISTING: 2020

REVISED: 2021

REVISED 
COMPLETION 
DATE
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YEAR
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42 LOS ANGELES PALMDALE 1AL04 LA0G898 STATE 
HIGHWAY

14 PALMDALE IMPROVEMENT OF SR 
14 ON AND OFF RAMPS AT AVE N; 
INSTALL TRAFFIC SIGNALS/SIGNAL 
INTERCONNECT AND INTERSECTION 
WIDENING AT SR 14/AVE N ON AND 
OFF RAMP LOCATIONS; IMPROVE 
SR 14/AVE N BRIDGE STRUCTURE; 
IMPROVE AVE N BETWEEN SR 14 & 
10TH W; CONSTRUCT ADDITIONAL 
MAINLINE IMPROVEMENTS ON SR 
14 NEAR AVE N ON AND OFF RAMP 
APPROACHES.

EXISTING: 2020

REVISED: 2024

REVISED 
COMPLETION 
DATE

43 LOS ANGELES PALMDALE 1AL04 LA0G894 STATE 
HIGHWAY

138 WIDEN & MODIFY EXIST. STRIPING 
TO 3 LANES IN EACH DIRECTION 
ON SR 138 FROM 5TH  E - 10TH E; 
INTERSECTION MODIFICATIONS/
UPGRADES AT PALMDALE BLVD/6TH 
E. & PALMDALE BLVD/SIERRA 
HIGHWAY; RELOCATION OF EXIST. 
RAILROAD SIGNAL MAST-ARMS & 
RAIL EQUIPMENT; S/O PALMDALE 
BLVD. WIDEN SIERRA HWY FROM 4 
TO 6 LANES TO AVE R (INCLUDE S/B 
SIERRA HWY RIGHT TURN LANE @ 
AVE R); N/O PALMDALE BLVD., WIDEN 
SIERRA HWY FROM 4 TO 6 LANES TO 
AVE Q; EXTEND CLASS 1 BIKE LANE, 
800' ON WEST SIDE OF SIERRA HWY 
TO AVE R.

EXISTING: 2019

REVISED: 2022

REVISED 
COMPLETION 
DATE

44 LOS ANGELES PALMDALE 1AL04 LAOG897 STATE 
HIGHWAY

138 SR 138/14: WIDENING FROM RANCHO 
VISTA BLVD(RVB) TO PMDL BLVD. 
IMPROVE SR 138 (SR14) N/B OFF-
RAMP ONTO RVB/AVE P. IMPR 
TRAFFIC SIGNAL AND CONSTRUCT 
RDWY IMPVMTS AT THE FOLLOWING 
INTERSECTION: SR138 (SR14) N/B 
OFF-RAMP AT RVB/AVEP. IMPROVE 
THE FOLLOWING INTERSECTION: 
S/B RANCHO VISTA BLVD/AVENUE 
P ON-RAMP SR138 (SR-14). IMPROVE 
SR138 AT TECHNOLOGY DR BRIDGE 
STRUCTURE. WIDEN SB SR138 (SR-14) 
BEG S/O RVB /AVE P AND EXT TO 
PMDL BLVD. ADD’L MAINLINE LANE 
IMPVMTS BETWEEN RVB /AVE P AND 
PMDL BLVD.

EXISTING: 2018

REVISED: 2020

REVISED 
COMPLETION 
DATE
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45 LOS ANGELES REDONDO BEACH LA0D29 LA0D29 TRANSIT CITY BUS TRANSFER STATION. 
RELOCATEEXISTING:: TRANSIT 
TERMINAL & CONSTRUCT NEW 
TRANSIT CENTER W/12 BUS BAYS, 
PAX WAITING AREA & INFO CENTER, 
& DRIVER LOUNGE. PROPERTY 
PROVIDES 339 PUBLIC PKG SPACES 
(PLUS 2 FOR STAFF MAINT & 
SECURITY) & BICYCLE FACILITIES. 
LOCATION 1521 KINGSDALE AVE, 
RB, CA 90278. PROJECT ALSO 
INCLUDES MINOR SURFACE STREET 
IMPROVEMENTS ON KINGSDALE AVE 
AND 182ND : KINGSDALE WIDENING 
ADDS DEDICATED RIGHT TURN LANE 
AND 182ND RESTRIPING REMOVES 
BUS LAYOVER AND ADDS A BIKE 
LANE.

EXISTING: 2017

REVISED:  2019

REVISED 
COMPLETION 
DATE

46 LOS ANGELES SOUTHERN 
CALIFORNIA 
REGIONAL RAIL 
AUTHORITY

1TR1015 LA0G1298 TRANSIT PROCUREMENT OF TWO (2) NEW 
LOCOMOTIVES TO INCREASE 
METROLINK SERVICE FREQUENCY 
AND REDUCE HEADWAYS. THE 
LOCOMOTIVES WILL BE EPA TIER-4 
F-125 UNITS THAT WILL IMPROVE 
EMISSIONS, RELIABILITY AND 
PERFORMANCE RELATIVE TO THE 
F59 LOCOMOTIVES CURRENTLY IN 
SERVICE.    FUNDS ARE EXPECTED TO 
BE OBLIGATED IN FY 2015/16.

EXISTING: 2018

REVISED: 2019

REVISED 
COMPLETION 
DATE

47 LOS ANGELES TORRANCE 1TR1010 LA0G1280 TRANSIT EXISTING: PURCHASE OF SEVEN (7) 
ALL ELECTRIC BUSES FOR A NEW 
CIRCULATOR SERVICE

REVISED: PURCHASE OF SEVEN (7) 
ALL ELECTRIC BUSES FOR A NEW 
CIRCULATOR SERVICE. RUBBER-
WHEEL TROLLEY SERVICE WILL 
OPERATE IN OLD TOWN AREA, AS 
WELL AS HOTEL AND FINANCIAL 
DISTRICT ON HAWTHORNE BLVD. 
ORIGIN/TERMINUS IS AT THE 
TORRANCE TRANSIT PARK AND 
RIDE REGIONAL TERMINAL (465 
CRENSHAW BLVD).

2022 REVISED 
DESCRIPTION
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48 LOS ANGELES TORRANCE 1RL04 LA0G358 TRANSIT SOUTH BAY REGIONAL INTERMODAL 
TRANSIT CENTER PROJECT AT 465 
N. CRENSHAW BLVD., TORRANCE, CA 
90503.

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

49 ORANGE ANAHEIM 2TR0701 ORA080908 TRANSIT A TRANSIT CORRIDOR FOR THE 
CITY OF ANAHEIM - ANAHEIM 
RAPID CONNECTION (ARC) FIXED 
GUIDEWAY SYSTEM CONNECTING 
THE ANAHEIM REGIONAL 
TRANSPORTATION INTERMODAL 
CENTER (ARTIC)  THE PLATINUM 
TRIANGLE, AND THE ANAHEIM 
RESORT. ALTERNATIVES ANALYSIS, 
EIR/EIS, LPA AND CONCEPTUAL AND 
ADVANCED ENGINEERING, PROJECT 
DEVELOPMENT ACTIVITIES AND 
PRELIMINARY ENGINEERING.

2021 PROJECT 
CANCELED

50 ORANGE ORANGE, CITY OF ORA000146 ORA000146 STATE 
HIGHWAY

55 CONSTRUCT NEW INTERCHANGE 
ON SR 55 @ MEATS AVENUE. 
CONSTRUCT ON-RAMP/OFF-RAMPS. 
CONSTRUCTION OF AUXILIARY 
LANES BETWEEN KATELLA AVENUE 
AND LINCOLN AVENUE/NOEL RANCH 
ROAD BOTH NORTHBOUND AND 
SOUTHBOUND ON SR-55. WIDEN 
TAFT AVENUE UNDERCROSSING ON 
NORTHBOUND SIDE OF SR-55. WIDEN 
MEATS AVENUE FROM PARK LANE 
TO JUST EAST OF BRECKENRIDGE 
STREET. REALIGN 1820’ OF THE SR 55 
MEDIAN BARRIER.

2023 PROJECT 
CANCELED

51 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2H01143 ORA990929 STATE 
HIGHWAY

5 INTERSTATE 5 ADD 1 HOV IN EACH 
DIRECTION FROM SOUTH OF 
AVENIDA PICO TO SOUTH OF AVENIDA 
VISTA HERMOSA AND RECONFIGURE 
AVENIDA PICO INTERCHANGE. 
PPNO:2531D (UTILIZE TOLL CREDIT 
MATCH FOR CMAQ, IMD, AND STIP). 
COMBINE WITH ORA150401. HOV 
SIGNAGE FROM PM 2.1 TO 3.7

EXISTING: 2017

REVISED: 2018

REVISED 
COMPLETION 
DATE

52 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2H01143 ORA111002 STATE 
HIGHWAY

5 INTERSTATE 5 ADD 1 HOV IN EACH 
DIRECTION FROM SOUTH OF 
AVENIDA VISTA HERMOSA TO SOUTH 
OF PACIFIC COAST HIGHWAY.  PPNO 
2531E

EXISTING: 2016

REVISED: 2018

REVISED 
COMPLETION 
DATE
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53 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2M0730 ORA131711 STATE 
HIGHWAY

5 I-5 (SR-73 TO OSO PARKWAY) 
SEGMENT 1 - THE PROJECT WILL 
ADD ONE GENERAL PURPOSE LANE 
ON THE I-5 IN EACH DIRECTION 
BETWEEN SR-73 AND OSO CREEK 
(APPROXIMATELY 2.2 MILES), 
RECONSTRUCT AVERY PARKWAY 
INTERCHANGES AND ADD AUXILIARY 
LANES WHERE NEEDED. (PPNO 
2655). PROJECT IS SPILT WITH 
ORA111801 AND ORA131712. (UTILIZE 
TOLL CREDIT MATCH FOR RSTP/
STBG)

EXISTING: 2023

REVISED: 2024

REVISED 
COMPLETION 
DATE

54 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

EXISTING: 
ORA040607

REVISED: 
2M0717

ORA131105 STATE 
HIGHWAY

5 EL TORO ROAD INTERCHANGE - ON 
I-5 FROM LOS ALISOS BOULEVARD 
OVERCROSSING TO RIDGE ROUTE 
DRIVE.  (UTILIZE TOLL CREDIT MATCH 
FOR RSTP)

2030 REVISED RTP ID/
NEW PROJECT

55 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2H01143 ORA111001 STATE 
HIGHWAY

5 INTERSTATE 5 ADD 1 HOV IN EACH 
DIRECTION FROM SOUTH OF PACIFIC 
COAST HIGHWAY TO SAN JUAN 
CREEK ROAD. PPNO:2531F

2018 PROJECT 
COMPLETED

56 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2M0733 ORA100511 STATE 
HIGHWAY

55 SR-55 WIDENING BETWEEN 
I-405 AND I-5 - ADD 1 MF AND 1 
HOV LANE EACH DIRECTION AND 
FIX CHOKEPOINTS FROM I-405 
TO I-5; ADD 1 AUX LANE EA DIR 
BTWN SELECT ON/OFF RAMP AND 
NON-CAPACITY OPERATIONAL 
IMPROVEMENTS THROUGH PROJECT 
LIMITS  (PS&E AND PAED). TOLL 
CREDIT FOR RSTP AND CMAQ.

EXISTING: 2030

REVISED: 2023

REVISED 
COMPLETION 
DATE
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57 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

ORA030605 ORA030605 STATE 
HIGHWAY

405 EXISTING: I-405 FROM SR-73 TO 
I-605. ADD 1 MF LANE IN EACH 
DIRECTION AND ADDITIONAL 
CAPITAL IMPROVEMENTS (BY 2022), 
CONVERTEXISTING: HOV TO HOT. 
ADD 1 ADDITIONAL HOT LANE EACH 
DIRECTION (BY 2035). COMBINED 
WITH ORA045, ORA151, ORA100507, 
ORA120310, AND ORA030605A. 
SIGNAGE FROM PM 7.6 TO 24.2

REVISED: I-405 FROM SR-73 TO 
I-605. ADD 1 MF LANE IN EACH 
DIRECTION AND ADDITIONAL 
CAPITAL IMPROVEMENTS (BY 
2022), CONVERT EXISTING: HOV 
TO HOT. ADD 1 ADDITIONAL HOT 
LANE EACH DIRECTION. COMBINED 
WITH ORA045, ORA151, ORA100507, 
ORA120310, AND ORA030605A. 
SIGNAGE FROM PM 7.6 TO 24.2

EXISTING: 2035

REVISED: 2026

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE

58 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

ORA030612 ORA030612 TRANSIT PLACENTIA TRANSIT STATION - E 
OF SR-57 AND MELROSE ST AND N 
OF CROWTHER AVE.  CONSTRUCT 
NEW METROLINK STATION AND RAIL 
SIDEING PPNO 9514

EXISTING: 2020

REVISED: 2021

REVISED 
COMPLETION 
DATE

59 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2TR0704 ORA085001 TRANSIT ORANGE TRANSPORTATION CENTER 
PARKING STRUCTURE - PROJECT 
WILL PROVIDE APPROXIMATELY 
600 ADDITIONAL TRANSIT PARKING 
SPACES AT THE ORANGE STATION 
PARKING CENTER. (UTILIZE TRANSIT 
DEVELOPMENT CREDIT MATCH FHWA 
TRANSFER FY 16/17 FOR $337 AND 
CMAQ FY 16/17 FOR $130)

EXISTING: 2018

REVISED: 2020

REVISED 
COMPLETION 
DATE

60 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2120008 ORA151309 TRANSIT FIVE 40' COMPRESSED NATURAL GAS 
EXPANSION BUSES (ROUTE 560)

2022 NEW PROJECT

61 ORANGE ORANGE COUNTY 
TRANS AUTHORITY 
(OCTA)

2L206 ORA171401 TRANSIT SIX 40' COMPRESSED NATURAL GAS 
EXPANSION BUSES (ROUTE 529)

2024 NEW PROJECT

SpEAC Agenda Packet - July 9, 2018 
Page 37 of 237



 16 2016 RTP/SCS  I  DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00

TAblE 1  Continued

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

62 RIVERSIDE BANNING RIV180104 RIV180104 STATE 
HIGHWAY

10 IN WESTERN RIVERSIDE COUNTY 
IN THE CITY OF BANNING: 
I-10/HIGHLAND SPRINGS IC 
IMPROVEMENTS - WIDEN FROM 5 
TO 7 THRU LANES FROM 275 FT N/O 
THE W/B OFF/ON RAMPS TO 250 
FT S/O THE E/B OFF/ON RAMPS, 
WIDENEXISTING: 2 LN W/B OFF RAMP 
TO 4 LNS & 2 LN E/B OFF RAMPS TO 4 
LNS, ENTRY RAMPS TO INCLUDE HOV 
PREFERENCIAL LANE AND EXTENDED 
ACCELERATION/DECELERATION 
LANE. (PA&ED ONLY)

2027 NEW PROJECT

63 RIVERSIDE BEAUMONT RIV060115 RIV060115 STATE 
HIGHWAY

10 AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 
6 THROUGH LANES FROM APPROX 
500 FT. W/O DESERT LAWN DR TO 
GOLF CLUB DR, WIDEN RAMPS - EB 
ENTRY 1 TO 2 LANES, EB  & WB EXIT 1 
TO 4 LANES, WB ENTRY 1 TO 3 LANES, 
, ADD NEW EB/WB ENTRY LOOP 
RAMPS (2 LANES) , ENTRY RAMPS 
INCLUDE HOV PREFERENTIAL LANE, 
AND  RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION 
LANE (EA: 0G280).

EXISTING: 2021

REVISED: 2022

REVISED 
COMPLETION 
DATE

64 RIVERSIDE CALIMESA RIV131201 RIV131201 STATE 
HIGHWAY

10 IN RIVERSIDE COUNTY IN THE CITY 
OF CALIMESA - RECONSTRUCTION 
OFEXISTING: INTERCHANGE AT 
I-10/COUNTY LINE WITH TWO 
90 FT RADIUS ON/OFF RAMPS  
ROUNDABOUTS, EXTENDING 1300 
LINEAR FEET FROM COUNTY LINE 
LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL 
INCLUDE RAMP REALIGNMENT FOR 
ALL FOUR RAMPS WITH MINOR RAMP 
WIDENING.

EXISTING: 2023

REVISED: 2030

REVISED 
COMPLETION 
DATE
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65 RIVERSIDE CALIMESA RIV060117 RIV060117 STATE 
HIGHWAY

10 ON I-10/SINGLETON RD IC: 
RECONSTRUCT/WIDEN 2 TO 4 
THROUGH LANES (WOODHOUSE TO 
CALIMESA BLVD), RECONSTRUCT/
WIDEN RAMPS – EB ENTRY 1 TO 2 
LNS W/ HOV PREFERENTIAL LN, WB 
EXIT 1 TO 3 LNS, ADD EB EXIT RAMP 
(3 LNS), WB ENTRY RAMP (2 LNS W/ 
HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL 
LNS, RELOCATE CALIMESA BLVD/
SINGLETON RD INTERSECTION, ADD 
SB EXTENDED DEDICATED RIGHT-
TURN LN (EA: 0F980)

EXISTING: 2025

REVISED: 2035

REVISED 
COMPLETION 
DATE

66 RIVERSIDE CALIMESA RIV060116 RIV060116 STATE 
HIGHWAY

10 I-10/CHERRY VALLEY BLVD IC: 
REPLACEMENT OFEXISTING: 
CURVED OVERCROSSING WITH 
TWO 90 FT. RADIUS ON/OFF 
RAMPS ROUNDABOUTS AND 
WILL EXTEND 1800 LINEAR FEET 
FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 500 FT E/O 
CALIMESA BLVD. ASSOCIATED 
PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD 
AND RAMP REALIGNMENT FOR ALL 
FOUR RAMPS WITH MINOR RAMP 
WIDENING (CMAQ PM 2.5 BENEFITS 
PROJECT).

EXISTING: 2022

REVISED: 2028

REVISED 
COMPLETION 
DATE

67 RIVERSIDE CALTRANS 3TK04MA13 RIV120201 STATE 
HIGHWAY

60 ON SR-60 IN UNINCORPORATED 
RIVERSIDE CO: CONSTRUCT 
NEW EASTBOUND CLIMBING 
AND WESTBOUND DESCENDING 
TRUCK LANES FROM GILMAN 
SPRINGS RD TO APPROX. 1.37 MILES 
W/O JACK RABBIT TRAIL AND 
UPGRADEEXISTING: INSIDE AND 
OUTSIDE SHOULDERS TO STANDARD 
WIDTHS (10-FT INSIDE SHOULDER 
AND 12-FT OUTSIDE SHOULDER) (EA: 
0N69U) - CMAQ PM2.5 BENEFITS 
PROJECT.

EXISTING: 2020

REVISED: 2021

REVISED 
COMPLETION 
DATE
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68 RIVERSIDE CATHEDRAL CITY 3M0722 RIV180108 STATE 
HIGHWAY

10 IN COACHELLA VALLEY FOR CITY OF 
CATHEDRAL CITY - CONSTRUCT THE 
PROPOSED I-10 IC FROM LANDAU 
BLVD BETWEEN VISTA CHINO AND 
VARNER RD FROM 4 TO 6 LANES 
AND ADD NEW EXTENSION TO 
LANDAU BLVD BETWEEN I-10 AND 
PROPOSED VALLEY CENTER DRIVE. 
INCLUDES NEW GRADE SEPARATION 
WITH UPRR AND NEW FREEWAY 
CONNECTION AT NEW 6 LANE IC ON 
LANDAU I-10. (PA&ED ONLY)

2035 NEW PROJECT

69 RIVERSIDE COACHELLA RIV180143 RIV180143 STATE 
HIGHWAY

10 IN THE CITY OF COACHELLA: AT I-10 
DILLON RD BETWEEN 800 FT SOUTH 
OF VISTA DEL SUR TO 600 NORTH OF 
VISTA DEL NORTE - RECONSTRUCT IC 
ADD ACCELERATION LANE ON W/B - 
WIDEN FROM 4-6 LANES, INCLUDES 
TRAFFIC SIGNAL MODIFICATIONS, 
TURNING LANES. (EA 0K950K)

2027 NEW PROJECT

70 RIVERSIDE COACHELLA RIV061159 RIV061159 STATE 
HIGHWAY

86 EXISTING: AT SR86/AVENUE 50: 
WIDEN AND CONSTRUCT NEW 
6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER 
CHANNEL BRIDGE TO E/O TYLER 
ST.  IMPROVEMENTS INCLUDE: 
EXTENDED RAMP ACCELERATION/
DECELERATION LANES,  RELOCATE/
REALIGN AVE 50 AND TYLER ST, 
BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS 
(SAFETEA LU 1702, CA583, #2543) 
(EA: 0C970)

REVISED: AT SR86/AVENUE 50: 
(PHASE 2) WIDEN & CONSTRUCT 
NEW 6THROUGH LANE IC FROM 
E/O COACHELLA STORMWATER 
CHANNEL BRIDGE TO E/O TYLER ST. 
IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND 
TYLER ST, BIKE LANES, SIDEWALKS, 
AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, 
#2543) (EA: 0C970)

EXISTING: 2019

REVISED: 2030

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE
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71 RIVERSIDE COACHELLA RIV180142 RIV180142 STATE 
HIGHWAY

86 IN THE CITY OF COACHELLA: AT 
SR-86/DILLON RD BETWEEN 
COACHELLA VALLEY STORMWATER 
CHANNEL BRIDGE TO HARRISON 
PL. RECONSTRUCT IC ADD 
ACCELERATION LANES - WIDEN 
FROM 4-6 LANES, INCLUDES TRAFFIC 
MODIFICATIONS, TURNING LANES. 
(EA 0K960K)

2027 NEW PROJECT

72 RIVERSIDE CORONA RIV010208 RIV010208 STATE 
HIGHWAY

15 AT I-15/CAJALCO RD IC NEAR 
CORONA: DESIGN, RECONST/
REALIGN & WIDEN CAJALCO RD 
FROM 2 TO 6 THRU LNS FROM 
TEMESCAL CYN RD TO BEDFORD 
CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 
LNS, NB ENTRY FROM 1-2 LNS, NB 
EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL 
CERRITO RD AND BTWN SB ENTRY 
FROM EL CERRITO RD AND SB EXIT. 
($840 TC FY 11/12 ENG & $600 TC FY 
13/14 R/W) .

EXISTING: 2019

REVISED: 2020

REVISED 
COMPLETION 
DATE

73 RIVERSIDE CORONA RIV180102 RIV180102 STATE 
HIGHWAY

15 IN THE CITY OF CORONA ONEXISTING: 
ONTARIO AVE – WIDEN AND 
REALIGNEXISTING: 5 TO 7 LANES 
BY ADDING 1 WB THRU LANE AND 
1 EB THRU LANE, CONSTRUCT TIE 
BACK WALL AND 815' SIDEWALK W/
ADA RAMPS ON THE SOUTH SIDE OF 
ONTARIO AVE BETWEEN COMPTON 
AVE AND E/O STATE ST.

2021 NEW PROJECT

74 RIVERSIDE INDIO 3A07022 RIV071254 STATE 
HIGHWAY

10 ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 
TO 6 THROUGH LANES INCLUDING 
BRIDGE OVER WHITEWATER RIVER 
CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 
2 LANES, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION 
LANES (EA: 0K730K)

EXISTING: 2021

REVISED: 2023

REVISED 
COMPLETION 
DATE
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75 RIVERSIDE INDIO 3A07020 RIV071252 STATE 
HIGHWAY

10 ON I-10 IN INDIO AT JACKSON ST 
IC (AT PM 55.575): RECONSTRUCT/
WIDEN IC FROM 2 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER 
WHITEWATER RIVER CHANNEL 
FROM SHOWCASE PKWY  TO SOUTH 
OF WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 
LANES, MODIFY TRAFFIC SIGNALS

EXISTING: 2021

REVISED: 2023

REVISED 
COMPLETION 
DATE

76 RIVERSIDE INDIO 3A07021 RIV071253 STATE 
HIGHWAY

10 ON I-10 IN INDIO AT GOLF CENTER 
PKWY IC: RECONSTRUCT/
WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER 
WHITEWATER RIVER CHANNEL 
BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 
2 LANES, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION 
LANES

EXISTING: 2021

REVISED: 2025

REVISED 
COMPLETION 
DATE

77 RIVERSIDE LAKE ELSINORE RIV010206 RIV010206A STATE 
HIGHWAY

15 EXISTING: AT I-15/RR CYN RD IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 
LNS (SUMMERHILL DR - MISSION TR), 
RCNSTCT NB EXIT/ENTRY RAMPS 
TO HOOK RAMP CNECTN TO GRAPE 
ST, WIDEN SB ENTRY RAMP FROM 
1-2 LNS, WIDEN SHLDRS SB EXIT 
RAMP, WIDEN GRAPE ST TO CONST 
DEDICATED RT TN LN AT NB HOOK 
RAMP AND RR CYN RD, & CONS RAMP 
ACCEL/DECEL LNS AT RR CYN RD 
(PPNO 3004U).

REVISED: AT I-15/RR CYN RD IC: 
WIDEN RR CYN RD UC FROM 7 TO 
8 LNS (SUMMERHILL DR - MISSION 
TR), EXT 2-LN NB RAMP TO GORE, 
CNSTCT NB EXIT/ENTRY RAMPS 
TO HOOK RAMP CNECTN TO GRAPE 
ST, WIDEN SB ENTRY RAMP FROM 
1-2 LNS, WIDEN SHLDRS SB EXIT 
RAMP, WIDEN GRAPE ST TO CONST 
DEDICATED RT TN LN AT NB HOOK 
RAMP AND RR CYN RD, CONS RAMP 
ACCEL/DECEL LNS AT RR CYN RD & 
SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN 
AT PM 17.5 & 18.1 (PPNO 3004U).

2021 REVISED 
DESCRIPTION
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78 RIVERSIDE LAKE ELSINORE RIV010206 RIV010206B STATE 
HIGHWAY

15 AT I-15/FRANKLIN ST IC: CONS AUX 
LN SOUTH TO RR CYN RD, CONS 
AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 
1 TO 2 LNS, INSTALL NEW TRAFFIC 
SIGNALS AT THE MAIN ST RAMP 
INTERSECTION, CONS AUTO CENTER 
DR EXTENSION FROM OLD FRANKLIN 
ST OC TO FLINT ST AND EXTEND 
CANYON VIEW ESTATE-CAMINO DEL 
NORTE FROM OLD FRANKLIN ST 
TOEXISTING: CAMINO DEL NORTE 
ABOUT 1800 FT S/O MAIN ST.

2032 NEW PROJECT

79 RIVERSIDE LAKE ELSINORE RIV180144 RIV180144 STATE 
HIGHWAY

15 IN THE CITY OF LAKE ELSINORE - 
MAIN ST/I-15 IC IMPROVEMENTS: 
WIDENING OF NB MAIN ST UNDER 
THE FREEWAY FROM 1 TO 2 LNS, 
ADD AN ADDITIONAL LN TO THE NB 
ENTRANCE AND EXIT RAMPS. WIDEN 
SB OFF RAMP TO ACCOMODATE 1 RT 
LN, 1 LT LN, AND 1 THRU LT LN AT MAIN 
ST INTERSECTION. INSTALL RAMP 
METERS & TRAFFIC SIGNALS AT THE 
ON & OFF RAMPS INTERSECTIONS, 
AND CAMINO DEL NORTE/MAIN ST 
INTERSECTION.

2023 NEW PROJECT

80 RIVERSIDE LAKE ELSINORE 3A04WT047 RIV091007 STATE 
HIGHWAY

74 IN MID-WESTERN RIVERSIDE 
COUNTY IN THE CITY OF LAKE 
ELSINORE: WIDENING OF SR-74 
FROM 2 TO 6 THROUGH LANES (3 
LANES IN EACH DIRECTION), WEST 
OF I-15 TO THE ORTEGA MOUNTAINS.  
OTHER IMPROVEMENTS INCLUDE 
TURN POCKETS AND ONE TRAFFIC 
SIGNAL AT INTERSECTION OF SR74 
(RIVERSIDE DR) AND GRAND AVE 
(RIV131127).

EXISTING: 2020

REVISED: 2022

REVISED 
COMPLETION 
DATE

81 RIVERSIDE LAKE ELSINORE 3AL204 RIV131127 STATE 
HIGHWAY

74 IN LAKE ELSINORE - INTERSECTION 
WIDENING AND TRAFFIC SIGNAL 
INSTALLATION - RIVERSIDE DR/SR74 
AT GRAND AVE: WIDEN RIVERSIDE 
DR/SR74 FROM 3 TO 6 LANES AND 
GRAND AVENUE FROM 2 TO 4 LANES 
AND INSTALL TRAFFIC SIGNAL AT THE 
T-INTERSECTION OF RIVERSIDE DR/
SR74 AT GRAND AVE.

EXISTING: 2018

REVISED: 2021

REVISED 
COMPLETION 
DATE
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82 RIVERSIDE MENIFEE REG0701 RIV151219 STATE 
HIGHWAY

215 IN WESTERN RIVERSIDE COUNTY 
IN MENIFEE: CONSTRUCT NEW 
HOLLAND AVE 4-LANE OC (2 
LNS IN EA DIR) OVER I-215 AND 
ANTELOPE RD.  PROJECT INCLUDES 
REALIGNMENT OF WILLOWOOD WAY, 
RESTRIPING OF HANOVER LANE AND 
ALBION LANE, AND CONSTRUCTION 
OF AN ACCESS ROAD FOR BUSINESS 
ON THE WEST SIDE OF I-215 (EA 
1F980).

EXISTING: 2017

REVISED: 2022

REVISED 
COMPLETION 
DATE

83 RIVERSIDE MENIFEE 3M0719 RIV151218 STATE 
HIGHWAY

215 IN WESTERN RIVERSIDE COUNTY IN 
MENIFEE: RECONSTRUCT/WIDEN 
I-215 IC AT MC CALL BLVD. - WIDEN 
IC FROM 4 TO 6 LANES (SUN CITY 
BLVD TO EASTERLY OF ENCANTO 
DR), WIDEN ENTRY RAMPS (RAMP 
METERED / NON HOV PREFERENTIAL 
LANE), WIDEN EXIT RAMPS (DUAL 
LEFT @ SB & DUAL RIGHT @ NB WITH 
MCCALL), ADD DUAL LEFT-TURN AND 
DEDICATED RIGHT-TURN LANES (EA 
1F700).

EXISTING: 2020

REVISED: 2022

REVISED 
COMPLETION 
DATE

84 RIVERSIDE MORENO VALLEY 3A07045 RIV071242 STATE 
HIGHWAY

60 IN THE CITY OF MORENO VALLEY 
- RECONSTRUCT INDIAN ST X-ING 
SR 60 FROM 150' S/O SUNNYMEAD 
BLVD., TO HEMLOCK AVE: COMPLETE 
RECONSTRUCT. OF THE BRIDGE 
TO PROVIDE 16'6 CLEARANCE & 4 
THROUGH LANES (2 LNS IN EA DIR) & 
ASSOC. ST IMP. WITHIN THE PROJECT 
LIMITS (LEFT TURN POCKETS 
AT SUNNYMEAD AND HEMLOCK 
INTERSECT., RIGHT-TURN ONLY SB AT 
SUNNYMEAD, NEW TS AT HEMLOCK/
INDIAN ST., & INTERCONNECT MOD).

EXISTING: 2021

REVISED: 2024

REVISED 
COMPLETION 
DATE

85 RIVERSIDE MORENO VALLEY RIV041052 RIV041052 STATE 
HIGHWAY

60 IN MORENO VALLEY AT SR-60/
MORENO BEACH DR IC: MODIFY 
MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, 
REALIGN/WIDEN RAMPS (WB EXIT 1 
TO 2 LANES), ADD NEW WB ENTRY 
RAMP (2 LANES), ADD WB AUX  LANE, 
AND INSTALL RELATED DRAINAGE 
AND ASSOCIATED WORK (EA: 32303).

EXISTING: 2020

REVISED: 2022

REVISED 
COMPLETION 
DATE
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86 RIVERSIDE MORENO VALLEY 3M0712 RIV080902 STATE 
HIGHWAY

60 AT SR-60/REDLANDS BLVD - WIDEN 
OC FROM 2 TO 6 THRU LANES; 
WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/
ENTRY, 3 LANES AT ARTERIAL AND 
HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 
LANES AT EXIT/ENTRY AND HOV AT 
ENTRY; ADD AUX LANES 1000' EACH 
DIRECTION WEST OF IC AND 1700' 
EACH DIRECTION EAST OF IC

EXISTING: 2023

REVISED: 2025

REVISED 
COMPLETION 
DATE

87 RIVERSIDE MORENO VALLEY 3M0801 RIV080904 STATE 
HIGHWAY

60 AT SR-60/THEODORE ST IC: WIDEN 
OC FRM 2 TO 4/6 THRU LNS; WIDEN 
WB EXIT/ENTRY RAMPS FRM 1-2 
LNS AT EXIT/ENTRY, 3 LNS AT ART. 
W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS 
AT ART.; WIDEN EB ENTRY RAMP 
FROM 1-2 LNS W/HOV; ADD EB LOOP 
ENTRY WITH 2 LNS AT ART & 1 LN AT 
ENTRY; ADD AUX LNS 1400' EB DIR 
E/O IC, 2,500' EB DIR W/O IC, 2,300' 
WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

EXISTING: 2020

REVISED: 2023

REVISED 
COMPLETION 
DATE

88 RIVERSIDE MORENO VALLEY 7120003 RIV151220 STATE 
HIGHWAY

60 IN WESTERN RIVERSIDE COUNTY 
IN THE CITY OF MORENO VALLEY 
ALONG SR 60 - WIDEN FROM TWO TO 
THREE LANES IN EACH DIRECTION 
IN THEEXISTING: MEDIAN TO 
PROVIDE ONE ADDITIONAL GENERAL 
PURPOSE LANE IN EACH DIRECTION 
FROM REDLANDS BLVD. TO GILMAN 
SPRINGS RD.

EXISTING: 2020

REVISED: 2024

REVISED 
COMPLETION 
DATE

89 RIVERSIDE MORENO VALLEY 3M0714 RIV080903 STATE 
HIGHWAY

60 AT SR-60/GILMAN SPRINGS RD 
IC - REALIGN GILMAN SPRINGS RD/
REMOVEEXISTING: EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU 
LANES; WB EXIT IS 1 LANE WIDENING 
TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY 
RAMPS FROM 1 LANE TO 2 LANES W/ 
HOV; WIDEN EB EXIT RAMPS FROM 
1 LANE TO 2 LANES AT EXIT AND 3 
LANES AT ARTERIAL; ADD AUX LANES 
TO WEST OF IC 1200' EB AND 2200' 
WB

EXISTING: 2023

REVISED: 2026

REVISED 
COMPLETION 
DATE
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90 RIVERSIDE MORENO VALLEY RIV050533 RIV050533 STATE 
HIGHWAY

215 AT I-215/CACTUS AVE IC: WIDEN IC 
FROM 3 TO 6 THRU LNS (EB FROM 2 
TO 3 BTWN W/O BNSF RR TO 1300' 
E/O VETERANS WAY, ADD 4TH EB 
LANE FROM NB EXIT RAMP TO E/O 
ELSWORTH ST, WIDEN WB FROM 1&2 
TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN 
RAMPS 1 TO 2&3 LNS (ENTRY RAMPS 
INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO 
CACTUS AVE NB ENTRY LOOP RAMP 
& ADD DEDICATED RT-TURN LNS 
(EA0E760)

EXISTING: 2019

REVISED: 2026

REVISED 
COMPLETION 
DATE

91 RIVERSIDE MURRIETA 3M0730 RIV080901 STATE 
HIGHWAY

15 AT I-15/MURRIETA HOT SPRINGS RD 
IC - CONSTRUCT NEW NB LOOP ON 
RAMP AND REALIGNEXISTING: NB 
OFF RAMP (EA: 0J650K)

EXISTING: 2019

REVISED: 2022

REVISED 
COMPLETION 
DATE

92 RIVERSIDE MURRIETA 3M10WT03 RIV100107 STATE 
HIGHWAY

215 IN SW RIVERSIDE CO. I-215/KELLER 
RD. IC: REPLACEEXISTING: 2-LN 
I-215/KELLER RD. UNDERPASS WITH 
A NEW 4-LN (2 LNS IN EA DIR), AUX 
LANES AT THE SB OFF-RAMP & NB 
OFF-RAMP (APPROX. 2,400'), ADD 
3-LN NB/SB OFF RAMPS, 2-LN NB/SB 
ON-RAMPS W/HOV, SWS, AND TWO 
2-LN TRAFFIC CIRCLES AT THE RAMP 
TERMINI, AND REALIGN ANTELOPE 
RD APPROX 1/4 MI EAST.

EXISTING: 2019

REVISED: 2022

REVISED 
COMPLETION 
DATE

93 RIVERSIDE PERRIS RIV060111 RIV060111 STATE 
HIGHWAY

215 IN MID WESTERN-RIVERSIDE CO IN 
THE CITY OF PERRIS - I-215/ETHANAC 
RD IC IMP.:  IC OPERATIONAL IMP. OF 
THE NB & SB OFF RAMPS @ I-215/
ETHANAC RD AND ON ETHANAC ON 
EITHER SIDE OF I-215 FOR UP TO 
1,200 FT. IMPROVEMENTS CONSIST 
OF THE WIDENING OF THE ON AND 
OFF RAMPS TO PROVIDE LEFT AND 
RIGHT TURN POCKETS, T.S. UPGRADE 
AT THE RAMP TERMINI & WIDEN OC 2 
TO 4 LANES WITH TURN LANES.

EXISTING: 2022

REVISED: 2030

REVISED 
COMPLETION 
DATE

TAblE 1  Continued

SpEAC Agenda Packet - July 9, 2018 
Page 46 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  25

# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

94 RIVERSIDE PERRIS 3M04WT009 RIV091012 STATE 
HIGHWAY

215 IN MID-WESTERN RIVERSIDE 
COUNTY IN THE CITY OF PERRIS 
- CASE ROAD/MATTHEWS RD. 
(SR-74) AT I-215 INTERCHANGE: 
RECONFIGURATION OF THEEXISTING: 
CASE RD/MATTHEWS RD. (SR-
74) AT I-215 IC, IMPROVING THE 
INTERSECTION OPERATIONS AND 
ELIMINATING CROSS TRAFFIC 
CONFLICTS ON THE SB RAMPS, 
WIDEN MATTHEWS RD FROM 2/3 
LANES TO 4 LANES FROM CASE RD 
TO TRUMBLE RD (EA: 0P420).

EXISTING: 2019

REVISED: 2025

REVISED 
COMPLETION 
DATE 

95 RIVERSIDE PERRIS 3M04WT014 RIV131006 STATE 
HIGHWAY

215 IN THE CITY OF PERRIS - I-215 AT 
NUEVO RD IC IMP.: WIDENING OF NB 
AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO 
THE NB I-215 ON RAMP  (WID. FROM 
2 TO 3 LANES, 2 EXIST. THRU LNS + 
1 NEW RT TURN LN), AND ADDITION 
OF WB LEFT TURN LN ONTO SB I-215 
ON RAMP (WID. FROM 3 TO 4 LNS - 2 
THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL 
E/O OC.

2017 PROJECT 
COMPLETED

96 RIVERSIDE PERRIS 3A04WT059 RIV180101 STATE 
HIGHWAY

215 IN WESTERN RIVERSIDE COUNTY IN 
THE CITY OF PERRIS: I-215 AT HARLEY 
KNOX BLVD. IC IMPROVEMENT - 
RECONSTRUCT AND WIDEN HARLEY 
KNOX BLVD. IC FROM 2 TO 4 LANES 
AND RECONSTRUCT/WIDEN RAMPS.

2022 NEW PROJECT

97 RIVERSIDE PERRIS 3M04WT014 RIV131006 STATE 
HIGHWAY

215 IN THE CITY OF PERRIS - I-215 AT 
NUEVO RD IC IMP.: WIDENING OF NB 
AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO 
THE NB I-215 ON RAMP  (WID. FROM 
2 TO 3 LANES, 2 EXIST. THRU LNS + 
1 NEW RT TURN LN), AND ADDITION 
OF WB LEFT TURN LN ONTO  SB I-215 
ON RAMP (WID. FROM 3 TO 4 LNS - 2 
THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL 
E/O OC.

2017 PROJECT 
COMPLETED
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98 RIVERSIDE RIVERSIDE COUNTY RIV011232 RIV011232 STATE 
HIGHWAY

215 AT I-215/SCOTT RD IC: RECONST/
WIDEN FROM 2 - 6 LNS (4 THRU & 2 
TURN) BTWN ANTELOPE RD & HAUN 
RD - RECONST/WIDEN RAMPS; NB 
ENTRY 1 TO 3 LNS; SB EXIT 2 TO 4 
LNS; ADD NB EXIT LOOP RAMP (2 
LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; 
RAMPS INCLUDE EXT. ACCEL/ DECEL 
LNS, ADD EXT. RT LNS (PROJECT 
SPLIT INTO 2 PHASES - SEE 
RIV011232A).

EXISTING: 2019

REVISED: 2020

REVISED 
COMPLETION 
DATE

99 RIVERSIDE RIVERSIDE COUNTY RIV050534 RIV050534 STATE 
HIGHWAY

215 AT I-215/NEWPORT RD IC: 
RECONSTRUCT/WIDEN FROM 4 TO 6 
THROUGH LANES BETWEEN HAUN 
RD AND ANTELOPE RD, RELOCATE 
NB AND SB EXIT RAMPS (3 LANES), 
RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD 
NEW NB AND SB LOOP ENTRY RAMPS 
(2 LANES), INCLUDE EXTENDED RAMP 
ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED 
RIGHT-TURN LANES (EA: 0J440)

2017 PROJECT 
COMPLETED

100 RIVERSIDE RIVERSIDE COUNTY 47520 47520 STATE 
HIGHWAY

10 AT I-10/JEFFERSON ST IC: 
RECONSTRUCT, REALIGN, & WIDEN 
IC 2 TO 6 LANES (SOUTHERLY OF 
VARNER RD TO UPRR), WIDEN 
RAMPS, ADD NEW ENTRY RAMPS, 
INCLUDING RAMP METERING 
(NO HOV PREFERENTIAL LANE 
INCLUDED), ADD ACCEL/DECEL 
LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED 
RIGHT-TURN LANES. (EA: 47520)

2018 PROJECT 
COMPLETED

101 RIVERSIDE RIVERSIDE COUNTY 3NL04 RIV140840 STATE 
HIGHWAY

111 IN EASTERN RIVERSIDE CO. FOR THE 
COUNTY OF RIVERSIDE IN MECCA-
GRAPEFRUIT BLVD/4TH ST PED & 
RDWY SAFETY IMPROVEMENTS:  ON 
W/S OF GRAPEFRUIT BLVD B/W 4TH 
ST & 3,000 FT SOUTH OF 66TH AVE, 
CONSTRUCT APPROX. 3,500 L.F. OF 
ASPHALT CONCRETE WALKWAY & 
250 L.F. OF CONCRETE S/W, CURB 
& GUTTER, ADA CURB UPGRADES 
& WIDENING, TRAFFIC SIGNAL 
IMPROVEMENTS.

2018 PROJECT 
COMPLETED
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102 RIVERSIDE RIVERSIDE COUNTY RIV050534 RIV050534 STATE 
HIGHWAY

215 AT I-215/NEWPORT RD IC: 
RECONSTRUCT/WIDEN FROM 4 TO 6 
THROUGH LANES BETWEEN HAUN 
RD AND ANTELOPE RD, RELOCATE 
NB AND SB EXIT RAMPS (3 LANES), 
RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD 
NEW NB AND SB LOOP ENTRY RAMPS 
(2 LANES), INCLUDE EXTENDED RAMP 
ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED 
RIGHT-TURN LANES (EA: 0J440)

2017 PROJECT 
COMPLETED

103 RIVERSIDE RIVERSIDE COUNTY 
TRANS COMMISSION 
(RCTC)

RIV62024 RIV62024 STATE 
HIGHWAY

79 ON SR79 IN SOUTHWESTERN 
RIVERSIDE COUNTY BETWEEN 
2.0 KILOMETERS SOUTH OF 
DOMENIGONI PKWY TO GILMAN 
SPRINGS ROAD: REALIGN AND WIDEN 
SR79 FROM 2 TO 4 THROUGH LANES.

EXISTING: 2020

REVISED: 2025

REVISED 
COMPLETION 
DATE

104 RIVERSIDE RIVERSIDE COUNTY 
TRANS COMMISSION 
(RCTC)

RIV031218 RIV031218A STATE 
HIGHWAY

215 I-215/PLACENTIA (PL) AVE IC: CONS 
OF NEW ON/OFF RAMPS ON THE 
EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES 
N/O OLEANDER AVE OVRCRSG. 
RELOCTN OF EAST FRNTGE RD 410 
FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL 
AVE BRDGE & OVRCRSG FRM 2 TO 
6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP 
METERING ON THE ON-RAMPS, 
INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & 
RAMP INTRSCTNS & ADVANCE FWY 
OH SIGNS AT SPOT LOCATIONS AT PM 
R27.9, R, R30.7, R31.0, & R32.8.

2021 NEW PROJECT 
SPLIT FROM FTIP 
RIV031218
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NAME DESCRIPTION COMPLETION 
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AMENDMENT

105 RIVERSIDE RIVERSIDE TRANSIT 
AGENCY

RIV180131 RIV180131 TRANSIT IN WESTERN RIV CO IN THE CITY OF 
HEMET FOR RIVERSIDE TRANSIT 
AGENCY - CONSTRUCTION OF THE 
HEMET MOBILITY HUB ON 2 ACRE 
PARCEL LOCATED EAST OF RAIL ROW, 
SOUTH OF EAST DATE STREET, WEST 
OF NORTH JUANITA ST, AND NORTH 
OF EAST DEVONSHIRE AVE TO 
INCLUDE: 10 BUS BAYS, 10 SHELTERS/
CANOPIES, 20 PARKING SPACES, 1 
TRAFFIC SIGNAL AT DEVONSHIRE 
& CARMALITA, 1 CONTROLLED 
INTERSECTION AT DEVONSHIRE AND 
JUANITA; STORAGE AND RESTROOM 
FACILITY. (FTA 5339 FY15-PAED 
ONLY).

2025 NEW PROJECT

106 RIVERSIDE RIVERSIDE TRANSIT 
AGENCY

EXISTING: 
RIV051007

REVISED: 
3120027

RIV130201 TRANSIT IN WESTERN RIVERSIDE COUNTY 
FOR RTA WITHIN THE CITY LIMITS 
OF RIVERSIDE - REGIONAL TRANSIT 
CENTER FOR MASS TRANSIT 
SERVICE IN WESTERN RIVERSIDE 
COUNTY. LOCATION TO BE IN THE 
GENERAL VICINITY ON VINE STREET 
BETWEEN 10TH STREET AND 14TH 
STREET ACROSS FROM DOWNTOWN 
RIVERSIDE METROLINK STATION. 
(PA&ED ONLY)

EXISTING: 2017

REVISED: 2025

REVISED 
RTP ID AND 
COMPLETION 
DATE

107 RIVERSIDE RIVERSIDE, CITY OF 3M0738 RIV110122 STATE 
HIGHWAY

215 ON I-215 IN SW RIVERSIDE COUNTY 
FROM ONE AND ONE-HALF MILES 
N/O MURRIETA HOT SPRINGS RD TO 
FRENCH VALLEY PKWY OFFRAMP: 
CONSTRUCT A THIRD MIXED-FLOW 
LANE IN THE MEDIAN AND AUX-LANE 
FROM MURRIETA HOT SPRINGS SB 
ENTRANCE RAMP TO ONE-HALF MILE 
S/O FRENCH VALLEY PKWY OFF-
RAMP (WIDEN) I215/I-15 SEPARATION 
FROM 2 TO 4 LANES) (EA: OF163).

EXISTING: 2024

REVISED: 2030

REVISED 
COMPLETION 
DATE
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108 RIVERSIDE RIVERSIDE, CITY OF 3M01WT022 RIV131202 STATE 
HIGHWAY

91 EXISTING: IN THE CITY OF RIVERSIDE 
- SR-91 AT ADAMS STREET 
INTERCHANGE RECONSTRUCTION 
(PA&ED ONLY).

REVISED: IN THE CITY OF 
RIVERSIDE - SR-91 AT ADAMS 
STREET INTERCHANGE RAMPS 
RECONFIGURATION, INCLUDING THE 
RECONSTRUCTION OF ADAMS ST 
OVERPASS, ADAMS STREET FROM 
AUTO CENTER DR TO BRIARWOOD DR 
AND INDIANA AVE FROM VANCE ST 
TO DETROIT DR.

EXISTING: 2018

REVISED: 2028

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE

109 RIVERSIDE SUNLINE TRANSIT 
AGENCY

3TL504 RIV140822 TRANSIT IN COACHELLA VALLEY FOR SUNLINE 
TRANSIT AGENCY: PURCHASE OF 
TWO NEW BUSES AND OPERATIONS 
OF NEW BUS SERVICE THAT WILL 
DIRECTLY LINK DESERT HOT SPRINGS 
AND PALM DESERT.  SERVICE TO 
OPERATE ON WEEKDAYS AND 
WILL INCLUDE FOUR TRIPS IN THE 
MORNING (HOURLY) FROM DESERT 
HOT SPRINGS TO PALM DESERT AND 
FOUR TRIPS IN THE AFTERNOON 
(HOURLY) FROM PALM DESERT TO 
DESERT HOT SPRINGS.

EXISTING: 2018

REVISED: 2019

REVISED 
COMPLETION 
DATE

110 RIVERSIDE TEMECULA RIV62031 RIV62031 STATE 
HIGHWAY

15 I-15/SR79 SO. IC:  REMOVE SB EXIT 
RAMP, ADD NEW SB EXIT LOOP RAMP, 
REALIGN SB EXIT RAMP (2 LNS) W/
AUX LN.  WIDEN SB ENTRY 1 TO 3, NB 
EXIT 1 TO 4, NB ENTRY 1 TO 3 & RECON 
SR79S.

EXISTING: 2017

REVISED: 2018

REVISED 
COMPLETION 
DATE
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111 SAN 
BERNARDINO

CALTRANS 35556 35556 STATE 
HIGHWAY

15 IN THE CITY OF VICTORVILLE FROM 
0.5 MILES NORTH OF MOJAVE 
DRIVE TO 1.5 NORTH OFEXISTING: 
STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT 
D/E/STODDARD WELLS RD ICS. 
WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR 
DISTRIBUTOR RD OVER D/E/
AND BNSF RR TO PARRALLEL I-15 
NB INCLUDES ITS OWN BRIDGE. 
RECONST/REALIGN EAST/WEST 
FRONTAGE RDS. CONST NEW AUX 
LN. (REFER TO MODELING DETAILS)
(CA061)

EXISTING: 2017

REVISED: 2018

PROJECT 
COMPLETED

112 SAN 
BERNARDINO

CALTRANS 4351 4351 STATE 
HIGHWAY

58 SR58 EXPRESSWAY-REALIGN 
AND WIDEN FROM 2-4 LANE 
EXPRESSWAY.  NEW INTERCHANGES 
AT LENWOOD RD AND HINKLEY RD. 
2.4 MILES WEST OF HIDDEN RIVER 
RD. TO 0.7 MILES EAST OF LENWOOD 
ROAD -- REALIGN AND WIDEN TO 
4 LANE EXPRESSWAY (2-4 LANES) 
(PHASE 2)

EXISTING: 2016

REVISED: 2017

PROJECT 
COMPLETED

113 SAN 
BERNARDINO

CALTRANS 34011 34011 STATE 
HIGHWAY

138 NEAR WRIGHTWOOD FROM PHELAN 
RD TO I-15 WIDEN FROM 2 TO 4 LANES 
WITH MEDIAN(EA3401U)

EXISTING: 2016

REVISED: 2018

REVISED 
COMPLETION 
DATE

114 SAN 
BERNARDINO

CALTRANS 20190009 20190009 STATE 
HIGHWAY

138 FROM CONE PINE INTERSECTION 
TO JUNCTION I-15:  WIDEN TWO 
BNSF BRIDGE STRUCTURES FROM 
2-4 LANES.  CONSTRUCT RETAINING 
WALLS.

2022 NEW PROJECT

115 SAN 
BERNARDINO

CALTRANS 4M0802 200452 STATE 
HIGHWAY

395 US-395 (HESPERIA, VICTORVILLE, & 
ADELANTO) FROM CHAMBERLAINE 
WAY TO 1.8 MI S/O DESERT FLOWER 
ROAD -INTERIM WIDENING-WIDEN 
FROM 2-4 LANES AND ADD LEFT 
TURN CHANNELIZATION AT 
INTERSECTIONS (EA 0F632 | PHASE 
II | SEG 9)

2022 PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP.
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116 SAN 
BERNARDINO

FONTANA 34090 34090 STATE 
HIGHWAY

10 IN FONTANA AT ALDER AVENUE 
CONSTRUCT 4 LANE INTERCHANGE 
(2 LANES IN EACH DIRECTION.)

2028 PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP.

117 SAN 
BERNARDINO

HIGHLAND 4M01003 2011154 STATE 
HIGHWAY

210 SR 210 AT 5TH ST/GREENSPOT RD; 
ON AND OFF RAMPS WIDENING; 
PROJECT ADDS 1 LANE TO THE 
TERMINI (2-3LNS) TO THE N/B ON 
RAMP, AND BOTH S/B ON/OFF 
RAMPS. ALL RAMPS REMAIN 1 LN AT 
THE MAINLINE.

2017 PROJECT 
CANCELED/
COMBINED WITH 
FTIP 20190001

118 SAN 
BERNARDINO

OMNITRANS 4TR0101 20151301 TRANSIT EXISTING: REDLANDS PASSENGER 
RAIL PROJECT (RPRP): NEW 
PASSENGER RAIL SERVICE FROM 
RIALTO / E ST IN SAN BERNARDINO 
TO REDLANDS. (SBCTA IS SUB 
RECIPIENT OF FTA FUNDS & IS 
ACTUAL PROJECT LEAD AGENCY)
(TD CREDITS: CMAQ FY17/18 
$2,044; FY18/19 $1,954) (FOR FTA'S 
SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX 
$14.8M IN LOCAL FUNDS IS NOT 
INCLUDED IN FTIP TOTAL COST.)

REVISED: REDLANDS PASSENGER 
RAIL PROJECT (RPRP): NEW 
PASSENGER RAIL SERVICE FROM 
RIALTO / E ST IN SAN BERNARDINO 
TO REDLANDS. (SBCTA IS SUB 
RECIPIENT OF FTA FUNDS & IS 
ACTUAL PROJECT LEAD AGENCY)
(TD CREDITS: CMAQ FY17/18 
$2,044; FY18/19 $1,954) (FOR FTA’S 
SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX 
$14.8M IN LOCAL FUNDS IS NOT 
INCLUDED IN FTIP TOTAL COST.)
(INCLUDES LOCOMOTIVE PURCHASE 
FROM STUDY PROJECT 20151303)

EXISTING: 2020

REVISED: 2021

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE
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119 SAN 
BERNARDINO

ONTARIO 200604 200604 STATE 
HIGHWAY

60 SR60 AT GROVE AVENUE 
INTERCHANGE RECONSTRUCTION 
AND GROVE AVE. +/-300 FT. N/S OF 
SR 60-WIDEN FROM 4-6 LANES

EXISTING: 2022

REVISED: 2025

REVISED 
COMPLETION 
DATE

120 SAN 
BERNARDINO

ONTARIO 200602 200602 STATE 
HIGHWAY

60 SR 60 AND VINEYARD AVE. 
INTERCHANGE RECONSTRUCTION-
LENGTHEN BRIDGE TO ACOMMODATE 
VINEYARD AVE WIDENING AND RAMP 
WIDENING 4-6 LANES

EXISTING: 2023

REVISED: 2025

REVISED 
COMPLETION 
DATE

121 SAN 
BERNARDINO

RANCHO 
CUCAMONGA

200048 200048 STATE 
HIGHWAY

15 I-15 AT BASELINE INTERCHANGE 
- FROM 1,800 N/O BASELINE TO 
2,400FT S/O;  1800FT W/O EAST AVE. 
TO 1500FT E/O EAST AVE-WIDEN 
RAMPS (INCLUDING BRIDGES), WIDEN 
BASELINE RD. FROM 4-6 LNS, WIDEN 
EAST AVE. FROM 2-4 LNS, REALIGN 
AND WIDEN S/B AND N/B DIAMOND 
RAMPS FROM 1-2 LNS (INCLUDG 
BRIDGES, AD S.B LOOP ON-RAMP 
(INCL BRIDGES) ADD I-15 ACCEL/
DECEL LNS, AND OPERATIONAL 
IMPRVMNTS (EA497100)(CA435)

EXISTING: 2016

REVISED: 2017

REVISED 
COMPLETION 
DATE

122 SAN 
BERNARDINO

RIALTO 200450 200450 TRANSIT RIALTO METROLINK STATION (PHASE 
1):  INCREASE PARKING SPACES FROM 
175 TO 297 (ADDITIONAL 122 SPACES)
(PHASE 2 - 20190005)

2017 PROJECT 
COMPLETED

123 SAN 
BERNARDINO

RIALTO 200450 20190005 TRANSIT RIALTO METROLINK STATION (PHASE 
2):  INCREASE PARKING SPACES 
FROM 297 TO 397 (ADDITIONAL 
100 SPACES) AND OTHER STATION 
IMPROVEMENTS.

2019 NEW PROJECT 
SPLIT FROM FTIP 
200450
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124 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

4M01005 20111625 STATE 
HIGHWAY

210 EXISTING: SR210 LANE ADDITION - 
ADD 1 MIXED FLOW LANE IN EACH 
DIRECTION FROM HIGHLAND AVE. TO 
SAN BERNARDINO AVE (REDLANDS) 
INCLUDES AUX. LANES BETWEEN 
BASE LINE AND 5TH STS AND AN 
ACCELERATION LANE AT 5TH ST. E/B 
ON RAMP AND DECELRATION LANE 
AT HIGHLAND AVE E/B OFF RAMP 
EXTENDING TO STERLING AVENUE 
(UNDER 1/4 MILES LENGTH)

REVISED: SR210 LANE ADDITION - 
ADD 1 MIXED FLOW LANE IN EACH 
DIRECTION FROM HIGHLAND AVE. TO 
SAN BERNARDINO AVE (REDLANDS) 
INCLUDES AUX. LANES BETWEEN 
BASE LINE AND 5TH STS AND AN 
ACCELERATION LANE AT 5TH ST. E/B 
ON RAMP AND DECELRATION LANE 
AT HIGHLAND AVE E/B OFF RAMP 
EXTENDING TO STERLING AVENUE, 
AND INCLUDES ROAD REHAB. 
(UNDER 1/4 MILES LENGTH)

2021 REVISED 
DESCRIPTION

125 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

4120213 20190015 TRANSIT WEST VALLEY CONNECTOR (WVC - 
PHASE 1/MILLIKEN ALIGNMENT): A 
19 MILE BUS RAPID TRANSIT (BRT) 
SERVICE FROM THE DOWNTOWN 
POMONA METROLINK STATION TO 
ONTARIO INTERNATIONAL AIRPORT 
AND THE RANCHO CUCAMONGA 
METROLINK STATION.

2023 NEW PROJECT

126 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

4120198 20190010 STATE 
HIGHWAY

10 COLTON: MT. VERNON AVE BRIDGE 
WIDENING OVER I-10: WIDEN MT. 
VERNON BRIDGE STRUCTURE 
(3-4 LANES; 1 NEW SB LANE) TO 
ACCOMMODATE NEW DEDICATED 
TURN AND BIKE LANES, WIDEN MT. 
VERNON AVE (2-4 LANES) FROM I-10 
EB OFF/ON-RAMPS TO APPROX. 
300 FT SOUTH ALONG MT. VERNON; 
REALIGN MT. VERNON & E VALLEY 
BLVD INTERSECTION; RELOCATE WB 
ON-RAMP (REMAINS 1 LANE AT THE 
MAINLINE).

2023 NEW PROJECT
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127 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

4122003 20179901 STATE 
HIGHWAY

10 I-10 EB TRUCK CLIMBING LANE: 
CONTINUE THEEXISTING: 
EASTBOUND TRUCK CLIMBING 
LANE ON I-10 FROM THE 16TH ST 
BRIDGE IN THE CITY OF YUCAIPA 
FOR ABOUT 3 MILES TO JUST 
EAST OF THE COUNTY LINE ROAD 
UNDERCROSSING. THE PROJECT 
INCLUDES A TRANSITION LANE 
TO ALLOW TRUCKS TO MERGE 
WITH GENERAL TRAFFIC AND MAY 
INCLUDE MINOR STRUCTURAL 
IMPROVEMENTS TO ACCOMMODATE 
FOR LANE WIDENING (PPNO 3009Q)

2023 NEW PROJECT

128 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

44810 44812 STATE 
HIGHWAY

10 I-10 TIPPECANOE RECONFIGURE 
INTERCHANGE & LOCAL RD IMP/MOD 
(HP 1366)(WESTBOUND - PHASE II)
(FORMERLY PART OF RTP ID 44810)

EXISTING: 2015

REVISED: 2017

REVISED 
COMPLETION 
DATE

129 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

SBD031279 SBD031279 STATE 
HIGHWAY

15 IN HESPERIA AT I-15 AND RANCHERO 
ROAD - CONSTRUCT 6 LANE 
INTERCHANGE WITH LEFT AND RIGHT 
TURN LANES, INCLUDING 1300 FT. 
AUX LANE PRIOR TO N/B OFF RAMP 
AND 3200 FT. AUX LANE FROM TO 
S/B LOOP ON RAMP

2015 PROJECT 
COMPLETED

130 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

4M1007 20110110 STATE 
HIGHWAY

210 CONSTRUCT NEW FULL-SERVICE 
INTERCHANGE WITH DIAMOND 
CONFIGURATION AT SR-210 AND 
PEPPER AVENUE IN THE CITY OF 
RIALTO. ADD WB AND EB ACCEL AND 
DECEL LANES AND WIDEN PEPPER 
FROM 2-4 LANES FROM HIGHLAND 
AVE. TOEXISTING: 4 LANE SECTION 
S/O INTERCHANGE (TOLL CREDIT: 
FY15/16 STPL $1,780)

EXISTING: 2017

REVISED: 2018

REVISED 
COMPLETION 
DATE

131 SAN 
BERNARDINO

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY

200614 200614 STATE 
HIGHWAY

215 I-215 BI-COUNTY HOV LANE GAP 
CLOSURE PROJECT- ADD 1 HOV LANE 
IN EACH DIRECTION FROM SPRUCE 
ST. ON RIV 91 TO ORANGE SHOW 
RD;(ALSO INCLUDES RTP 4M0803 
(STIP 2010 $24881 RCTC AND $45089 
SANBAG)(M003)

EXISTING: 2015

REVISED: 2017

REVISED 
COMPLETION 
DATE
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132 SAN 
BERNARDINO

VARIOUS AGENCIES 4160003 20171104 STATE 
HIGHWAY

10 I-10 EUCLID INTERCHANGE 
IMPROVEMENT PROJECT.

EXISTING: 2024

REVISED: 2022

REVISED 
COMPLETION 
DATE

133 SAN 
BERNARDINO

VARIOUS AGENCIES 2002160 20171102 STATE 
HIGHWAY

10 EXISTING: IN ONTARIO:  
RECONSTRUCT I-10 AT 4TH 
STREET UNDERCROSSING BRIDGE 
STRUCTURE; WIDEN 4TH ST. 2-4 
LANES UNDER BRIDGE TO MATCH 
REST OF 4TH ST.  INCLUDES TRAFFIC 
SIGNAL MODIFICATIONS, TURNING 
LANES AND STORM DRAIN MAIN 
PIPELINE IMPROVEMENTS. (CHILD 
PROJECT OF 2002160)

REVISED: I-10 AT 4TH STREET BRIDGE 
REPLACEMENT:  WIDEN 4TH ST FROM 
2-4 LANES UNDER THE BRIDGE. 
(CHILD PROJECT OF FTIP ID 2002160).

EXISTING: 2024

REVISED: 2022

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE

134 SAN 
BERNARDINO

VARIOUS AGENCIES 1830 1830 STATE 
HIGHWAY

10 EXISTING: I-10 AT CEDAR AVE. 
BETWEEN SLOVER AND VALLEY- 
RECONSTRUCT I/C-WIDEN FROM 4-6 
LANES WITH LEFT AND RIGHT TURN 
LANES. ADD AUX LANE ON E/B ON 
AND OFF RAMPS. TOLL CREDITS TO 
MATCH STPL.

REVISED: I-10 AT CEDAR 
AVE. BETWEEN SLOVER 
AND BLOOMINGTON - FROM 
BLOOMINGTON TO ORANGE, 
RECONSTRUCT IC - WIDEN 4-6 LANES 
WITH LEFT AND RIGHT TURN LANES; 
ADD 1 LANE TO THE EB OFF RAMP 
WHICH GOES BEYOND THE GORE 
AREA; ADD 2 LANES ON THE WB 
OFF RAMP WITHIN THE GORE AREA; 
PAVEMENT REHAB FROM ORANGE TO 
SLOVER (REMAINS 4 LANES).

EXISTING: 2019

REVISED: 2022

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE
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135 SAN 
BERNARDINO

VARIOUS AGENCIES SBD31850 SBD31850 STATE 
HIGHWAY

215 EXISTING: IN GRAND TERRACE @ I-215 
BARTON RD I/C RECONSTRUCT OC 
& RAMPS W/ PARTIAL CLOVERLEAF 
CONFIG. NW OF I-215 WORK INCL 
ADD OF NB AUX LN.LOCAL ST WORK 
TO INCL WIDENING OF BARTON RD, 
REMOVAL OF LA CROSSE AVE. B/W 
VIVENDA AVE & BARTON RD, RPLCMT 
W/ NEW LOCAL RD, IMPRVMTS 
TO BARTON RD & MICHIGAN 
WAY/VIVENDA AVE INTERSEC & 
REALIGNMT OF COMMERCE WY (TOLL 
CREDITS USED TO MATCH DEMO: ENG 
& ROW)

REVISED: IN GRAND TERRACE @ 
I-215 BARTON RD INTERCHANGE 
RECONSTRUCT OVERCROSSING & 
RAMPS W/ ROUNDABOUT WEST OF 
I-215.  LOCAL ST WORK TO INCLUDE 
REMOVAL OF LA CROSSE AVE 
BETWEEN VIVENDA AVE & BARTON 
RD, REPLACE W/ NEW LOCAL RD; 
IMPROVEMENTS TO BARTON RD 
& MICHIGAN WAY ST/VIVENDA 
AVE INTERSEC & EXTENSION OF 
COMMERCE WY (TOLL CREDITS USED 
TO MATCH DEMO: ENG & ROW)

EXISTING: 2018

REVISED: 2019

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE

136 SAN 
BERNARDINO

VARIOUS AGENCIES 713 713 STATE 
HIGHWAY

215 I-215 CORRIDOR NORTH - IN SAN 
BERNARDINO, ON I-215 FROM RTE 
10 TO RTE 210 - ADD 2 HOV & 2 
MIXED FLOW LNS (1  IN EA. DIR.) AND 
OPERATIONAL IMP INCLUDING AUX 
LANES AND BRAIDED RAMP (M003)

2015 PROJECT 
COMPLETED
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# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

137 SAN 
BERNARDINO

VARIOUS AGENCIES 4A07004 200453 STATE 
HIGHWAY

395 US-395 (HESPERIA, VICTORVILLE, 
& ADELANTO) FROM SR18 TO 
CHAMBERLAINE WAY -INTERIM 
WIDENING-WIDEN FROM 
2-4 LANES AND ADD LEFT 
TURN CHANNELIZATION AT 
INTERSECTIONS(EA OF631)(TOLL 
CREDITS: FY17/18 $2,217 FOR STP, TC 
TO MATCH EARREPU)(PPNO 0260J)

2020 PROJECT BEING 
MOVED FROM 
FTIP TO RTP

138 SAN 
BERNARDINO

VICTOR VALLEY 
TRANSIT AUTHORITY

4TL104 20112006 TRANSIT BUS PURCHASES: FY16 PURCHASE 
2 EXP. REGIONAL BUSES & 2 EXP. 
COUNTY BUSES (ROUTES 24 & 49)

2018 PROJECT 
COMPLETED

139 SAN 
BERNARDINO

VICTOR VALLEY 
TRANSIT AUTHORITY

20190011 20190011 TRANSIT VVTA REGIONAL EXPANSION BUSES:  
ROUTE 59 (1 BUS) & ROUTE 65 (2 
BUSES)

2022 NEW PROJECT

140 SAN 
BERNARDINO

YUCCA VALLEY 4OM0701 20150301 STATE 
HIGHWAY

62 SR-62 TRAFFIC CONTROL 
SYNCHRONIZATION: 10 TRAFFIC 
SIGNALS FROM SR-62/SAGE AVE 
THROUGH SR-62/YUCCA MESA-LA 
CONTENTA ROAD.

2017 PROJECT 
COMPLETED

141 VENTURA CAMARILLO VEN031226 VEN031226 STATE 
HIGHWAY

101 EXISTING: IN CAMARILLO ROUTE 
101 AT PLEASANT VALLEY ROAD 
IMPROVE INTERSECTION WITH 
SOUTHBOUND RAMPS - WIDEN 
ONRAMP ENTRANCE FROM 1 TO 2 
LANES AND ADD TURN LANES

REVISED: IN CAMARILLO ROUTE 
101 AT PLEASANT VALLEY ROAD 
IMPROVE INTERSECTION  WITH 
SOUTHBOUND RAMPS - WIDEN 
ONRAMP ENTRANCE FROM 1 TO 2 
LANES

EXISTING: 2020

REVISED: 2024

REVISED 
DESCRIPTION 
AND 
COMPLETION 
DATE
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# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

142 VENTURA CAMARILLO VEN051210 VEN051210 STATE 
HIGHWAY

101 IN CAMARILLO RECONFIGURE 
CENTRAL AVENUE / ROUTE 101 
INTERCHANGE (INCLUDES CENTRAL 
AVE BRIDGE WIDENING FROM 1 TO 2 
LANES EACH DIRECTION)

EXISTING: 2020

REVISED: 2024

REVISED 
COMPLETION 
DATE

143 VENTURA MOORPARK VEN051213 VEN051213 STATE 
HIGHWAY

23 IN MOORPARK RTE 23  MOORPARK 
AVE FROM THIRD ST TO CASEY 
RD WIDEN FROM 1 LANE IN EACH 
DIRECTION TO 1 LANE NB AND 2 
LANES SB.  REALIGN FIRST ST/
POINDEXTER INTERSECTION AND 
UPGRADE RAIL CROSSING.

EXISTING: 2019

REVISED: 2021

REVISED 
COMPLETION 
DATE

144 VENTURA MOORPARK VEN34089 VEN34089 STATE 
HIGHWAY

118 IN MOORPARK L.A. AVE FROM ROUTE 
23 (MOORPARK AVE) TO E/O SPRING 
(0.6 MI) RECONSTRUCT SIDEWALKS, 
REALIGN ROADWAY AND WIDEN 
FROM 4 TO 6 LANES

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE

145 VENTURA MOORPARK 12020 12020 STATE 
HIGHWAY

118 IN MOORPARK LOS ANGELES 
AVE WIDEN FROM 4 TO 6 LANES 
BETWEEN MAUREEN AND LETA 
YANCY

EXISTING: 2017

REVISED: 2016

PROJECT 
COMPLETED

146 VENTURA OXNARD VEN040401 VEN040401 STATE 
HIGHWAY

34 IN OXNARD AT RICE AVE. RAILROAD 
GRADE SEPARATION - INCLUDES 
WIDENING OF RICE FROM STURGIS 
ROAD TO 1350' SOUTH OF FIFTH 
STREET

EXISTING: 2021

REVISED: 2022

REVISED 
COMPLETION 
DATE
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# COUNTY LEAD AGENCY RTP ID FTIP ID SYSTEM ROUTE 
NAME DESCRIPTION COMPLETION 

YEAR
REASON FOR 
AMENDMENT

147 VENTURA SAN 
BUENAVENTURA

VEN010202 VEN010202 STATE 
HIGHWAY

101 RECONFIGURE N/B CALIFORNIA ST 
OFFRAMP (RECONFIGURE RAMP TO 
TERMINATE AT OAKS ST INSTEAD 
OF THE CURRENT CALIFORNIA ST 
LOCATION)

EXISTING: 2020

REVISED: 2023

REVISED 
COMPLETION 
DATE

148 VENTURA THOUSAND OAKS 5TL0703 VEN151102 TRANSIT PURCHASE 4 CNG BUSES FOR 
EXPANSION

EXISTING: 2017

REVISED: 2019

REVISED 
COMPLETION 
DATE
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TAblE 2  Modifications to RTP Projects

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

1 IMPERIAL EL CENTRO 1161L001 LOCAL 
HIGHWAY

IMPERIAL 
AVENUE

IMPERIAL AVENUE EXTENSION 
SOUTH - NEW ROADWAY FROM 
I-8 TO MCCABE ROAD. PHASE 
1 INCLUDES 4 NEW LANES ON 
IMPERIAL AVENUE FROM I-8 
TO WAKE AVENUE; AND 2 NEW 
LANES ON WAKE AVENUE 
FROM IMPERIAL AVENUE TO 
CYPRESS DRIVE

2025 $13,216 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED MOD-
ELING DETAILS 
TO ASSUME 2 
LANES VERSUS 
4 LANES 
BETWEEN 
WAKE AVENUE 
AND MCCABE 
ROAD

2 IMPERIAL VARIOUS 
AGENCIES

6160002 OTHER SR-7 EXISTING: EXPANSION OF 
THE CALEXICO EAST PORT 
OF ENTRY - WIDEN BRIDGE 
OVER THE ALL-AMERICAN 
CANAL (CANAL SERVES AS 
U.S./MEXICO BORDER) AND 
INCREASE THE NUMBER OF 
COMMERCIAL VEHICLE LANES 
FROM EXISTING 3 TO 6 LANES; 
ADD 6 NEW NORTHBOUND 
PRIVATELY OWNED VEHICLE 
(POV) LANES; PEDESTRIAN 
PATHWAY IMPROVEMENTS 
INCLUDING SHADDED SIDE-
WALKS AND TRANSIT LOT 
(PICK-UP AND DROP-OFF 
AREA). SUBMITTED TO STATE 
BY REGION FOR PNRS NOMINA-
TION AND WILL BE AMENDED 
INTO UPCOMING RTP.

REVISED: EXPANSION OF 
THE CALEXICO EAST PORT 
OF ENTRY – PHASE 1: WIDEN 
BRIDGE OVER THE ALL 
AMERICAN CANAL. PHASE 2: 
INCREASE THE NUMBER OF 
COMMERCIAL VEHICLE LANES 
FROM EXISTING 3 TO 6 LANES; 
ADD 6 NEW NORTHBOUND 
PRIVATELY OWNED VEHICLE 
(POV) LANES; PEDESTRIAN 
PATHWAY IMPROVEMENTS 
INCLUDING SHADED 
SIDEWALKS AND TRANSIT 
LOT (PICK-UP AND DROP-OFF 
AREA).

2025 $90,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
DESCRIPTION
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

3 LOS 
ANGELES

LONG BEACH 1163O001 OTHER PIER D STREET REALIGN PIER D ST BETWEEN 
MIDDLE HARBOR OUT GATE 
AND PICO AVE AND BROADWAY 
BETWEEN OLD MAINTENANCE 
YARD AND PICO AVE.

2023 $32,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

4 LOS 
ANGELES

LONG BEACH 1163O002 OTHER HARBOR 
SCENIC DRIVE

CREATING A NEW 9,000-
FOOT DEPARTURE TRACK 
FOR TRAINS SERVING FOUR 
MARINE TERMINALS ALONG 
THE EAST BASIN: PIER J PCT, 
PIER G ITS, PIER G METRO, 
AND PIER E/F LBCT. REMOVES 
ONE TRACK FROM ITS SOUTH 
RAILYARD, TOTALING 1,800 
FEET. ADDS 7 NEW TRACKS 
TOTALING 5. 

2021 $21,174 NEW RTP 
PROJECT 
COST.

NEW PROJECT

5 LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

EXISTING: 
1M1004

STATE 
HIGHWAY

I-605 I-605 CORRIDOR HOT SPOT 
INTERCHANGES IN GATEWAY 
CITIES

2025 $3,200,000 RTP PROJ-
ECT COST 
INCREASE.

REORGANIZA-
TION OF I-605 
CORRIDOR 
IMPROVEMENT 
PROJECTS 
INTO UPDATED 
ENTRIES. 
CHANGES 
INCLUDE 
REMOVAL AND 
REPLACEMENT 
OF EXISTING 
RTP 1M1004 AND 
1162S015 WITH 
THE FOLLOW-
ING NEW RTP 
PROJECTS: 
1163S008, 
1163S005, 
1163S006, 
1163S007, 
1163S012, 
1163S003, 
1163S004, 
1163S009, 
1163S010, AND 
1163S011.

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

EXISTING: 
1162S015

STATE 
HIGHWAY

VARIOUS I-605 CORRIDOR HOT SPOT 
INTERCHANGE IMPROVE-
MENTS (MEASURE M) (GATE-
WAY CITIES)

2040 $1,202,297

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S008 STATE 
HIGHWAY

SR-60 IMPROVE 7TH AVENUE OFF 
RAMP AT WB SR-60

2021 $46,124

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S005 STATE 
HIGHWAY

SR-91 IMPROVEMENTS TO THE 
MAILINE BY ADDING ON MIXED 
FLOW LANE IN THE EB DIREC-
TION, WHICH WILL MERGE THE 
INSIDE LANE INTO THE OPEN-
ING LANE AND THE OUTSIDE 
LANE INTO ATLANTIC AVE WB 
OFF-RAMP. 

2024 $84,800

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S006 STATE 
HIGHWAY

SR-91 PROPOSED IMPROVEMENTS 
WOULD RECONFIGURE CEN-
TRAL AVE. INTERCHANGE TO 
A MODIFIED DDI (DIVERGING 
DIAMOND INTERCHANGE). 

2022 $49,000
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TAblE 2  Continued

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S007 STATE 
HIGHWAY

SR-91 PROPOSED IMPROVEMENTS 
WOULD RECONFIGURE WILM-
INGTON AVE. INTERCHANGE 
TO A MODIFIED DDI (DIVERGING 
DIAMOND INTERCHANGE). 

2022 $42,000 REORGANIZA-
TION OF I-605 
CORRIDOR 
IMPROVEMENT 
PROJECTS 
INTO UPDATED 
ENTRIES. 
CHANGES 
INCLUDE 
REMOVAL AND 
REPLACEMENT 
OF EXISTING 
RTP 1M1004 AND 
1162S015 WITH 
THE FOLLOW-
ING NEW RTP 
PROJECTS: 
1163S008, 
1163S005, 
1163S006, 
1163S007, 
1163S012, 
1163S003, 
1163S004, 
1163S009, 
1163S010, AND 
1163S011.

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S012 STATE 
HIGHWAY

SR-91 IMPROVEMENTS TO THE 
I-605/SR-91 INTERCHANGE 
CONSIST OF ADDING AN ADDI-
TIONAL GENERAL PURPOSE 
LANE, ADDING AUXILIARY 
LANES, AND ON/OFF RAMP 
IMPROVEMENTS. PM SR-91 
16.9/19.8; I-605 PM 5.0/5.8

2024 $180,000

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S003 STATE 
HIGHWAY

I-605 THE SB I-605 LOOP ON 
AND OFF RAMPS ARE TO BE 
REMOVED AND RECONFIG-
URED INTERCHANGE, AND THE 
SB I-605 COLLECTOR ROAD IS 
TO BE REMOVED FROM THE 
MAINLINE.  INTERSECTION 
IMPROVEMENTS AT BEVERLY 
BLVD AND SB I-605 RAMPS 
WILL ADD A LEFT TURN LANES 
ON WB BEVERLY BLVD. CLASS 
II BIKE LANES TO BE ADDED 
THROUGH THE INTERCHANGE 
MATCHING THE RAIL BRIDGE 
WHICH HAS BEEN RECENTLY 
WIDENED OVER UP TO THE 
NORTH.

2021 $10,800

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S004 STATE 
HIGHWAY

I-605 PROPOSED IMPROVEMENTS 
ON THE I-605 CONNECTOR 
SOUTH ST. OFF RAMP BY 
ADDING RIGHT TURN LANE.  

2021 $36,000
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TAblE 2  Continued

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S009 STATE 
HIGHWAY

I-605 THE PROJECT INVOLVES THE 
RECONFIGURATION OF SB 
I-605 RAMP BY REMOVING 
THE HORSESHOE ON-RAMP 
AND ADDING TWO LANES TO 
THE ON-RAMP. THE PROJECT 
WILL ALSO RECONSTRUCT 
THE SB I-605 LOOP OFF AND 
ON-RAMPS. LASTLY, THE 
PROJECT WILL ADD A WB 
THROUGH LANE ON VALLEY 
BLVD WEST OF TEMPLE AVE 
AND ADD A TWO LANE LEFT 
TURN POCKET FOR SB I-605 
ON-RAMP ON WB VALLEY 
BLVD.

2022 $17,050 REORGANIZA-
TION OF I-605 
CORRIDOR 
IMPROVEMENT 
PROJECTS 
INTO UPDATED 
ENTRIES. 
CHANGES 
INCLUDE 
REMOVAL AND 
REPLACEMENT 
OF EXISTING 
RTP 1M1004 AND 
1162S015 WITH 
THE FOLLOW-
ING NEW RTP 
PROJECTS: 
1163S008, 
1163S005, 
1163S006, 
1163S007, 
1163S012, 
1163S003, 
1163S004, 
1163S009, 
1163S010, AND 
1163S011.

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S010 STATE 
HIGHWAY

I-605 IMPROVEMENTS TO I-605 
FROM FAIRTON ST UC TO 
SLAUSON AVENUE, I-105 FROM 
BELLFLOWER BLVD OC TO 
STUDEBAKER ROAD, AND ON 
I-5 FROM 1 MILE SOUTH OF 
FLORENCE AVE TO RIO HONDO 
CHANNEL WHICH INCLUDE, 
ONE ADDITIONAL GENERAL 
PURPOSE, HOT, OR HOV LANE 
IN EACH DIRECTION ALONG 
I-605, ONE HOV LANE IN EACH 
DIRECTION ALONG I-5, HOT 
OR HOV DIRECT CONNECTOR 
FROM I-605 TO I-105, AUX 
LANES WHERE NECESSARY, 
AND RECONFIGURATION OF 
INTERCHANGES AND LOCAL 
ARTERIAL STREETS 
  
LA-605 PM R6.36/R11.4  
LA-5 PM 5.8/9.5 
LA-105 PM R16.6/R18.2] 

2031 $2,200,000
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

NEW: 1163S011 STATE 
HIGHWAY

I-605 IMPROVEMENTS TO I-605 
FROM SLAUSON AVENUE 
TO 0.5 MILES NORTH OF I-10, 
ALONG SR-60 FROM SANTA 
ANITA AVENUE TO 0.5 MILES 
EAST OF THE TURNBULL 
CANYON ROAD UNDERCROSS-
ING, AND ALONG I-10 FROM 
PECK ROAD TO THE AMAR 
ROAD OVERCROSSING WHICH 
INCLUDE ONE ADDITIONAL 
GENERAL PURPOSE, HOT, OR 
HOV LANE IN EACH DIRECTION 
ALONG I-605, NEW MIXED-
FLOW LANES ON WESTBOUND 
SR-60 FROM HACIENDA 
BOULEVARD TO I-605 AND 
EASTBOUND SR-60 FROM 
I-605 TO 7TH AVENUE, HOT 
OR HOV DIRECT CONNECTOR 
FROM I-605 TO I-10, AUXILIARY 
LANES WHERE NECESSARY, 
AND RECONFIGURATION OF 
INTERCHANGES AND LOCAL 
ARTERIAL STREETS 
 
LA-605 PM 11.4/21.1  
LA-60 PM 10.2/15.6  
I-10 PM 28.9/31.6 

2031 $2,200,000 REORGANIZA-
TION OF I-605 
CORRIDOR 
IMPROVEMENT 
PROJECTS 
INTO UPDATED 
ENTRIES. 
CHANGES 
INCLUDE 
REMOVAL AND 
REPLACEMENT 
OF EXISTING 
RTP 1M1004 AND 
1162S015 WITH 
THE FOLLOW-
ING NEW RTP 
PROJECTS: 
1163S008, 
1163S005, 
1163S006, 
1163S007, 
1163S012, 
1163S003, 
1163S004, 
1163S009, 
1163S010, AND 
1163S011.

6 LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

1C0401 STATE 
HIGHWAY

I-710 EXISTING: I-710 SOUTH CORRI-
DOR PROJECT

REVISED: I-710 CORRIDOR 
CAPACITY ENHANCEMENT - 
ADD 1 MIXED FLOW LANE IN 
EACH DIRECTION BETWEEN 
SHORELINE DR AND SR-91 AND 
BETWEEN I-105 AND SR-60; 
ADD 2 TRUCK LANES IN EACH 
DIRECTION BETWEEN WILLOW 
ST AND DEL AMO BLVD; AND 
IMPROVE INTERCHANGES 
BETWEEN OCEAN BLVD IN 
LONG BEACH AND SR-60 IN 
EAST LOS ANGELES

2040 EXISTING: 
$7,196,700

REVISED: 
$6,000,000

RTP PROJ-
ECT COST 
DECREASE.   

REVISED 
DESCRIPTION 
AND COST

SpEAC Agenda Packet - July 9, 2018 
Page 66 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  45

TAblE 2  Continued

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

7 LOS 
ANGELES

LOS ANGELES 
COUNTY MTA 
(METRO)

1162T020 TRANSIT ORANGE LINE 
BRT

ORANGE LINE BRT 
IMPROVEMENTS

2025 $321,400 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED ADDI-
TIONAL MOD-
ELING DETAILS 
AS FOLLOWS: 
OXNARD/SEP-
ULVEDA AND 
OXNARD/VAN 
NUYS STATIONS 
TO BE ABOVE 
GRADE AFTER 
IMPROVE-
MENTS; ALL 
OTHER REMAIN 
AT GRADE.

8 LOS 
ANGELES

PORT OF LOS 
ANGELES

1160002 LOCAL 
HIGHWAY

-- PROJECT ENTAILS REALIGN-
MENT OF TWO MAJOR 
ARTERIALS IN SAN PEDRO, 
RESULTING IN NEW/IMPROVED 
INTERSECTIONS OF EAST-
WEST COLLECTOR STREETS 
SERVING DOWNTOWN SAN 
PEDRO, THE U.S.S IOWA, THE 
WORLD CRUISE CENTER, 
AND THE PORTS 'O CALL.  
THE PROJECT INCLUDES A 
RECONFIGURED INTERSEC-
TION AT THE JUNCTION OF 
HARBOR BLVD, SAMPSON 
WAY, AND 7TH STREET.  WORK 
INCLUDES RETAINING WALL, 
STREET WORK, GRADING, 
PAVING, LIGHTING, RESTRIP-
ING AND A NEW SIGNALIZED 
INTERSECTION.

2018 $13,600 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
COMPLETED
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TAblE 2  Continued

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

9 LOS 
ANGELES

PORT OF LOS 
ANGELES

1160005 LOCAL 
HIGHWAY

SAMPSON WAY EXISTING: SAMPSON WAY 
TO 22ND STREET & MINER 
STREET - SAMPSON WAY 
WOULD BE REALIGNED AND 
EXPANDED TO TWO LANES 
IN EACH DIRECTION AND 
WOULD CURVE NEAR THE 
MUNICIPAL FISH MARKETS TO 
MEET WITH 22ND STREET IN 
ITS WESTWARD ALIGNMENT 
EAST OF MINER STREET.  IN 
THE PROPOSED PROJECT, 
HARBOR BLVD. WOULD 
REMAIN IN PLACE AT ITS CUR-
RENT CAPACITY WITH TWO 
LANES IN EACH DIRECTION.  
PROPOSED ENHANCEMENTS 
WOULD BE CONSISTENT WITH 
DESIGN STANDARDS FOR THE 
COMMUNITY REDEVELOP-
MENT AGENCY (CRA) PACIFIC 
CORRIDOR AND THE CITY OF 
LOS ANGELES PLANNING 
DEPARTMENT COMMUNITY 
DESIGN OVERLAY.

REVISED: SAMPSON WAY 
TO 22ND STREET & MINER 
STREET - SAMPSON WAY 
WOULD BE REALIGNED AND 
EXPANDED TO TWO LANES IN 
EACH DIRECTION AND WOULD 
CURVE NEAR THE MUNICIPAL 
FISH MARKETS TO MEET 
WITH 22ND STREET IN ITS 
WESTWARD ALIGNMENT EAST 
OF MINER STREET. 

2024 $34,614 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
DESCRIPTION
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TAblE 2  Continued

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

10 LOS 
ANGELES

PORT OF LOS 
ANGELES

1160006 LOCAL 
HIGHWAY

HARBOR 
BOULEVARD

HARBOR BLVD IMPROVE-
MENTS - AS PART OF THE SAN 
PEDRO WATERFRONT DEVEL-
OPMENT PROJECT, HARBOR 
BLVD WILL BE RESTRIPED, AND 
THE MEDIAN IS REMOVED/
RECONSTRUCTED AS NEEDED 
TO PROVIDE THREE NBT AND 
SBT LANES BETWEEN THE 
RECONSTRUCTED SAMPSON 
WAY/HARBOR BLVD. INTER-
SECTION AND THE WB ON 
RAMP/FRONT STREET INTER-
SECTION.  THIS WILL RESULT 
IN THE REMOVAL OF PARKING 
AND THE BIKE LANE ON THE 
NORTHBOUND SIDE.  THE 
PARKING AND 5' BIKE LANE 
ON THE SOUTHBOUND SIDE, 
SOUTH OF O'FARRELL STREET 
WILL BE PRESERVED.  NORTH 
OF O'FARRELL STREET, THE 
PARKING AND THE PARKING 
LANE ON THE SOUTHBOUND 
SIDE WOULD NEED TO BE 
REMOVED TO ACCOMMO-
DATE THE NORTHBOUND 
DUAL LEFT-TURN LANE.  THE 
INNERMOST NORTHBOUND 
THROUGH LANE AT THE EB 
OFF-RAMP INTERSECTION 
WOULD BECOME A FORCED 
LEFT-TURN LANE AT THE SR 47 
WB ON-RAMP.  THIS IMPROVE-
MENT IS PROJECTED TO BE 
NEEDED BY THE YEAR 2024.

2027 EXISTING: 
$41,000

REVISED: 
$5,000

RTP PROJ-
ECT COST 
DECREASE.

REVISED COST

11 LOS 
ANGELES

PORT OF LOS 
ANGELES

1160007 LOCAL 
HIGHWAY

ALAMEDA CORRIDOR SOUTH 
TERMINUS/HENRY FORD AVE. 
RAIL CROSSING ADVANCED 
WARNING SYSTEM.

2022 REVISED: 
$5,000

REVISED: 
$15,000

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

12 LOS 
ANGELES

PORT OF LOS 
ANGELES

1120007 LOCAL 
HIGHWAY

SR-47 SR 47-V. THOMAS BRIDGE/
FRONT ST INTERCHANGE: 
NEW WESTBOUND SR 47 ON- 
AND OFF-RAMPS AT FRONT 
STREET JUST WEST OF THE 
VINCENT THOMAS BRIDGE 
AND ELIMINATE THE EXIST-
ING NON-STANDARD RAMP 
CONNECTION TO THE HARBOR 
BOULEVARD OFF-RAMP; 
FRONT STREET IS AN NHS 
CONN

2023

REVISED: 2022

EXISTING: 
$17,400

REVISED: 
$31,762

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

13 LOS 
ANGELES

PORT OF LOS 
ANGELES

1163O003 OTHER PORT OF LOS ANGELES/LONG 
BEACH HARBOR PERFOR-
MANCE ENHANCEMENT 
CENTER: ALAMEDA CORRIDOR 
TERMINUS/TERMINAL WAY 
GRADE SEPARATION

2022 $25,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

14 LOS 
ANGELES

PORT OF LOS 
ANGELES

1O0707 OTHER EXISTING: NEW CERRITOS 
CHANNEL RAIL BRIDGE

REVISED: ZERO EMISSION 
(ZE)/TRUCK TRIP REDUCTION/
FREIGHT EFFICIENCY 
PROGRAM: NEW CERRITOS 
CHANNEL RAIL BRIDGE

2030 REVISED: 
$170,000

REVISED: 
$190,000

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
DESCRIPTION 
AND COST

15 LOS 
ANGELES

PORT OF LOS 
ANGELES

1O0708 OTHER EXISTING: TRIPLE TRACK S/O 
THENARD

REVISED: ZERO EMISSION 
(ZE)/TRUCK TRIP REDUCTION/
FREIGHT EFFICIENCY 
PROGRAM: TRIPLE TRACK S/O 
THENARD

2030 $16,500 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
DESCRIPTION
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

16 LOS 
ANGELES

EXISTING: 
PORT OF LOS 
ANGELES

REVISED: 
PORT OF LOS 
ANGELES

REVISED: 
PORT OF 
LONG BEACH

EXISTING: 
1O0710

REVISED: 
1O0710A

REVISED: 
1O0710B

OTHER EXISTING: 
PORTS OF LOS 
ANGELES/
LONG BEACH

REVISED: 
PORT OF LOS 
ANGELES

REVISED: PORT 
OF LONG BEACH

EXISTING: OTHER IN-PORT 
MAINLINE

REVISED: OTHER IN-PORT 
MAINLINE. PORT OF LOS 
ANGELES PROJECTS - ZERO 
EMISSION (ZE)/TRUCK 
TRIP REDUCTION/FREIGHT 
EFFICIENCY PROGRAM: 1) PIER 
400 SECOND LEAD TRACK; 2) 
PIER 400 RAIL EXPANSION; 
3) PIER 300 RAIL EXPANSION: 
ADDITION OF TWO NEW 
LOADING TRACKS; 4) NEW 
TERMINAL ISLAND ON-DOCK 
RAILYARD (SEASIDE YARD); 5) 
TERMINAL ISLAND SUPPORT 
YARD; 6) BERTH 200 RAILYARD 
EXPANSION - ADDITIONAL 
STORAGE/WORKING TRACKS; 
7) WBCT AND EVERPORT 
WHARF IMPROVEMENTS; 
8) WEST BASIN CONTAINER 
TERMINAL RAILYARD; 9) BERTH 
306 WHARF AND BACKLAND 
DEVELOPMENT.

REVISED: OTHER IN-PORT 
MAINLINE. PORT OF LONG 
BEACH PROJECTS: 1) PIER 
G SOUTH WORKING YARD 
REHABILITATION; 2) MIDDLE 
HARBOR TERMINAL RAIL (3 
PHASES); 3) PIER A ON-DOCK 
RAIL YARD EXPANSION TO 
CARRACK; 4) PIER A ON-DOCK 
RAIL YARD EAST OF CARRACK; 
5) PIER G METRO TRACK 
IMPROVEMENTS.

2033 EXISTING: 
$1,026,750

REVISED: 
$757,000

REVISED: 
$328,623

RTP PROJ-
ECT COST 
INCREASE.   

PROJECT 
SPLIT. REVISED 
DESCRIPTION 
AND COST

17 LOS 
ANGELES

PORT OF LOS 
ANGELES

1O0706LA01 OTHER VARIOUS EXISTING: POLA RAIL EFFI-
CIENCY PROGRAM: WEST 
BASIN

REVISED:  ALAMEDA CORRIDOR 
SOUTHERN GAP CLOSURE

EXISTING: 2018

REVISED: 2020

EXISTING: 
$9,342

REVISED: 
$9,529

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
DESCRIPTION, 
SCHEDULE, AND 
COST
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

18 LOS 
ANGELES

PORT OF LOS 
ANGELES

1O0706LA02 OTHER VARIOUS ZERO EMISSION (ZE)/TRUCK 
TRIP REDUCTION/FREIGHT 
EFFICIENCY PROGRAM: 
TERMINAL ISLAND ON-DOCK 
RAILYARD EXPANSION (ADDI-
TIONAL LOADING TRACK FOR 
EVERPORT)

EXISTING: 2022

REVISED: 2025

$4,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

19 LOS 
ANGELES

PORT OF LOS 
ANGELES

1O0706LA03 OTHER VARIOUS TERMINAL ISLAND RAILYARD 
ENHANCEMENT PROJECT 

2021 EXISTING: 
$34,300

REVISED: 
$34,015

RTP PROJ-
ECT COST 
DESCREASE.

REVISED COST

20 LOS 
ANGELES

PORT OF LOS 
ANGELES

1161L007 EXISTING: 
LOCAL 
HIGHWAY

REVISED: 
OTHER

EXISTING: ALAMEDA CORRI-
DOR TERMINUS/ CALIFORNIA 
COASTAL TRAIL EXTENSION 
GRADE SEPARATION (PEDES-
TRIAN/CLASS I BICYCLE PATH 
BRIDGE) 

REVISED: ALAMEDA CORRIDOR 
TERMINUS/CALIFORNIA 
COASTAL TRAIL EXTENSION 
GRADE SEPARATION 
(PEDESTRIAN/CLASS I BICYCLE 
PATH BRIDGE OVER FREIGHT 
MAINLINE)

EXISTING: 2021

REVISED: 2022

EXISTING: 
$15,000

REVISED: 
$23,800

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SYSTEM, 
DESCRIPTION, 
SCHEDULE, AND 
COST

21 LOS 
ANGELES

PORT OF LOS 
ANGELES

1161L008 EXISTING: 
LOCAL 
HIGHWAY

REVISED: 
OTHER

CALIFORNIA COASTAL TRAIL - 
PORTS O' CALL PROMENADE 
(30-FOOT WIDE PUBLIC PROM-
ENADE/CLASS I BIKE PATH

EXISTING: 2019

REVISED: 2022

$29,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SYSTEM AND 
SCHEDULE

22 LOS 
ANGELES

PORT OF LOS 
ANGELES

1163O004 OTHER ZERO EMISSION (ZE)/TRUCK 
TRIP REDUCTION/FREIGHT 
EFFICIENCY PROGRAM: WEST 
BASIN CONTAINER TERMINAL 
RAILYARD

2025 $60,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

23 ORANGE ANAHEIM 2TR0701 TRANSIT ANAHEIM 
RAPID 
CONNECTION

ANAHEIM RAPID CONNECTION: 
FIXED-GUIDEWAY SYSTEM 
CONNECTING THE ANAHEIM 
REGIONAL TRANSPORTATION 
INTERMODAL CENTER, THE 
PLATINUM TRIANGLE, AND THE 
ANAHEIM RESORT

2021 $319,000 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

24 ORANGE CALTRANS 2M0731 STATE 
HIGHWAY

I-5 ADD 1 MF LANE NB FROM 
TRUCK BYPASS ON RAMP 
TO SR-55; ADD 1 MF LANE 
SB FROM SR-55 TO ALTON; 
IMPROVE MERGING. (PROJECT 
B)

2030 EXISTING: 
$720,870

REVISED: 
$715,600

RTP PROJ-
ECT COST 
DECREASE.   

REVISED COST

25 ORANGE CALTRANS 2M0735A STATE 
HIGHWAY

SR-57 ADD 1 MF LANE NB BETWEEN 
ORANGEWOOD AND KATELLA

EXISTING: 2030

REVISED: 2036

$47,690 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

26 ORANGE ORANGE 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(OCTA)

2M0736 STATE 
HIGHWAY

SR-91 EXISTING: ADD 1 MF LANE 
EB FROM 55 TO 57; ADD 1 MF 
LANE WB FROM GLASSELL 
TO STATE COLLEGE; IMPROVE 
INTERCHANGES AND MERGING 
FROM LAKEVIEW TO RAYMOND

REVISED: ADD 1 MF LANE 
EB FROM 57 TO 55; ADD 
1 MF LANE WB FROM NB 
SR57 CONNECTOR TO 
STATE COLLEGE; IMPROVE 
INTERCHANGES AND MERGING 
FROM LAKEVIEW TO RAYMOND

2030 $456,190 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
DESCRIPTION

27 ORANGE ORANGE 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(OCTA)

2M0728 STATE 
HIGHWAY

I-405 ADD 1 MF LANE EACH DIREC-
TION FROM I-5 TO SR-55 AND 
ADD SB AUX LANES FROM 133 
TO IRV CTR DR

EXISTING: 2030

REVISED: 2034

$323,600 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

28 ORANGE ORANGE 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(OCTA)

2M0719 STATE 
HIGHWAY

I-605 IMPROVE INTERCHANGE 
(KATELLA ON-RAMP)

EXISTING: 2035

REVISED: 2039

$29,600 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

29 ORANGE ORANGE 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(OCTA)

2TR1001 TRANSIT OC STREETCAR OC STREETCAR BETWEEN 
SARTC AND A NEW TRANSIT 
CENTER IN GARDEN GROVE, 
NEAR THE INTERSECTION OF 
HARBOR BOULEVARD AND 
WESTMINSTER AVENUE

2021 EXISTING: 
$304,434

REVISED: 
$305,865

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

30 ORANGE OCTA/SCRRA 2CR0704 PASSEN-
GER RAIL

METROLINK 
COMMUTER 
RAIL

EXISTING: METROLINK 
SERVICE EXPANSION PRO-
GRAM - CAPITAL (BASELINE 54 
WEEKDAY TRAINS)

REVISED: METROLINK SERVICE 
EXPANSION PROGRAM 
- CAPITAL (BASELINE 54 
WEEKDAY TRAINS), SAFETY, 
OPERATIONS, AND STATION 
IMPROVEMENTS

2040 $695,642 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
DESCRIPTION

31 ORANGE TCA 2T01135 STATE 
HIGHWAY

SR-241 EXISTING: 241/91 EXPRESS 
LANES (HOT) CONNECTOR: NB 
SR-241 TO EB SR-91, WB SR-91 
TO SB SR-241, PER SCAG/TCA 
MOU 4/05/01. PARENT PROJ-
ECT ORA050

REVISED: 241/91 EXPRESS 
LANES (HOT) CONNECTOR: NB 
SR-241 TO EB SR-91, WB SR-91 
TO SB SR-241

EXISTING: 2020

REVISED: 2035

EXISTING: 
$183,557

REVISED: 
$182,248

RTP PROJ-
ECT COST 
DECREASE.   

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP. REVISED 
DESCRIPTION, 
SCHEDULE, AND 
COST
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

32 ORANGE TCA ORA052 STATE 
HIGHWAY

SR-241 EXISTING: FOOTHILL TRANS-
PORTATION CORRIDOR-SOUTH 
(FTC-S - SR 241).  10.3 MI TOLL 
ROAD BETWEEN  SAN DIEGO 
COUNTY LINE AND OSO PKWY, 
CONSISTENT WITH SCAG/
TCA MOU 4/05/01.  2 M/F EA 
DIR FROM OSO PKWY TO COW 
CAMP RD BY 2017.  2 M/F EA 
DIR FROM COW CAMP RD TO 
SAN DIEGO CO LINE BY 2021.  1 
ADDITIONAL M/F EA DIR PLS 
CLIMBING & AUX LANES BY 
2030.

REVISED: FOOTHILL 
TRANSPORTATION CORRIDOR-
SOUTH (FTC-S - SR 241).  10.3 
MI TOLL ROAD BETWEEN  SAN 
DIEGO COUNTY LINE AND OSO 
PKWY.  2 M/F EA DIR FROM 
OSO PKWY TO SAN DIEGO CO 
LINE BY 2026.

2030 $1,331,269 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP. REVISED 
DESCRIPTION

33 RIVERSIDE BANNING RIV180103 LOCAL 
HIGHWAY

SUNLAKES 
BLVD

CONSTRUCT SUN LAKES 
BLVD EASTERLY EXTENSION 
(APPROX 1.1 MILES) FROM 
HIGHLAND HOME RD TO 
LINCOLN ST AND SUNSET AVE, 
INCLUDING 4 LANES (2 LANES 
EACH DIRECTION), RAISED 
MEDIAN, AND CONSTRUCTION 
OF TWO BRIDGES.

2030 $1,250 NEW RTP 
PROJECT 
COST.

NEW PROJECT

34 RIVERSIDE BANNING RIV180104 STATE 
HIGHWAY

I-10/HIGHLAND 
SPRINGS

I-10/HIGHLAND SPRINGS IC 
IMPROVEMENTS - WIDEN 
FROM 5 TO 7 THRU LANES 
FROM 275 FT N/O THE W/B 
OFF/ON RAMPS TO 250 FT 
S/O THE E/B OFF/ON RAMPS, 
WIDEN EXISTING 2 LN W/B 
OFF RAMP TO 4 LNS & 2 LN 
E/B OFF RAMPS TO 4 LNS, 
ENTRY RAMPS TO INCLUDE 
HOV PREFERENCIAL LANE AND 
EXTENDED ACCELERATION/
DECELERATION LANE. (PA&ED 
ONLY)

2027 $1,250 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

35 RIVERSIDE BEAUMONT RIV180129 LOCAL 
HIGHWAY

PENNSYLVANIA 
AVE / UPRR GS

GRADE SEPERATION UNDER 
CROSSING AT PENNSYLVANIA 
AVE AND UPRR, INCLUDING 
WIDENING OF PENNSYL-
VANIA AVE FROM 1ST ST TO 
6TH ST FROM 2 TO 4 LANES 
TO INCLUDE SIDEWALK 
IMPROVEMENTS AND TRAFFIC 
SIGNALIZATION.

2022 $36,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

36 RIVERSIDE CATHEDRAL 
CITY

3A01CV090 LOCAL 
HIGHWAY

VARNER RD WIDEN FROM 2 TO 4 LANES 2024 $16,423 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT HAS 
BEEN COM-
BINED WITH 
RTP 3A01CV089

37 RIVERSIDE CATHEDRAL 
CITY

3A01CV089 LOCAL 
HIGHWAY

VARNER RD EXISTING: WIDEN FROM 2 TO 
4 LANES

REVISED: WIDEN FROM 2 TO 6 
LANES

EXISTING: 2024

REVISED: 2025

EXISTING: 
$8,103

REVISED: 
$21,135

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
DESCRIPTION, 
SCHEDULE, AND 
COST

38 RIVERSIDE COACHELLA RIV180143 STATE 
HIGHWAY

I-10/DILLON RD IN THE CITY OF COACHELLA: 
AT I-10 DILLON RD BETWEEN 
800 FT SOUTH OF VISTA DEL 
SUR TO 600 NORTH OF VISTA 
DEL NORTE - RECONSTRUCT IC 
ADD ACCELERATION LANE ON 
W/B - WIDEN FROM 4-6 LANES, 
INCLUDES TRAFFIC SIGNAL 
MODIFICATIONS, TURNING 
LANES. (EA 0K950K)

2027 $25,500 NEW RTP 
PROJECT 
COST.

NEW PROJECT

39 RIVERSIDE COACHELLA RIV180142 STATE 
HIGHWAY

SR-86/DILLON 
RD

 THE CITY OF COACHELLA: AT 
SR-86/DILLON RD BETWEEN 
COACHELLA VALLEY STORM-
WATER CHANNEL BRIDGE TO 
HARRISON PL. RECONSTRUCT 
IC ADD ACCELERATION LANES 
- WIDEN FROM 4-6 LANES, 
INCLUDES TRAFFIC MODIFICA-
TIONS, TURNING LANES. (EA 
0K960K)

2027 $26,500 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

40 RIVERSIDE CORONA RIV180102 STATE 
HIGHWAY

ONTARIO AVE IN THE CITY OF CORONA ON 
EXISTING ONTARIO AVE – 
WIDEN AND REALIGN EXIST-
ING 5 TO 7 LANES BY ADDING 
1 WB THRU LANE AND 1 EB 
THRU LANE, CONSTRUCT TIE 
BACK WALL AND 815' SIDE-
WALK W/ADA RAMPS ON THE 
SOUTH SIDE OF ONTARIO AVE 
BETWEEN COMPTON AVE AND 
E/O STATE ST.

2021 $6,078 NEW RTP 
PROJECT 
COST.

NEW PROJECT

41 RIVERSIDE LAKE 
ELSINORE

RIV180144 STATE 
HIGHWAY

MAIN ST/I-15 MAIN ST/I-15 IC IMPROVE-
MENTS: WIDENING OF NB 
MAIN ST UNDER THE FREE-
WAY FROM 1 TO 2 LNS, ADD 
AN ADDITIONAL LN TO THE 
NB ENTRANCE AND EXIT 
RAMPS. WIDEN SB OFF RAMP 
TO ACCOMODATE 1 RT LN, 1 LT 
LN, AND 1 THRU LT LN AT MAIN 
ST INTERSECTION. INSTALL 
RAMP METERS & TRAFFIC 
SIGNALS AT THE ON & OFF 
RAMPS INTERSECTIONS, AND 
CAMINO DEL NORTE/MAIN ST 
INTERSECTION.

2023 $4,200 NEW RTP 
PROJECT 
COST.

NEW PROJECT

42 RIVERSIDE MENIFEE RIV180133 LOCAL 
HIGHWAY

BRADLEY 
BRIDGE RD

BRADLEY RD BRIDGE 
REPLACEMENT OF 400-FT, 
4-LANES OVER EXISTING SALT 
CREEK CHANNEL FROM RIO 
VISTA DR TO POTMAC DR.

2026 $10,930 NEW RTP 
PROJECT 
COST.

NEW PROJECT

43 RIVERSIDE MENIFEE RIV180136 LOCAL 
HIGHWAY

MURRIETA RD 
BRIDGE

MURRIETA RD WIDENING 
FROM 2 TO 4-LANES FROM 
PARK CITY AVE TO CAMINO 
DEL SOL SUR OVER (400-FT), 
OVER SALT CREEK CHANNEL, 
INCLUDING A TRAFFIC SIGNAL 
AT MURRIETA RD & VALLEY 
BLVD.

2027 $12,500 NEW RTP 
PROJECT 
COST.

NEW PROJECT

44 RIVERSIDE MENIFEE RIV180137 LOCAL 
HIGHWAY

MURRIETA RD MURRIETA RD WIDENING 
FROM 2 TO 4-LANES FROM 
HOLLAND RD TO SCOTT RD 
(2-MILES).

2025 $8,100 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

45 RIVERSIDE MENIFEE RIV180138 LOCAL 
HIGHWAY

MURRIETA RD 
& HOLLAND RD 
INTERSECTION

MURRIETA RD AND HOL-
LAND RD INTERSECTION 
REALIGNMNET TO REPLACE 
A TWO-WAY INTERSECTION 
WITH STOP STOPS AND 
OFFSET AND SIGNALIZE THE 
INTERSTCTION, INSTALL 
STREET LIGHTS, ADA RAMPS 
AND SIDEWALKS. PROJECT 
TO INCLUDE WIDENING FROM 
SURREY RD TO 600-FT S/O 
HOLLAND RD FROM 2 TO 
4-LANES.

2025 $6,253 NEW RTP 
PROJECT 
COST.

NEW PROJECT

46 RIVERSIDE MENIFEE RIV180141 LOCAL 
HIGHWAY

VALLEY BLVD VALLEY BLVD (MISSING 
LINK) WIDENING FROM 2 TO 
4-LANES FROM MCCALL BLVD 
TO MURRIETA RD, INCLUDING 
GAP CLOSURE B/W MUR-
RIETA RD AND HUNEY RUN 
RD (APPROX 650-FT), AND 
INSTALL OF TRAFFIC SIGNALS, 
NEW LANE STRIPING, CURB 
AND GUTTER, SIDWALKS, AND 
ADA RAMPS

2026 $5,541 NEW RTP 
PROJECT 
COST.

NEW PROJECT

47 RIVERSIDE TBD RIV180119 LOCAL 
HIGHWAY

BARTON DRIVE CONSTRUCT EXTENSION OF 
2-LANE LOCAL CONNECTOR 
ON BARTON DR FROM CAMINO 
DEL SOL TO GROVE COMMU-
NITY DR.

2024 $4,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

48 RIVERSIDE TBD RIV180120 LOCAL 
HIGHWAY

CACTUS AVE CONSTRUCT EXTENSION OF 
CACTUS AVE FROM MERID-
IAN PKWY TO BARTON DR 
WITH 4-LANE ARTERIAL WITH 
CENTER MEDIAN.

2024 $6,800 NEW RTP 
PROJECT 
COST.

NEW PROJECT

49 RIVERSIDE TBD RIV180121 LOCAL 
HIGHWAY

SAN GORGONIA 
AVE

CONSTRUCT EXTENSION OF 
SAN GORGONIO DR FROM 
ALESSANDRO BLVD TO 
CACTUS AVE WITH 4-LANE 
ARTERIAL WITH CENTER 
MEDIAN.

2024 $4,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

50 RIVERSIDE WILDOMAR RIV180128 LOCAL 
HIGHWAY

LA ESTRELLA 
ST

EXTENSION OF 2-LANE LA 
ESTRELLA RD FROM GEORGE 
AVE TO SUSAN DR (0.10 MILES)

2022 $1,153 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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51 SAN BER-
NARDINO

APPLE 
VALLEY

SBD55011A LOCAL 
HIGHWAY

YUCCA LOMA 
ROAD

YUCCA LOMA RD FROM 
RINCON ROAD TO NAVAJO RD 
(EASTERLY SEGMENT). $6.2M

2024  $6,200 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

52 SAN BER-
NARDINO

EXISTING: 
SAN BER-
NARDINO, 
COUNTY OF

REVISED: 
CALTRANS

4160013 EXISTING: 
LOCAL 
HIGHWAY

REVISED: 
STATE 
HIGHWAY

SR-62 OPERATIONAL IMPROVE-
MENTS INCLUDING SIGNAL 
AND INTERSECTION MODIFI-
CATION ON SR-62 FROM EAST 
YUCCA VALLEY TOWN LIMITS 
TO WEST TWENTYNINE PALMS 
CITY LIMITS

2035  $768 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED LEAD 
AGENCY AND 
SYSTEM

53 SAN BER-
NARDINO

EXISTING: 
SAN BER-
NARDINO, 
COUNTY OF

REVISED: 
CALTRANS

4160015 STATE 
HIGHWAY

SR-62 WIDEN SR-62 FROM RIVER-
SIDE COUNTY LINE TO YUCCA 
VALLEY TOWN LIMITS FROM 4 
TO 6 LANES

2030  $36,446 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED LEAD 
AGENCY

54 SAN BER-
NARDINO

EXISTING: 
SAN BER-
NARDINO, 
COUNTY OF

REVISED: 
CALTRANS

4160018 EXISTING: 
LOCAL 
HIGHWAY

REVISED: 
STATE 
HIGHWAY

SR-247 WIDEN SR-247 FROM NORTH 
YUCCA VALLEY TOWN LIMITS 
TO RECHE RD FROM 2 TO 4 
LANES

2040  $26,492 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED LEAD 
AGENCY AND 
SYSTEM

55 SAN BER-
NARDINO

CALTRANS 200452 STATE 
HIGHWAY

U.S. 395 US-395 (HESPERIA, VICTOR-
VILLE, & ADELANTO) FROM 
CHAMBERLAINE WAY TO 1.8 MI 
S/O DESERT FLOWER ROAD 
-INTERIM WIDENING-WIDEN 
FROM 2-4 LANES AND ADD 
LEFT TURN CHANNELIZATION 
AT INTERSECTIONS (EA 0F632 | 
PHASE II | SEG 9)

2022 EXISTING: 
$28,838 

REVISED: 
$3,714

RTP PROJ-
ECT COST 
DECREASE.

PROJECT IS 
BEING MOVED 
FROM FTIP 
TO RTP AND 
REVISED PROJ-
ECT COST. 
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56 SAN BER-
NARDINO

CALTRANS 200453 STATE 
HIGHWAY

U.S. 395 US-395 (HESPERIA, VICTOR-
VILLE, & ADELANTO) FROM 0.16 
MI N/O INTERSTATE ROUTE 15 
JUNCTION TO SR18 - INTERIM 
WIDENING - WIDEN FROM 2-4 
LANES AND ADD LEFT TURN 
CHANNELIZATION AT INTER-
SECTIONS (EA 0F633 | PHASE 
III | SEG 1-4)(PA&ED ONLY)

2022  $7,223 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

57 SAN BER-
NARDINO

FONTANA SBD031218 LOCAL 
HIGHWAY

ALDER AVENUE ALDER AVENUE BASELINE TO 
FOOTHILL BOULEVARD WIDEN 
2 LANES TO 4 LANES W/TURN 
LANES

2021  $2,624 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

58 SAN BER-
NARDINO

FONTANA SBD031233 LOCAL 
HIGHWAY

ARROW 
BOULEVARD 

ARROW BOULEVARD ALDER 
TO MAPLE AVENUE WIDEN 2 
LANES TO 4 LANES

2020  $5,830 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

59 SAN BER-
NARDINO

FONTANA 4A07024 LOCAL 
HIGHWAY

ARROW 
BOULEVARD 

WIDEN ARROW BLVD FROM 
HICKORY AVE TO ALMERIA AVE 
FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$5,969

REVISED: 
$6,327 

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

60 SAN BER-
NARDINO

FONTANA SBD031235 LOCAL 
HIGHWAY

ARROW 
HIGHWAY

ARROW HIGHWAY ALMERIA 
TO CITRUS AVENUE WIDEN 2 
LANES TO 4 LANES

2023  $1,265 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

61 SAN BER-
NARDINO

FONTANA 4A07145 LOCAL 
HIGHWAY

BANANA AVE WIDEN BANANA AVE FROM 
JURUPA AVE TO SLOVER AVE 
FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$1,686 

REVISED: 
$1,787

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

62 SAN BER-
NARDINO

FONTANA 4A07083 LOCAL 
HIGHWAY

BASELINE AVE WIDEN BASELINE AVE FROM 
MANGO AVE TO MAPLE AVE 
FROM 2 TO 6 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$4,474 

REVISED: 
$4,742

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST
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63 SAN BER-
NARDINO

FONTANA 4A07185 LOCAL 
HIGHWAY

BEECH AVE WIDEN BEECH AVE FROM 
ARROW ROUTE TO FOOTHILL 
BLVD FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$1,721 

REVISED: 
$1,824

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

64 SAN BER-
NARDINO

FONTANA 4A07157 LOCAL 
HIGHWAY

BEECH AVE WIDEN BEECH AVE FROM 
VALLEY BLVD TO RANDALL AVE 
FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$2,531 

REVISED: 
$2,683

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

65 SAN BER-
NARDINO

FONTANA 4A04084 LOCAL 
HIGHWAY

CASA GRANDE CASA GRANDE AVENUE FROM 
LYTLE CREEK ROAD TO MANGO 
AVENUE CONSTRUCT 4 LANES

2021 EXISTING: 
$10,500 

REVISED: 
$11,464

RTP PROJ-
ECT COST 
INCREASE.

PROJECT IS 
BEING MOVED 
FROM FTIP 
TO RTP AND 
REVISED PROJ-
ECT COST. 

66 SAN BER-
NARDINO

FONTANA 4A07048 LOCAL 
HIGHWAY

CERES AVE WIDEN CERES AVE FROM 
MANGO AVE TO CATAWBA AVE 
FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$6,143 

REVISED: 
$6,512

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

67 SAN BER-
NARDINO

FONTANA 4A04087 LOCAL 
HIGHWAY

CHERRY 
AVENUE 

CHERRY AVENUE FROM 
SOUTH HIGHLAND TO I-15 
WIDEN (2-6 LANES)

2022  $3,375 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

68 SAN BER-
NARDINO

FONTANA 4160028 LOCAL 
HIGHWAY

CHERRY 
AVENUE

EXISTING: WIDEN CHERRY 
FROM S/O I-15 TO SOUTH 
HIGHLAND AVE FROM 2 TO 6 
LANES

REVISED: WIDEN CHERRY 
FROM  I-15 TO SOUTH 
HIGHLAND AVE FROM 2 TO 6 
LANES

2025 $4,061 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
DESCRIPTION
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69 SAN BER-
NARDINO

FONTANA 4A07040 LOCAL 
HIGHWAY

CHERRY 
AVENUE 

WIDEN CHERRY AVE FROM 
VALLEY BLVD TO FOOTHILL 
BLVD FROM 4 TO 6 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$7,796 

REVISED: 
$8,264

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

70 SAN BER-
NARDINO

FONTANA 4A01093 LOCAL 
HIGHWAY

CITRUS 
AVENUE 

CITRUS AVENUE FROM 
SUMMIT AVENUE TO I-15 
WIDEN FROM 2 TO 4 LANES

2021 EXISTING: 
$2,625 

REVISED: 
$2,866

RTP PROJ-
ECT COST 
INCREASE.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

71 SAN BER-
NARDINO

FONTANA 4A1005 LOCAL 
HIGHWAY

CYPRESS 
AVENUE 

CYPRESS AVENUE FROM 
DUNCAN CANYON ROAD TO 
FRONTAGE ROAD (I-15)-CON-
STRUCT NEW 2 LANE ROAD

2021  $3,200 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

72 SAN BER-
NARDINO

FONTANA 201141 LOCAL 
HIGHWAY

CYPRESS 
AVENUE 

CYPRESS AVENUE FROM 
SLOVER TO JURUPA AVENUE 
WIDEN FROM 2-4 LANES

2023  $2,727 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

73 SAN BER-
NARDINO

FONTANA 4A04098 LOCAL 
HIGHWAY

CYPRESS 
AVENUE 

WIDEN CYPRESS AVE FROM 
SOUTH HIGHLAND AVE TO 
SIERRA LAKES PKWY FROM 0 
TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$10,152 

REVISED: 
$10,761

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

74 SAN BER-
NARDINO

FONTANA 4A1006 LOCAL 
HIGHWAY

DUNCAN 
CANYON

DUNCAN CANYON ROAD FROM 
I-15 TO CITRUS AVENUE-WIDEN 
FROM 2-4 LANES

2019  $1,312 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 
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75 SAN BER-
NARDINO

FONTANA 4A01099 LOCAL 
HIGHWAY

DUNCAN 
CANYON

DUNCAN CANYON ROAD FROM 
CITRUS AVENUE TO SIERRA 
AVENUE CONSTRUCT 4 LANES.

2020  $5,251 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

76 SAN BER-
NARDINO

FONTANA SBD031228 LOCAL 
HIGHWAY

ETIWANDA 
AVENUE 

ETIWANDA AVENUE RIVERSIDE 
COUNTY LINE TO INTERSTATE 
10 WIDEN FROM 4 TO 6 LANES

2020  $2,635 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

77 SAN BER-
NARDINO

FONTANA 4120236 LOCAL 
HIGHWAY

FONTANA AVE WIDEN FONTANA AVE FROM 
VALLEY BLVD TO MERRILL AVE 
FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$5,331 

REVISED: 
$5,651

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

78 SAN BER-
NARDINO

FONTANA 4A04102 LOCAL 
HIGHWAY

FOOTHILL 
BOULEVARD 

WIDEN FOOTHILL BLVD FROM 
HEMLOCK AVE TO ALMERIA 
AVE FROM 4 TO 6 LANES

EXISTING: 2020

REVISED: 2023

EXISTING: 
$7,560 

REVISED: 
$8,014

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

79 SAN BER-
NARDINO

FONTANA SBD031246A LOCAL 
HIGHWAY

FOOTHILL 
BOULEVARD 

FOOTHILL BLVD: CYPRESS TO 
SIERRA; WIDEN 4-6 LANES

2025  $3,000 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

80 SAN BER-
NARDINO

FONTANA SBD031246B LOCAL 
HIGHWAY

FOOTHILL 
BOULEVARD 

FOOTHILL BLVD: SIERRA TO 
MANGO; WIDEN 4-6 LANES

2025  $500 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

81 SAN BER-
NARDINO

FONTANA 4A01104 LOCAL 
HIGHWAY

FRONTAGE RD 
(I-15) 

CONSTRUCT NEW 4-LANE I-15 
FRONTAGE RD FROM DUNCAN 
CANYON RD TO RIVERSIDE AVE

EXISTING: 2020

REVISED: 2025

EXISTING: 
$4,900 

REVISED: 
$5,194

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST
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82 SAN BER-
NARDINO

FONTANA 4A07056 LOCAL 
HIGHWAY

HIGHLAND 
AVENUE 

SOUTH HIGHLAND AVENUE 
FROM CHERRY AVENUE TO 
CITRUS AVENUE WIDEN FROM 
2 TO 4 LANES

2020  $5,250 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

83 SAN BER-
NARDINO

FONTANA SBD031227A LOCAL 
HIGHWAY

JURUPA 
AVENUE 

JURUPA AVE: MULBERRY TO 
CHERRY; CONSTRUCT 6 LANE 
ROAD.

2023  $5,000 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

84 SAN BER-
NARDINO

FONTANA SBD031227B LOCAL 
HIGHWAY

JURUPA 
AVENUE 

JURUPA AVE: CHERRY TO 
HEMLOCK; CONSTRUCT 6 
LANE ROAD.

2023  $4,500 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

85 SAN BER-
NARDINO

FONTANA 4A04108 LOCAL 
HIGHWAY

JURUPA 
AVENUE 

JURUPA AVENUE FROM 
TAMARIND AVENUE TO ALDER 
AVENUE WIDEN FROM 2 TO 4 
LANES

2020  $958 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

86 SAN BER-
NARDINO

FONTANA 4A07187 LOCAL 
HIGHWAY

LIVE OAK AVE WIDEN LIVE OAK AVE FROM 
ARROW ROUTE TO FOOTHILL 
BLVD FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$1,688 

REVISED: 
$1,789

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

87 SAN BER-
NARDINO

FONTANA 4120133 LOCAL 
HIGHWAY

LIVE OAK AVE WIDEN LIVE OAK AVE FROM 
JURUPA AVE TO SLOVER AVE 
FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$2,665 

REVISED: 
$2,825

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

88 SAN BER-
NARDINO

FONTANA 4A04110 LOCAL 
HIGHWAY

LIVE OAK AVE WIDEN LIVE OAK RD FROM 
VALLEY BLVD TO MERRILL AVE 
FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$5,365 

REVISED: 
$5,687

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

89 SAN BER-
NARDINO

FONTANA 4A07045 LOCAL 
HIGHWAY

LYTLE CREEK 
RD

WIDEN LYTLE CREEK RD FROM 
SUMMIT AVE TO DUNCAN AVE 
FROM 0 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$7,614 

REVISED: 
$8,071

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST
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90 SAN BER-
NARDINO

FONTANA 4A04114 LOCAL 
HIGHWAY

MERRILL WIDEN MERRILL AVE FROM 
CATAWBA AVE TO FONTANA 
AVE FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$1,400 

REVISED: 
$1,484

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

91 SAN BER-
NARDINO

FONTANA 4A07055 LOCAL 
HIGHWAY

MERRILL WIDEN MERRILL AVE FROM 
CHERRY AVE AV TO CATAWBA 
AVE FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$5,771 

REVISED: 
$6,117

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

92 SAN BER-
NARDINO

FONTANA SBD031254 LOCAL 
HIGHWAY

MERRILL MERRILL AVENUE ALDER TO 
MAPLE AVENUE WIDEN FROM 
2 TO 4 LANES

2022  $2,065 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

93 SAN BER-
NARDINO

FONTANA 4120134 LOCAL 
HIGHWAY

POPLAR AVE WIDEN POPLAR AVE FROM 
SLOVER AVE TO VALLEY BLVD 
FROM 0 TO 4 LANES (I-10 
OVERCROSSING)

EXISTING: 2030

REVISED: 2035

EXISTING: 
$20,100 

REVISED: 
$21,306

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

94 SAN BER-
NARDINO

FONTANA 4A07222 LOCAL 
HIGHWAY

RANDALL AVE WIDEN RANDALL AVE FROM 
ALDER AVE TO CEDAR AVE 
FROM 2 TO 4 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$1,266 

REVISED: 
$1,342

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

95 SAN BER-
NARDINO

FONTANA 4A07109 LOCAL 
HIGHWAY

SAN BER-
NARDINO AVE 

WIDEN SAN BERNARDINO 
AVE FROM ETIWANDA AVE 
TO CHERRY AVE FROM 4 TO 6 
LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$3,375 

REVISED: 
$3,578

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

96 SAN BER-
NARDINO

FONTANA 4A07084 LOCAL 
HIGHWAY

SAN SEVAINE 
RD

SAN SEVAINE RD FROM 
BASELINE AVE TO SUMMIT AVE 
WIDEN FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$4,474 

REVISED: 
$4,742

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST
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AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

97 SAN BER-
NARDINO

FONTANA 4A07158 LOCAL 
HIGHWAY

SANTA ANA AVE WIDEN SANTA ANA AVE FROM 
ALMOND AVE TO REDWOOD 
AVE FROM 2 TO 4 LANES

EXISTING: 2030

REVISED: 2035

EXISTING: 
$3,006 

REVISED: 
$3,186

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

98 SAN BER-
NARDINO

FONTANA 4A04122 LOCAL 
HIGHWAY

SIERRA AVE WIDEN SIERRA AVE FROM SAN 
BERNARDINO AVE TO FOOT-
HILL BLVD FROM 4 TO 6 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$19,897 

REVISED: 
$21,091

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

99 SAN BER-
NARDINO

FONTANA 4A04123 LOCAL 
HIGHWAY

SIERRA AVE WIDEN SIERRA AVE FROM 
SLOVER AVE TO VALLEY BLVD 
FROM 6 TO 8 LANES

EXISTING: 2020

REVISED: 2025

EXISTING: 
$1,120 

REVISED: 
$1,187

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

100 SAN BER-
NARDINO

FONTANA 4A07034 LOCAL 
HIGHWAY

SIERRA LAKES 
PARKWAY 

WIDEN SIERRA LAKES PKWY 
FROM CHERRY AVE TO 
CATAWBA AVE WIDEN FROM 2 
TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$9,545 

REVISED: 
$10,118

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

101 SAN BER-
NARDINO

FONTANA 4A04127 LOCAL 
HIGHWAY

SIERRA LAKES 
PARKWAY 

SIERRA LAKES PARKWAY 
FROM BEECH AVENUE TO 
CITRUS AVENUE WIDEN FROM 
2 TO 4 LANES.

2021  $4,290 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

102 SAN BER-
NARDINO

FONTANA 4A07259 LOCAL 
HIGHWAY

SLOVER AVE WIDEN SLOVER AVE FROM 
TAMARIND AVE AV TO EAST 
FONTANA CITY LIMITS WIDEN 
FROM 4 TO 6 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$895 

REVISED: 
$949

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

103 SAN BER-
NARDINO

FONTANA 4A07167 LOCAL 
HIGHWAY

SUMMIT AVE WIDEN SUMMIT AVE FROM 
CHERRY AVE TO SAN SEVAINE 
RD WIDEN FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$2,237 

REVISED: 
$2,371

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST
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104 SAN BER-
NARDINO

FONTANA 4A1007 LOCAL 
HIGHWAY

VALLEY 
BOULEVARD

VALLEY BOULEVARD FROM 
CITRUS AVENUE TO SIERRA 
AVENUE WIDEN FROM 4-6 
LANES

2021  $2,418 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

105 SAN BER-
NARDINO

FONTANA 4A07140 LOCAL 
HIGHWAY

VALLEY 
BOULEVARD

VALLEY BOULEVARD FROM 
SIERRA AVENUE TO ALDER 
AVENUE WIDEN FROM 4-6 
LANES

2021 EXISTING: 
$724 

REVISED: 
$2,416

RTP PROJ-
ECT COST 
INCREASE.

PROJECT IS 
BEING MOVED 
FROM FTIP 
TO RTP AND 
REVISED PROJ-
ECT COST. 

106 SAN BER-
NARDINO

FONTANA 4A07273 LOCAL 
HIGHWAY

VALLEY 
BOULEVARD

VALLEY BOULEVARD FROM 
CHERRY AVENUE TO BEECH 
AVENUE WIDEN FROM 4-6 
LANES

2021  $2,418 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

107 SAN BER-
NARDINO

FONTANA 4A07274 LOCAL 
HIGHWAY

VALLEY 
BOULEVARD

VALLEY BOULEVARD FROM 
BEECH AVENUE TO CITRUS 
AVENUE WIDEN FROM 4-6 
LANES

2021  $2,418 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

108 SAN BER-
NARDINO

FONTANA 4A07077 LOCAL 
HIGHWAY

WALNUT AVE WIDEN WALNUT AVE FROM I-15 
TO SAN SEVAINE RD FROM 2 
TO 4 LANES

EXISTING: 2025

REVISED: 2030

EXISTING: 
$4,772 

REVISED: 
$5,058

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

109 SAN BER-
NARDINO

FONTANA SBD031269 STATE 
HIGHWAY

I-10 IN FONTANA: I-10 @ BEECH 
AVE; CONSTRUCT NEW 4 LANE 
INTERCHANGE (2 LNS EACH 
DIRECTION)(PA&ED ONLY)

2025  $3,000 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

110 SAN BER-
NARDINO

FONTANA 34090 STATE 
HIGHWAY

ALDER AVENUE IN FONTANA AT ALDER AVENUE 
CONSTRUCT 4 LANE INTER-
CHANGE (2 LANES IN EACH 
DIRECTION.)

2028  $99,105 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

TAblE 2  Continued

SpEAC Agenda Packet - July 9, 2018 
Page 87 of 237



 66 2016 RTP/SCS  I  DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

111 SAN BER-
NARDINO

HESPERIA 4A01147 LOCAL 
HIGHWAY

7TH AVE WIDEN 7TH AVE FROM RAN-
CHERO RD TO BEAR VALLEY RD 
FROM 2 TO 4 LANES

EXISTING: 2023

REVISED: 2026

EXISTING: 
$11,370 

REVISED: 
$20,182

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

112 SAN BER-
NARDINO

HESPERIA 4160032 LOCAL 
HIGHWAY

EUCALYPTUS 
ST

EXISTING: CONSTRUCT GRADE 
SEPARATION FOR EUCALYP-
TUS ST @ SFRR

REVISED: CONSTRUCT 
GRADE SEPARATION FOR 
EUCALYPTUS ST @ BNSF RR

EXISTING: 2035

REVISED: 2040

EXISTING: 
$13,244 

REVISED: 
$29,000

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

113 SAN BER-
NARDINO

HESPERIA 4A01152 LOCAL 
HIGHWAY

HESPERIA RD WIDEN HESPERIA RD FROM 
BEAR VALLEY RD TO SULTANA 
ST FROM 2 TO 4 LANES

2030 EXISTING: 
$10,926 

REVISED: 
$12,967

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

114 SAN BER-
NARDINO

HESPERIA 4160038 LOCAL 
HIGHWAY

I AVE WIDEN I AVE FROM RANCHERO 
RD TO MAIN ST FROM 2 TO 4 
LANES

EXISTING: 2020

REVISED: 2022

EXISTING: 
$7,610 

REVISED: 
$8,710

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

115 SAN BER-
NARDINO

HESPERIA 4163L003 LOCAL 
HIGHWAY

LIME ST WIDEN FROM 2 TO 4 LANES 
FROM COTTONWOOD AVE TO 
I AVE

2040  $25,890 NEW RTP 
PROJECT 
COST.

NEW PROJECT

116 SAN BER-
NARDINO

HESPERIA 4163L004 LOCAL 
HIGHWAY

LIME ST CONSTRUCT GRADE SEPARA-
TION FOR LIME ST @BNSF RR

2037  $39,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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117 SAN BER-
NARDINO

HESPERIA 4A01159 LOCAL 
HIGHWAY

MAPLE AVE EXISTING: WIDEN MAPLE AVE 
FROM EUCALYPTUS AVE TO 
MAIN ST FROM 2 TO 5 LANES

REVISED: WIDEN MAPLE AVE 
FROM MARIPOSA RD TO MAIN 
ST FROM 2 TO 5 LANES

EXISTING: 2038

REVISED: 2040

EXISTING: 
$8,323 

REVISED: 
$19,400

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
DESCRIPTION, 
SCHEDULE, AND 
COST

118 SAN BER-
NARDINO

HESPERIA 4163L001 LOCAL 
HIGHWAY

MAPLE AVE WIDEN MAPLE AVE FROM MAIN 
ST TO RANCHERO RD FROM 2 
TO 5 LANES

2040  $34,690 NEW RTP 
PROJECT 
COST.

NEW PROJECT

119 SAN BER-
NARDINO

HESPERIA 4163L002 LOCAL 
HIGHWAY

MUSCATEL ST WIDEN FROM 2 TO 4 LANES 
FROM MARIPOSA RD TO COT-
TONWOOD AVE

2034  $25,120 NEW RTP 
PROJECT 
COST.

NEW PROJECT

120 SAN BER-
NARDINO

HESPERIA 4160006 STATE 
HIGHWAY

I-15 CONSTRUCT NEW 
INTERCHANGE AT I-15 @ 
EUCALYPTUS

EXISTING: 2024

REVISED: 2040

EXISTING: 
$61,100 

REVISED: 
$65,900

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

121 SAN BER-
NARDINO

HESPERIA 4160007 STATE 
HIGHWAY

I-15 CONSTRUCT 6 LANE INTER-
CHANGE FOR I-15 @ MUSCATEL 
ST

EXISTING: 2023

REVISED: 2030

EXISTING: 
$21,100 

REVISED: 
$65,900

RTP PROJ-
ECT COST 
INCREASE.

REVISED 
SCHEDULE AND 
COST

122 SAN BER-
NARDINO

EXISTING: 
VICTORVILLE

REVISED: 
HESPERIA

4M07014 STATE 
HIGHWAY

I-15 I-15 @ MOJAVE ST NEW 
INTERCHANGE

2035  $69,465 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED LEAD 
AGENCY

123 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120153 LOCAL 
HIGHWAY

6TH ST WIDEN 6TH ST AT 
CUCAMONGA CREEK CHAN-
NEL FROM 2 TO 4 LANES (50% 
RANCHO CUCAMONGA/50% 
ONTARIO)

2025 EXISTING: 
$447

REVISED: 
$2,128

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST
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124 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120157 LOCAL 
HIGHWAY

ARROW RTE WIDEN ARROW RTE AT ETI-
WANDA DITCH FROM 2 TO 4 
LANES

2025 EXISTING: 
$897 

REVISED: 
$990

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

125 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120155 LOCAL 
HIGHWAY

BASELINE RD WIDEN BASELINE RD FROM 
ETIWANDA AV TO I-15 FROM 4 
TO 6 LANES

2025 EXISTING: 
$594 

REVISED: 
$1020

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

126 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4160029 LOCAL 
HIGHWAY

CHERRY AVE WIDEN CHERRY AVE FROM 
SOUTH RANCHO CUCAMONGA 
CITY LIMITS TO WILSON AVE 
FROM 2 TO 4 LANES

2021 EXISTING: 
$830 

REVISED: 
$1236

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

127 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120148 LOCAL 
HIGHWAY

EAST ST WIDEN EAST ST FROM WILSON 
AVE TO NORTH RIM WAY (NEW) 
FROM 2 TO 4 LANES

2025 EXISTING: 
$250 

REVISED: 
$847

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

128 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

201134 LOCAL 
HIGHWAY

ETIWANDA AVE CONSTRUCT GRADE SEPA-
RATION FOR ETIWANDA AVE 
@ SOUTHERN CALIFORNIA 
REGIONAL RAIL AUTHORITY 
TRACKS WITH OVERHEAD 
ROADWAY

2025 EXISTING: 
$58,500 

REVISED: 
$60,000

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

129 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120149 LOCAL 
HIGHWAY

ETIWANDA AVE WIDEN ETIWANDA AVE FROM 
EXISTING TERMINUS TO 
NORTH RIM WAY (NEW) FROM 
0 TO 2 LANES

2025 EXISTING: 
$338 

REVISED: 
$545

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

130 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

201137 LOCAL 
HIGHWAY

FOOTHILL 
BOULEVARD 

INTERSECTION IMPROVE-
MENTS AT FOOTHILL BLVD/
ARCHIBALD AVE

2020 EXISTING: 
$640 

REVISED: 
$7,520

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST
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131 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120158 LOCAL 
HIGHWAY

HELLMAN AVE WIDEN HELLMAN AVE AT 
CUCAMONGA CREEK CHANNEL 
(50%RC, 50% ONTARIO) FROM 
2 TO 4 LANES

2025 EXISTING: 
$897 

REVISED: 
$6,439

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

132 SAN BER-
NARDINO

RANCHO 
CUCAMONGA

4120167 LOCAL 
HIGHWAY

MILLER RD WIDEN MILLER RD FROM ETI-
WANDA AVE TO EAST ST FROM 
2 TO 4 LANES

2025 EXISTING: 
$1,986 

REVISED: 
$2,518

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

133 SAN BER-
NARDINO

EXISTING: 
SAN BER-
NARDINO 
ASSOCIATED 
GOVERN-
MENTS 
(SANBAG)

REVISED: SAN 
BERNARDINO 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(SBCTA)

VARIOUS VARIOUS VARIOUS VARIOUS VARIOUS VARIOUS NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

CHANGE IN 
LEAD AGENCY 
FOR ALL RTP 
PROJECTS IN 
WHICH SAN 
BERNARDINO 
ASSOCIATED 
GOVERNMENTS 
IS LISTED AS 
THE LEAD 
AGENCY. 
THE CHANGE 
ENTAILS 
REVISING THE 
LEAD AGENCY 
FROM SAN 
BERNARDINO 
ASSOCIATED 
GOVERN-
MENTS TO SAN 
BERNARDINO 
COUNTY 
TRANS-
PORTATION 
AUTHORITY

134 SAN BER-
NARDINO

SAN BER-
NARDINO, 
CITY OF

SBD59023 LOCAL 
HIGHWAY

CAMPUS 
PARKWAY

CAMPUS PKWY-PEPPER/
LINDEN DRIVE EXTENSION 
FROM KENDALL TO I-215 
FWY - CONSTRUCT (4) LANE 
ROADWAY - BETWEEN KEND-
ALL DRIVE AND I-215, PARTIAL 
DIAMOND INTERCHANGE FOR 
N/B (2,000 FT)

2025  $22,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 
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135 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

200408 LOCAL 
HIGHWAY

CUMBERLAND 
DRIVE 

CUMBERLAND DRIVE EXTEN-
SION - SH 18 NORTH TO 
CUMBERLAND DRIVE -PAVE 
NEW ROAD - 1 LANE IN EACH 
DIRECTION

2025  $3,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

136 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

200409 LOCAL 
HIGHWAY

CHERRY AVE CHERRY AVE. AT SCRRA RR 
CROSSING - WIDEN BRIDGE 
FROM 4-6 LANES ON CHERRY 
OVER RR CROSSING (FROM 
MERRILL TO WHITTRAM)

2025  $8,829 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

137 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

200837 LOCAL 
HIGHWAY

VISTA ROAD VISTA ROAD GRADE SEPARA-
TION-WIDEN 2-4 LANES AND 
CONSTRUCT GRADE SEPARA-
TION (PA&ED ONLY)

2025  $50,000 NEW RTP 
PROJECT 
COST.

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

138 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

200414 LOCAL 
HIGHWAY

DUNCAN ROAD ON DUNCAN ROAD FROM 
WILSON RANCH ROAD TO 
BALDY MESA PAVE DIRT ROAD 
IN 4 ONE MILE SEGMENTS 1 
LANE IN EACH DIRECTION

2025  $6,600 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

139 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

4A07238 LOCAL 
HIGHWAY

CRAFTON 
HILLS PKWY

WIDEN CRAFTON HILLS PKWY 
FROM SOUTH REDLANDS CITY 
LIMITS TO CRAFTON HILLS 
FROM 0 TO 2 LANES

2035 $8,793 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

140 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

4A07099 LOCAL 
HIGHWAY

EL EVADO RD WIDEN EL EVADO RD FROM AIR 
EXPRESSWAY TO HOPLAND DR 
FROM 0 TO 4 LANES

2035 $10,497 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

141 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

4A07036 LOCAL 
HIGHWAY

GLEN HELEN 
PKWY

WIDEN GLEN HELEN PKWY 
FROM LYTLE CREED RD TO I-15 
FROM 2 TO 4 LANES

2023 $2,283 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

142 SAN BER-
NARDINO

SAN BER-
NARDINO, 
COUNTY OF

4A01284A LOCAL 
HIGHWAY

SIERRA AVE WIDEN SIERRA AVE FROM I-15 
TO LYTLE CREEK RD FROM 2 
TO 4 LANES (CURRENTLY IS 2 
NB/1 SB; WIDEN TO 2 LANES 
EACH DIRECTION)

2020 $679 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

143 SAN BER-
NARDINO

VICTORVILLE 201179 LOCAL 
HIGHWAY

NATIONAL 
TRAILS 
HIGHWAY

NATIONAL TRIALS HIGHWAY 
BETWEEN INTERSTATE 15 
& AIR EXPRESSWAY WIDEN 
FROM 2-4 LANES (1.9 MILES)

2025  $4,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP TO 
RTP ONLY. 

TAblE 2  Continued

SpEAC Agenda Packet - July 9, 2018 
Page 92 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  71

# COUNTY LEAD 
AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

144 SAN BER-
NARDINO

SAN BER-
NARDINO 
COUNTY 
TRANS-
PORTATION 
AUTHORITY 
(SBCTA)

4H01003 STATE 
HIGHWAY

I-10 I-10 FROM FORD ST TO RIVER-
SIDE COUNTY LINE - ADD 1 HOV 
LANE EACH DIRECTION

2030  $126,836 RTP PROJ-
ECT COST 
REMOVED.

PROJECT 
CANCELED

145 SAN BER-
NARDINO

VICTORVILLE 4M1006 STATE 
HIGHWAY

I-15 I-15 @ BOULDER RD/DALE 
EVANS PKWY INTERCHANGE 
RECONSTRUCTION

2040 EXISTING: 
$906 

REVISED: 
$45,000

RTP PROJ-
ECT COST 
INCREASE.

REVISED COST

146 SAN BER-
NARDINO

VICTORVILLE 200416 TRANSIT SCLA RAIL SERVICE FROM 
AIR EXPRESSWAY APPROX. 
5 MILES N0 TO COLUSA RD. 
BETWEEN PHANTOM EAST & 
MOJAVE RIVER-PUT IN NEW 
RAIL LINE FROM BNSF TO 
SCLA.(FOR FREIGHT)PROJECT 
IN CONNECTION WITH NEW 
INTERMODAL/MULTIMODAL 
FACILITY ON SCLA PROPERTY

EXISTING: 2019

REVISED: 2025

 $250,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

PROJECT IS 
BEING MOVED 
FROM FTIP 
TO RTP AND 
REVISED PROJ-
ECT COMPLE-
TION YEAR. 

147 VENTURA CALTRANS 5A0704 STATE 
HIGHWAY

SR33/SR150 VARIOUS MINOR SPOT 
IMPROVEMENTS TO REDUCE 
CONGESTION ON SR 33 AND 
150 IN OJAI VALLEY AND NEAR 
OJAI

EXISTING: 2025

REVISED: 2027

$19,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

148 VENTURA CALTRANS 5120001 STATE 
HIGHWAY

SR-118 ADD ONE LANE EA DIR FROM 
RT 23 (NEW LA AVE) TO 0.4 
MI W OF TAPO CYN RD PLUS 
A SECOND LANE IN EACH 
DIRECTION FROM COLLINS TO 
MADERA PLUS ADD ONE LANE 
EACH DIRECTION RT 23 FROM 
0.8 MI NO OF TIERRA REJADA 
TO LA AVENUE (PENDING ENVI-
RONMENTAL CLEARANCE) (EA 
22550, PPNO 3002)

EXISTING: 2025

REVISED: 2027

$216,463 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE AND 
ADDITIONAL 
MODELING 
DETAILS

149 VENTURA CALTRANS 5OM0701 STATE 
HIGHWAY

SR-118 CONSTRUCT NEW WEIGH 
STATION

EXISTING: 2025

REVISED: 2027

$21,769 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE
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YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
AMENDMENT

150 VENTURA MOORPARK 5A0742 LOCAL 
HIGHWAY

NORTHHILLS 
PARKWAY

CONSTRUCT 4-LANE FREEWAY 
(TOTAL OF BOTH DIREC-
TIONS) CONNECTION ON NEW 
ALIGNMENT

EXISTING: 2023

REVISED: 2030

$10,664 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

151 VENTURA MOORPARK 5A0743 LOCAL 
HIGHWAY

PRINCETON 
AVENUE

WIDEN, REALIGN AND RECON-
STRUCT FROM 2 LANES TO 2 
LANES PLUS CENTER TURN 
LANE AND BIKE LANES

EXISTING: 2016

REVISED: 2020

$8,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

152 VENTURA MOORPARK 5A0703 STATE 
HIGHWAY

SR-118 INTERCHANGE AND SIGNAL 
IMPROVEMENT.  WIDEN W/B 
OFF-RAMP TO ADD A FREE 
RIGHT- TURN LANE AND 
SIGNAL MODIFICATION.

EXISTING: 2020

REVISED: 2022

$1,800 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

153 VENTURA MOORPARK 5163S001 STATE 
HIGHWAY

SR-118 IN MOORPARK L.A. AVE FROM 
ROUTE 23 (MOORPARK AVE) TO 
E/O SPRING (0.6 MI) RECON-
STRUCT SIDEWALKS, REALIGH 
ROADWAY AND WIDEN FROM 4 
TO 6 LANES

2019 $1,158 NEW RTP 
PROJECT 
COST.

NEW PROJECT

154 VENTURA OJAI 5A0746 LOCAL 
HIGHWAY

PEARL ST GAP CLOSURE EXTENSION EXISTING: 2020

REVISED: 2022

$1,515 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

155 VENTURA OJAI 5A0713 LOCAL 
HIGHWAY

TOPA TOPA ST GAP CLOSURE EXTENSION EXISTING: 2021

REVISED: 2023

$780 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

156 VENTURA OJAI 5A0706 STATE 
HIGHWAY

SR-33 ROUNDABOUT (FROM SR-33 
TO CUYAMA RD)

EXISTING: 2020

REVISED: 2022

$460 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

157 VENTURA OJAI 5A0705 STATE 
HIGHWAY

SR-33 ROUNDABOUT (FROM SR-33 
TO SR-150 AT Y)

EXISTING: 2020

REVISED: 2023

$852 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE
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($1,000’s)
FISCAL
IMPACT

REASON FOR 
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158 VENTURA OXNARD 5G0403 LOCAL 
HIGHWAY

VINEYARD AVE CONSTRUCT 6 LANE ITOTAL 
OF BOTH DIRECTIONS) GRADE 
SEPARATION OVER UPRR 
TRACKS

EXISTING: 2020

REVISED: 2028

$20,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

159 VENTURA OXNARD 5G0405 LOCAL 
HIGHWAY

GONZALES RD CONSTRUCT 6 LANE IN BOTH 
DIRECTIONS GRADE SEPARA-
TION AT SR-1 (OXNARD BLVD) 
AND UPRR TRACKS WITH LEFT 
TURN POCKETS

EXISTING: 2022

REVISED: 2028

$21,001 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

160 VENTURA OXNARD 5A0402 LOCAL 
HIGHWAY

ROSE AVE CONSTRUCT 4 LANE FLYOVER 
WITH LEFT TURN POCKETS

EXISTING: 2019

REVISED: 2028

$20,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

161 VENTURA OXNARD 5G0404 LOCAL 
HIGHWAY

ROSE AVE CONSTRUCT 4 LANE GRADE 
SEPARATION WITH LEFT TURN 
POCKETS

EXISTING: 2020

REVISED: 2028

$27,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

162 VENTURA OXNARD 5A0401 LOCAL 
HIGHWAY

VICTORIA AVE CONSTRUCT 4 LANE FLYOVER 
WITH LEFT TURN POCKETS

EXISTING: 2018

REVISED: 2022

$20,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT.

REVISED 
SCHEDULE

163 VENTURA PORT OF 
HUENEME

5163O002 OTHER STACKED PROJECT (STRUC-
TURE FOR TRANSFER OF 
AUTOMOBILES CREATING KEY 
ECONOMIC DEVELOPMENT) 
WILL ENTAIL A 3 STORY TALL 
PARKING LIKE STRUCTURE 
FOR A LAST/FIRST POINT 
OF REST FOR AUTOMOBILE 
EXPORTS/IMPORTS. IT WILL 
INCREASE PORT CAPACITY BY 
33%, INCREASE EFFICIENCY 
WITH ITS TECHNOLOGY AND 
ELECTRICAL UPGRADES 
WITH SOLAR POWER. IT WILL 
CREATE 724 NEW LONG-TERM 
JOBS, $36.5 MILLION IN LOCAL 
BUSINESS REVENUE, AND $6 
MILLION IN STATE/LOCAL TAX 
REVENUE.

2020 $40,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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AGENCY RTP ID SYSTEM ROUTE DESCRIPTION COMPLETION

YEAR
COST

($1,000’s)
FISCAL
IMPACT

REASON FOR 
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164 VENTURA PORT OF 
HUENEME

5163O003 OTHER INTERMODAL IMPROVEMENT 
PROJECT: WHARF & BERTH 
IMPROVEMENTS INCLUDES 
REPAVING OF THE TERMINAL 
SURFACES AT EACH OF THE 
BERTHS.

2019 $3,266 NEW RTP 
PROJECT 
COST.

NEW PROJECT

165 VENTURA PORT OF 
HUENEME

5163O004 OTHER THE PORT OF HUENEME 
INTERMODAL INFRASTRUC-
TURE PROJECT WILL INCLUDE 
DREDGING OF THE HARBOR 
CHANNEL FROM 35 FT. TO 40 
FT. DEEP TO ACCOMMODATE 
HEAVIER SHIPS WITH MORE 
CARGO ON THEM, MODERN-
IZATION OF CARGO FACILITIES 
AND ON-DOCK RAIL SPUR 
UPDATING.

2019 $19,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT

166 VENTURA PORT OF 
HUENEME

5163O005 OTHER LEAP: LEADING ELECTRIC 
ADVANCEMENTS FOR PORTS 
PROJECT WILL INCLUDE 
SOLAR PANEL INSTALLATION, 
CLEAN ENERGY STORAGE, 
3 UTRS, AND THE INFRA-
STRUCTURE FOR NEW CLEAN 
ENERGY CHARGING STATIONS 
FOR PORT ZEVS. 

2021 $2,300 NEW RTP 
PROJECT 
COST.

NEW PROJECT

167 VENTURA PORT OF 
HUENEME

5163O006 OTHER PORT CORRIDOR OPTIMIZA-
TION & EFFICIENCY PROJECT 
INCLUDES RECONFIGURA-
TION OF TERMINAL TRAFIC 
CIRCULATION, INTELLIGENT 
TRANSPORTATION SYSTEMS 
(ITS), ELECTRICAL SYSTEM 
UPGRADES FOR REEFERS, AND 
A SOLAR POWER COMPONET 
TO PROGRESS ZERO EMISSION 
INITIATIVES. 

2021 $12,000 NEW RTP 
PROJECT 
COST.

NEW PROJECT
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($1,000’s)
FISCAL
IMPACT

REASON FOR 
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168 VENTURA SIMI VALLEY 5G0701 LOCAL 
HIGHWAY

LOS ANGELES 
AVENUE

LA STREET GRADE SEPARA-
TION.  GRADE-SEPARATE LA 
AVENUE (MP 437.0) IN SIMI 
VALLEY. REALIGN 0.30-MILE-
LONG CURVE SOUTH OF 
LOS ANGELES STREET, 
CONSTRUCT LOS ANGELES 
AVENUE OVERPASS, CON-
STRUCT 0.48 MILE OF NEW 
TRACK TO FRA CLASS 5 
STANDARDS.

EXISTING: 2021

REVISED: 2028

$93,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

169 VENTURA SIMI VALLEY 5A0734 LOCAL 
HIGHWAY

STEARNS 
STREET

WIDENING OF STEARNS 
STREET TO ADD A LANE IN 
EACH DIRECTION (FROM 2 TO 
4 LANES)

EXISTING: 2018

REVISED: 2022

$1,500 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

170 VENTURA SIMI VALLEY 5A0728 LOCAL 
HIGHWAY

TAPO CANYON 
RD

WIDEN TAPO CANYON ROAD 
TO ADD AN ADDITIONAL LANE 
IN EACH DIRECTION (FROM 2 
TO 4 LANES) AND A DIVIDED 
CENTER MEDIAN.

EXISTING: 2018

REVISED: 2022

$4,500 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

171 VENTURA SIMI VALLEY 5A0738 LOCAL 
HIGHWAY

TAPO STREET WIDENING OF TAPO STREET 
TO ADD A LANE IN EACH DIREC-
TION (FROM 2 TO 4 LANES)

EXISTING: 2018

REVISED: 2022

$650 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

172 VENTURA SIMI VALLEY 5A0736 LOCAL 
HIGHWAY

TBD PROVIDES THE MISSING LINK 
(A 60' ROAD WITH TWO LANES) 
BETWEEN TWO STREETS (FLA-
NAGAN DR. & EVENING SKY 
DR.). FROM 0 TO 2 LANES.

EXISTING: 2018

REVISED: 2022

$800 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

173 VENTURA SAN BUE-
NAVENTURA

5A0723 LOCAL 
HIGHWAY

OLIVAS PARK 
DRIVE

CONSTRUCT 4-LANE (TOTAL 
OF BOTH DIRECTIONS) 
EXTENSION

EXISTING: 2020

REVISED: 2022

$22,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE
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($1,000’s)
FISCAL
IMPACT
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174 VENTURA SAN BUE-
NAVENTURA

5TC0701 TRANSIT MULTIMODAL 
TRANSPORTA-
TION CENTER

SERVICE CENTER, PARKING, 
LAYOVER, AND RETAIL SPACE 
FOR RAIL, BUS, AND BICYCLE 
COMMUTERS.

EXISTING: 2020

REVISED: 2022

$50,000 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

175 VENTURA VENTURA 
COUNTY

5A0711 LOCAL 
HIGHWAY

RICE AVENUE ADD 3RD NORTHBOUND 
THROUGH LANE AND 3RD 
SOUTHBOUND THROUGH 
LANE AND SOUTHBOUND 
RIGHT-TURN LANE

EXISTING: 2016

REVISED: 2020

$1,300 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

176 VENTURA VENTURA 
COUNTY

5A0722 LOCAL 
HIGHWAY

VICTORIA 
AVENUE 
WIDENING 
IMPROVEMENT 
- A

WIDEN FROM FOUR LANES TO 
SIX LANES (TOTAL OF BOTH 
DIRECTIONS -INCLUDING 
BRIDGE)

EXISTING: 2025

REVISED: 2027

$16,500 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

177 VENTURA VENTURA 
COUNTY 
TRANS-
PORTATION 
COMMISSION 
(VCTC)

5N011 LOCAL 
HIGHWAY

ALONG SP 
BRANCH RAIL 
LINE

SANTA PAULA BRANCH REC-
REATIONAL TRAIL

EXISTING: 2024

REVISED: 2026

$48,618 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

178 VENTURA VENTURA 
COUNTY 
TRANS-
PORTATION 
COMMISSION 
(VCTC)

5AL07 LOCAL 
HIGHWAY

ARTERIAL 
IMPROVE-
MENTS

ARTERIAL IMPROVEMENTS 
LUMP SUM

EXISTING: 2037

REVISED: 2039

$467,179 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE

179 VENTURA VENTURA 
COUNTY 
TRANS-
PORTATION 
COMMISSION 
(VCTC)

5GL04 LOCAL 
HIGHWAY

GRADE 
SEPARATION

GRADE SEPARATION 
IMPROVEMENTS

EXISTING: 2025

REVISED: 2027

$147,271 NO CHANGE 
TO RTP PROJ-
ECT COST. 
NO FISCAL 
IMPACT. 

REVISED 
SCHEDULE
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TAblE 3  Modifications to Strategic Projects

# COUNTY RTP ID SYSTEM ROUTE DESCRIPTION LEAD AGENCY REASON FOR AMENDMENT

1 LOS 
ANGELES

S1160112 LOCAL HIGHWAY PORT OF LOS ANGELES IMPROVEMENTS: 
1) WBCT ON-DOCK RAIL: ADDITION OF 2 
NEW LOADING TRACKS; 2) YTI ON-DOCK 
RAIL: ADDITION OF 1 NEW LOADING TRACK; 
3) PIER 400 RAIL EXPANSION-PHASE 1; 
4) PIER 300 RAIL EXPANSION: ADDITION 
OF 2 NEW LOADING TRACKS; 5) SEASIDE 
YARD: DEDICATED ONDOCK RAIL YARD FOR 
BERTH 226-236 TERMINAL (EVERGREEN); 
6) TERMINAL ISLAND SUPPORT YARD; 
7) BERTH 200 RAILYARD EXPANSION:  
ADDITIONAL STORAGE/WORKING TRACKS; 
8) PORT OF LA CONTAINER MOVEMENT 
ENHANCEMENT PROGRAM: WBCT 
WHARF IMPROVEMENTS, YTI WHARF 
IMPROVEMENTS AND PIER 300 WHARF 
IMPROVEMENTS 

PORT OF LOS ANGELES PROJECT HAS MOVED FROM 
STRATEGIC TO CONSTRAINED 
PORTION OF THE RTP/SCS. 

2 LOS 
ANGELES

1163S001 STATE HIGHWAY US-101/ SR-134 / 
SR-170

US-101 / SR-134 / SR-170 INTERCHANGE 
PROJECT - MOBILITY TRIANGLE 
PARTNERSHIP: IMPROVEMENTS TO THE 
US-101 / SR-134 / SR-170 INTERCHANGES, 
PROVIDING THREE TRANSITION LANES 
IN EACH DIRECTION ON THE US-101 
AND SR-134. SR-170 MODIFIED TO 
ACCOMMODATE TRANSITION LANES 
THROUGH INTERCHANGE AREA. 

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

3 LOS 
ANGELES

1163S002 STATE HIGHWAY US-101 US-101 CAHUENGA PASS CORRIDOR 
IMPROVEMENT PROJECT - MOBILITY 
TRIANGLE PARTNERSHIP: CORRECTING 
AND MODIFYING ON- AND OFF-RAMP 
ALIGNMENTS, AND RELIEVING EXISTING 
CHOKEPOINTS BY ADDING AUXILIARY 
LANES ON THE US-101 BETWEEN 
HIGHLAND AVENUE AND LANKERSHIM 
BOULEVARD. IN ADDITION, THREE 
BRIDGES WILL BE REPLACED WITH WIDER 
OVERCROSSINGS WITHIN THE PROJECT 
EXTENTS. 

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT
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# COUNTY RTP ID SYSTEM ROUTE DESCRIPTION LEAD AGENCY REASON FOR AMENDMENT

4 LOS 
ANGELES

1163S003 STATE HIGHWAY SR-110 SR-110 OPERATION IMPROVEMENTS - ADD 
AUXILIARY LANES ON SOUTHBOUND 
SR-110 FROM THE STADIUM WAY OFF-
RAMP TO THE NORTHBOUND US-101 
CONNECTOR; ADD AUXILIARY LANES 
ON NORTHBOUND SR-110 FROM THE 
FIGUEROA STREET ON-RAMP TO THE 
HILL STREET ONRAMP. RELOCATE 
AND REPLACE SUNSET BOULEVARD 
SOUTHBOUND OFF-RAMP; UPGRADE 
EXISTING AND INSTALL NEW TRAFFIC 
SIGNALS.

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

5 LOS 
ANGELES

1163S004 STATE HIGHWAY SR-134 SR-134 CORRIDOR OPERATIONAL 
IMPROVEMENT PROJECT - MOBILITY 
TRIANGLE PARTNERSHIP: ON 
WESTBOUND SR-134, ADD WESTBOUND 
TRANSITION LANE FROM RIVERSIDE DRIVE 
ON-RAMP TO THE FOREST LAWN DRIVE 
OFF RAMP; ADD WESTBOUND TRANSITION 
LANE FROM THE FOREST LAWN DRIVE 
ON-RAMP TO THE BUENA VISTA STREET 
OFF-RAMP; WIDEN WESTBOUND FOREST 
LAWN DRIVE OFF-RAMP.

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

6 LOS 
ANGELES

1163P005 PASSENGER 
RAIL 

METROLINK'S 
VENTURA  LINE 
BETWEEN 
BURBANK AND 
THE VENTURA 
COUNTY LINE

METROLINK VENTURA LINE CAPACITY 
IMPROVEMENT PROJECTS - ADD 
CAPACITY TO THE VENTURA COUNTY 
LINE BETWEEN BURBANK JUNCTION 
TO THE VENTURA COUNTY BORDER 
TO ALLOW FREQUENCIES OF UP TO 4 
REGIONAL RAIL TRAINS PER HOUR AND 
1 INTERCITY RAIL (PACIFIC SURFLINER) 
TRAIN PER HOUR IN EACH DIRECTION. 
THIS INCLUDES THE NECESSARY DOUBLE 
TRACK SECTIONS, TRACK, SIGNAL, 
STATION, AND STRUCTURE UPGRADES 
AND REHABILITATION, ACCESSIBILITY 
IMPROVEMENTS, AND MAINTENANCE 
FACILITY CAPACITY OUTSIDE OF A 
REGIONAL RAIL CAPITAL PROJECT.

METROLINK NEW FINANCIALLY 
UNCONSTRAINED PROJECT
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# COUNTY RTP ID SYSTEM ROUTE DESCRIPTION LEAD AGENCY REASON FOR AMENDMENT

7 LOS 
ANGELES

1163P006 PASSENGER 
RAIL 

METROLINK'S 
ANTELOPE VALLEY 
LINE BETWEEN 
UNION STATION 
AND LANCASTER

METROLINK ANTELOPE VALLEY LINE 
CAPACITY IMPROVEMENT PROJECTS - 
ADD CAPACITY TO THE ANTELOPE VALLEY 
LINE BETWEEN LOS ANGELES UNION 
STATION AND LANCASTER. THIS PROJECT 
ENABLES 4 TRAINS PER HOUR BETWEEN 
SANTA CLARITA AND UNION STATION 
AND 2 TRAINS PER HOUR BETWEEN 
LANCASTER AND UNION STATION IN EACH 
DIRECTION. PHASE I INCLUDES DOUBLE 
TRACK SECTIONS (ACTON, VISTA CANYON 
STATION AND SIDING, CP LANG TO CP 
CANYON, BALBOA SIDING), BURBANK 
JUNCTION SPEED IMPROVEMENTS, 
AND SIGNAL RESPACING, MAINTENANCE 
FACILITY CAPACITY AND A NORTH EXIT 
FROM THE CMF. ACCOMMODATING 
GREATER FREQUENCIES REQUIRES 
ADDITIONAL DOUBLE TRACK SEGMENTS 
(E.G., PALMDALE TO LANCASTER, CP 
RAVENNA TO RUSS, CP SAUGUS TO CP 
HOOD).

METROLINK NEW FINANCIALLY 
UNCONSTRAINED PROJECT

8 LOS 
ANGELES

1163P007 PASSENGER 
RAIL 

METROLINK'S SAN 
BERNARDINO LINE 
BETWEEN 
UNION STATION 
AND THE SAN 
BERNARDINO 
COUNTY LINE

METROLINK SAN BERNARDINO LINE 
CAPACITY IMPROVEMENT PROJECTS - 
ADD CAPACITY TO THE SAN BERNARDINO 
LINE FROM UNION STATION TO THE 
SAN BERNARDINO COUNTY BORDER 
TO ALLOW FREQUENCIES OF UP TO 
2 REGIONAL RAIL TRAINS PER HOUR 
AND 1 EXPRESS TRAIN PER HOUR IN 
EACH DIRECTION. THIS INCLUDES THE 
NECESSARY DOUBLE TRACK SECTIONS, 
TRACK AND STRUCTURE UPGRADES 
AND REHABILITATION, ACCESSIBILITY 
IMPROVEMENTS, SIGNAL IMPROVEMENTS, 
AND MAINTENANCE FACILITY CAPACITY. 
BASE 30 MINUTE SERVICE INVOLVES 
SEVERAL DOUBLE TRACK SEGMENTS 
(INCLUDING MARENGO SIDING) AND 
MODIFICATIONS TO THE EL MONTE 
STATION PEDESTRIAN CIRCULATION.

METROLINK NEW FINANCIALLY 
UNCONSTRAINED PROJECT
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9 LOS 
ANGELES

1163P008 PASSENGER 
RAIL 

METROLINK SAN 
BERNARDINO 
SUBDIVISION

METROLINK SAN BERNARDINO 
SUBDIVISION CAPACITY IMPROVEMENTS 
- BNSF SAN BERNARDINO SUB 
IMPROVEMENTS TO EXPAND 
CATACITY, INCLUDNG HOBART YARD 
RECONFIGURATION, RELOCATION OF 
COMMERCE STATION, DESIGN AND 
CONSTRUCTION OF 4TH MAIN TRACK LA 
TO FULLERTON, AND RECONFIGURATION 
OF FULLERTON JUNCTION TO INCREASE 
CAPACITY LA TO FULLERTON ON THE 
91-LA LINE.

METROLINK NEW FINANCIALLY 
UNCONSTRAINED PROJECT

10 LOS 
ANGELES

1163P009 PASSENGER 
RAIL 

METROLINK 
GRADE 
SEPARATIONS

METROLINK GRADE SEPERATION 
PROJECTS: PIONEER BLVD, NORWALK/
LOS NIETOS RD. - GRADE SEPARATION 
PROJECTS AT PIONEER BLVD., AND 
NORWALK BLVD/LOS NIETOS ROAD TO 
IMPROVE SAFETY AND OPERATIONAL 
RELIABILITY.

METROLINK NEW FINANCIALLY 
UNCONSTRAINED PROJECT

11 LOS 
ANGELES

1163T010 TRANSIT ARTS DISTRICT / 
6TH STREET

EXTEND HEAVY RAIL TO ARTS DISTRICT 
- HEAVY RAIL NETWORK EXTENDED TO 
NEW STATION AT ARTS DISTRICT / 6TH 
STREET

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

12 LOS 
ANGELES

1163T011 TRANSIT LA UNION STATION LINK UNION STATION - ACCOMODATION 
OF HIGH SPEED RAIL UP TO 2 PLATFORMS 
AND 4 TRACKS AND THE WEST SANTA ANA 
BRANCH LIGHT RAIL. MAJOR RAIL AND 
PASSENGER IMPROVEMENTS INCLUDING 
UP TO 10 RUN-THROUGH TRACKS, NEW 
PLATFORMS AND CANOPIES, NEW 
PASSENGER CONCOURSE AND VERTICAL 
CIRCULATION SYSTEMS AND THE 
ACCOMODATION OF HIGH SPEED RAIL UP 
TO 2 PLATFORMS AND 4 TRACKS AND THE 
WEST SANTA ANA BRANCH LIGHT RAIL.

LOS ANGELES COUNTY MTA 
(METRO)

NEW FINANCIALLY 
UNCONSTRAINED PROJECT

TAblE 3  Continued
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# COUNTY RTP ID SYSTEM ROUTE DESCRIPTION LEAD AGENCY REASON FOR AMENDMENT

13 LOS 
ANGELES

1163T012 TRANSIT UNIVERSAL CITY 
/ STUDIO CITY 
METRO RED LINE 
STATION

MOBILITY HUB - MOBILITY TRIANGLE 
PARTNERSHIP: CONSTRUCT MOBILITY 
HUB AT THE UNIVERSAL CITY / STUDIO 
CITY METRO RED LINE STATION. INSTALL 
A FULL-SERVICE MOBILITY HUB THAT 
INCLUDES SECURE BIKE PARKING, SAFE 
AND RELIABLE ACCESS TO CAR SHARE, 
BIKE SHARE, AND RIDE SHARE SERVICES, 
AND SAFE ACCESS TO TRANSIT. 

CITY OF LA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

14 RIVERSIDE 3163SP001 STATE HIGHWAY I-15 CONSTRUCT 2 MIXED FLOW LNS (1 LN EA 
DIR) AND 2 HOV LNS (1 LN EA DIR) FROM 
JCT. I-15/I-215 TO RIVERSIDE COUNTY/SAN 
DIEGO COUNTY LINE

TEMECULA NEW FINANCIALLY 
UNCONSTRAINED PROJECT

TAblE 3  Continued
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TAblE 4  Fiscal Impact Summary

(Amounts in $1,000’s) Total

Cost Increases: Changes to Existing and New Projects $8,482,053

Cost Decreases: Changes to Existing Projects and Deleted Projects  $(9,900,569)

Net Cost Increase (Decrease) $(1,418,516)

Additional Funding Sources:

Other Local Funds  $76,300 

Total Sources  $76,300

FISCAl IMPACT
This amendment includes changes to existing projects, deletion of existing projects, 
and addition of new projects. Individual project changes are addressed in the Project 
Modifications section of this document.

In terms of the overall impact on the 2016 RTP/SCS Financial Plan, cost increases from 
changes to existing projects and the addition of new projects total $8.480 billion, which 
are offset by $9.901 billion in cost decreases as a result of changes to existing projects and 
deletions. The modifications result in an overall net cost decrease of $1.420 billion to the 
2016 RTP/SCS Financial Plan.

New projects added as part of Amendment #3 are being funded in part by the addition of 
$76 million in Other Local Funds to the RTP/SCS Financial Plan, which are in addition to 
2016 RTP/SCS forecasted revenues.

Based on a review of the funding considerations for each project documented herein, SCAG 
finds that this amendment does not adversely impact the financial constraint of the 2016 
RTP/SCS. The 2016 RTP/SCS remains financially constrained.

SENATE bIll 375 AND THE SUSTAINAblE 
COMMUNITIES STRATEGY
Upon the adoption of the 2016 RTP/SCS in April 2016, SCAG determined that the Plan 
met or exceeded all of the requirements for a Sustainable Communities Strategy (SCS) as 
set forth in Senate Bill 375 (SB 75). A description of the SCS and how the requirements 
are addressed is included in the adopted Plan in Chapters 5 and 8, as well as in the SCS 
Background Documentation Appendix. At the time of adoption SCAG concluded that State 
established per-capita greenhouse gas emission reduction targets of 8 percent by 2020 
and 13 percent by 2035 as compared to 2005 levels had been met and/or exceeded. 
The California Air Resources Board (ARB) reviewed and approved this conclusion in June 
2016 by their Executive Order G-16-066, specifying that SCAG’s adopted SCS would, 
if implemented, achieve 2020 and 2035 greenhouse gas emission reduction targets 
established by the State. This amendment to the 2016 RTP/SCS makes certain changes to 
transportation projects and other Plan assumptions as described in this document. Staff has 
reviewed the amendment relative to the adopted Plan and to the requirements of SB 375, 
and has determined that the 2016 RTP/SCS remains valid under SB 375 and continues to 
meet and/or exceed the greenhouse gas emission reduction targets.

The adoption of Senate Bill 32 requires ARB to ensure that statewide greenhouse gas 
emissions are reduced to 40 percent below 1990 levels by 2030. SCAG had previously 
anticipated that the State would establish higher per-capita greenhouse gas reduction 
targets for the region to facilitate achieving this statewide goal, especially given SB 375 
requirements that reduction targets be updated every eight years. Accordingly, on March 22, 
2018, ARB formally updated per-capita greenhouse gas reduction targets for all metropolitan 
planning organizations in the State for the first time since 2010. A per-capita greenhouse 
gas emission reduction target of 19 percent by 2035 was established for the SCAG region. 
The 2020 per-capita greenhouse gas reduction target was not updated and remains at 8 
percent. While the updated 2035 per-capita greenhouse gas reduction target will not apply 
retroactively to the adopted 2016 RTP/SCS or to any subsequent amendments, they will 
apply to the forthcoming 2020 RTP/SCS and associated planning process.
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PERFORMANCE MEASURES 
In 2012 and 2015 Transportation funding legislation was approved deemed as the Moving 
Ahead for Progress in the 21st Century Act (MAP–21) and 2015 Fixing America’s Surface 
Transportation Act (FAST Act) respectively which calls for establishing performance 
based measures and standards. To this end, the Federal Highway Administration (FHWA) 
and the Federal Transit Administration (FTA) are now requiring State Departments of 
Transportation (DOTs) to work with metropolitan planning organizations (MPOs) to develop 
performance targets for safety, system preservation, and system performance, amongst 
other measures. At this time and under federal requirements MPOs must incorporate safety 
and transit asset management performance measures as part of their short and long range 
transportation plans. 

SAFETY
FHWA issued the National Performance Management Measures: Safety Performance 
Management Measures Final Rule, effective April 14, 2016, to establish performance 
measures for State DOTs to carry out the Highway Safety Improvement Program (HSIP). The 
Final Rule calls for State DOTs, working with MPOs, to assess fatalities and injuries on all 
public roads, regardless of ownership or functional classification. Specifically, the Final Rule 
establishes the following five performance measures for five-year rolling averages for: 

 z Number of Fatalities; 

 z Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT); 

 z Number of Serious Injuries; 

 z Rate of Serious Injuries per 100 million VMT; and

 z Number of Non-motorized Fatalities and Non-motorized Serious Injuries.

In February 2018, SCAG’s Regional Council adopted Calendar Year 2018 targets, which 
are consistent with and supportive of the State’s targets. The region’s Calendar Year 2018 
targets are as follows: 

 z Number of Fatalities: 1,601

 z Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT): 0.97

 z Number of Serious Injuries: 5,752

 z Rate of Serious Injuries per 100 million VMT: 3.5

 z Number of Non-motorized Fatalities and Non-motorized Serious Injuries: 2,068

Because the Calendar Year 2018 targets were recently set, it is challenging to evaluate the 
region’s progress towards achieving these targets. Still, to establish a process for completing 
a periodic qualitative review, SCAG asked that County Transportation Commissions (CTCs) 
respond to questions regarding 2016 RTP/SCS project goals and the magnitude of project 
impacts. More specifically, SCAG asked whether safety was the primary goal of a project, 
and what impact the project was anticipated to have on traffic-related fatalities and serious 
injuries for all roadway users and then separately for bicyclists and pedestrians. Based on 
CTC responses (Table 5), the majority of projects (1,452 or 58%) included in the 2016 RTP/
SCS are safety-related projects, with project costs totaling more than $56 million. SCAG 
anticipates that with continued work with its Transportation Safety Group to develop a 
Regional Safety Strategy and High Injury Network, the region will make progress towards 
achieving its annual safety targets.  

TRANSIT ASSET MANAGEMENT 
MAP-21 established two transit performance measures, for transit asset management (TAM) 
and transit safety.  The FTA issued the TAM Final Rule (49 CFR 625), effective October 1, 
2016, but has not yet issued the Final Rule for public transportation agency safety plans.  
The Final Rule requirements for TAM apply to all recipients and subrecipients of Federal 
financial assistance under 49 USC Chapter 53 that own, operate, or manage capital assets 
used for providing public transportation.  Although SCAG is the designated recipient of 
certain FTA funds, it does not own, operate, or manage capital assets used for providing 
public transportation.  However, SCAG does have responsibilities for TAM as part of the RTP 
development, under the Metropolitan Planning Final Rule (23 CFR 450).  Regional TAM 
targets must be established every four years as part of the RTP.  Additionally, MPOs must 
integrate into their RTP, either directly or by reference, the goals, objectives, performance 
measures, and targets from the transit providers’ TAM plans.

The Final Rule requires transit providers to develop TAM plans every four years and to 
establish annual TAM targets for the following measures:

 z Rolling stock: % of revenue vehicles exceeding useful life benchmark (ULB),

 z Equipment: % of nonrevenue service vehicles exceeding ULB,

 z Facilities: % of facilities rated under 3.0 on the Transit Economic Requirements 
Model (TERM) scale, and

 z Infrastructure: % of track segments under performance restriction.
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TAblE 5  2016 RTP/SCS Safety Projects by County

County Fatalities -   
Level of Anticipated Impact

Serious Injuries -  
Level of Anticipated Impact

Serious Injuries and Fatalities -  
Bike/Pedestrian Anticipated 

Level of Impact"

Total  
Safety  

Projects
Monetary Value of 
Safety Projects**

Total  
Projects

% of  
Total

Minimal Moderate Significant Minimal Moderate Significant Minimal Moderate Significant

Imperial 2 7 2 1 8 2 2 5 4 11  $4,432 18 61%

Los Angeles 7 33 33 6 34 33 18 24 31 73  $39,275,104 140 52%

Orange* 13 4 0 12 5 0 6 5 0 1124 $16,054,640 1138 99%

Riverside 153 34 0 149 38 0 139 48 0 187  $231,020 605 31%

San Bernardino 19 12 0 19 12 0 19 12 0 31  $6,006 519 6%

Ventura 0 16 10 1 15 10 14 9 3 26  $1,103,610 72 36%

Region Totals 194 106 45 188 112 45 198 103 38 1452  $56,674,812 2492 58%

* OCTA was unable to evaluate all projects for anticipated impact. They anticipate safety impacts will be considered at the project level
** In $1,000s.

SpEAC Agenda Packet - July 9, 2018 
Page 106 of 237



DRAFT AMENDMENT #3 INCLUDING THE 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM CONSISTENCY AMENDMENT # 19-00  85

TAblE 6  Initial Regional TAM Targets

County/Agency Rolling Stock Equipment Facilities Infrastructure

Imperial County Bus 0.0%
Demand Resp. 0.0% 0.00% N/A N/A

Los Angeles County
Bus 22.9%

Demand Resp. 9.5%
Rail 0.0%

24.70% 6.30% 0.00%

Orange County Bus 10.0%
Demand Resp. 10.0% 20.80% 0.00% N/A

Riverside County Bus 2.2%
Demand Resp. 13.9% 22.50% 0.00% N/A

San Bernardino County Bus 4.2%
Demand Resp. 4.2% 4.90% 2.00% N/A

Ventura County Bus 0.0%
Demand Resp. 12.1% 16.10% 0.00% N/A

SCRRA 5.00% 5.00% 5.00% 5.00%

Transit operators in the SCAG region must complete their first TAM plans by October 1, 2018 
and submit their TAM targets to the National Transit Database (NTD) by the same date.  
The Final Rule also requires transit providers to establish initial targets within 3 months 
of the effective date of the rule (but before TAM plans are due to be completed).  MPOs 
are required to establish initial regional targets within 180 days after the transit provider 
establishes its performance targets.  FTA does not require transit providers to submit their 
initial targets to NTD.

In accordance with the requirement for initial target setting, SCAG worked with its regional 
transit operators through the Regional Transit Technical Advisory Committee (RTTAC) to 
collectively establish initial regional targets by county and separately for the Southern 
California Regional Rail Authority (SCRRA), the multi-county commuter rail operator.  
However, it should be noted that these initial targets are based on the available data at the 
time, provided by the transit operators, and without the benefit of completed TAM plans.  The 
initial regional targets were approved by SCAG’s Regional Council in July 2017.

The development of Amendment #3 precedes both the completion of the first TAM plans 
by the transit operators and the development of the 2020 RTP/SCS and associated 
regional TAM targets.  As the transit providers complete their first TAM plans by the October 
2018 deadline, SCAG will work with the RTTAC to refine the methodology for developing 
regional targets that will be included in the forthcoming 2020 RTP/SCS.  SCAG expects 
that this work effort will occur primarily from fall 2018 through spring/summer 2019, will 
be significantly more robust and comprehensive, and will provide the basis for reporting 
on progress in subsequent RTPs and FTIPs.  Once TAM targets are established in the 
2020 RTP/SCS, future RTPs must report on progress achieved in meeting the targets, in 
comparison with system performance recorded in previous reports (23 CFR 450.324(f)(4)
(i)).  Additionally, future FTIPs must describe the anticipated effect toward achieving the TAM 
targets set in the RTP, linking investment priorities to those targets (23 CFR 450.326(d)).  
It is expected that SCAG will require additional information from lead agencies as part of 
future RTP and FTIP development and project submittal processes, to support these new 
reporting requirements.
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TRANSPORTATION CONFORMITY
Transportation conformity is required under the Federal Clean Air Act to ensure that federally 
supported highway and transit project activities conform to the purpose of the State 
Implementation Plan (SIP). Conformity for the purpose of the SIP means that transportation 
activities will not cause new air quality violations, worsen existing violations, or delay timely 
attainment of the relevant National Ambient Air Quality Standards (NAAQS). Conformity 
applies to nonattainment and maintenance areas for the following transportation-related 
criteria pollutants: ozone, particulate matter (PM2.5 and PM10), carbon monoxide (CO), and 
nitrogen dioxide (NO2).

Under the U.S. DOT metropolitan planning regulations and EPA’s transportation conformity 
regulations, Amendment #3 needs to pass five tests: consistency with the adopted 2016 
RTP/SCS, regional emissions analysis, timely implementation of transportation control 
measures (TCMs), financial constraint, and interagency consultation and public involvement.

The findings of the conformity determination for Amendment #3 are presented below. 
Details of the regional emissions analysis follow the findings.

CONFORMITY FINDINGS
SCAG’s findings for the approval of the 2016 RTP/SCS Amendment #3 are as follows:

 z Consistency with 2016 RTP/SCS Test  
Inclusion of the amended projects in the 2016 RTP/SCS would not change any 
other policies, programs or projects in the federally approved 2016 RTP/SCS.

 � Finding: Amendment #3 to the 2016 RTP/SCS is consistent with the 
federally approved 2016 RTP/SCS and meets all federal and state 
requirements and regulations.

 z Regional Emissions Tests

 � Finding: The regional emissions analyses for Amendment #3 to the 2016 
RTP/SCS updates the regional emissions analyses for the federally approved 
2016 RTP/SCS and are identical to the regional emissions analyses for 
the Draft 2019 FTIP.

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions analysis for 
PM2.5 and its precursors (1997, 2006, and 2012 NAAQS) meets all applicable 
emission budget tests for all milestone, attainment, and planning horizon years 
in the South Coast Air Basin (SCAB).

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions for ozone 
precursors (1997 and/or 2008 NAAQS) meets all applicable emission budget 
tests for all milestone, attainment, and planning horizon years for the Morongo 
Band of Mission Indians (Morongo), Pechanga Band of Luiseno Mission Indians 
of the Pechanga Reservation (Pechanga), SCAB excluding Morongo and 
Pechanga, South Central Coast Air Basin ([SCCAB], Ventura County portion), 
Western Mojave Desert Air Basin ([MDAB], Los Angeles County Antelope 
Valley portion and San Bernardino County western portion of MDAB), and 
the Salton Sea Air Basin ([SSAB], Riverside County Coachella Valley and 
Imperial County portions).

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions for NO2 
meets all applicable emission budget tests for all milestone, attainment, and 
planning horizon years in the SCAB.

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions for CO 
meets all applicable emission budget tests for all milestone, attainment, and 
planning horizon years in SCAB.

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions for PM10 
and its precursors meets all applicable emission budget tests for all milestone, 
attainment, and planning horizon years in SCAB and the SSAB (Riverside 
County Coachella Valley portion).

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions for 
PM10 meets the interim emission test (build/no-build test) for all milestone, 
attainment, and planning horizon years for the MDAB (San Bernardino County 
portion excluding Searles Valley portion) and Searles Valley portion of San 
Bernardino County and for the SSAB (Imperial County portion).

 � Finding: Amendment #3 to the 2016 RTP/SCS regional emissions analysis for 
PM2.5 and its precursors (2006 and 2012 NAAQS) meets the interim emission 
test (build/no-build test) for all milestone, attainment, and planning horizon 
years for the SSAB (urbanized area of Imperial County portion).

 z Timely Implementation of TCMs Test

 � Finding: The TCM project categories listed in the 
1994/1997/2003/2007/2012/2016 Ozone SIPs for the SCAB area were given 
funding priority, are expected to be implemented on schedule, and, in the case of any 
delays, any obstacles to implementation have been or are being overcome.

 � Finding: The TCM strategies listed in the 1994 (as amended in 1995) Ozone 
SIP for the SCCAB (Ventura County) were given funding priority, are expected 
to be implemented on schedule, and, in the case of any delays, any obstacles 
to implementation have been or are being overcome.
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 z Financial Constraint Test

 � Finding: All projects listed in Amendment #3 to the 2016 RTP/SCS are 
financially constrained for all fiscal years. Fiscal constraint is analyzed in the 
Fiscal Impact chapter of this report.

 z Interagency Consultation and Public Involvement Test

 � Finding: Amendment #3 to the 2016 RTP/SCS complies with all federal 
requirements for interagency consultation and public involvement. 
Amendment #3 was discussed at the Transportation Conformity Working 
Group (TCWG) which includes representatives from the federal, state, and 
local air quality and transportation agencies, on three occasions (February 
6, March 27, April 24, and May 22, 2018). In addition, Amendment #3 
was also presented to SCAG’s Technical Working Group (TWG). The draft 
conformity analysis will be released for a 30-day public review commencing 
July 10, 2018 and concluding August 8, 2018. In addition, public hearings 
are scheduled to be held on July 17, 2018 and July 26, 2018.  All public 
comments received will be documented and responded to.

REGIONAl EMISSIONS ANAlYSIS
The following tables summarize the required regional emission analyses for each of the 
nonattainment and maintenance areas within SCAG’s jurisdiction based on EMFAC2014 
which is the latest emission model approved by U.S. EPA on December 14, 2016.  For 
those areas which require budget tests, the emissions values in the tables below utilize the 
rounding convention used by California Air Resources Board to set the budgets (i.e., any 
fraction rounded up to the nearest ton), and are the basis of the conformity findings for these 
areas.  For paved road dust (PM2.5 and PM10), SCAG uses the approved South Coast AQMD 
methodology, which uses EPA’s AP-42 for the updated Base Year and a combination of 
additional growth in center-line miles and VMT for future years. 
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South Central Coast Air basin – Ventura County Portion
TAblE 7  1997 and 2008 8-Hour Ozone (Summer Planning Emissions [Tons/Day])

Pollutant 2020 2030 2040

ROG
Budget 13 13 13

Plan 5 3 2

Budget – Plan 8 10 11

NOX

Budget 19 19 19

Plan 6 3 3

Budget – Plan 13 16 16

South Coast Air basin

Pollutant Nonattainment 
Area 2017 2020 2023 2031 2040

ROG

Budget SCAB 108 99 99 99 99

Plan

Morongo 0.4 0.3 0.2 0.2 0.2

Pechanga 0.1 0.1 0 0 0.0

SCAB excluding 
Morongo and 

Pechanga
79.3 67.3 49.1 37.1 37.1

Sum 79.7 67.7 49.4 37.3 37.3

SCAB 80 68 50 38 38

Budget – Plan 28 31 49 61 61

NOX

Budget SCAB 185 140 140 140 140

Plan

Morongo 1.8 1.1 0.7 0.6 0.6

Pechanga 0.7 0.5 0.3 0.2 0.2

SCAB excluding 
Morongo and 

Pechanga
137.7 86.6 64 59.1 59.1

Sum 140.2 88.2 65 59.9 59.9

SCAB 141 89 66 60 60

Budget – Plan 44 51 74 80 80

TAblE 8  1997 and 2008 8-Hour Ozone (Summer Planning Emissions [Tons/Day])

TAblE 9  1997, 2006 and 2012 PM2.5 Standards (Annual Emissions [Tons/Day])

Pollutant 2019 2021 2030 2040

ROG
Budget 83 83 83 83

Plan 76 72 48 35

Budget – Plan 7 11 35 48

NOX

Budget 169 169 169 169

Plan 165 136 71 63

Budget – Plan 4 33 98 106

PM2.5

Budget 20 20 20 20

Plan 19 19 19 19

Budget – Plan 1 1 1 1

TAblE 10  PM10 (Annual Planning Emissions [Tons/Day])

Pollutant 2020 2030 2040

ROG
Budget 110 81 81

Plan 73 47 33

Budget –Plan 37 34 48

NOX

Budget 180 116 116

Plan 149 71 63

Budget – Plan 31 45 53

PM10

Budget 164 175 175

Plan 80 86 86

Budget – Plan 84 89 85

TAblE 11  CO (Winter Planning Emissions [Tons/Day])

Pollutant 2020 2030 2040

CO
Budget 2,137 2,137 2,137

Plan 573 317 237

Budget – PLan 1,564 1,820 1,900

TAblE 12  NO2 (Winter Planning Emissions [Tons/Day])

Pollutant 2020 2030 2040

NO2

Budget 680 680 680

Plan 148 70 62

Budget – Plan 532 610 618
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TAblE 13  1997 and 2008 8-Hour Ozone (Summer Planning Emissions [Tons/Day])

Pollutant 2020 2026 2031 2040

ROG
Budget 22 22 22 22

Plan 8 6 6 5

Budget – Plan 14 16 16 17

NOX

Budget 77 77 77 77

Plan 18 10 9 11

Budget –Plan 59 67 68 66

Western Mojave Desert Air basin – los Angeles County (Antelope Valley 
Portion ) and San bernardino County (Western Portion of MDAb )

Mojave Desert Air basin – San bernardino County Portion Excluding 
Searles Valley
TAblE 14  PM10 (Annual Planning Emissions [Tons/Day])

Pollutant 2021 2031 2040

PM10

No Build 9.8 12.1 14.2

Build 8.9 10.9 12.6

No Build – Build 1.0 1.2 1.6

TAblE 15  PM10 (Annual Planning Emissions [Tons/Day])

Pollutant 2021 2031 2040

PM10

No Build 0.0 0.0 0.0

Build 0.0 0.0 0.0

No Build – Build 0.0 0.0 0.0

Mojave Desert Air basin – Searles Valley Portion

TAblE 16  1997 and 2008 8-Hour Ozone (Summer Planning Emissions [Tons/Day])

Pollutant 2020 2026 2031 2040

ROG
Budget 7 7 7 7

Plan 4 3 3 3

Budget – Plan 3 4 4 4

NOX

Budget 26 26 26 26

Plan 8 5 4 5

Budget – Plan 18 21 22 21

Salton Sea Air basin – Riverside County Coachella Valley Portion

TAblE 17  PM10 (Annual Planning Emissions [Tons/Day])

Pollutant 2021 2031 2040

PM10

Budget 10.9 10.9 10.9

Plan 5.0 5.6 5.9

Budget – Plan 5.9 5.3 5.0

Salton Sea Air basin – Imperial County Portion
TAblE 18  1997 and 2008 8-Hour Ozone (Summer Planning Emissions [Tons/Day])

Pollutant 2017 2021 2031 2040

ROG
Budget 7 7 7 7

Plan 3 3 2 2

Budget – Plan 4 4 5 5

NOX

Budget 17 17 17 17

Plan 5 4 4 4

Budget – Plan 12 13 13 13

TAblE 19  2006 and 2012 PM2.5 Standards (Annual Planning Emissions [Tons/Day])

Pollutant 2021 2031 2040

NOX

No Build 2.4 1.6 1.6

Build 2.4 1.5 1.6

No Build – Build 0.0 0.1 0.0

PM2.5

No Build 0.2 0.2 0.3

Build 0.2 0.2 0.2

No Build – Build 0.0 0.0 0.1

TAblE 20  PM10 (Annual Planning Emissions [Tons/Day])

Pollutant 2021 2031 2040

PM10

No Build 1.4 1.6 1.8

Build 1.0 1.2 1.4

No Build – Build 0.4 0.4 0.4
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PUblIC REVIEW AND COMMENT 
SCAG is required to provide a 30-day public review and comment period for the Draft 
Amendment #3. A Notice of Availability and Public Hearing, and the Draft Amendment 
#3 is posted on SCAG’s RTP/SCS website at www.scagrtpscs.net. Comments will be 
accepted until 5:00 p.m. on Wednesday, August 8, 2018, and can be sent via US mail to 
the following address:

Southern California Association of Governments 
Attention: Daniel Tran  
900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

Comments may also be submitted electronically via email to: tran@scag.ca.gov

SCAG will be holding two (2) public hearings regarding Draft Amendment #3 to the 2016 
RTP/SCS and the Draft 2019 FTIP on the following dates, times, and locations:

(1) Tuesday, July 17, 2018 @ 10:00 AM 
      900 Wilshire Blvd., Ste. 1700  
      Los Angeles, CA 90017

(2) Thursday, July 26, 2018 @ 3:00 PM 
      900 Wilshire Blvd., Ste. 1700  
      Los Angeles, CA 90017

Individuals may also participate in the public hearings via video conference from SCAG’s 
regional offices located in the counties of Imperial, Orange, Riverside, San Bernardino, and 
Ventura. Please visit the following website for locations of our regional offices:   
http://www.scag.ca.gov/about/Pages/SCAGOffices.aspx. 

Prior to the release of the Draft Amendment #3 SCAG has fully coordinated this Amendment 
with our regional stakeholders through SCAG’s committee structure. Specifically, staff 
provided periodic reports regarding Amendment #3 to the Transportation Committee (TC), 
Technical Working Group, and Transportation Conformity Working Group (TCWG). 

CONClUSION
Amendment #3 maintains the integrity of the transportation conformity findings of 
the approved 2016 RTP/SCS. Amendment #3 also remains valid under SB 375 and 
continues to meet and/or exceed the greenhouse gas emission reduction targets. 
Appropriate and adequate procedures have been followed in ensuring coordination of 
Amendment #3, allowing all concerned parties, stakeholders, and the public ample 
opportunities to voice concern and provide input. In conclusion, Amendment #3 to the 
2016 RTP/SCS complies with all applicable federal and state requirements, including the 
Transportation Conformity Rule.  
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DRAFT AMENDMENT #3
INCLUDING THE 

2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM 

CONSISTENCY AMENDMENT #19-00

REGIONAl OFFICES
Imperial County 
1503 North Imperial Avenue, Suite 104 
El Centro, CA 92243 
Phone: (760) 353-7800 
 
Orange County 
OCTA Building 
600 South Main Street, Suite 1233 
Orange, CA 92868 
Phone: (714) 542-3687 
 
Riverside County 
3403 10th Street, Suite 805 
Riverside, CA 92501 
Phone: (951) 784-1513 

San Bernardino County 
Santa Fe Depot 
1170 West 3rd Street, Suite 140 
San Bernardino, CA 92410 
Phone: (909) 806-3556 
 
Ventura County 
950 County Square Drive, Suite 101 
Ventura, CA 93003 
Phone: (805) 642-2800 
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(213) 236-1800
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 2

July 9, 2018

 
To:  Executive Administration Committee (EAC) 

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Stephen Patchan, Program Manager I, 213‐236‐1923, 
patchan@scag.ca.gov 
 

Subject: Resolution  No.  18‐602‐1  Regarding  the  2019  Active 

Transportation Program (ATP) Regional Guidelines 

 
 
RECOMMENDED ACTION FOR EAC:  
Adopt  Resolution  No.  18‐602‐1  approving  the  2019  Active  Transportation  Program  Regional 
Guidelines on behalf of the Regional Council.  
 
EXECUTIVE SUMMARY: 
On May 16, 2018,  the California Transportation Commission  (CTC) adopted  the 2019 
Active Transportation Program Guidelines  (Statewide Guidelines).   Per  the Statewide 
Guidelines, SCAG is responsible for adopting the 2019 ATP Regional Guidelines (Regional 
Guidelines)  to  direct  the  selection  of  projects  receiving  awards  through  the  regional 
portion of the Active Transportation Program.  Approximately $87 million is anticipated to 
be available in the SCAG region for programming through the ATP Regional Program.  
 
STRATEGIC PLAN: 
This  item  supports  SCAG’s  Strategic  Plan  Goal  2:  Obtain  Regional  Transportation  Infrastructure 
Funding and Promote Legislative Solutions for Regional Planning Priorities; Objective 1: Identify new 
infrastructure funding opportunities with State, Federal and private partners 
 
BACKGROUND: 
On  May  16,  2018,  the  California  Transportation  Commission  (CTC)  adopted  the  2019  Active 
Transportation Program (ATP) Statewide Guidelines and announced the 2019 ATP call for projects.  
Project applications are due on July 31, 2018. The 2019 ATP budget is estimated to be approximately 
$437 million and will cover fiscal years 2019/2020 through 2022/23.   Approximately sixty percent 
(60%) of the total funding awards will be recommended by CTC through the Statewide Program and 
Small Urban/Rural Program components.   Forty percent (40%) of the total  funding awards will be 
recommended by Metropolitan Planning Organizations (MPOs) and included in Regional Programs.  
SCAG’s share of the MPO component (SCAG’s Regional Program) is approximately $87 million, fifty 
percent (50%) of the MPO component. 
 
The proposed 2019 ATP Regional Guidelines outline the process by which SCAG in collaboration with 
the CTC and the county transportation commissions within the SCAG region will recommend funding 
awards for the 2019 ATP Regional Program.  The Regional Guidelines retain many of the same funding 
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policies as in previous cycles, including preserving population‐based funding targets (see table below) 
and  dedicating  up  to  5%  ($4.3 million)  of  the  ATP  Regional  Program  resources  for  planning  and 
capacity building projects (see below).   
 
Continued  from  previous  cycles,  the  ATP  Regional  Program  awards  funding  to  two  categories  of 
projects: (1) Implementation Projects and (2) Planning & Capacity Building Projects.   

 Implementation Projects:  No less than 95% of the funding will be recommended to proposals 
in this category.  The selection process for Implementation Projects is the same as in previous 
cycles  and  is  predominately managed  by  the  county  transportation  commissions.  Eligible 
applicants must apply for these funds by submitting an application through the statewide ATP 
call for projects.  Base scores are established through the statewide ATP review process. The 
Regional Guidelines allow county transportation commissions to prioritize projects by adding 
up to twenty (20) points, on a 120 point scale, to supplement the state‐provided base scores.  
As in previous cycles, the Board of each county transportation commission shall approve the 
methodology for assigning the additional points, as well as, approve the final project scores.  
Total funding available in each county is based on population‐based funding targets.   
 
Implementation Projects Category:  Funding Targets 

County  Pop % 

Funding 
Amount  
(in 1,000s) 

Imperial  1% 795

Los Angeles  54% 44,906

Orange  17% 13,962

Riverside  12% 10,339

San Bernardino  11% 9,378

Ventura  5% 3,756

Total  100% 83,136

 
 

 Planning & Capacity Building Projects: No more than five percent (5%) of the funding will be 
recommended  to  proposals  in  this  category.      As  in  previous  cycles,  the project  selection 
process will  rely on  the statewide ATP application,  scoring and  ranking process as well  as 
SCAG’s  supplemental  call  for  projects  executed  through  its  Sustainability  Planning  Grant 
Program (SPG).  Each county transportation commission will take an active role in scoring and 
ranking the projects submitted in their respective county through the SPG supplemental call 
for projects.  SPG project awards will be integrated into the ATP Regional Program.   

 
A staff recommended ATP Regional Program of Projects, assembled by combining recommendations 
from the Implementation and Planning & Capability Building categories, will be reviewed by the CEOs 
of the county transportation commissions to address any outstanding issues and achieve consensus 
prior to finalization.  The ATP Regional Program recommendations will be approved by the Boards or 
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Chief Executive Officers of the county transportation commissions prior to consideration by SCAG’s 
Regional Council and submission to the CTC. 
 
Next Steps 

SCAG staff will continue to work with the county transportation commissions in the SCAG region, 
the CTC, Caltrans and other partners to provide outreach to ensure eligible applicants are aware of 
the ATP funding opportunity and provide technical assistance, resources and support as requested 
to facilitate regional competitiveness through the application submission period ending on July 31, 
2018.  Upon EAC approval, the 2019 ATP Regional Guidelines will be submitted to the CTC for 
consideration of approval at the August Commission meeting.  Finally, SCAG will be releasing a call 
for projects for Planning and Capacity Building projects in September 2018. These projects will be 
integrated into the 2019 ATP Regional Program, which will be submitted to the Regional Council for 
approval in April 2019. 

 
FISCAL IMPACT: 
Funding is included in SCAG’s FY 2018‐19 Overall Work Program (OWP) Budget. Staff’s work budget 
is included in task 050-0169.06: Active Transportation 
 
ATTACHMENT/S:   
Resolution  No.  18‐602‐1  approving  SCAG’s  2019  Active  Transportation  Program  (ATP) Regional 
Guidelines (with Regional Guidelines attached as Exhibit A to the resolution) 
 

SpEAC Agenda Packet - July 9, 2018 
Page 116 of 237



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page Intentionally Left Blank 
 
 



 

RESOLUTION NO. 18‐602‐1 
 

A RESOLUTION OF THE SOUTHERN CALIFORNIA  
ASSOCIATION OF GOVERNMENTS (SCAG)  

APPROVING THE 2019 REGIONAL ACTIVE TRANSPORTATION  
PROGRAM (ATP) REGIONAL GUIDELINES  

   
 

WHEREAS, the Southern California Association of Governments (“SCAG”) 
is the Metropolitan Planning Organization, for the six county region consisting of  
Los Angeles, Orange,  San Bernardino, Riverside, Ventura,  and  Imperial  counties 
pursuant to 23 U.S.C.§ 134 et seq. and 49 U.S.C. §5303 et seq.;  
     

WHEREAS, the Active Transportation Program was created by Senate Bill 
99 (Chapter 359, Statues of 2013) to encourage increased use of active modes of 
transportation, such as biking and walking; 

 
  WHEREAS,  Streets  and  Highways  Code  Section  2382(d)  allows  the 

California Transportation Commission (Commission) to adopt separate guidelines 
for  the  metropolitan  planning  organizations  charged  with  allocating  funds  to 
projects  pursuant  to  Streets  and  Highways  Code  Section  2381(a)(1)  relative  to 
project selection; 

 
WHEREAS,  the Active Transportation Program Guidelines  (Resolution G‐

18‐19) requires the Commission to adopt a metropolitan planning organization’s 
use  of  project  selection  criteria  or  weighting,  minimum  project  size,  match 
requirement, or definition of disadvantaged communities when differing from the 
statewide guidelines adopted by the Commission of May 16, 2018;  

 
WHEREAS,  the  Active  Transportation  Program  Guidelines  require 

metropolitan planning organizations to submit their guidelines to the Commission 
by July 16, 2018; and 

 
WHEREAS, attached with this Resolution as Exhibit A is SCAG’s 2019 Active 

Transportation Program Regional Guidelines. 
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NOW THEREFORE, BE IT RESOLVED by the Executive Administration Committee, acting on 
behalf  of  the  Regional  Council  of  the  Southern  California  Association  of  Governments,  that  it 
approves SCAG’s 2019 Active Transportation Program Regional Guidelines. 

 
BE IT FURTHER RESOLVED THAT:  
 
1. The Executive Administration Committee, acting on behalf of the Regional Council, 

authorizes SCAG staff to submit the 2019 Active Transportation Regional Guidelines 
to the California Transportation Commission for approval.  

 
PASSED, APPROVED AND ADOPTED by the Executive Administration Committee, acting 

on  behalf  of  the  Regional  Council  of  the  Southern  California Association  of Governments  at  a 
special meeting of the Executive/Administration Committee held this 9th day of July, 2018. 
 
 
 
 
_______________________________________ 
Alan D. Wapner 
President, SCAG 
Councilmember, City of Ontario 
 
Attested by: 
 
 
 
________________________________________ 
Hasan Ikhrata 
Executive Director 
 
 
Approved as to Form: 
 
 
 
________________________________________ 
Joann Africa 
Chief Counsel 
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Southern California Association of Governments 

Imperial County Transportation Commission 

Los Angeles County Metropolitan Authority 

Orange County Transportation Authority 

Riverside County Transportation Commission 
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Introduction	
Purpose	

The intent of this document is to successfully implement the Metropolitan Planning Organization (MPO) 

component  of  the  California  Active  Transportation  Program  (ATP).  The  following  2019  ATP  Regional 

Guidelines (Regional Guidelines) outline the roles, responsibilities and processes for selecting projects to 

receive funding from the SCAG region’s dedicated share of the 2019 ATP.  The Regional Guidelines also 

outline  the  requirements  for  programming,  allocation,  project  delivery,  project  reporting,  project 

administration  and  program  evaluation  related  to  the  2019  Regional  Active  Transportation  Program 

(Regional Program). The Regional Guidelines may be revisited and modified for future rounds of funding 

in order  to  remain  consistent with  the 2019 ATP  Statewide Guidelines  (Statewide Guidelines),  and  to 

consider  innovative  concepts  and  best  practices  to  improve  the  Regional  Program’s  efficiency  and 

effectiveness. 

Background	

 The goals of the ATP are to: 

o Increase the proportion of trips accomplished by biking and walking; 

o Increase the safety and mobility of non‐motorized users; 

o Advance  the  active  transportation  efforts  of  regional  agencies  to  achieve  greenhouse  gas 

reductions goals as established pursuant to SB 375; 

o Enhance public health, including reduction of childhood obesity through the use of programs 

including, but not limited to, projects eligible for Safe Routes to School Program funding; 

o Ensure that disadvantaged communities (DAC) fully share in the benefits of the program; and  

o Provide a broad spectrum of projects to benefit many types of active transportation users.   

 The DRAFT 2019 Statewide Guidelines, to be adopted by the California Transportation Commission 

(CTC) on May 16, 2018, describe the policy, standards, criteria and procedures for the development, 

adoption and management of the ATP Statewide Program. 

 Per the DRAFT 2019 Statewide Guidelines, 40% of the funds for the ATP must be distributed by MPOs 

in urban areas with populations greater than 200,000, with funds distributed to each MPO based on 

total MPO population. 

 The funds distributed by the MPOs must be programmed and allocated to projects selected through 

a competitive process in accordance with the ATP Statewide Guidelines. 

 A MPO  choosing  to  use  the  same project  selection  criteria  and weighting, minimum project  size, 

match requirement, and definition of DAC as used by the CTC for the statewide competition may defer 

its project selection to the CTC. 

 MPOs may also issue a separate, supplemental call for projects.  If a call for projects is initiated, it will 

require development and approval of guidelines and applications.    In administering a  competitive 

selection process, a MPO must use a multidisciplinary advisory group to assist in evaluating project 

applications.  

 25% of the regional funds must benefit DAC. 
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 The Statewide Guidelines allow for a large MPO to make up to 2% of its 2019 ATP funding available 

for active transportation plans in DACs. 

 The Statewide Guidelines establish four eligible project types: 

o Infrastructure Projects: Capital improvements that will further the goals of this program. This 

typically  includes  the  environmental,  design,  right‐of‐way,  and  construction  phases  of  a 

capital  (facilities)  project. A new  infrastructure project will  not  be programmed without  a 

complete project study report (PSR) or PSR equivalent. The application will be considered a 

PSR equivalent if it defines and justifies the project scope, cost and schedule. Though the PSR 

or  equivalent  may  focus  on  the  project  components  proposed  for  programming,  it  must 

provide at least a preliminary estimate of costs for all components. PSR guidelines are posted 

on the CTC website: http://www.catc.ca.gov/programs/ATP.htm. A capital improvement that 

is  required  as  a  condition  for  private  development  approval  or  permits  is  not  eligible  for 

funding from the Active Transportation Program. 

o Plans: The development of a community wide bicycle, pedestrian, safe routes to school, or 

active transportation plan in a DAC. 

o Non‐infrastructure  Projects:  Education,  encouragement,  and  enforcement  activities  that 

further the goals of this program. The CTC intends to focus funding for non‐infrastructure on 

start‐up projects. A project is considered to be a start‐up when no program currently exists. 

Start‐up  projects must  demonstrate  how  the  program  is  sustainable  after  ATP  funding  is 

exhausted. ATP funds cannot fund ongoing program operations. Non‐infrastructure projects 

are not limited to those benefiting school students. Program expansions or new components 

of existing programs are eligible for ATP funds as long as the applicant can demonstrate that 

the existing program will be continued with non‐ATP funds. 

o Infrastructure projects with non‐infrastructure components. 

 Per  Statewide Guidelines, and based on SB 99, the following requirements apply specifically to SCAG: 

o SCAG must consult with the county transportation commissions, the CTC, and Caltrans in the 

development  of  the  competitive  project  selection  criteria.    The  criteria  should  include 

consideration of geographic equity consistent with program objectives; 

o SCAG must place priority  on projects  that  are  consistent with  plans  adopted by  local  and 

regional governments within the county where the project is located; and 

o SCAG must obtain concurrence from the county transportation commissions. 

 The SCAG Regional Program will be developed through coordination of the ATP Subcommittee.  The 

ATP Subcommittee is a subcommittee of the SCAG Sustainability Committee. The ATP Subcommittee 

is  comprised  of  SCAG  staff  and  representatives  from  each  of  the  six  (6)  county  transportation 

commissions.  The Subcommittee drafts the Regional Program Guidelines, the Regional Program and 

administers tasks associated with project delivery.  The County Transportation Commissions approve 

the Regional Program as it pertains to each respective county.   SCAG’s Regional Council approves the 

Regional  Program  Guidelines  and  Regional  Program.    The  California  Transportation  Commission 

approves the Regional Program Guidelines and Regional Program.   
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Fund	Estimates	for	2019	Regional	ATP	

The 2019 ATP total funding estimate is $437.5m.  Per the 2019 ATP Statewide Guidelines, the MPO share 

is 40% of the total budget and the SCAG share is 50% of the MPO amount.  

 The SCAG region’s share of the 2019 ATP is approximately $87.5M, which includes funding in Fiscal Years 

2019/20, 2020/21, 2021/22, and 2022/23 to be programmed as follows: 

Year 
(Fiscal) 

Funds 
($MM)

FY 19/20  19.2

FY 20/21  19.2

FY 21/22  24.5

FY 22/23  24.5

Total  87.5

 

Eligibility	

SCAG intends to apply the eligibility requirements as adopted in the 2019 Statewide Guidelines to the 

Regional Program.  These requirements include an option for SCAG to provide a Regional Definition of 

Disadvantaged Communities.  As part the 2016 Regional Transportation Plan (RTP)/ Sustainable 

Communities Strategy (SCS), SCAG established “environmental justice areas” and “communities of 

concern” as disadvantaged communities through a robust public outreach process that included the 

input of community stakeholders. SCAG has submitted these regional definitions of disadvantaged 

communities to the Commission for approval to complement existing definitions established through SB 

535 and the ATP. 

Regional	Disadvantaged	Communities	Definitions	

Per the Statewide Guidelines, MPOs have the option to use different criteria for determining which 

projects benefit disadvantaged communities.  This additional criteria includes Environmental Justice 

Areas and Communities of Concern. This criteria can be used in addition to the existing SB 535 criteria. 

 Environmental Justice Areas: Environmental Justice Areas are reflected in Transportation 

Analysis Zones that show a higher share of minority population or households in poverty than is 

seen in the great region as a whole.   

 Communities of Concern:  Communities of Concern are Census Designated Places or city of Los 

Angeles Community Planning Ares that fall in the upper third for their concentration of minority 

population households in poverty.  This designation is significant in severity due to the degree of 

poverty.  
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Project	Selection	Process	

SCAG  intends  to  award  funding  to  projects  in  two  program  categories.    These  categories  include: 

Implementation projects, and Planning & Capacity Building projects. 

Implementation	Projects	Category	

Implementation projects include infrastructure, non‐Infrastructure, and infrastructure projects with non‐

infrastructure  components,  as  defined  by  the  Statewide  Guidelines  and  included  in  the  Background 

(above).     No  less  than 95% of  the  total  regional  funds  shall be dedicated  to  funding  Implementation 

projects in the 2019 Regional ATP.  Implementation funds shall be allocated to projects in each county 

using population‐based funding targets. 

Implementation Projects Category:  Funding Targets 

County 
Pop 
% 

Funding 
Amount 

Imperial  1%  795

Los Angeles  54%  44,906

Orange  17%  13,962

Riverside  12%  10,339

San Bernardino  11%  9,378

Ventura  5%  3,756

Total  100%  83,136

 

In this category, and consistent with previous ATP cycles, SCAG will select Implementation projects 

utilizing the CTC statewide applications, scoring and ranking process and decline its option to issue a 

supplemental call for proposals for infrastructure projects. Therefore, an evaluation committee will not 

be required at the county or regional level within the SCAG region to separately score Implementation 

projects.  SCAG will only fund implementation projects submitted through the statewide application 

process. 

The selection process shall occur as follows: 

 Prior  to  scoring  by  the  CTC,  SCAG  shall  coordinate  with  each  county  to  ensure  that  all 

Implementation  project  applications  submitted  through  the  statewide  call  for  proposals  have 

been submitted to the county and SCAG. 

 The county transportation commissions shall review the Implementation project applications and 

determine which projects are “consistent with plans adopted by local and regional governments 

within the county” per the requirements of SB 99. When projects are determined to be consistent, 

the county shall authorize up to twenty (20) points to consistent projects. 
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 If a county transportation commission assigns additional points (up to 20, as noted above) to a 

project for which they are the lead applicant, an explanation shall be provided to SCAG of how 

the scoring process resulted in an unbiased evaluation of the project.  

 The  Board  of  each  respective  county  transportation  commission  shall  approve  the  scoring 

methodology/guidelines and point assignments, and submit the scores to SCAG for inclusion in 

the preliminary ranking of regional projects by December 31, 2018. 

 SCAG shall establish a preliminary regional  Implementation projects  list based on the county’s 

submissions that programs no less than 95% of the total regional funds and rely on population‐

based funding targets to achieve geographic equity. 

 The county may also recommend funding for projects to be included on the Regional Program 

contingency  list.    Projects  included  on  the  contingency  list  shall  be  included  in  the  program 

reflecting the project score provided by the CTC. 

Planning	&	Capacity	Building	Projects	Category	

Planning & Capacity Building projects may  include the development of non‐infrastructure projects and 

plans, as defined by  the Statewide Guidelines and  included  in  the Background section of  the Regional 

Guidelines (above).  The Regional Guidelines call for no more than 5% ($4.4M) of the total regional funds 

be allocated in this category with a maximum of 2% ($1.7 M) being dedicated to Planning projects. 

As in previous cycles, the pool of projects considered for funding in this category shall include projects 

that  are  submitted  through  the  CTC’s  Statewide  ATP  Call  for  Projects  using  the  state’s  planning 

application, as well as, planning and non‐infrastructure projects submitted through the supplemental call 

for Planning & Capacity Building projects issued by SCAG.  The supplemental call for projects is integrated 

with SCAG’s Sustainability Planning Grant (SPG) program and aims to better align planning and capacity 

building resources with regional planning priorities and opportunities.  The SPG call for projects provides 

a more seamless, consolidated process for local jurisdictions and eligible applicants to secure resources 

from the ATP, as well as other regional funds programmed by SCAG. 

Planning	Applications	Submitted	Through	the	Statewide	Call	for	Projects	

 SCAG is required to consider funding proposals that are submitted, but unsuccessful in securing 

funds, through the statewide call for proposals. 

 Within  the  Planning  &  Capacity  Building  projects  category,  SCAG  will  consider  funding  all 

unsuccessful planning and non‐infrastructure applications submitted at the statewide level. 

 The planning and non‐infrastructure applications will not be re‐scored by SCAG. The initial score 

provided by the CTC shall be used in ranking the project against projects submitted through the 

supplemental call for projects. 

 Planning project awards will be capped at $250,000.  If the funding request exceeds $250,000, the 

project applicant will be required to provide matching funds to fully fund the project.  

 Non‐infrastructure projects awards will be capped at $500k.  If the funding request exceeds the 

$500k  cap,  the project  applicant will  be  required  to  provide matching  funds  to  fully  fund  the 

project or the project balance could be awarded through the Implementation Projects Category. 
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Alternatively,  the  county  transportation  commission may  fully  fund  the project  as part of  the 

Implementation  Projects  Category,  if  the  project  merits  award  through  the  process  outlined 

above.    

Supplemental	(Sustainability	Planning	Grants)	Call	for	Projects	

 SCAG will develop SPG Guidelines, consistent with the parameters established by the Regional 

Guidelines, as described below.   

 The SPG Guidelines will include the same match requirement and definition of DAC as used by the 

CTC in the statewide planning selection process. 

 All Planning projects funded by ATP shall satisfy the CTC’s requirements for the use of planning 

funds, including DAC requirements. 

 To  increase  the reach and  impact of  the Regional Program, SCAG will  cap  funding requests  to 

$500,000 for all non‐infrastructure applications and $250,000 for planning funds. 

 The Scoring Criteria and associated points available for all project and application types will be as 

follows: 

 Mobility Benefit—Potential to increase walking/biking (0‐35 points) 

 Safety  Benefit—Potential  to  reduce  the  number  and  risk  of  pedestrian  and  bicycle 

fatalities and injury (0‐25 points) 

 Public Health (0‐10 points) 

 Disadvantaged Communities (0‐10 points) 

 Public Participation (0‐10 points) 

 Cost Effectiveness (0‐5 points) 

 Leverage (0‐5 points) 

 In  consultation  with  the  counties  and  a  multi‐disciplinary  working  group,  SCAG  will  develop 

applications  for planning and non‐infrastructure project  types. Each application will be closely 

aligned with and aim to focus resources on the implementation of regional active transportation 

programs and strategies.   

To establish a preliminary Planning & Capacity Building project list, applications from the supplemental 

call for projects and statewide call for projects will be ranked by county and prioritized by score.  Funds 

will then be recommended to projects in consideration of the following principles: 

 The total funding recommended in this category will not exceed 5% of the total Regional Program.  

Planning projects funding shall not exceed 2% of the total Regional Program. 

 Geographic equity, informed by population‐based funding targets, shall be pursued and assessed 

programmatically  across  all  funding  sources  programmed  through  the  Active  Transportation 

component of the SPG.   

Recommended	Regional	Program	

SCAG  shall  create  a  draft  Regional  Program  that  incorporates  the  preliminary  project  lists  from  the 

Implementation and Planning & Capacity Building project categories. 
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SCAG will analyze the draft Regional Program to ensure it meets the DAC requirements by allocating at 

least 25% to projects benefiting DAC (as defined by the Statewide Guidelines). 

If the total is less than 25%, SCAG will modify the preliminary regional project list to ensure the 25% mark 

is achieved, as follows: 

 The lowest scoring project in the region may be replaced with the highest scoring DAC within the 

same County.  If the county has no other eligible DAC projects, the lowest scoring project shall be 

replaced with the highest scoring DAC project(s) from the region.   

 This process will be repeated until the 25% target is met. 

 This process may lead to an outcome where a county receives less than its population‐based share 

of the funding, but is necessary to ensure the DAC requirements for the Regional Program are 

met. 

 

For ease of administration, SCAG may, with the project sponsor’s permission, consolidate one or more of 

the projects on the Planning & Capacity project list into a Regional Planning & Capacity Building project to 

be administered by SCAG on behalf of the sponsoring agencies.  If sponsoring agencies choose to be part 

of the consolidated project, a five percent (5%) fee for service will be included as a task in the project.  In 

order to provide the data contained in the Caltrans applications, SCAG will transfer the relative data fields 

to Caltrans for incorporation into ATP data set. 

The  final  recommended Regional  Program will  be  reviewed by  the  county  transportation  commission 

staff, Caltrans and CTC staff to make any final adjustments and achieve consensus prior to submitting the 

Regional Program recommendations to the Chief Executive Officers (CEO) of the county transportation 

commissions and Boards, SCAG’s Regional Council and CTC for approval. 

With consensus from the County Transportation Commission CEOs or their designees, SCAG’s Executive 

Director may make  technical  changes  to  the program as  needed  to ensure  the  timely delivery of  the 

regionally‐selected projects. 

Programming	
Fund	Assignments	

SCAG is required to recommend the funding assignments for all projects proposed for funding in the 
Regional Program.  The programming years for the 2019 ATP are State Fiscal Years 2019/20 to 2022/23.  
Per the Statewide Guidelines, the ATP must be developed consistent with the fund estimate and the 
amount programmed by fiscal year must not exceed the amount identified in the fund estimate. SCAG 
will aim to program in a constrained manner. SCAG is also required to recommend the funding source 
for each project, such that the program as a whole aligns with the fund estimate for each programming 
year.  In meeting these requirements, SCAG will adhere to the following process and guiding principles: 

 Funding  assignments  will  be  made  by  SCAG  and  the  county  transportation  commissions 

through a collaborative decision‐making process. 

 Funding in fiscal years 2019/20 and 2020/21 will be state funding only.  Funding in fiscal years 

2021/22 and 2022/23 will include both state and federal funding. 
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 Funding assignments will be made to best align the funding source with the project type, size, 

and sponsors’ capacity for obligating federal funds; therefore, federal and state funds will not 

be equally distributed in each county. 

 State funds will be programmed to address the following regional objectives, listed in order 

of priority: 

o Satisfy match requirements for federally funded projects.  Projects that provide some but 

not all of the 11.47% match may need assistance in satisfying the match.  State funding is 

eligible  to bridge  the gap  in any match  funding deficit.  State  funding  shall  not exceed 

11.47% of total project funding; 

o Reduce administrative burden for Planning and Non‐infrastructure projects  and projects 

requesting less than $1M; and 

o Expedite  delivery  of  pre‐construction  phases  of  projects  to  ensure  timely  delivery  of 

projects funded for multiple phases. 

Partial	Awards	

 County  transportation  commissions  will  be  responsible  for  recommending  partial  awards  for 

Implementation projects. 

 SCAG and the county transportation commissions will only consider partial awards if the project 

sponsor meets one of the following requirements: 

o The applicant provides funds through additional sources to fully fund the project; 

o The applicant demonstrates the means by which it intends to fund the construction of a 

useable segment, consistent with the Regional Transportation Plan (RTP). 

o The applicant downsizes the project scope in a manner such that the “new” project would 

receive  the  same  scores  or  ranking  as  the  originally  proposed  project.    The  ATP 

Subcommittee will determine the eligibility of a downsized project scope based on the 

representative county transportation commission’s request.  The request shall include: 

 An explanation of the proposed scope change;  

 The reason for the proposed scope change;  

 The impact which the proposed scope change would have on the overall cost of 

the project; 

 An  estimate  of  the  impact  the  proposed  scope  change  would  have  on  the 

potential  of  the  project  to  increase walking  and  bicycling  as  compared  to  the 

benefits identified in the project application (increase or decrease in benefit); 

 An  estimate  of  the  impact  the  proposed  scope  change  would  have  on  the 

potential  of  the project  to  increase  the  safety  of  pedestrians  and bicyclists  as 

compared  to  the  benefits  identified  in  the  project  application  (increase  or 

decrease in benefit); and 

 An  explanation  of  the  methodology  used  to  develop  the  aforementioned 

estimates. 
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o For  projects  that  fall  into  the  Large  Infrastructure  category  as  defined  in  Statewide 

Guidelines, the applicant must demonstrate the means by which it intends to fund the 

construction of a useable segment, consistent with the RTP. 

 Uncommitted  funds may  only  be  from  ATP  or  the  Local  Partnership  Program 

(formulaic  or  competitive).  The  applicant must  indicate  its  plan  for  securing  a 

funding commitment; explain the risk of not securing that commitment, and its 

plan for securing an alternate source of funding should the commitment not be 

obtained.  If  a  project  with  uncommitted  funds  is  programmed,  all  funding 

commitments for that phase must be secured prior to July 1 of the fiscal year in 

which  the  project  is  programmed  or  the  project  will  be  removed  from  the 

program. 

 If  funding  is made  available  (i.e.  due  to  an  ineligible  project  determination),  the  available 

funding will be prioritized for a threshold project receiving a partial award within the county 

where the funding was awarded initially.  If the available funding exceeds the amount needed 

for fully funding the partial award, the surplus shall be made to the highest scoring project on 

the contingency list within the county where the funding was initially awarded.  The surplus 

may also be made available for a partial award in another county, pending approval of the ATP 

Subcommittee. 

Fund	Balance	&	Contingency	List	

Any funds that are not assigned by SCAG to projects in the Regional Program will be returned to the state 

and incorporated into the fund estimate for subsequent ATP cycles.  To maximize funds available in the 

region, the following steps will be pursued: 

 The  initial  recommended Regional Program  to  the CTC will  identify projects  that program 

100% of the region’s share of ATP funds. If a balance exists after each county has exhausted 

to  the greatest extent possible  its  funding  target and SCAG has exhausted  to  the greatest 

extent  possible  the  Planning  &  Capacity  Building  funds,  SCAG  in  consultation  with  the 

counties, will recommend the fund balance be awarded to fully or partially fund the highest 

scoring and/or shovel ready “contingency” project(s) (see below) across all counties. 

 If the final project on a county’s list exceeds the county’s ATP funding target, the county may 

work with the project sponsor to explore the feasibility of a partial award, as noted above. If 

a partial award is determined to be insufficient and infeasible, the county may recommend 

fully or partially funding to the subsequent highest scoring projects on the county’s list. 

 The  recommended  Regional  Program  will  include  a  contingency  list  of  Implementation 

projects,  ranked  in  priority  order  by  county  based  on  the  project’s  evaluation  score,  and 

Planning  &  Capacity  Building  projects,  ranked  in  priority  order  based  on  the  project’s 

statewide  evaluation  score.  SCAG  intends  to  fund  projects  on  the  contingency  list  should 

there be any project failures or savings in the Regional Program. When a contingency project 

is advanced for funding due to project failure, SCAG – in consultation with the counties – will 

strive to replace the failed project with a project from the same county. In recommending 
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replacement projects, SCAG and the county transportation commission may consider both 

project  ranking  and  project  readiness.  If  contingency  projects  are  not  amended  into  the 

program, they will remain unfunded and project sponsors may resubmit them for future ATP 

cycles. 

 SCAG and/or the county transportation commissions are encouraged to pursue one or more 

of the following project management strategies: 

o Review  the  initial  work  schedule  to  determine  timeline  feasibility  and  propose 

revisions where necessary. 

Program	Amendments	

The Regional Guidelines allow SCAG to amend the Regional Program to remove and advance projects.  An 

annual report will be provided to  the Regional Council on program amendments. Amendments to  the 

Regional Program may occur under the following conditions and in the following manner: 

 If  project  design,  right‐of‐way  or  construction  are  programmed  before  the  implementing 

agency completes the environmental process, and following completion of the environmental 

process updated information indicates that a project is expected to accomplish fewer benefits 

or is less cost effective as compared with the initial project application, then future funding 

for  the  project  may  be  deleted  from  the  program.  It  is  the  responsibility  of  the  county 

transportation  commission  to  recommend  to  SCAG  that  the  project  be  deleted  from  the 

program  if  warranted.  The  county  transportation  commission  that  recommends  project 

deletion may,  in a reasonable timeframe, recommend replacing the deleted project with a 

project on the Contingency List. 

 If the project is a Planning & Capacity Building Project and funds have not been allocated by 

May 1st of the year the funds are programmed, or the project sponsor has requested that the 

project be removed from the Regional Program, then SCAG may recommend deletion of the 

project and fund a project on the contingency list, considering project ranking, readiness and 

the county from which the deleted project originated. 

 If  a  county  transportation  commission  recommends  deletion  of  a  project  and  has  not 

identified  a  replacement  project  for  the  contingency  list  in  a  reasonable  timeframe,  then 

SCAG will collaborate with the counties to identify a suitable replacement project from the 

region‐wide contingency list and amend the project into the Regional Program. 

 In order to ensure the timely use of all program funds, the CTC will, in the last quarter of the 

fiscal year, allocate funds to projects programmed in a future fiscal year on a first‐come, first‐

served basis. SCAG will recommend approval of an advancement request if the project is:  

o A Planning project and SCAG deems the project ready for allocation (see Allocation, 

below); or 

o An Implementation project, and the county transportation commission recommends 

advancement of the project. 
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FTIP	Amendments	

All  projects  funded  by  the  2019 Regional  Program must  be  amended  into  the  Federal  Transportation 

Improvement Program (FTIP). 

 The  county  transportation  commissions  will  be  responsible  for  programming  all 

Implementation projects into the FTIP. 

o Projects that are regionally significant and Transportation Control Measures  (TCM) 

must be individually listed in the FTIP by the county transportation commission. 

o Projects that are not regionally significant or TCMs may be entered as a group listing 

by project function, using the applicable classifications under 23 CFR 771.117(c) and 

(d) and/or 40 CFR part 93 (See www.dot.ca.gov/hq/transprog/federal/fedfiles/ 

res_publications/grouped_pjt_listings.pdf) 

 SCAG shall be responsible for programming Planning and Non‐Infrastructure projects into the 

FTIP. 

 The county transportation commissions and SCAG shall aim to program all 2019 ATP projects, 

regardless of programming year, in the 2019 FTIP amendment cycle. 

Allocation	

The Regional Guidelines require allocation requests  for a project  in the Regional Program to  include a 

recommendation  from  SCAG.  SCAG  shall  defer  this  responsibility  to  the  county  transportation 

commissions for all Implementation projects and provide a concurrence letter to the county which notes 

that the project allocation request is consistent with the project as programmed in the FTIP or is being 

processed into the FTIP through an amendment or modification that is underway. 

 

The CTC will consider approval of a Letter of No Prejudice (LONP) to advance a project programmed in the 

ATP.  Approval  of  the  LONP will  allow  the  agency  to  begin work  and  incur  eligible  expenses  prior  to 

allocation. The Amended LONP Guidelines were adopted in October 2017 and are on the CTC’s website, 

http://www.catc.ca.gov/programs/atp/. 

Project	Delivery	

Per the Statewide Guidelines, ATP allocations must be requested in the fiscal year of project programming 

and  are  valid  for  award  for  six  (6)  months  from  the  date  of  allocation,  unless  the  CTC  approves  an 

extension. The Commission may extend the deadline only once for each allocation phase and only if  it 

finds that unforeseen and extraordinary circumstance beyond the control of the responsible agency has 

occurred that justifies the extension.  The CTC and Caltrans require that the extension will not exceed the 

period of delay directly attributed to the extraordinary circumstance and cannot exceed twelve months.  

If  extraordinary  issues  exist  that  require  a  longer  extension,  the  implementer may  request  up  to  20 

months  for  allocation  only.    Refer  to  the  ATP  Statewide  Guidelines  for  complete  project  delivery 

requirements. 
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Extension requests for a project in the SCAG Regional Program must include a recommendation by SCAG. 

Extension requests will be approved by SCAG under the following conditions: 

 If  the project  is an  Implementation project,  the county  transportation commission has 

recommended that the project be extended. 

 If  the  project  is  a  Planning  project,  SCAG  staff  has  reviewed  the  project  status  and 

determined that: 

o  The  project  sponsor  has  made  a  good  faith  effort  to  meet  programming 

deadlines and that there is a high likelihood that a project extension will result in 

project allocation; and/or 

o The justification for the extension indicates a reason that was unforeseen by the 

project sponsor and beyond the control of the project sponsor. 

 

Caltrans will track the delivery of ATP projects and submit to the CTC a semiannual report showing the 

delivery of each project phase.  SCAG will analyze these reports to identify project delivery issues in the 

SCAG region and work with the county transportation commissions and the project sponsor to resolve 

any issues. 

Project	Scope	Change	

In the event that a project requires a scope change, the project sponsor shall submit a request for scope 

change to SCAG and the responsible County Transportation Commission for review and approval.   The 

request for scope change shall include: 

 An explanation of the proposed scope change;  

 The  reason  for  the proposed  scope  change.  If  the  request  incorporates a  change  that 

alters original designs,  the project  sponsor  shall  provide  the  steps  taken  to  retain  the 

initial  design  and  the  extenuating  circumstances  that  necessitate  the  design  change.  

Extenuating circumstances are defined as  those which make the project undeliverable 

due to costs and/or safety issues; 

 The impact the proposed scope change would have on the overall cost of the project;   

 An estimate of the impact the proposed scope change would have on the potential of the 

project to  increase walking and bicycling as compared to the benefits  identified  in the 

project application (increase or decrease in benefit);  

 An estimate of the impact the proposed scope change would have on the potential of the 

project to increase the safety of pedestrians and bicyclists as compared to the benefits 

identified in the project application (increase or decrease in benefit); and 

 An explanation of the methodology used to develop the aforementioned estimates. 

Project	Reporting	

As a condition of the project allocation, the CTC will require the implementing agency to submit semi‐

annual reports (unless the agency is subject to the Baseline Agreement requirement outlined in the 2019 
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ATP Statewide Guidelines) on the activities and progress made toward implementation of the project and 

a final delivery report. An agency implementing a project selected in the SCAG Regional Program must 

also  submit  copies of  its  semi‐annual  reports and  s  final delivery  report  to  the county and SCAG. The 

purpose of the reports is to ensure that the project is executed in a timely fashion and is within the scope 

and budget identified when the decision was made to fund the project. Project reporting forms can be 

found at http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapgforms.htm. 

Schedule	

Action    Date   

CTC adopts ATP Guidelines  May 16, 2018 

Call for projects 
 

May 16, 2018 

RC Approves ATP Regional Program Guidelines   July 5, 2018 

Project applications to Caltrans (postmark date)  
 

July 31, 2018 
 

Commission approves or rejects MPO Guidelines 
 

August 15, 2018 

County 20 point score submitted to SCAG  December 31, 2018 

Staff recommendation for statewide and small urban and 
rural portions of the program  

 

December 31, 2018 

Commission adopts statewide and small urban and rural 
portions of the program  
 

January 2019  

Counties submit recommended project lists to SCAG     February 1, 2019 

Project PPRs Due to SCAG  February 1, 2019 

SCAG Draft Regional Program  February 15, 2018 

Deadline for MPO DRAFT project programming 
recommendations to the Commission  
 

February  15, 2019 

CEOs Approval  March 15, 2019 

RC Adopts SCAG Regional Program Approval  
 

April 4, 2019 

Deadline for MPO FINAL project programming 
recommendations to the Commission  
 

April  30, 2019  

Commission adopts MPO selected projects  
 

June 2019  
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MINUTES OF THE MEETING 

EXECUTIVE/ADMINISTRATION COMMITTEE (EAC) 
THURSDAY, JUNE 7, 2018 

 
THE  FOLLOWING  MINUTES  ARE  A  SUMMARY  OF  ACTIONS  TAKEN  BY  THE  EXECUTIVE/  ADMINISTRATION 
COMMITTEE (EAC).  
 
The Executive/Administration Committee (EAC) of the Southern California Association of Governments (SCAG) 
held its meeting at 900 Wilshire Boulevard, Suite 1700, Los Angeles, CA 90017.  A quorum was present. 
 
Members Present 
 
Hon. Alan Wapner, Chair   Ontario SBCTA 

Hon. Bill Jahn, 1ST Vice Chair  Big Bear Lake District 11 

Hon. Randon Lane, 2ND Vice Chair  Murrieta District 5 

Hon. Margaret E. Finlay, Immediate Past Chair Duarte District 35 

Sup. Curt Hagman, Chair, TC   San Bernardino County

Hon. Cheryl Viegas‐Walker, Vice Chair, TC  El Centro District 1 

Hon. Peggy Huang, Chair, CEHD  TCA 

Sup. Linda Parks, Chair, EEC  Ventura County

Sup. Luis Plancarte, Vice Chair, EEC  Imperial County

Hon. Clint Lorimore, Chair, LCMC  Eastvale District 4 

Hon. Greg Pettis, Vice Chair, LCMC  Cathedral City District 2 

Hon. Frank Navarro, President’s Appt.  Colton District 6 

Hon. Michele Martinez, President’s Appt.  Santa Ana District 16 

Hon. Judy Mitchell, President’s Appt.  Rolling Hills Estates District 40 

Hon. Carmen Ramirez, President’s Appt.  Oxnard District 45 

Mr. Randall Lewis   Lewis Group of Companies Business Representative

 
Members Not Present  
 
Hon. Sabrina LeRoy  San Manuel Band of Mission Indians Tribal Govt Regl Plng Board

 

 
 
 
 
 
 
 

REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 3

July 9, 2018
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Staff Present 
Hasan Ikhrata, Executive Director 
Debbie Dillon, Deputy Executive Director 
Basil Panas, Chief Financial Officer 
Kome Ajise, Planning Director 
Art Yoon, Director of Policy and Public Affairs 
Julie Loats, Chief Information Officer  
Joe Silvey, General Counsel 
Joann Africa, Chief Counsel/Director of Legal Services 
Tess Rey‐Chaput, Office of Regional Council Support  
 
CALL TO ORDER AND PLEDGE OF ALLEGIANCE 
 
The Honorable Alan D. Wapner,  called  the meeting  to order at 9:00 a.m. and asked Councilmember Frank 
Navarro, Colton, District 6, to lead the Pledge of Allegiance.   
 
President Wapner welcomed the new members of the Executive/Administration Committee. 
 
PUBLIC COMMENT PERIOD 
 
There was no public comment speaker. 
 
CLOSED SESSION 
 
President Wapner announced  the EAC would move  into Closed Session. At  this  time, SCAG staff,  including 
Executive Director Hasan Ikhrata, and members of the public left the meeting room. Joe Silvey, General Council, 
announced that the EAC would meet in Closed Session to discuss the following item:  
 

 Public Employee Performance Evaluation 
Pursuant to California Government Code Section 54957 (b) (1) 
Title: Executive Director 

 

 Conference with Labor Negotiators 
Pursuant to California Government Code Section 54957.6 
Agency  Designated  Representatives:  SCAG  President  Alan  D. Wapner;  SCAG  Immediate  Past  President 
Margaret E. Finlay; and SCAG General Counsel Joseph Silvey 

 
Upon  the  conclusion  of  the  Closed  Session,  the  EAC  reconvened  the  Open  Session.  SCAG  staff  including 
Executive Director Hasan Ikhrata and members of the public returned to the meeting room. At the time, Joe 
Silvey, General Counsel,  reported  that during  the Closed Session,  the EAC members  completed  the annual 
evaluation of  the Executive Director and conferred with  the designated negotiators  regarding  the contract 
negotiations with the Executive Director. 
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REVIEW AND PRIORITIZE AGENDA ITEMS 
 
There was no prioritization of agenda items. 
 
ACTION/DISCUSSION ITEMS 
 
1. Proposed Changes  to  the  Executive Director’s  Employment Agreement  and Approval/Ratification of  FY 

2018‐19 Work Plan 
 
A MOTION was made (Martinez) to: 1) Approve Fiscal Year 2018‐19 Work Plan for the Executive Director; and 
2)  Recommend  changes  to  the  Executive  Director’s  Employment  Agreement  for  the  RC  to  approve  after 
considering the following proposed changes: (a) inclusion of the 2018‐2019 Work Plan; (b) an increase to the 
term of the Employment Agreement by one year based upon the results of the Executive Director’s annual 
Performance  Evaluation;  (c)  an  update  to  the  Employment  Agreement  to  reflect  the  Executive  Director’s 
current base salary; (d) a statement indicating that the Executive Director will comply with the Code of Conduct 
contained in the Regional Council Policy Manual; (e) the removal of the SCAG provided annual executive level 
physical examination; and (f) an  increase to the allowance for  the Executives Director’s use of his personal 
automobile  and  a  clarification  that  the  allowance  covers  mileage  costs  and  other  expenses.  Motion  was 
SECONDED (Jahn) and passed by the following votes; 
 
FOR:  Finlay,  Hagman,  Jahn,  Lane,  Lorimore,  Martinez,  Mitchell,  Navarro  Parks,  Pettis,  Plancarte, 

Ramirez, Viegas‐Walker and Wapner (14). 
 
AGAINST:  None (0).  
 
ABSTAIN:    None (0). 
 
CONSENT CALENDAR 
 
Approval Items 
 
2. Minutes of the April 5, 2018 Meeting 

 
4. Contract $200,000 or Greater: Contract No. 18‐022‐C01 through 18‐022‐C08, Temporary Worker Services  

 
5. Contracts $200,000 or Greater: Contract No. 16‐040B‐C1 through 16‐040B‐C9, Information Technology (IT) 

Technical Project Resources 

 
6. Contracts $200,000 or Greater: Contract No. 18‐020‐C01, Go Human Inland Empire Four (4) Open‐Streets 

and Demonstration Projects 

 
7. Contracts $200,000 or Greater: Contract No. 18‐015‐C01, Transportation Demand Management  (TDM) 

Strategic Plan 

 

8. Contracts  $200,000  or  Greater:  Contract  No.  18‐046‐C01,  Project  Portfolio  Management  – 

Implementation  
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Receive and File 
 

10. Purchase Orders more than $5,000 but  less  than $200,000; Contracts more than $25,000 but  less  than 
$200,000; and Amendments $5,000 but less than $75,000 

 
11. State and Federal Legislative Monthly Update 

 
A MOTION was made (Hagman) to approve the Consent Calendar, except for Agenda Items 3 and 9 which were 
pulled for a separate discussion. Motion was SECONDED (Navarro) and passed by the following votes: 
 
FOR:  Finlay,  Hagman,  Huang,  Jahn,  Lane,  Lorimore,  Martinez,  Mitchell,  Navarro,  Parks,  Pettis, 

Plancarte, Ramirez, Viegas‐Walker and Wapner (15). 
 
AGAINST:  None (0). 
 
ABSTAIN:    None (0). 
 
PULLED AGENDA ITEM NOS. 3 AND 9 
 
3. Resolution No. 18‐601‐1 Regarding Banking and Borrowing Activities with Bank of the West 
 
Councilmember Judy Mitchell, Rolling Hills Estates, District 40, pulled the item and expressed concerns that the 
Executive Director and the Chief Financial Officer are the only two SCAG employees who are authorized to 
transact  banking  and  borrowing  activities  and  recommended  assigning  another  individual,  such  as  the 
President or one of the EAC members, to have the same authority. 
 
Councilmember Clint Lorimore, Eastvale, District 4, asked a question as to the process with adding another 
authorized individual, such as the President, as suggested by Councilmember Mitchell. 
 
Supervisor Curt Hagman, San Bernardino County, cautioned the members when assigning another individual, 
such as the President, whereby authority comes with responsibility and stated the Audit Committee provides 
the review for these types of transactions and trust the Executive Director and his team with respect to the 
financials of the agency. 
 
Hasan Ikhrata, Executive Director, responded and offered clarification regarding this particular responsibility is 
one of the administrative functions of the Executive Director. With respect to assigning and providing authority 
to the SCAG President, Mr. Ikhrata cautioned the members that an approval from the EAC will be required each 
year for each incoming President.   
 
Councilmember Cheryl Viegas‐Walker, El Centro, District 1,  recommended  requiring both  signatures of  the 
Executive Director and the Chief Financial Officer, versus an independent signature, for all borrowing activities 
from Bank of the West in order to minimize indebtedness risks and address borrowing concerns as expressed 
by the EAC members. 
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A MOTION was made (Viegas‐Walker) to approve Resolution No. 18‐601‐01, as amended, authorizing SCAG’s 
Executive Director and the Chief Financial Officer to borrow money from Bank of the West and perform duties 
related thereto with the condition that the signatures of both the Executive Director and the Chief Financial 
Officer are required for all borrowing activities of SCAG from the Bank of the West. Motion was SECONDED 
(Jahn).  
 
FOR:  Finlay,  Hagman,  Huang,  Jahn,  Lane,  Lorimore,  Martinez,  Mitchell,  Navarro,  Parks,  Pettis, 

Plancarte, Ramirez, Viegas‐Walker and Wapner (15). 
 
AGAINST:  None (0). 
 
ABSTAIN:    None (0). 
 
9. Contracts $200,000 or Greater: Contract No. 18‐016‐C01, Future Communities Study: The Future of the 

Workplace 

Councilmember  Peggy  Huang,  TCA,  pulled  the  item  and  asked  whether  the  data  to  be  collected  by  the 
consultant is not reflected on the data already gathered by the Southern California Air Quality Management 
District (SCAQMD) annually regarding telecommuters, remote workers, etc.    In response to Councilmember 
Huang,  Kevin  Kane,  SCAG  staff,  clarified  that  the  SQAQMD’s  employer‐based  commuter  survey  applies  to 
employers with 250 employees or greater while the consultant’s study will not be subject to such limitations 
and will comprise a number of other elements such as forecasting data from all employers within the SCAG 
region. 
 
A MOTION was made (Huang) to approve Agenda Item No. 9. Motion was SECONDED (Parks) and passed by 
the following votes: 
 
FOR:  Finlay,  Hagman,  Huang,  Jahn,  Lane,  Lorimore,  Martinez,  Mitchell,  Navarro,  Parks,  Pettis, 

Plancarte, Ramirez, Viegas‐Walker and Wapner (15). 
 
AGAINST:  None (0). 
 
ABSTAIN:    None (0). 
 
CFO MONTHLY REPORT   
 
Basil Panas, Chief Financial Officer, will provide a report at the Regional Council. 
 
FUTURE AGENDA ITEMS 
 
None. 
 
ADJOURNMENT  
There being no further business, Chair Wapner adjourned the meeting at 10:22 a.m.  
 

[MINUTES ARE UNOFFICAL UNTIL APPROVED BY THE EAC] 
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, California 90017
Agenda Item No. 4

July 9, 2018

 
To:  Executive/Administration Committee (EAC) EXECUTIVE DIRECTOR’S 

APPROVAL 

 
 
From: 

 
Darin Chidsey, Chief Operating Officer; chidsey@scga.ca.gov 

 
Subject: 

 
Approval for Additional Stipend Payments 

 
 
RECOMMENDED ACTION:  
Acting on behalf of the Regional Council in accordance with Article V, Section C, (3)(a) of the SCAG 
Bylaws, approve additional stipend payments for Immediate Past President Margaret Finlay, Duarte, 
District 35, who, over  the past months,  attended and  represented SCAG at  several meetings and 
agency‐sponsored events and is eligible to receive stipends pursuant to the Regional Council Stipend 
Policy. 
 
EXECUTIVE SUMMARY: 
Pursuant to the Regional Council Stipend Policy [Adopted 1996], staff is seeking Regional Council 
approval for Immediate Past President Margaret Finlay, Duarte, District 35, for additional stipend 
payments, as  requested,  for attending and  representing SCAG at  several meetings and agency‐
sponsored events.  
 
STRATEGIC PLAN: 
This  item  supports  SCAG’s  Strategic  Plan,  Goal  7:  Secure  funding  to  support  agency  priorities  to 
effectively and efficiently deliver work products. 
 
BACKGROUND: 
In accordance with the Regional Council Policy Manual, Article VI, Sections 1.4 – 1.6, [adopted 1996] 
“Regional Council members are eligible  to  receive up to six  (6) per diem stipends per month.   The 
President may authorize up to two (2) additional per diem stipends per month for Regional Council 
members.  Nine (9) or more per diem stipends per month for Regional Council officers and members 
require Regional Council approval.”  
 
For the month of April 2018, Past President Finlay attended the following which will count towards 
her 13th through 15th stipend requests: 
 

 April 18 – CCCA Board Dinner, Rose Bowl 

 April 21 – Go Human Event OCC, Orange County 

 April 24 – Green Awards, Los Angeles County 

FISCAL IMPACT: 
Funds for stipends are included in the General Fund Budget (800‐0160.01: Regional Council). 
 
ATTACHMENT/S:   
None 

SpEAC Agenda Packet - July 9, 2018 
Page 140 of 237



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page Intentionally Left Blank 
 
 



 

 
 
 
 
 
 
 

REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 5

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Basil Panas, Chief Financial Officer, panas@scag.ca.gov
(213) 236‐1817 
 

Subject: Resolution  No.  18‐602‐2  Regarding  Amendment  1  to  the 
Fiscal Year 2018‐19 Overall Work Program 

 
 
RECOMMENDED ACTION: 
Adopt Resolution No. 18‐602‐2 approving Amendment 1 to the Fiscal Year 2018‐19 (FY19) Overall 
Work Program (OWP) and authorize the Executive Director, or his designee, to submit the necessary 
documentation to the California Department of Transportation (Caltrans). 
 
EXECUTIVE SUMMARY: 
Staff recommends that the Regional Council adopt Resolution No. 18‐602‐2 approving Amendment 
1 to the FY19 OWP.  Amendment 1 will increase the OWP budget by $50,000, from $65,922,341 to 
$65,972,341. The budget increase results from adding $50,000 of local funds from the Los Angeles 
County Metropolitan Authority (Metro) to support the Comparative Analysis of Existing Bike Share 
Program in the Los Angeles County project.   Amendment 1 also includes reprogramming federal 
Consolidated Planning Grant (CPG) funds, Transportation Development Act (TDA) funds, and special 
grant funds for various regional transportation planning projects with a net zero impact.  This is an 
administrative amendment and does not require revising the funding amounts in the Overall Work 
Program Agreement (OWPA) between Caltrans and SCAG. 
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan Goal 7, Objective B: Maximize Efficiency and Effectiveness 
in  Resource  Allocation  to  Maintain  Adequate  Working  Capital,  Appropriate  Reserves,  and 
Investments, and Utilize Resources in a Timely and Responsible Fashion. 
 
DISCUSSION: 
In May 2018, the Regional Council adopted SCAG’s FY19 Comprehensive Budget that  included the 
FY19 OWP budget  of  $65.9 million.    Amendment  1  includes  the  following  changes  for  a  total  of 
$50,000: 
 

1. Adding  $50,000  of  local  funds  from Metro  for  Task  225.4821.01  Comparative  Analysis  of 
Existing Bike Share Program in Los Angeles County.  The consultant proposals came in higher 
than anticipated and Metro committed additional funds to support the scope of work.  
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2. Reprogramming  CPG  funds,  TDA  funds,  and  special  grant  funds  from  the Office  of  Traffic 
Safety (OTS) for consultant work in various regional transportation planning projects with a 
net zero impact. 

a. Task  140.0121.06  LA  ‐  San  Bernardino  Inter‐County  Connectivity  Study  was  to  be 
completed by June 30, 2018, but due to minor delays in the project schedule it is now 
scheduled for completion by September 30, 2018.  The task will be added to the FY19 
OWP  and  additional  consultant  budget  of  $25,000  is  needed  due  to  greater  than 
anticipated effort  to  respond  to advisory group  comments on  the  final  alternative 
evaluation.  Funding is offset by task 140.0121.07. 

b. Tasks 150.4093.01  through 280.4840.01 are  reprogramming budget  for partnering 
with non‐profits on community outreach rather than a consultant.  This is more cost 
effective and allows SCAG to  leverage  local expertise and relationships to  increase 
reach and impact. 

Table 1 below shows the specific budget changes by OWP task. 

 

 
FISCAL IMPACT: 
The  proposed Amendment  1  to  the  FY19 OWP will  result  in  a  budget  increase  of  $50,000,  from 
$65,922,341 to $65,972,341. 
 
ATTACHMENT:  
Resolution No. 18‐602‐2 

OWP Task No.  Project Task Name Category

Budget 

Change FTA 5303 FHWA PL TDA

Special 

Grants

In‐kind/ 

Local

140.0121.07 LA‐Orange Inter‐County Connectivity Study (Green Line Extensio Consultant  (25,000) (25,000)       

140.0121.06 LA ‐ San Bernardino Inter‐County Connectivity Study Consultant  25,000 25,000        

150.4093.01 Integrated Co‐Benefits/Special Programs Consultant  (100,000) (88,530) (11,470)       

150.4093.01 Integrated Co‐Benefits/Special Programs Miscellaneous 100,000 88,530 11,470        

150.4590.01 Integrated Sustainability Program (2016 Phase 1) Consultant  (147,600) (130,670) (16,930)       

150.4590.01 Integrated Sustainability Program (2016 Phase 1) Miscellaneous 147,600 130,670 16,930        

225.2661.01 Public Health Intern, Temp (50,000) (50,000) ‐               

225.2661.01 Public Health Miscellaneous 50,000 50,000 ‐               

225.3564.12 Pedestrian and Bicycle Safety Program ‐ Office of Traffic Safety Consultant  (102,205) ‐                (102,205)     

225.3564.12 Pedestrian and Bicycle Safety Program ‐ Office of Traffic Safety Miscellaneous 54,343 ‐                54,343        

225.3564.12 Pedestrian and Bicycle Safety Program ‐ Office of Traffic Safety Printing 47,862 ‐                47,862        

225.4821.01 Comparative Analysis of Existing Bike Share Program in LA CountyConsultant  50,000 ‐                50,000        

280.4840.01 Future Communities Framework Intern, Temp (50,000) (34,696)        (1,755)         

280.4840.01 Future Communities Framework Miscellaneous 50,000 34,696         1,755           

TOTAL 50,000         ‐                ‐                ‐                ‐                50,000        

Table 1

FY 2018‐19 OWP AMENDMENT 1
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RESOLUTION NO. 18‐602‐2 
 

A RESOLUTION OF THE SOUTHERN CALIFORNIA  
ASSOCIATION OF GOVERNMENTS (SCAG)  

APPROVING AMENDMENT 1 TO THE FISCAL YEAR 2018‐19 
OVERALL WORK PROGRAM 

 
WHEREAS, the Southern California Association of Governments (SCAG) is the 

Metropolitan Planning Organization, for the six county region consisting of Los Angeles, 
Orange,  San  Bernardino,  Riverside,  Ventura,  and  Imperial  counties  pursuant  to  23 
U.S.C.§ 134 et seq. and 49 U.S.C. §5303 et seq.;  
   

WHEREAS, SCAG has developed the Fiscal Year (FY) 2018‐19 Comprehensive 
Budget that includes the following budget components: the General Fund Budget; the 
Overall Work Program (OWP); the Indirect Cost Budget (ICAP); and the Fringe Benefits 
Budget; and 
   

WHEREAS, the OWP is the basis for SCAG’s annual regional planning activities 
and budget; and 
   

WHEREAS, in conjunction with the OWP Agreement and Master Fund Transfer 
Agreement,  the OWP constitutes the annual  funding contract between the State of 
California  Department  of  Transportation  (Caltrans)  and  SCAG  for  Consolidated 
Planning Grant (CPG) funding; and 
   

WHEREAS, SCAG  is also eligible  to  receive other Federal and/or State grant 
funds for certain regional transportation planning related activities. For such funding 
upon  award,  the  funds  are  implemented  through  the  OWP  and  SCAG  and  the 
applicable Federal or State agency shall execute  the applicable grant agreement(s); 
and   

WHEREAS, SCAG’s Regional Council approved the OWP for FY 2018‐19 in May 
2018, which was subsequently approved by Caltrans in June 2018; and 

 
WHEREAS,  this  Amendment  1  to  the  FY  2018‐19 OWP will  result  in  a 

budget increase of $50,000, from $65,922,341 to $65,972,341; and 

WHEREAS,  Amendment  1  to  the  FY  2018‐19  OWP,  along  with  its 
corresponding staff report and this resolution, has been reviewed and discussed by 
SCAG’s Executive Administration Committee, acting on behalf of  the SCAG Regional 
Council, in a special meeting held on July 9, 2018. 
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NOW  THEREFORE,  BE  IT  RESOLVED  by  the  Executive  Administration 
Committee,  acting  on  behalf  of  the  Regional  Council  of  the  Southern  California 
Association of Governments, that Amendment 1 to the FY 2018‐19 OWP is approved 
and adopted. 

 
BE IT FURTHER RESOLVED THAT: 

 
1. The  Executive Administration Committee,  acting on behalf  of  the Regional  Council, 

hereby  authorizes  submittal  of  Amendment  1  to  the  FY  2018‐19  OWP  to  the 
participating State and Federal agencies. 

 
2. SCAG  pledges  to  pay  or  secure  in  cash  or  services,  or  both,  the  matching  funds 

necessary for financial assistance. 
 
3. The SCAG Executive Director, or in his absence, the Chief Financial Officer, is hereby 

designated and authorized to execute all related agreements and other documents on 
behalf of the Regional Council. 

 
 
PASSED, APPROVED AND ADOPTED  by  the Executive Administration Committee, acting on 

behalf  of  the Regional Council  of  the  Southern California Association of Governments,  at  a  special 
meeting this 9th day of July, 2018. 
 
 
_______________________________________ 
Alan D. Wapner 
President, SCAG 
Mayor pro Tem, City of Ontario  
 
 
Attested by: 
 
________________________________________ 
Hasan Ikhrata 
Executive Director 
 
 
Approved as to Form: 
 
________________________________________ 
Joann Africa 
Chief Counsel 
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Ste. 1700, Los Angeles, CA 90017
Agenda Item No. 6

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Art Yoon; Director of Policy & Public Affairs; (213) 236‐1840; 
artyoon@scag.ca.gov 
 

Subject:  SCAG Memberships & Sponsorships

 
 
RECOMMENDED ACTION: 
Approve 
 
EXECUTIVE SUMMARY: 
At its meeting on November 17, 2017, the Legislative/Communications & Membership Committee 
(LCMC) recommended approval of up to $30,000 in memberships for the National Association of 
Regional Councils. Due to the agency’s move to the new office location and the departure of the 
division’s administrative support staff, this particular membership was mistakenly not included on 
the February 2018 Regional Council (RC) agenda, which was the first meeting of the RC held after 
the November 2017 LCMC meeting. It is, therefore, included in this month’s report on memberships 
and sponsorships with the LCMC’s recommendation that it be approved. 
 
In addition, the LCMC at its meeting on June 19, 2018 recommended approval of up to $50,272 in 
memberships and  sponsorships  for  the:  1) METRANS Transportation Center Associates Program 
($25,000); 2) American Public Transportation Association ($5,772); 3) Los Angeles County Business 
Federation ($5,000); and 4) Southern California Leadership Network ($14,500).  
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan, Goal 2: Advance Southern California’s policy interests and 
planning priorities through regional, statewide, and national engagement and advocacy. 
 
BACKGROUND: 
 

Item 1: National Association of Regional Councils
Type:  Membership  Amount: $30,000

 
The  National  Association  of  Regional  Councils  (NARC)  is  the  leading  advocate  for  Metropolitan 
Planning Organizations (MPO) based out of Washington, DC. NARC serves as the national voice for 
regionalism by advocating for regional cooperation as the most effective way to address a variety of 
community planning and development opportunities and issues. NARC’s member organizations are 
composed of multiple local governments that work together to serve American communities – large 
and  small,  urban  and  rural.  They  regularly  provide  solutions  that  positively  impact  American 
communities through effective inter‐jurisdictional cooperation. 
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As a national public interest organization, NARC works with and through its members to: 
 
- Shape federal policy that recognizes the increased value of local intergovernmental cooperation; 
- Advocate effectively for the role of regional councils in the coordination, planning, and delivery 

of current and future federal programs; 
- Provide research and analysis of key national issues and developments that impact members; and 
- Offer high quality learning and networking opportunities for regional organization through events, 

training, and technical assistance. 
 
SCAG has been an active member of NARC throughout the years as this organization is consistent 
with SCAG’s core responsibilities and mission. SCAG staff is recommending that the agency maintain 
its membership in NARC. The annual dues are $30,000. 
 

Item 2: METRANS Transportation Center Associates Program
Type:  Membership  Amount: $25,000

 
The  METRANS  Transportation  Center  is  one  of  the  key  transportation  research,  education,  and 
outreach centers  in  the United States. With  its  focus on  solving  transportation problems of  large 
metropolitan  areas,  it  has  used  Southern  California  as  a  laboratory  and  developed  methods  to 
increase the efficiency and sustainability of the region’s transportation systems. As a partnership of 
two of the largest universities in the region—University of Southern California (USC) and California 
State University, Long Beach (CSULB)—the Center trains the region’s transportation professionals in 
engineering, urban planning, logistics, economics and public policy. Through conferences, workshops, 
and  comprehensive  media  programs,  METRANS  serves  as  the  regional  focus  for  research 
dissemination  and  policy  outreach.  METRANS  is  a  United  States  Department  of  Transportation‐
designated University Transportation Center. 
 
The METRANS Associates Program provides the core support for METRANS. It serves as a model of 
collaboration between the University community, corporations, and government agencies who come 
together to study emerging trends and forecasts in goods movement and international trade, discuss 
relevant  and  timely  developments  in  transportation  policy,  and  share  best  practices  in  the  field. 
METRANS Associates enjoy unparalleled access to USC and CSULB faculty and other policy experts 
and  leaders  in  transportation.  Additionally,  METRANS  Associates  receive  access  to  exclusive 
educational  opportunities  and  outreach  programming  that  explore  timely  and  relevant  topics  in 
transportation, and provide access to an elite network of professionals working in the field. METRANS 
Associates also have access to the intellectual capital provided by graduate students and faculty at 
USC and CSULB, who are available to assist with a variety of planning and analysis projects within 
transportation. 
 
SCAG staff is recommending that the agency maintain membership at the “Silver Partner” level in the 
amount of $25,000, which will provide SCAG with the following: 
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- Membership on the METRANS Advisory Board; 
- Invitation to the Annual Transportation Policy Retreat; 
- Invitation to quarterly transportation policy Fireside Chats with USC and CSULB faculty and other 

leading transportation experts; 
- Half page feature in METRANS quarterly newsletter, METRANS News; 
- Free registration at all METRANS/CSULB Center for International Trade and Transportation (CITT) 

events, including the National Urban Freight Conference; 
- Recognition  as  METRANS  Associate  Silver  Partner  and  Sponsor  at  all  METRANS/CITT  events, 

including the National Urban Freight Conference, Town Hall meetings, and the annual Seminar 
Series; 

- Invitation to all VIP receptions held in conjunction with METRANS/CITT events; and 
- Recognition on METRANS website and other communication materials. 
 

Item 3: American Public Transportation Association
Type:  Membership  Amount: $5,772

 
The  American  Public  Transportation  Association  (APTA)  is  a  leading  force  in  advancing  public 
transportation.  APTA  members  include  transit  systems,  government  agencies,  manufacturers, 
suppliers,  consulting  firms,  contractors,  and  other  business  partners.  To  strengthen  and  improve 
public transportation, APTA serves and leads its diverse membership through advocacy, innovation, 
and information sharing. An annual membership provides SCAG with access to the highest‐quality 
tools, resources, and programs, including advocacy efforts, networking and partnership opportunities, 
the latest industry research and data, and professional development. These benefits are valuable in 
light of recent and continued work in Congress on the transportation budget and spending bills. 
 
SCAG staff is recommending that the agency maintain its membership in APTA. The annual dues are 
$5,772. 
 

Item 4: Los Angeles County Business Federation
Type:  Membership  Amount: $5,000

 
The  Los  Angeles  County  Business  Federation  (BizFed)  is  made  up  of  more  than  170  business 
organizations  representing  over  390,000  employers  throughout  Los  Angeles  County,  along  with 
Southern  California’s  leading  civic‐minded  corporations  and  public  agencies.  The  organization 
advocates for policies and projects that strengthen the regional economy. This membership will allow 
SCAG access to utilize BizFed’s massive business networks to actively promote SCAG’s initiatives such 
as  the  Regional  Transportation  Plan/Sustainable  Communities  Strategy  (RTP/SCS),  Southern 
California Economic Summit, and other planning activities. 
 
SCAG  staff  is  recommending  that  the  agency maintain membership  at  the  “Bronze”  level  in  the 
amount of $5,000, which will provide SCAG with the following: 
 
- One (1) seat on the BizFed Board of Directors; 
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- One (1) seat on the BizFed Advocacy Committee; 
- Link on the BizFed website; 
- BizFed intelligence communications and notices. 
 

Item 5: Southern California Leadership Network
Type:  Sponsorship  Amount: $14,500

 
The Southern California Leadership Network (SCLN) was founded to advance the region and the state 
by inspiring, preparing, and connecting leaders to drive change. SCLN does this through its signature 
Leadership  Fellowships,  continued  leadership  development  opportunities,  and  other  events  to 
promote  lifelong  leadership  learning. SCAG has been a  long‐time supporter of a variety of SCLN’s 
programs, including the California Connections Program and their annual Visionaries Luncheon. 
 
SCLN’s  Leadership  Southern  California  Fellowship  Program  gives  professionals  from  government, 
business, academic, and community organizations a unique opportunity to connect on a regional level 
while  also  preparing  them  to  be  a  part  of  the  region  in  s  a  positive  direction  through  new  and 
innovative partnerships. The curriculum is designed for civic leaders to give them the skills to lead 
and facilitate diverse teams through conflict into common ground and new initiatives. Fellows will 
learn to recognize unity that is present in the midst of diversity, conflict, and strife, giving them the 
skills needed to build consensus and resolve community challenges in a productive, impactful manner. 
 
SCAG staff is recommending that the agency maintain sponsorship at the “Presenting” level in the 
amount of $10,000, which will provide SCAG with the following: 
 
- Introductory  or  speaking  role  for  an  organizational  representative  during  class  orientation  or 

other selected seminar day; 
- Organizational logo on electronic promotions, event‐related signage, materials for every seminar, 

sponsor slide show and SCLN website (with link to organization site); 
- Opportunity for sponsor representative to attend any seminar‐related receptions; and 
- Complimentary  tuition  for  one  participant  in  the  Leadership  Southern  California  2018‐19 

fellowship. 
 
Apart  from sponsorship of  the SCLN program,  the SCLN will hold  the 2018 Visionaries Awards on 
November  29,  2018.  The  2018  Visionaries  Awards  celebrates  dynamic  leadership  by  recognizing 
outstanding achievements of the region’s leaders. SCAG has successfully partnered with the SCLN for 
many years, with SCAG board members participating in the SCLN’s leadership development programs, 
the annual Visionaries Awards, and panel discussions on regional policy issues. SCLN estimates there 
will be over 400 business, government, and non‐profit leaders in attendance at this year's event. 
 
SCAG  staff  is  recommending  that  the  agency  maintain  sponsorship  at  the  “Bronze”  level  in  the 
amount of $4,500, which will provide SCAG with the following: 
 
- Ten (10) tickets for the awards ceremony and reception; 
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- Organizational name in event program; 
- Sponsor recognition on all event signage and electronic promotions; 
- Verbal recognition at the event; and 
- Half page “bronze ad” (black and white) in tribute book. 
 
FISCAL IMPACT: 
Funding  for memberships  and  sponsorships  in the amount of $30,000 is included in the FY 18-19  General  
Fund budget and $50,272 is included in the FY18-19 Indirect Cost budget. 
 
ATTACHMENT(S):   
None 
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Ste. 1700, Los Angeles, CA 90017
Agenda Item No. 7

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Art Yoon; Director of Policy and Public Affairs; (213) 236‐1840; 
artyoon@scag.ca.gov 
 

Subject: AB  2548  (Friedman)  –  Commute  Benefit  Policies:  Los  Angeles
County Metropolitan Transportation Authority 

 
 
RECOMMENDED ACTION: 
Support 
 
EXECUTIVE SUMMARY: 
Assembly  Bill  (AB)  2548  (Friedman)  would  authorize  the  Los  Angeles  County  Metropolitan 
Transportation Authority to establish a commuter benefits ordinance in Los Angeles County that 
would give commuters the ability to set aside up to $260 per month of their paycheck pre‐tax to 
cover the cost of ride‐sharing, vanpools, and transit. The ordinance would apply to worksites with 
between 50 and 249 employees and would encourage commuting to work by means other than 
driving  alone.  Staff  presented  AB  2548  to  the  Legislative/Communications  &  Membership 
Committee (LCMC) at its meeting on June 19, 2018, after which the LCMC recommended a “support” 
position to the Regional Council. 
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan, Goal 2: Advance Southern California’s policy interests and 
planning priorities through regional, statewide, and national engagement and advocacy. 
 
BACKGROUND: 
Existing law declares that the maintenance and development of public transportation systems are a 
matter of statewide concern. In addition, existing law creates the Los Angeles County Metropolitan 
Transportation Authority  (Metro), with  various  powers  and  duties with  respect  to  transportation 
planning, programming, construction, and operations.   
 
In 1995, the South Coast Air Quality Management District (AQMD) adopted Rule 2202, the “On‐Road 
Motor Vehicle Mitigation Options,” which provides  employers with  a menu of  options  to  reduce 
mobile source emissions generated from employee commutes. The rule requires employers with 250 
or more employees at a worksite to reduce emissions resulting from employee commutes. This rule 
paves the way for employers to establish commuter benefits programs to reduce traffic congestion 
and incentivize transit use and carpooling.   
 
 
 

SpEAC Agenda Packet - July 9, 2018 
Page 150 of 237



 

 
   

 

 
 
 
 
 

REPORT

 

AB 2548 
Introduced  by  Assemblymember  Laura  Friedman  (D‐Glendale)  on  February  15,  2018,  AB  2548 
(http://bit.ly/2HMJSM4) would authorize Metro to establish a commuter benefits ordinance, similar 
to South Coast AQMD’s,  that would  require employers with between 50 and 249 employees at a 
particular worksite to offer a pretax option, consistent with federal law, allowing those employees to 
exclude up to $260 from their taxable wages to cover costs associated with employee transit passes 
or vanpool commuting. The ordinance would apply only to worksites in Los Angeles County. 
 
The  legislation  also  specifies  that  any  employer  covered  by  the  ordinance  could  demonstrate 
compliance with the ordinance  if  it offered alternative programs that also reduce single‐occupant 
vehicle trips. 
 
AB  2548  prohibits  Metro  from  adopting  a  commuter  benefit  ordinance  that  would  affect  any 
employer already covered by a similar program required by South Coast AQMD’s Rule 2202. A handful 
of Los Angeles County cities, including Burbank, Glendale, and Santa Monica, have some sort of local 
commuter benefits ordinance, however AB 2548 does not propose to impede those local efforts. 
 
AB 2548 specifies that Metro would be responsible for informing covered employers about the new 
ordinance  and  explaining  how  compliance  with  the  ordinance  would  be  demonstrated.  The 
legislation specifies that Metro would be responsible for enforcement of the ordinance. South Coast 
AQMD currently has very strict enforcement ability for its programs. Metro, however, does not have 
similar authority and AB 2548 does not make such a provision for it. 
 
AB 2548 passed out of the Assembly (Y: 55; N: 18; A: 5) on April 30, 2018 and the Senate committees 
on Transportation & Housing (Y: 9; N: 2; A: 2) on June 12, 2018 and Environmental Quality (Y: 5; N: 2; 
A: 0) on June 20, 2018.  A vote of the entire Senate is forthcoming.   
 
Prior Committee Action 
Staff presented AB 2548 to the LCMC at its meeting on June 19, 2018, after which the LCMC voted to 
forward  a  “support”  position  to  the  Executive/Administration  Committee  (EAC).  As  the  state 
continues to set aggressive greenhouse gas reduction goals, tools like the ordinance that would be 
authorized by AB 2548 are  key  the SCAG  region’s  success  in meeting  those  targets.   A  “support” 
position  for  AB  2548  is  consistent  with  Regional  Council‐adopted  policy  and  legislative  priorities 
related to SCAG’s core planning and policy areas—transportation, air quality, environmental impact, 
and sustainability—that need the leadership and support of the California State Legislature to resolve 
challenges facing the SCAG region.    
 
ATTACHMENT(S):   
None 
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Southern California Association of Governments

900 Wilshire Blvd., Ste. 1700, Los Angeles, CA 90017
Agenda Item No. 8

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Art Yoon; Director of Policy and Public Affairs; (213) 236‐1840; 
artyoon@scag.ca.gov 
 

Subject:  SB 828 (Wiener) – Land Use: Housing Element

 
 
RECOMMENDED ACTION: 
Oppose 
 
EXECUTIVE SUMMARY: 
Senate Bill (SB) 828 (Wiener) modifies aspects of the Regional Housing Needs Assessment (RHNA), 
which  is  incorporated  in the housing element of a  jurisdiction’s general plan. Proposed changes 
include requiring that a jurisdiction meet 125% of its RHNA requirement through its inventory of 
land suitable for residential development, prohibiting the consideration of prior underproduction 
of housing in a jurisdiction as a reason for a determination or reduction in a jurisdiction’s share of 
the regional housing need, and including data on overcrowding rates, as well as defining vacancy 
rates for a healthy housing market as being between 5–8%. At its meeting on June 19, 2018, the 
Legislative/Communications  &  Membership  Committee  (LCMC)  recommended  that  the 
Executive/Administration Committee (EAC) adopt an “oppose” position on SB 828. 
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan, Goal 2: Advance Southern California’s policy interests and 
planning priorities through regional, statewide, and national engagement and advocacy. 
 
BACKGROUND: 
Under the existing Planning and Zoning Law, a jurisdiction must adopt a general plan that includes 
numerous mandatory elements,  including a housing element.  The housing element must  identify 
housing conditions and needs, as well as  the establishment of goals, objectives, and policies  that 
serve  as  a  foundation  for  a  jurisdiction’s  housing  and  growth  strategy.  Regional  housing  need 
estimates  are  developed  by  the  Department  of  Finance  and  the  Department  of  Housing  and 
Community Development (HCD), which are based on data assumptions, such as the percentage of 
renter’s households that are overcrowded and vacancy rates, provided by a council of governments 
(COG).  A  COG  also  allocates  the  regional  housing  need  among  its member  jurisdictions, which  is 
rooted in a methodology developed by a COG in consultation with HCD. This is known as the Regional 
Housing Needs Assessment (RHNA) and must be incorporated into a jurisdiction’s housing element.  
 
A  jurisdiction’s housing element must also  include an  inventory of  land suitable and available  for 
residential  development.  Current  law  requires  that  a  jurisdiction meet  100%  of  its  share  of  the 
regional housing need through this inventory of land without having to rezone. If a jurisdiction cannot 
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accommodate 100% of  their portion of  the  regional housing need,  the  jurisdiction must  create a 
program that will identify zoning actions that will be taken in order to accommodate the unmet need. 
 
SB 828 
Introduced  by  Senator  Scott  Wiener  (D‐San  Francisco)  on  January  3,  2018,  SB  828 
(https://bit.ly/2y4bgWm),  which  is  sponsored  by  the  Bay  Area  Council  and  co‐sponsored  by  the 
Silicon Valley Leadership Group, makes numerous changes to the regional housing needs assessment 
process. These changes are outlined below: 
 
(1) Increases  the percentage of  the  regional housing need  that a  jurisdiction must accommodate 

from 100% to 125% without rezoning of the inventory of land identified by a jurisdiction in their 
housing element; 

(2) If a  jurisdiction cannot accommodate 125% of their regional housing need, a  jurisdiction must 
include a program in their housing element that identifies zoning actions that will accommodate 
the unmet portion, all of which must be available for multifamily housing within the jurisdiction’s 
existing urban service boundary;  

(3) A COG must provide additional data assumptions to HCD, including information on vacancy rates 
for a healthy housing market, defined as being between 5–8%; data on cost burdened households; 
and data on household income growth; and 

(4) Prohibits a COG from using prior underproduction of housing, or stable population numbers, as a 
reason for a reduced share of RHNA for a jurisdiction. 

 
It  is  worth  noting  that  SB  828  has  been  amended  on  four  (4)  occasions  since  being  introduced. 
Previous language of the bill would have doubled the regional housing need that a jurisdiction must 
accommodate to 200% without having to rezone the inventory of land identified in a jurisdiction’s 
housing element. As stated above, this has been reduced to 125% in the latest version of the bill. In 
addition, a prior version of SB 828 would have required that previous unmet need of a jurisdiction’s 
RHNA  allocations  be  added  to  a  jurisdiction’s  latest  RHNA  allocation,  thus  double‐counting  prior 
unmet need. This specific provision, known as a deficit rollover, has also been removed from the bill. 
 
SB 828 passed out of the Senate (Y: 23; N: 10; A: 6) with bipartisan support on May 30, 2018. In the 
Assembly, SB 828 passed out of the Committee on Housing & Community Development (Y: 4; N: 2) 
and is scheduled to be heard in the Committee on Local Government on June 27, 2018.  
 
Prior Committee Action 
Staff presented SB 828 to the LCMC at its meeting on June 19, 2018, after which the LCMC voted to 
forward an “oppose” position to the Executive/Administration Committee (EAC).  
 
ATTACHMENT(S):   
None 
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Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 9

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Basil Panas, Chief Financial Officer, (213) 236‐1817, 
panas@scag.ca.gov 
 

Subject: Contracts  $200,000  or  Greater:  Contract  No.  18‐032‐C01, 
Paths  to  Clean  Vehicle  Technology  and  Alternative  Fuels 
Implementation 

 
RECOMMENDED ACTION: 
Approve Contract No. 18‐032‐C01 with ICF International Inc. (Consultant), in an amount not to exceed 
$294,525,  to  perform  to  assess  technologically  feasible  and  cost‐effective  alternative  paths  to 
attainment of standards for criteria pollutants and achievement of greenhouse gas (GHG) reduction 
goals and shall identify barriers and costs.  
 
EXECUTIVE SUMMARY: 
Consistent with the requirements of the Caltrans Sustainable Transportation Planning Grant that 
funds  this  project,  the  Consultant  shall  define  alternative  paths  to  clean  vehicle  and  fuels 
implementation for San Bernardino County.   Consultant shall map out technologically feasible and 
cost‐effective alternative paths to attainment of standards for criteria pollutants and achievement 
of GHG reduction goals and shall identify barriers and costs. 
 
STRATEGIC PLAN: 
This  item supports  SCAG’s  Strategic Plan, Goals 1: Produce  innovative  solutions  that  improve  the 
quality of life for Southern Californians; and Goal 2:  Advance Southern California’s policy interests 
and planning priorities through regional, statewide, and national engagement and advocacy. 
 
BACKGROUND: 
Staff recommends executing the following contracts $200,000 or greater: 

Consultant/Contract #  Contract Purpose 
Contract
Amount

ICF International Inc. 
(18‐032‐C01) 

The  Consultant  shall  to  perform  to 
assess technologically feasible and cost‐
effective  alternative  paths  to 
attainment  of  standards  for  criteria 
pollutants  and  achievement  of 
greenhouse gas  (GHG)  reduction goals 
and shall identify barriers and costs. 

$294,525
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FISCAL IMPACT: 
The funding source for this grant is FHWA SP&R funds with local cash match contributed by SBCTA.  It 
is a multi‐year grant with $167,500 available in FY 2018‐2019 budget, and the remaining $127,025 is 
expected   to  be  available  in  the  FY  2019‐20  budget  in  Project  Number  145‐4819H1.01  and  145‐
4819P8.01, subject to budget availability. 
 
ATTACHMENT/S:   
Consultant Contract No. 18‐032‐C01 
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CONSULTANT CONTRACT 18‐032‐C01 
 

Recommended 
Consultant: 

ICF International Inc. 

See RFP   
Background & 
Scope of Work: 

Consistent  with  the  requirements  of  the  Caltrans  Sustainable  Transportation 
Planning Grant that funds this project, ICF International Inc. (Consultant) shall define 
alternative  paths  to  clean  vehicle  and  fuels  implementation  for  San  Bernardino
County.      Consultant  shall  map  out  technologically  feasible  and  cost‐effective 
alternative paths to attainment of standards for criteria pollutants and achievement
of greenhouse gas (GHG) reduction goals and shall identify barriers and costs.   This 
alternatives mapping and analysis will lead to the identification of specific actions
that could be taken by local, regional, and state agencies, utilities, and the private
sector  to  accelerate  San  Bernardino  County’s  transition  to  clean  technologies. 
Consultant shall determine realistic costs and implementation timelines to realize 
this  transition.  The  project  will  also  include  significant  outreach  to  engage
stakeholders in development of recommendations.  
This  project  will  have  significant  application  to  regional  transportation  planning
both in the application of a methodology to evaluate different scenarios of clean
technology penetration and the identification of actions local and regional agencies 
can take to accelerate this transition.   

See Contract SOW   
Project’s Benefits 
& Key Deliverables: 

Key Deliverables include but are not limited to:  

 A  review  of  existing  vehicle  and  fuels  technology,  economic  conditions  and
forecasts, and relevant policies;  

 Stakeholder outreach to include a Technical Advisory Committee, focus groups
and workshops;  

 Identification  and  analysis  of  alternative  paths  to  clean  vehicle  and  fuels 
implementation; and  

 Identification of recommendations and strategies to implement clean vehicle and
fuels technology at the regional and local level.   

PM must determine   
Strategic Plan:  This item supports SCAG’s Strategic Plan, Goals 1: Produce innovative solutions that 

improve the quality of life for Southern Californians; and Goal 2:  Advance Southern
California’s policy interests and planning priorities through regional, statewide, and
national engagement and advocacy. 

See Negotiation Record   

Contract Amount:  Total not to exceed $294,525
 
ICF International Inc. (prime consultant)  $233,455
Arellano Associates (subconsultant)  $42,622
Wilson Sparling & Associates (subconsultant)  $18,448

See Negotiation Record   
Note:    ICF originally proposed $299,828, but  staff negotiated  the price down to 
$294,525 without reducing the scope of work.   

   
Contract Period:  Notice to Proceed March 31, 2020
See Budget Manager   

Project Number(s):  145‐4819H1.01  $134,000
145‐4819P8.01  $33,500 
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The  funding  source  for  this  grant  is  FHWA  SP&R  funds  with  local  cash  match
contributed by SBCTA.  It is a multiyear grant with $167,500 available in FY 2018‐
2019 budget,  and  the  remaining  $127,025  is  expected   to  be  available  in  the  FY 
2019‐20 budget in Project Number 145‐4819H1.01 and 145‐4819P8.01, subject to 
budget availability. 

See PRC Memo   

Request for Proposal 
(RFP): 

SCAG staff notified 3,507 firms of the release of RFP 18‐032 via SCAG’s Solicitation
Management System.  A total of 32 firms downloaded the RFP.  SCAG received three
(3) proposals.  However 1 proposal was non‐responsive (it was a marketing brochure 
for  temporary  staffing  services)  and  therefore  not  considered.    The  two  (2)
proposals staff considered include: 
 
ICF International Inc.(2 subconsultants)  $299,828
 
Ricardo Inc.(1 subconsultants)  $334,395

   

Selection Process:  The Proposal Review Committee (PRC) evaluated each proposal in accordance with
the criteria set forth in the RFP, and conducted the selection process in a manner 
consistent  with  all  applicable  federal  and  state  contracting  regulations.    After
evaluating the proposals, the PRC interviewed the two (2) highest ranked offerors. 
  
The PRC consisted of the following individuals: 
 
Alison Linder, Senior Regional Planner(Project Manager), SCAG 
Ricky Rivers, Caltrans District 8  
Steve Smith, Director of Planning, SBCTA 
Daniel  Garcia,  Program  Supervisor,  South  Coast  Air  Quality  Management
District(AQMD) 

See  PM/Score  
Basis for Selection:  The PRC recommended ICF International  Inc. for the contract award because the 

consultant: 

 Demonstrated the best understanding of the project,  including the resources 
available to calculate fleet emissions, the relevant technologies of interest and 
the critical stakeholders to involve;  

 Provided  the  best  technical  approach  to  the  alternative  development  and
screening analysis, and presented the approach in a way that was intuitive and
could be easily communicated to stakeholders;  

 Proposed tools that will be useable following the close of the project;  

 Provided the best overall value for the level of effort proposed; and 

 Proposed the lowest price. 
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Conflict Of Interest (COI) Form ‐ Attachment 
July 9, 2018 Regional Council Approval 

 
 
Approve  Contract  No.  18‐032‐C01  with  ICF  International  Inc.  (Consultant).  in  an  amount  not  to  exceed 
$294,525, to perform to assess technologically feasible and cost‐effective alternative paths to attainment of 
standards for criteria pollutants and achievement of greenhouse gas (GHG) reduction goals and shall identify 
barriers and costs.  
 
The consultant team for this contract includes: 

Consultant Name 
Did the consultant disclose a conflict in the Conflict of 
Interest Form they submitted with its original proposal

(Yes or No)? 

ICF  No ‐ form attached

Arellano Associates  No ‐ form attached

Wilson Sparling & Associates  No ‐ form attached
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 10

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Basil Panas, Chief Financial Officer
 

Subject:  Investment Policy 2018 

 
 
RECOMMENDED ACTION: 
Recommend that the Regional Council approve the 2018 Statement of Investment Policy.  
 
EXECUTIVE SUMMARY: 
SCAG’s Statement of Investment Policy is included as Policy 3 of the Regional Council Policy Manual.  
This policy  is  currently  subject  to annual  review and re‐approval by  the Regional Council.    Staff 
recommends re‐approval of this policy. 
 
STRATEGIC PLAN: 
This  item  supports  SCAG’s  Strategic  Plan,  Goal  7:  Secure  funding  to  support  agency  priorities  to 
effectively and efficiently deliver work products. 
 
BACKGROUND: 
The Statement of Investment Policy (Section 17: Modification and Legislative Changes) states that the 
Executive/Administration  Committee  shall  be  responsible  for modifying  investment  guidelines  as 
conditions warrant and submit the modified guidelines for re‐approval by the Regional Council on an 
annual basis.   
 
Staff have reviewed the 2017 Investment Policy and are proposing it be adopted as the 2018 policy 
with one change.  In Section 12: Safeguarding of Assets and Records, the reference to “the Senior 
Accountant” has been changed to “the Accounting Department” to allow for the reassignment of the 
investment report reconciliation task to any member of the Accounting Department. 
 
FISCAL IMPACT: 
None 
 
ATTACHMENT:  
Statement of Investment Policy 2018 
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POLICY No. 3

 

STATEMENT OF INVESTMENT POLICY 
 
 
POLICY STATEMENT 
This SCAG Statement of Investment Policy  is  intended to provide standards and guidelines for the 
prudent  investment  of  funds  by  SCAG  in  conducting  its  investment  and  cash  management 
responsibilities.   The goal  is to strengthen the overall  financial condition of SCAG, while earning a 
return on our investments with safety and liquidity. 
 
PURPOSE  
The Policy is designed to achieve and maintain adequate working capital to support our Planning and 
Support Operations, and to grow our available resources and funds to the fullest extent possible.  
SCAG attempts to obtain a market rate of  interest without assuming undue risk to principal.   The 
objectives of such investments, in descending order of importance, are: 1) the long‐term preservation 
of capital, 2) adequate cash resources to meet our short term financial needs for liquidity; and 3) to 
earn a competitive rate of return on capital. 
 
 
APPLICATION 
This Policy shall apply to SCAG staff. 
 
 
_______________________________             ___________________________________ 
Basil Panas, Chief Financial Officer  APPROVAL: Darin Chidsey, Chief Operating 

Officer               
 
 
              ORIGINAL EFFECTIVE DATE: 2012 
 
              DATE OF CURRENT UPDATE: July 9, 2018 
 
              UPDATE CYCLE: Annual 
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POLICY No. 3

 

STATEMENT OF INVESTMENT POLICY 
 
 

Section 1: Scope 
 
This investment policy applies to activities of SCAG with regard to investing the financial assets of all 
funds, including the following:  General Fund, Special Revenue Funds, and Trust Funds, and any other 
Funds that may be created from time to time. 
 

Section 2: Investment Responsibility 
 
SCAG’s  Executive  Director,  in  his  capacity  as  Secretary‐Treasurer, may  delegate  responsibility  for 
investments  to  the  Chief  Financial  Officer  and/or  the Manager  of  Accounting.    This  includes  the 
authority to select investments, engage professional services, to open accounts with banks, brokers 
and dealers, to establish safekeeping accounts or other arrangements for the custody of securities, 
and report to oversight bodies.  Those persons authorized to execute transactions include: 1) Chief 
Financial Officer or his/her director designee, 2) Manager of Accounting or his/her staff designee, and 
3) those specifically approved and added by the Executive/Administration Committee (EAC) of the 
Regional Council (RC).  Brokers and dealers are to be provided with a list of specified names of those 
persons authorized to execute transactions. 

 
Section 3: Internal Controls 

 
The Chief Financial Officer and the Manager of Accounting shall establish the investment function so 
that specific responsibility for the performance of duties  is assigned with a clear  line of authority, 
accountability  and  reporting.    The  functions of  authorizing,  executing and  recording  transactions, 
custody of  investments and performing  reconciliations  are  to be handled by  separate persons  to 
reduce the risk that a person is in a position to conceal errors or fraud in the normal course of duty. 
 
While no internal control system, however elaborate, can guarantee absolute assurance that assets 
are safeguarded, it is the intent of the internal control system to provide reasonable assurance that 
management  of  the  investment  function meets  our  objectives.    These  internal  controls  shall  be 
reviewed annually by the independent auditor. 
 

Section 4: Reporting 
 
The EAC shall be responsible for reporting the status of investments to the RC on a monthly basis.  
Reports  are  to  be  submitted  by  the  Chief  Financial  Officer  to  the  EAC  and/or  the  Investment 
Subcommittee (See Section 17) following the end of each reporting period.  These reports shall show 
the  type of  investment,  institution,  interest  rate, date of maturity,  compliance  to  the  investment 
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policy, a verification of adequacy of working capital to meet our operating needs and market value 
for all investments.   

 
Section 5: Prudence 

The standard of prudence to be used by investment officials shall be the “prudent person” rule and 
shall be applied in the context of managing all aspects of the overall portfolio.  Investments shall be 
made with care, skill, prudence, and diligence under the circumstances then prevailing, that a prudent 
person acting in a like capacity and familiarity with those matters would use in the conduct of funds 
of a like character and with like aims, to safeguard the principal and maintain the liquidity needs. 

Section 6: Authorized Investments  

(A) Surplus Funds 

Funds may be  invested  in  any  instrument  allowable  by  the  State  of  California Government  Code 
Section 53600 et seq. so long as the investment is appropriate when SCAG’s investment objectives 
and policies are taken into consideration.   Within the context of the  limitations, the following are 
authorized: 
 

 US Treasury Obligations (Bills, Notes and Bonds) 

 US Government Agency Securities and Instrumentality’s of Government Sponsored Corporations 

 Banker’s Acceptances 

 Commercial Paper 

 Repurchase Agreements 

 Certificates of Deposit 

 Negotiable Certificates of Deposit 

 Passbook Savings Accounts 

 Interest Bearing Checking Accounts 

 Intermediate Term Corporate Notes 

 Bank Money Market Accounts 

 Local Agency Investment Fund (State Pool) 

 Los Angeles County Investment Fund (County Pool) 

 Shares of Beneficial Interest issued by a Joint Powers Authority organized pursuant to California 
Government  Code  Section  6509.7  that  invests  in  the  securities  and  obligations  authorized  in 
Section 53601 (a) through (n).  

 Other  investments that are, or may become,  legal  investments through the State of California 
Government Code. 

 
  B. Other Post‐Employment Benefits Funding 
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All funding approved for this purpose shall be invested in the irrevocable trust for post‐employment 
benefits administered by the California Public Employees Retirement System (CalPERS), also known 
as the California Employer’s Retiree Benefit Trust (CERBT). 
 

C. Supplemental Defined Benefit Pension Plan Funding 
 
All funding approved for this purpose shall be invested in an annuity selected according to criteria 
prescribed by SCAG procurement policies and SCAG’s financial and operational needs, or funded on 
a pay‐as‐you‐go basis. 
 

Section 7: Prohibited Investments 
 
SCAG shall not invest any funds in inverse floaters, range notes, or interest‐only strips that are derived 
from a pool of mortgages.  SCAG shall not invest any funds in any security that could result in a zero 
interest accrual if held to maturity. 
 

Section 8: Investment Criteria 
 

Criteria for selecting investments and order of priority are: 
 
A.  SAFETY 

The safety and risk associated with an  investment refers  to the potential  loss of principal, 
interest  or  a  combination  of  these  amounts.    SCAG  shall  only  invest  in  those  financial 
instruments whose safety and quality comply with State law and SCAG’s risk tolerance. 
 

B.  LIQUIDITY 
This refers to the ability to convert an investment into cash at any moment in time with a 
minimal chance of losing some portion of principal or interest.  Since liquidity is an important 
investment  quality,  especially  when  the  need  for  immediate  access  to  funds  may  occur 
unexpectedly, potential  fluctuations  in market value are to be an  important consideration 
when  selecting  an  investment.    SCAG’s  portfolio  shall  provide  for  adequate  liquidity  as 
indicated by SCAG’s cash projections. 
 
 

C.  YIELD 
Yield is the potential dollar earnings an investment can provide and sometimes is described 
as the rate of return.  SCAG shall attempt to maximize return consistent with criteria A and B 
above. 

 
Section 9: Diversification 

 
SCAG will diversify use of investment instruments to avoid incurring unreasonable risks inherent in 
over investing in specific instruments, individual financial institutions or maturities.  Diversification 
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strategies shall be established within the guidelines of Government Code Section 53600 et seq., and 
periodically reviewed. 

 
Section 10: Investment Pools 

 
SCAG has determined that use of investment pools is a practical investment option.  SCAG will utilize 
guidelines established by the California Municipal Treasurers Association and California Society of 
Municipal Finance Officers to ensure the safety of investment pools. 
 

Section 11: Maturity Limitations 
 
Every investment instrument purchased must have a term remaining to maturity of five years or less, 
unless RC approval was obtained three months in advance.   

 

Section 12: Safeguarding of Assets and Records 

 
Securities purchased from broker/dealers shall be held in third‐party safekeeping in SCAG’s name and 
control,  whenever  possible.    Monthly  statements  received  from  the  financial  institution  are 
reconciled to the investment reports by the Accounting Department.  Review of safety, liquidity, and 
yields of investment instruments; and reputation and financial condition of investment brokers is to 
be done by the EAC.   The periodic review of the investment portfolio,  including investment types, 
purchase price, market values, maturity dates, and investment yields as well as conformance to the 
stated investment policy will also be performed by the EAC. 
 

Section 13: Qualified Institutions 
 
If SCAG decides not to use investment pools, SCAG shall prepare and maintain a listing of financial 
institutions which are approved for  investment purposes.    In addition, a  list will be maintained of 
approved  broker/dealers  selected  by  credit  worthiness,  who  maintain  an  office  in  the  State  of 
California.  All financial institutions and broker/dealers who desire to become bidders for investment 
transactions must supply the following: audited financial statements, proof of National Association 
of Security Dealers’ certification, trading resolution, proof of California registration, and certification 
of having read this Investment Policy.  An annual review of the financial condition and registrations 
of qualified bidders will be conducted by the EAC. 
 

Section 14: Monitoring and Adjusting the Portfolio 
 
SCAG will monitor  the  contents of  the portfolio,  the  available markets  and  the  relative  values of 
competing  instruments  and will  adjust  the  portfolio  accordingly  based  on  our  Investment  Policy.  
Investment counselors may be engaged to assist in the performance of this work with the approval 
of the EAC. 
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Section 15: Modification and Legislative Changes 
 
The EAC shall be responsible for modifying investment guidelines as conditions warrant and submit 
same for re‐approval by the RC on an annual basis.   This annual approval may be on the consent 
agenda unless there are amendments to this Policy.  Any State of California legislative action, that 
further restricts allowable maturities, investment type or percentage allocations, will be incorporated 
into SCAG’s Statement of Investment Policy and supersede any and all previous applicable language. 

 
Section 16: Segregation of Responsibilities 

 

 
A. FUNCTION  B. RESPONSIBILITY 

Develop Statement of Investment Policy Chief Financial Officer
Manager of Accounting 
 

Recommend modifications to Statement of 
Investment Policy 

Chief Financial Officer
Legal Counsel 
Manager of Accounting 
Investment Subcommittee 
 

Approve Statement of Investment Policy and 
appointment of Oversight Committee 
 

Executive/Administration Committee 

Adopt Statement of Investment Policy
 

Regional Council

Select Investments   Chief Financial Officer
Manager of Accounting 
Outside Investment Manager 
 

Approve transactions  Chief Financial Officer or Manager of 
Accounting 
 

Execute investment transactions and fax 
completed trade information to SCAG 
 

Outside Investment Manager 

Investment verification (match broker 
confirmation to trade information provided 
by outside Investment Manager to SCAG 
investment records) 
 

Lead Accountant

Record investment transactions into SCAG’s 
accounting records 

Lead Accountant – General Ledger 
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Reconcile investment records to accounting 
records and bank statements 
 

Lead Accountant – General Ledger 

Security  Time Certificates of Deposit will be 
maintained in SCAG’s safe in the care of the 
Chief Financial Officer.  All other investment 
securities will be held in safekeeping in the 
trust department of SCAG’s Depository bank, 
or other third party custodian as designated 
by the Chief Financial Officer. 
 

 
 

Section 17: Executive/Administration Committee and Investment Subcommittee 

 

The  EAC  is  empowered  to  review  and  make  recommendations  on  the  Investment  Policy  and 
Investment Strategy of SCAG to strengthen the internal controls of the management of funds.  The 
EAC may, in  its discretion, establish an Investment Subcommittee to assist the EAC to achieve the 
goals and objectives of this Investment Policy. 

 

17.1  Purpose of the Investment Subcommittee 

 

A. To  review  and  make  recommendations  about  this  Investment  Policy  and  Investment 
Strategy. 

B. To review investments on a periodic basis and to report any exceptions to this Investment 
Policy immediately to the RC. 

C. To be responsive to EAC requests. 
 

17.2  Membership 

The total membership shall consist of five (5) members: 1) EAC Chair and 2 Members (selected by the 
EAC members), 2) Chief Financial Officer, and 3) Manager of Accounting. 

 

17.3  Functions and Duties 

 

A.  Annually   

To  review  and  approve  the  Statement  of  Investment  Policy;  to  review  the  financial  condition  of 
broker/dealers and financial institutions. 
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B. Quarterly   

To review investments made during the previous quarterly period; to provide a status report to the 
EAC. 

 

C. Monthly   

To develop and carry out the ongoing investment strategy in accordance with the Investment Policy; 
to recommend amendments to the Statement of Investment Policy. 

 

D.  The function of the EAC and the Investment Subcommittee is to provide policy guidance that 
gives the operating staff standards and guidelines to work within on a day‐to‐day basis.  By this, it is 
meant that each individual trade need not be approved by this Committee at the time it is transacted, 
provided that it falls within the scope of the Statement of Investment Strategy. 

 
 
 
_______________________________             ___________________________________ 
Basil Panas, Chief Financial Officer  APPROVAL: Darin Chidsey, Chief Operating 

Officer             
 
ORIGINAL EFFECTIVE DATE:  
 
DATE OF CURRENT UPDATE: July 9, 2018 
 
UPDATE CYCLE: Annual 
 
 
 

 
 

Instructions for SCAG Policy Template 
 

① Policy Number: Please leave this blank as the Legal Department will assign the policy a number 
for tracking purposes. 
 
Policies are generally principles, rules and guidelines adopted by an organization to reach its long‐
term goals or  comply with  legal  requirements. Procedures are  the  specific methods employed  to 
implement  policies  in  day‐to‐day  organizational  operations  and  actions.  Together,  policies  and 
procedures are designed to guide an organization’s decision‐making processes and to ensure that the 
views of the organization’s governing body or executive management are carried out appropriately. 
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② Name of Policy: Please type in name of policy in bold and set the font style to Calibri, size 24. 
 
③ Policy Statement: Provide statement for why SCAG has established this policy. Please set font 
style to Calibri, size 11.5 for the rest of the document. 
 
④ Purpose: Provide brief description of what the policy does. Highlight key procedures that may be 
important to the user. 
 
⑤ Application: Describe who the policy applies to (e.g., SCAG staff). 
 
⑥  Author  or  Department  Head:  Once  final,  the  policy  is  to  be  signed  off  by  its  author,  the 
department head of the author or the department head. In most cases, the author is the department 
head. Add name and title of author/department head. 
 
⑦ Approval: Once final, the policy is to be reviewed and approved by SCAG’s Executive Director or 
Chief Operating Officer or Regional Council.  Add name and title of approver. 
 
⑧ Original Effective Date: Please add when the policy was first adopted. 
 
⑨ Date of Current Update: Please add date when current update was approved by SCAG ED, COO 
or Regional Council. 
 
⑩ Update Cycle: Please provide when policy will be regularly reviewed and updated (e.g., annually, 
every three years, as needed, etc.) 
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 11

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 From:  Kome Ajise, Director of Planning; ajise@scag.ca.gov
 

Subject: Addendum  #3  to  the  2016‐2040  Regional  Transportation 
Plan/Sustainable  Communities  Strategy  (RTP/SCS)  Program
Environmental Impact Report 

 
 
RECOMMENDED ACTION: 
Receive and File ‐ No Action Required 
 
EXECUTIVE SUMMARY: 
Since  the  approval  of  the  2016‐2040  Regional  Transportation  Plan/Sustainable  Communities 
Strategy (2016 RTP/SCS) Plan and certification of the Program Environmental Impact Report (2016 
RTP/SCS PEIR) by the SCAG Regional Council (RC) at its April 7, 2016 meeting, SCAG has received 
requests  from several  county  transportation commissions  (CTCs)  to amend the 2016 RTP/SCS  to 
reflect additions or changes to project scopes, costs, and/or schedule for a number of transportation 
projects, as well as the addition of some new projects.  Pursuant to the California Environmental 
Quality Act (CEQA), SCAG staff has prepared Addendum #3 to the 2016 RTP/SCS PEIR which analyzes 
the changes documented in the 2016 RTP/SCS Amendment #3. SCAG staff finds that the proposed 
change would not result in a substantial change to the region‐wide impacts when compared to the 
certified 2016 RTP/SCS PEIR with Addendum #1 and Addendum #2. SCAG staff also finds that the 
projects  identified  in  2016  RTP/SCS  Amendment  #3  are  programmatically  consistent  with  the 
analysis,  mitigation  measures,  and  Findings  of  Fact  contained  in  the  previously  certified  2016 
RTP/SCS PEIR with Addendum #1 and Addendum #2. As  such,  SCAG  staff  has  prepared a Draft 
Addendum #3 to the 2016 RTP/SCS PEIR for EAC review.  
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan; Goal 2: Advance Southern California’s policy interests and
planning priorities through regional, statewide, and national engagement and advocacy; Objective   
A: Cultivate dynamic knowledge of the major challenges and opportunities relevant to sustainability 
and quality of life in the region.  
 
BACKGROUND: 
At its April 7, 2016 meeting, the RC adopted the 2016 RTP/SCS and certified the associated Program 
Environmental  Impact  Report  (PEIR).    On  June  1,  2016,  the  2016  RTP/SCS  was  certified  by  the 
California Air Resources Board (CARB) for compliance with Senate Bill 375, and by the US Department 
of Transportation (Federal Highway Administration (FHWA) and Federal Transit Administration (FTA)) 
for  compliance  with  the  Clean  Air  Act  (transportation  conformity).  Since  that  time,  SCAG  staff 
received  requests  from  several  county  transportation  commissions  (CTCs)  to  amend  the  2016 
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RTP/SCS to reflect additions or changes to project scopes, costs, and/or schedule for a number of 
critical transportation projects that are ready to move forward towards the implementation phase.  
 
Amendment  #3  consists  of  335  project  modifications.  Specific  changes  include  187  project 

modifications  to  financially  constrained  RTP/SCS  projects  and  148  project  modifications  to  state 

highway and transit projects.  

With  respect  to  financially  constrained  projects  and  modifications  to  state  highway  and  transit 
projects, 5 of the projects are within Imperial County, 75 of the projects are within Los Angeles County, 
23 of the projects are within Orange County, 67 of the projects are within Riverside County, 124 of 
the projects are within San Bernardino County, and 41 of the projects are within Ventura County. In 
addition,  modifications  have  been  made  to  the  RTP/SCS  unconstrained  Strategic  Projects  List. 
Specifically, 14 project modifications have been made, including the removal of one strategic project 
and the addition of 13 unconstrained projects within Los Angeles County.  
 
BASIS FOR A PEIR ADDENDUM: 
When an EIR has been certified and the project is modified or otherwise changed after certification, 
additional review may be necessary pursuant to the CEQA.  The key considerations for determining 
the need and appropriate type of additional CEQA review are outlined in Section 21166 of the Public 
Resources Code and CEQA Guidelines Section 15162, 15163 and 15164.  In general, an Addendum is 
allowed when there are not substantial changes to the project or new information that would require 
major  revisions  to  the  EIR.    Substantial  changes  are  defined  as  those  which  “will  require  major 
revisions of the previous EIR…due to the involvement of new significant environmental effects or a 
substantial increase in the severity of previously identified significant effects.”  An Addendum is not 
required to be circulated for public review. 
 
PROGRAMMATIC ENVIRONMENTAL ASSESSMENT: 
SCAG staff has conducted a programmatic environmental assessment of  the changes  to  the 2016 
RTP/SCS Project List documented in proposed Amendment #3 pursuant to CEQA.  SCAG finds that the 
projects identified in 2016 RTP/SCS Amendment #3 are programmatically consistent with the analysis, 
mitigation  measures,  and  Findings  of  Fact  contained  in  the  certified  2016  RTP/SCS  PEIR  with 
Addendum #1 and Addendum #2 and that adoption of the proposed modifications would not result 
in either new significant environmental impacts or substantial increase in the severity of previously 
identified significant impacts in the certified 2016 RTP/SCS PEIR.  Therefore, it is determined that a 
Subsequent or Supplemental PEIR is not required and that Draft Addendum #3 to the 2016 RTP/SCS 
PEIR fulfills the requirements of CEQA.   
 
SCHEDULE: 
On September 6, 2018, Addendum #3 to the 2016 RTP/SCS PEIR will be presented to the Energy and 
Environment  Committee  (EEC)  to  recommend  approval  by  the  RC.  During  the  same  day  and 
subsequent to EEC’s recommendation for approval, Addendum #3 to the 2016 RTP/SCS PEIR will be 
presented to the RC for approval.  
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FISCAL IMPACT: 
Work associated with this item is included in the current Fiscal Year 2017/18 Overall Work Program 
(020.SCG00161.04: Regulatory Compliance). 
 
ATTACHMENT: 
Draft Addendum #3 to the 2016 RTP/SCS Program Environmental Impact Report 
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INTRODUCTION
Southern California Association of Governments (SCAG) proposes to amend the 2016-
2040 Regional Transportation Plan/Sustainable Communities Strategy (2016 RTP/SCS 
or Plan).  The RTP is a long-range vision for regional transportation investments.  Using 
growth forecasts and economic trends, the RTP considers the role of transportation relative 
to economic factors, environmental issues and quality-of-life goals, and provides an 
opportunity to identify transportation strategies today that address mobility needs for the 
future.  The RTP is updated every four years to reflect changes in economic trends, state and 
federal requirements, progress made on projects, and adjustments for population and jobs.  
The SCS, pursuant to Senate Bill (SB) 375, integrates land use, transportation strategies, 
and transportation investments within the Plan.

The 2016 RTP/SCS Project List (hereafter referred to as “Project List”) contains thousands 
of individual transportation projects that aim to improve the region’s mobility and air quality, 
and revitalize the economy and includes, but is not limited to, highway improvements such 
as mixed flow lanes, interchanges, ramps, high occupancy vehicle (HOV) lanes, toll lanes, 
and arterials; transit improvements such as bus, bus rapid transit (BRT) and various rail 
upgrades; high speed regional transport (HSRT); and goods movement strategies.  Although 
the 2016 RTP/SCS has a long-term time horizon under which projects are planned and 
proposed to be implemented, federal and state mandates ensure that the Plan is both 
flexible and responsive in the near term.  Therefore, the 2016 RTP/SCS is regarded as both 
a long-term regional transportation blueprint and as a dynamic planning tool subject to 
ongoing refinement and modification. 

As the Lead Agency under the California Environmental Quality Act (CEQA, Cal. Pub. 
Res. Code Section 21000 et seq.), SCAG prepared the Final 2016 RTP/SCS Program 
Environmental Impact Report (PEIR) for the 2016 RTP/SCS to evaluate the potential 
environmental impacts associated with implementation of the 2016 RTP/SCS and to identify 
practical and feasible mitigation measures.   

As is appropriate for a PEIR, the 2016 RTP/SCS PEIR focuses on a region-wide assessment 
of existing conditions and potential impacts as well as broad policy alternatives and 
program-wide mitigation measures (CEQA Guidelines Section 15168(b)(4)). Pursuant to 
Section 15152 of the CEQA Guidelines, subsequent environmental analyses for separate, 
but related, future projects may tier off the analysis contained in the 2016 RTP/SCS PEIR.   
The CEQA Guidelines do not require a Program EIR to specifically list all subsequent 
activities that may be within its scope.  For large scale planning approvals (such as the RTP/
SCS), where site-specific EIRs or negative declarations will subsequently be prepared for 
specific projects broadly identified within a Program EIR, the site-specific analysis can be 
deferred until the project level environmental document is prepared (Sections 15168 and 

15152), provided deferral does not prevent adequate identification of significant effects of the 
planning approval at hand.  

The 2016 RTP/SCS PEIR was certified on April 7, 2016, and the associated Plan was 
adopted on the same day (SCH No. 2015031035).

Since the adoption of the 2016 RTP/SCS, SCAG has received requests from several county 
transportation commissions to amend the Plan to reflect additions or changes to project 
scopes, costs, and/or schedule for a number of transportation projects.  To address these 
requests, SCAG prepared Amendment #1 and Amendment #2 to the 2016 RTP/SCS and 
conducted a programmatic environmental assessment of the changes to the 2016 RTP/SCS 
Project List documented in the 2016 RTP/SCS Amendment #1 and Amendment #2 pursuant 
to CEQA.  It was found that adoption of the modifications to the 2016 RTP/SCS Project 
List documented in the 2016 RTP/SCS Amendment #1 and Amendment #2 would not 
result in either new significant environmental effects or substantial increase in the severity 
of previously identified significant effects and that the modifications would be consistent 
with the analysis, mitigation measures, alternatives, and Findings of Fact contained in the 
2016 RTP/SCS PEIR.  Therefore, it was determined that a Subsequent or Supplemental 
PEIR would not be required and that an addendum to the 2016 RTP/SCS PEIR would fulfill 
the requirements of CEQA.  On April 6, 2017, Addendum #1 to the 2016 RTP/SCS PEIR 
(Addendum #1) was approved, and the associated 2016 RTP/SCS Amendment #1 was 
adopted on the same day.  On July 3, 2017, Addendum #2 to the 2016 RTP/SCS PEIR 
(Addendum #2) was approved and the associated 2016 RTP/SCS Amendment #2 was 
adopted on the same day. 

Since the adoption of Amendment #2, CTCs have requested modifications to 349 RTP/SCS 
projects, resulting in Amendment #3.

It is important to note that when the 2016 RTP/SCS is referenced in the environmental 
analysis of this document, it also includes projects and calculations that were revised in 
2016 RTP/SCS Amendment #1 and Amendment #2.

This Addendum #3 to the 2016 RTP/SCS PEIR has been prepared by SCAG to assess 
potential environmental impacts of the proposed updates and revisions to the 2016 RTP/
SCS Project List included in the 2016 RTP/SCS Amendment #3.  This document is 
prepared as an addendum to the previously certified 2016 RTP/SCS PEIR in April 2016 
(SCH No. 2015031035).

In summary, the 2016 RTP/SCS PEIR and this Addendum #3 to the PEIR serves as 
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an informational document to inform decision-makers and the public of the potential 
environmental consequences of approving the proposed Plan by analyzing the projects 
and programs on a broad regional scale, not at a site-specific level of analysis.  Site specific 
analysis will occur as each project is defined and goes through individual project-level 
environmental review.

BASIS FOR THE ADDENDUM
When an EIR has been certified and the project is modified or otherwise changed after 
certification, additional CEQA review may be necessary.  The key considerations in 
determining the need for the appropriate type of additional CEQA review are outlined 
in Section 21166 of the Public Resources Code (CEQA) and CEQA Guidelines Sections 
15162, 15163 and 15164. 

Specifically, CEQA Guidelines Section 15162(a) provides that a Subsequent EIR is not 
required unless the following occurs: 

 z Substantial changes are proposed in the project which will require major revisions 
of the previous EIR due to the involvement of new significant environmental effects 
or a substantial increase in the severity of previously identified significant effects; 

 z Substantial changes occur with respect to the circumstances under which the 
project is undertaken which will require major revisions of the previous EIR due to 
the involvement of new significant environmental effects or a substantial increase 
in the severity of previously identified significant effects;

 z New information of substantial importance, which was not known and could 
not have been known with the exercise of reasonable diligence, at the time the 
previous EIR was certified as complete, shows any of the following:

 � The project will have one or more significant effects not discussed 
in the previous EIR;

 � Significant effects previously examined will be substantially more severe than 
shown in the previous EIR;

 � Mitigation measures or alternatives previously found not to be feasible would 
in fact be feasible and would substantially reduce one or more significant 
effects of the project, but the project proponents decline to adopt the mitigation 
measure or alternative; or

 � Mitigation measures or alternatives which are considerably different from 
those analyzed in the previous EIR would substantially reduce one or more 
significant effects on the environment, but the project proponents decline to 
adopt the mitigation measure or alternative. 

An Addendum to an EIR may be prepared by the Lead Agency that prepared the original 
EIR if some changes or additions are necessary, but none of the conditions have occurred 
requiring preparation of a Subsequent EIR (Section 15164(a)).  An Addendum must include a 
brief explanation of the agency’s decision not to prepare a Subsequent EIR and be supported 
by substantial evidence in the record as a whole (Section 15164(e)).  The Addendum to the 
EIR need not be circulated for public review but it may be included in or attached to the Final 
EIR (Section 15164(c)).  The decision-making body must consider the Addendum to the EIR 
prior to making a decision on the project (15164(d)).

An addendum to the 2016 RTP/SCS PEIR is appropriate to address the proposed changes in 
the 2016 RTP/SCS because the proposed updates and revisions do not meet the conditions 
of Section 15162(a) for preparation of a subsequent EIR.  Neither the proposed new projects 
or changes to existing projects would result in 1) substantial changes to the 2016 RTP/SCS 
which will require major revisions of the 2016 RTP/SCS PEIR; 2) substantial changes to 
the circumstances under which the 2016 RTP/SCS is being undertaken which will require 
major revisions in the 2016 PEIR; or 3) new information of substantial importance showing 
significant effects not previously examined.  

While the proposed changes to the 2016 RTP/SCS Project List documented in the 2016 
RTP/SCS Amendment #3 may arguably represent “new information of substantial 
importance …” at the local project-level, these changes are not substantial at the regional 
program-level as analyzed in the 2016 RTP/SCS PEIR.  More specifically, the proposed 
changes to the 2016-2040 RTP/SCS Project List documented in the 2016 RTP/SCS 
Amendment #3 would not result in one or more significant effects (at the regional level) not 
discussed in the 2016 RTP/SCS PEIR, nor result in a substantial increase in the severity of 
previously identified significant effects disclosed in the 2016 RTP/SCS PEIR.  Moreover, no 
changes to the mitigation measures or alternatives contained in the 2016 RTP/SCS PEIR are 
necessary or being proposed that could trigger additional review regarding such measures.  
Furthermore, as discussed in the 2016 RTP/SCS PEIR, the level of detail for individual 
projects on the RTP/SCS Project List is generally insufficient to be able to analyze local 
effects.  Such analysis is more appropriately undertaken in project-specific environmental 
documents prepared by the individual CEQA lead agencies proposing each project.  

SCAG has assessed potential environmental effects of the proposed changes to the 2016 
RTP/SCS Project List, contained in the 2016 RTP/SCS Amendment #3, at the regional 
program-level, and finds that the additional and modified projects contained in Amendment 
#3 are consistent with the region-wide environmental impacts analysis, mitigation measures 
or alternatives, and Findings of Fact discussed in the previously certified 2016 RTP/SCS 
PEIR, and do not result in any of the conditions described in CEQA Guidelines Section 
15162(a)(1)(2)(3).  For these reasons, SCAG has elected to prepare an addendum to the 2016 
RTP/SCS PEIR rather than a Subsequent or Supplemental EIR, and this Addendum #3 to 
the 2016 RTP/SCS PEIR is prepared in accordance with CEQA Guidelines Section 15164. 
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PURPOSE AND SCOPE OF THE ADDENDUM TO THE PEIR
SCAG has prepared this Addendum #3 to the 2016 RTP/SCS PEIR to demonstrate that 
the proposed changes to the 2016 RTP/SCS Project List, contained in the 2016 RTP/
SCS Amendment #3, satisfies the requirements contained in Section 15164 of the CEQA 
Guidelines for the use of an Addendum to an EIR.  The proposed changes to the Project List 
do not require the preparation of a Subsequent or Supplemental EIR pursuant to Sections 
15162 and 15163, respectively, of the CEQA Guidelines due to the absence of new or 
substantially more adverse significant impacts than those analyzed in the certified EIR.

Addendum #3 to the 2016 RTP/SCS PEIR neither controls nor determines the ultimate 
decision for approval of the 2016 RTP/SCS Amendment #3 and the proposed changes to the 
2016 RTP/SCS Project List contained therein.  The information presented in this Addendum 
#3 to the 2016 RTP/SCS PEIR will be considered by SCAG’s decision making body, the 
Regional Council, prior to making a decision on the 2016 RTP/SCS Amendment #3.
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PROJECT DESCRIPTION
A major component of the 2016 RTP/SCS is the Project List, which includes thousands of 
individual transportation projects and programs that aim to improve the region’s mobility 
and air quality, and to revitalize our economy. More specifically, the 2016 RTP/SCS 
includes approximately 4,000 projects with completion dates spread over a 24 year time 
period (through 2040). 

As part of the 2016 RTP/SCS amendment process, SCAG solicited input from the region’s 
six County Transportation Commissions (CTCs) regarding updates to their individual project 
lists. The types of changes reflected in the updated Project List include: 

 z Project is new and not currently included in the 2016 RTP/SCS Project List;

 z Project currently exists in the 2016 RTP/SCS Project List, but has a:

 � Revised description;

 � Revised schedule; and/or

 � Change in total cost;

 z Project is a duplicate and needs to be removed or combined with another project in 
the 2016 RTP/SCS Project List;

 z Project is no longer being pursued and the CTC has requested its removal from the 
2016 RTP/SCS Project List;

Based on input received, Amendment #3 consists of 349 project modifications. Specific 
changes include 187 project modifications to financially constrained RTP/SCS projects, 
14 project modifications to financially unconstrained RTP/SCS projects and 148 project 
modifications to state highway and transit projects. 

With respect to financially constrained projects and modifications to state highway and 
transit projects, 5 of the projects are within Imperial County, 75 of the projects are within 
Los Angeles County, 23 of the projects are within Orange County, 67 of the projects are 
within Riverside County, 124 of the projects are within San Bernardino County, and 41 of the 
projects are within Ventura County.

With respect to the modifications that have been made to the RTP/SCS unconstrained 
Strategic Projects List, out 14 project modifications, 13 new projects have been added, while 
the remaining change included the removal of a project from the strategic portion of the 
project list since it has been identified as a constrained project. (Project List available at: 
http://scagrtpscs.net/Pages/FINAL2016RTPSCS.aspx).

ENVIRONMENTAL ANALYSIS
The changes described above to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 would not result in a substantial change to the region-wide impacts 
programmatically analyzed in the 2016 RTP/SCS PEIR.  The 2016 RTP/SCS PEIR broadly 
identifies a number of region-wide significant impacts that would result from the numerous 
transportation policies and projects encompassed by the 2016-2040 RTP/SCS.  

The 2016 RTP/SCS PEIR presents analysis at the programmatic level of various types of 
projects, including both modifications to the existing system as well as new systems such 
as new highway and transit facilities, goods movement roadway facilities, rail corridors, 
flyovers, interchanges, and High-Speed Rail.  

Although the new projects identified in the 2016 RTP/SCS Amendment #3 were not 
identified in the 2016 RTP/SCS PEIR, SCAG has assessed these additional projects at the 
programmatic level and finds that they are consistent with the scope, goals, and policies 
contained in the 2016 RTP/SCS and with the analysis and conclusions presented in the 
previously certified 2016 RTP/SCS PEIR.  Further, each project will be fully assessed at the 
project-level by the implementing agency in accordance with CEQA, National Environmental 
Policy Act (NEPA), and all applicable regulations. 

No changes to the mitigation measures or alternatives contained in the 2016 RTP/SCS PEIR 
are necessary or proposed.  SCAG has determined that the changes and additions identified 
above would result in impacts that would fall within the range of impacts already identified 
in the previously certified 2016 RTP/SCS PEIR. Therefore, no substantial physical impacts 
to the environment beyond those already anticipated and documented in the 2016 RTP/
SCS PEIR are anticipated to result from the changes and additions identified in the 2016 
RTP/SCS Amendment #3.

The environmental analysis provided in this Addendum #3 describes the information that 
was considered in evaluating the questions contained in the Environmental Checklist of the 
State CEQA Guidelines, Appendix G, consistent with the 2016 RTP/SCS PEIR.  Potential 
region-wide environmental impacts from the proposed project changes, documented in 
the 2016 RTP/SCS Amendment #1 and Amendment #2, as compared to those already 
identified in the 2016 RTP/SCS PEIR are summarized in Table 1, Summary of Impacts from 
Amendment #3 Changes identified in the 2016 RTP/SCS Amendment #3.
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Impact Compared to the
Certified 2016-2040 RTP/SCS PEIR

Aesthetics Same; no new impacts

Agriculture and Forestry Resources Same; no new impacts

Air Quality Same; no new impacts

Biological Resources Same; no new impacts

Cultural Resources Same; no new impacts

Energy Same; no new impacts

Geology and Soils Same; no new impacts

Greenhouse Gas Emissions and Climate Change Same; no new impacts

Hazards and Hazardous Materials Same; no new impacts

Hydrology and Water Quality Same; no new impacts

Land Use and Planning Same; no new impacts

Mineral Resources Same; no new impacts

Noise Same; no new impacts

Population, Housing, and Employment Same; no new impacts

Public Services Same; no new impacts

Recreation Same; no new impacts

Transportation, Traffic, and Safety Same; no new impacts

Utilities and Service Systems Same; no new impacts

Comparison of Alternatives Same; no new impacts

Long-Term CEQA Considerations Same; no new impacts

TABLE 1  Summary of Impacts From Amendment #3 Changes AESTHETICS
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to aesthetics beyond those already described in the previously 
certified 2016 RTP/SCS PEIR and addendums .  The 2016 RTP/SCS PEIR identified 
potential significant impacts with respect to the substantial degradation of the existing 
visual character or quality of the site and its surroundings, adverse effects on a scenic vista, 
damage to scenic resources, creating a new source of substantial light affecting day or 
nighttime views, and affecting shadow-sensitive uses that would be shaded by a project-
related structure for more than three hours in the winter or for more than four hours during 
the summer (see 2016 RTP/SCS PEIR pp. 3.1-21 – 3.1-36). The previously conducted 
addendums to the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 would not 
result in new or substantially increased impacts with respect to aesthetics. 

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the 2016 RTP/SCS PEIR and addendums adequately addresses the range 
of impacts that could result from the proposed projects (as revised by the 2016 RTP/SCS 
Amendment #3) at the program level.  Thus, incorporation of the proposed changes to 
the Project List, as amended by Amendment #3, would not result in any new significant 
impacts to aesthetics, or a substantial increase in the severity of impacts to aesthetics 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

AGRICULTURE AND FORESTRY RESOURCES
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to agriculture and forestry resources beyond those already described 
in the previously certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR 
determined that the implementation of transportation projects and anticipated development 
resulting from land use strategies included in the 2016 RTP/SCS would have the potential to 
convert Prime Farmland, Unique Farmland, or Farmland of Statewide Importance (Farmland) 
to non-agricultural use, conflict with existing zoning for agricultural use or a Williamson 
Act contract, conflict with existing zoning for, or cause rezoning of, forest land or timberland 
zoned Timberland Production, lose forest land or convert forest land to non-forest use, 
and change the existing environment which, due to their location or nature, would result in 
conversion of Farmland to non-agricultural use or conversion of forest land to non-forest use 
(see 2016 RTP/SCS PEIR pp. 3.2-16 – 3.1-29). The previously conducted addendums to 
the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 would not result in new or 
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substantially increased impacts with respect to agriculture and forestry Resources.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the 2016 RTP/SCS PEIR and previously conducted addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List, contained in the Amendment #3, would not result in 
any new significant impacts to agriculture and forestry resources, or a substantial increase in 
the severity of impacts to agriculture and forestry resources beyond those programmatically 
addressed in the 2016 RTP/SCS PEIR and previously conducted addendums.

AIR QUALITY
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 are not expected to cause any new or a substantial increase in the 
severity of significant impacts to air quality beyond those already identified in the previously 
certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR identified that 
implementation of the 2016 RTP/SCS would result in less than significant impact to air 
quality related to the potential to conflict with or obstruct implementation of the adopted 
SIPs/AQMPs/Attainment Plans in the SCAG region and increase of any criteria pollutant 
for which the region is non-attainment under applicable NAAQs or CAAQS but would result 
in significant impacts to air quality related to the potential to violate air quality standards 
or contribute substantially to an air quality violation and increase cancer risks due to 

exposure of substantial pollutant concentrations to sensitive receptors (see 2016 RTP/
SCS PEIR pp. 3.3-38 – 3.3-54).  The previously conducted addendums to the 2016 RTP/
SCS PEIR determined that Amendment #1 and #2 would not result in new or substantially 
increased impacts with respect to air quality. Similar to the 2016 RTP/SCS (which includes 
Amendment #1 and Amendment #2), Amendment #3 would meet the regional emissions 
and other tests set forth by the federal Transportation Conformity regulations, demonstrating 
the integrity of the State Implementation Plans prepared pursuant to the federal Clean 
Air Act for the non-attainment and maintenance areas in the SCAG region.  The updated 
conformity analysis can be found below.

The Plan conditions (2040) and existing conditions (base year 2012) of the criteria pollutant 
emissions for the six counties in the SCAG region (Table 2, Criteria Pollutant Emissions 
by County – Existing Conditions (Base Year 2012); Table 3, Criteria Pollutant Emission 
By County – Amendment #3 (2040) vs. Existing Conditions (2015)) remained the same 
(See Table 3.3.2-6 Criteria Pollutant Emissions by County – Existing Conditions (Base 
Year 2012); Table 3.3.4-1, Criteria Pollutant Emission By County – Plan (2040 vs. Existing 
Conditions (2015), of the 2016 RTP/SCS PEIR) with the proposed changes to the 2016 RTP/
SCS Project List identified in the 2016 RTP/SCS Amendment #3, therefore resulting in no 
changes to analyses and findings previously discussed in the certified 2016 RTP/SCS PEIR 
and previously conducted addendums.
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NOTE:* No changes between 2016 RTP/SCS (which has been amended by  Amendment #1 and Amendment #2)
SOURCE: SCAG Transportation Modeling, 2018.

TABLE 2 Criteria Pollutant Emissions by County–Existing Conditions (Base Year 2012)*

County

(Tons/Day)

ROG NOX CO PM10 PM2.5 SOX

Summer Annual Summer Annual Winter Winter Annual Annual Annual

Imperial 4 4 10 11 11 28 1 0 0

Los Angeles 103 101 179 194 190 851 17 9 1

Orange 28 28 42 46 45 225 5 2 0

Riverside 26 23 66 70 69 183 5 3 0

San Bernardino 32 28 81 86 84 225 6 3 0

Ventura 9 8 12 14 14 70 1 1 0
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SOURCE: SCAG Transportation Modeling, 2018.
NOTE: Please note that 2012 base year network includes projects in the 2015 Federal Transportation Improvement Program (FTIP) adopted in 
September 2014 and projects in the 2012 RTP/SCS as last amended in September 2014.
* No Changes between 2016 RTP/SCS (which has been amended by  Amendment #1 and Amendment #2)

TABLE 3  Criteria Pollutant Emission by County–Amendment #3 (2040) vs. Existing Conditions (2015)*

County

(Tons/Day)

ROG NOX CO PM10 PM2.5 SOX

Summer Annual Summer Annual Winter Winter Annual Annual Annual

Imperial

Existing 4 4 10 11 11 28 1 0 0

Plan 2 2 3 3 3 13 1 0 0

Difference -2 -2 -7 -7 -7 -14 0 0 0

Los Angeles

Existing 103 101 179 194 190 851 17 9 1

Plan 22 21 36 38 37 144 14 6 1

Difference -81 -80 -144 -157 -154 -707 -3 -3 0

Orange

Existing 28 28 42 46 45 225 5 2 0

Plan 7 7 8 8 8 45 5 2 0

Difference -21 -21 -34 -37 -37 -181 0 -1 0

Riverside 

Existing 26 23 66 70 69 183 5 3 0

Plan 8 7 14 14 14 42 5 2 0

Difference -18 -17 -52 -56 -55 -140 0 -1 0

San Bernardino 

Existing 32 28 81 86 84 225 6 3 0

Plan 8 7 21 22 22 46 6 2 0

Difference -24 -21 -60 -64 -63 -179 0 -1 0

Ventura

Existing 9 8 12 14 14 70 1 1 0

Plan 2 2 2 2 2 11 1 0 0

Difference -7 -7 -10 -11 -11 -59 0 0 0

SpEAC Agenda Packet - July 9, 2018 
Page 202 of 237



DRAFT ADDENDUM #3 TO THE PROGRAM ENVIRONMENTAL IMPACT REPORT  9

BIOLOGICAL RESOURCES
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 are not expected to cause any new or a substantial increase in the 
severity of significant impacts to biological resources beyond those already identified in 
the previously certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR 
concluded that significant impacts expected with the implementation of the RTP/SCS 
includes the disturbance and removal of natural vegetation that may be utilized by sensitive 
species, habitat fragmentation and associated decrease in habitat quality, litter, trampling, 
light pollution and road noise, displacement of riparian and wetland habitat, siltation, loss of 
prime farmlands, grazing lands, open space and recreation lands (see 2016 RTP/SCS PEIR 
pp. 3.4-53 – 3.4-83). The previously conducted addendums to the 2016 RTP/SCS PEIR 
determined that Amendment #1 and #2 would not result in new or substantially increased 
impacts with respect to biological resources.

Detailed project-level analysis, including project level mitigation measures, will be 
conducted by each implementing agency for each individual project.  

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, the incorporation of 
the proposed changes to the Project List would not result in any new significant impacts 
to biological resources, or a substantial increase in the severity of impacts to biological 
resources beyond those programmatically addressed in the 2016 RTP/SCS PEIR and 
previously conducted addendums. 

CULTURAL RESOURCES
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to cultural resources beyond those already identified in the previously 
certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR determined that 
the development of new transportation and land use strategies may affect archaeological 
and paleontological resources, primarily through the disturbance of buried resources.  
Additionally, the development of transportation projects and land use strategies may affect 
historic architectural resources (structures 50 years or older), either through direct affects to 
buildings or through indirect affects to the area surrounding a resource if it creates a visually 
incompatible structure adjacent to a historic structure (see 2016 RTP/SCS PEIR pp. 3.5-34 
– 3.5-46).  The previously conducted addendums to the 2016 RTP/SCS PEIR determined 
that Amendment #1 and #2 would not result in new or substantially increased impacts with 
respect to cultural resources.

County 2012 Base Year 2040 Baseline 2040 Plan*

Imperial 5,000 9,000 9,000

Los Angeles 227,000 253,000 234,000

Orange 77,000 86,000 80,000

Riverside 59,000 86,000 81,000

San Bernardino 63,000 91,000 87,000

Ventura 20,000 23,000 21,000

Total (Amendment #3) 450,000 547,000 513,000

Total (2016 RTP/SCS)** 450,000 549,000 514,000

NOTE: * Calculation for Amendment #3
** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
Source: SCAG GIS modeling and data, 2018.
Round to the nearest thousand

TABLE 4  Daily VMT by County–Amendment #3

The 2016 RTP/SCS project daily VMT for the six counties in the SCAG region (Table 4, 
Daily VMT by County – Amendment #3) is reduced when compared to the 2016 RTP/
SCS Project List identified in the 2016 RTP/SCS Amendment #3 therefore resulting in no 
changes to analyses and findings previously discussed in the certified 2016 RTP/SCS 
PEIR and addendums. 

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

As shown in the tables above, no changes would occur when compared to the certified 
2016 RTP/SCS PEIR and Addendum #1 and #2. As such, the analysis in the previously 
certified 2016 RTP/SCS PEIR and addendums addresses the range of impacts that could 
result from the proposed projects (as revised by the 2016 RTP/SCS Amendment #3) at the 
program level.  Thus, incorporation of the proposed changes to the Project List would not 
result in any new significant air quality impacts or a substantial increase in the severity of air 
quality impacts beyond those programmatically addressed in the 2016 RTP/SCS PEIR and 
previously conducted addendums. 
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The estimated transportation fuel consumption for the SCAG region (Table 5, SCAG Region 
Estimated Transportation Fuel Consumption – Amendment #3) would be similar to what was 
analyzed for the 2016 RTP/SCS (which now includes projects listed in Amendment #1 and 
Amendment #2).  As such, new or substantial impacts would occur when compared to the 
previously certified 2016 RTP/SCS PEIR and previously conducted addendums.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

As shown in the tables above, fuel consumption is similar when compared to the certified 
2016 RTP/SCS PEIR and addendums. As such, the analysis in the 2016 RTP/SCS PEIR 
adequately addresses the range of impacts that could result from the proposed projects (as 
revised by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of 
the proposed changes to the Project List, contained in the Amendment #3, would not result 
in any new significant impacts or substantial increase in the severity of impacts to energy 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

GEOLOGY AND SOILS
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to geology and soils beyond those already identified in the previously 
certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR identified that 
damage to transportation infrastructure can result from geologic and seismic activity, such 
as surface rupture, ground shaking, subsidence, liquefaction, soil expansion and land-
sliding.  In addition work associated with implementation of the 2016 RTP/SCS could cause 
impacts such as soil erosion, ground instability and loss of mineral resources.  However, 
incorporation of mitigation measures identified in the 2016 RTP/SCS PEIR would alleviate 
significant impacts associated with geological safety and mineral loss (see 2016 RTP/
SCS PEIR pp. 3.7-19 – 3.7-34). The previously conducted addendums to the 2016 RTP/
SCS PEIR determined that Amendment #1 and #2 would not result in new or substantially 
increased impacts with respect to geology and soils.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums, adequately 
addresses the range of impacts that could result from the proposed projects (as revised by 
the 2016 RTP/SCS Amendment #3) at the program level.  Thus, the incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 

Year
Fuel Consumed

Percentage 
under ExistingBillion Gallons 

per Year
Thousand 

Gallons per Day

2012 9.3 25,564

2040 Baseline 7.2 19,832 -22.4%

Amendment #3* 6.8 18,722 -26.8%

2016 RTP/SCS** 6.8 18,737 -26.7%

SOURCE: SCAG transportation modeling, 2018.
NOTE:* Calculation for Amendment #3
** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 5  SCAG Region Estimated Transportation Fuel Consumption–Amendment #3

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised by 
the 2016 RTP/SCS Amendment #3) at the program level.  Thus, the incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
cultural resources, or a substantial increase in the severity of impacts to cultural resources 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

ENERGY
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to energy beyond those already described in the previously certified 
2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR determined that the Plan 
would result in energy impacts as a result of increased energy demands for construction 
of transportation projects and development, increase energy demands for operation of the 
regional transportation system, and the growing energy demand from anticipated growth 
and development associated with implementation of the 2016 RTP/SCS. The previously 
conducted addendums to the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 
would not result in new or substantially increased impacts with respect to energy.
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County
CO2 Emissions (ton/day)

2005 2012 Base Year 2020 Plan 2040 Plan 2040 Plan** vs. 
2012 Base Year

Imperial 3,768 3,459 3,762 4,624 34%

Los Angeles 130,123 117,828 103,697 77,717 -34%

Orange 39,423 38,052 33,550 23,648 -38%

Riverside 32,454 33,045 33,127 32,220 -2%

San Bernardino 35,841 36,117 35,087 38,469 7%

Ventura 10,239 9,796 8,698 6,303 -36%

Total (Amendment #3) 251,847 238,297 217,920 182,980 -23%

Total (2016 RTP/SCS)*** 251,847 238,297 217,997 183,125 -23%

NOTE: * Light and medium duty vehicles and heavy duty truck
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG modeling, 2018.

TABLE 6  Greenhouse Gas Emissions from Transportation by County–Amendment #3

County
CO2e Emissions (million metric tons/year)

2005 2012 Base Year 2020 Plan 2040 Plan 2040 Plan** vs. 
2012 Base Year

Imperial 1.40 1.25 1.33 1.62 30%

Los Angeles 46.81 41.71 36.36 27.14 -35%

Orange 14.08 13.41 11.74 8.25 -38%

Riverside 11.80 11.78 11.65 11.25 -5%

San Bernardino 13.05 12.92 12.36 13.45 4%

Ventura 3.68 3.46 3.05 2.20 -37%

Total (Amendment #3) 90.82 84.54 76.49 63.91 -24%

Total (2016 RTP/SCS)*** 90.82 84.54 76.51 63.96 -24%

NOTE: * Light and medium duty vehicles and heavy duty truck
 ** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG modeling, 2018.

TABLE 7  Greenhouse Gas Emissions from Transportation by County–Amendment #3 (Annual)*
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geology and soils, or a substantial increase in the severity of impacts to geology and soils 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

GREENHOUSE GAS EMISSIONS AND CLIMATE CHANGE
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to greenhouse gas emissions and climate change beyond those 
already identified in the 2016 RTP/SCS PEIR and addendums.  Though lead agencies retain 
the discretion to determine thresholds of significance of GHG emissions, the 2016 RTP/SCS 
PEIR identifies three thresholds of significance: increase in GHG emissions compared to 
existing conditions, conflict with SB 375 GHG emission reduction targets, and conflict with 
other applicable GHG reduction plans. Implementation of the 2016 RTP/SCS Amendment 
#3 would continue to achieve and exceed the SB 375 per capita GHG reduction targets for 
the SCAG region.    

The 2016 RTP/SCS Amendment #3, which includes light and medium duty vehicles and 
heavy duty trucks, would result in an approximately daily decrease of 23 percent (similar to 
the 2016 RTP/SCS, which now includes projects listed in Amendment #1 and Amendment 
#2) in GHG emissions by 2040 and annual decrease of 24 percent, with the largest 
losses occurring in Los Angeles, Orange, and Ventura Counties (Table 6, Greenhouse Gas 
Emissions from Transportation by County – Amendment #3 and Table 7, Greenhouse Gas 
Emissions from Transportation by County – Amendment #3).

Based on the analysis for the 2016 RTP/SCS Amendment #3, transportation emissions 
include on-road mobile sources (Table 8, Greenhouse Gas Emissions from On-Road Vehicles 
in the SCAG Region): light and medium duty vehicles, heavy duty trucks, and buses. As 
shown on Table 8, the proposed changes from the 2016 RTP/SCS Amendment #3 project 
list would result in similar GHG emissions from on road vehicles.  Off-road emission sources 
include: rail, aviation, and ocean going vessels (Table 9, Greenhouse Gas Emissions from 
Off-Road Vehicles in the SCAG Region – Amendment #3, and Table 10, Greenhouse Gas 
Emissions from On-Road and Off-Road Sources in the Transportation Sector in the SCAG 

On-Road Vehicles
2012 Based Year 2040 (Plan)**

CO2 CH4 N2O CO2 CH4 N2O

Light and Medium Duty Vehicles 68.4766 0.0042 0.0021 36.8909 0.0008 0.0003

Heavy Duty Trucks 14.2284 0.0007 0.0035 26.6030 0.0007 0.0010

Buses 1.3237 0.0016 0.0004 1.1002 0.0003 0.0000

On-Road Vehicles (Subtotal) in CO2 84.0287 0.0065 0.0060 64.5941 0.0018 0.0013

On-Road Vehicles (Subtotal) in CO2e* 84.03 0.14 1.87 64.65 0.04 0.39

Total GHG Emissions from on-road vehicles in CO2e (Amendment #3)* 86.03 65.02

Total GHG Emissions from on-road vehicles in CO2e (2016 RTP/SCS) */*** 86.03 65.07

SOURCE:  SCAG Modeling, 2018. 
NOTE: * CO2 was converted to CO2e based on the Global Warming Potential (GWP): http://www.arb.ca.gov/cc/inventory/background/gwp.htm 
 ** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 8  Greenhouse Gas Emissions from On-Road Vehicles in the SCAG Region (Million Metric Tons Per Year)–Amendment #3
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Off-Road Vehicles
2012 Based Year 2040 (Plan)**

CO2 CH4 N2O CO2 CH4 N2O

Rail 2.2214 0.0001 0.0011 3.8101 0.0000 0.0005

Aviation 2.8791 0.0000 0.0000 2.2517 0.0000 0.0000

Ocean-going Vessel 0.8574 0.0000 0.0005 2.5976 0.0001 0.0003

Off-Road Vehicles (Subtotal) in CO2 5.9579 0.0001 0.0016 8.6593 0.0001 0.0008

Off-Road Vehicles (Subtotal) in CO2e* 5.958 0.002 0.499 8.659 0.003 0.238

Total GHG Emissions from off-road vehicles in CO2e (Amendment #3)* 6.459 8.901

Total GHG Emissions from off-road vehicles in CO2e (2016 RTP/SCS)*** 6.459 8.901

SOURCE:  SCAG Modeling, 2018
NOTE: *CO2 was converted to CO2e based on the Global Warming Potential (GWP): http://www.arb.ca.gov/cc/inventory/background/gwp.htm 
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 9  Greenhouse Gas Emissions from Off-Road Vehicles in the SCAG Region (Million Metric Tons Per Year)–Amendment #3

2012 Based Year 2040 (Plan)**

Total GHG Emissions from on-road vehicles in CO2e* 86.03 65.02

Total GHG Emissions from off-road vehicles in CO2e* 6.46 8.90

All Transportation Sector (On-Road and Off-Road Vehicles) in CO2e* 92.49 73.92

Amendment #3 vs. 2012 Base Year -20.1%

2016 RTP/SCS*** vs. 2012 Base Year -20.0%

SOURCE:  SCAG Modeling, 2018
NOTE: * CO2 was converted to CO2e based on the Global Warming Potential (GWP): http://www.arb.ca.gov/cc/inventory/background/gwp.htm 
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 10  Greenhouse Gas Emissions from On-Road and Off-Road Sources in the Transportation Sector in the SCAG Region (Million Metric Tons Per Year)–Amendment #3
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Region – Amendment #3). Table 9 indicates that the proposed changes from the 2016 RTP/
SCS Amendment #3 project list would result in similar total GHG emissions from off-road 
vehicles. According to Table 10, the proposed changes from the 2016 RTP/SCS Amendment 
#3 project list would result in similar emissions for on-road and off-road vehicles.

As shown on Table 11, Greenhouse Gas Emissions Summary for the SCAG Region – 
Amendment #3, the 2016 RTP/SCS and Amendment #1 and Amendment #2 would result 
in a net decrease of 16 Percent for building energy emissions when compared to existing 
conditions (2012 Base Year). As stated in the previously certified 2016 RTP/SCS PEIR, these 
three sectors account for approximately 70 percent of the total GHG emissions in the SCAG 
region.  According to Table 11, the proposed changes from the 2016 RTP/SCS Amendment 
#3 project list would result in similar total GHG emissions from the transportation sector, 
which includes on-road and off-road vehicles. Amendment #3 would continue to contribute 
to an overall per capita decrease (21 percent) in GHG emissions which is similar to what 
was previously analyzed in the certified 2016 RTP/SCS PEIR and addendums (see 
Table 12, SB 375 Analysis – Amendment #3). It is important to note that the Plan is not 
responsible for addressing sectors beyond transportation, building, water-related energy 
consumption, and construction.

As shown on Table 12, SB 375 Analysis – Amendment #3, similar to the original plan (see 
2016 RTP/SCS PEIR, Table 3.8.4-7, SB 375 Analysis) per capita CO2 emissions from cars 
and light duty trucks (only) from the 2016 RTP/SCS Amendment #3, would result in 19 
pounds per day. The percent decrease would achieve the 8 percent emissions reduction 
target by 2020 for the region set by SB 375.  By 2035, 19 pounds per day for per capita 
CO2 emissions would result from cars and light duty trucks (only).  This represents an 
approximately 18 percent decrease in per capita CO2 emissions from 2005 to 2035.  This 18 
percent decrease would meet and exceed the 13 percent emissions reduction target set by 
CARB for 2035.  Furthermore, although there is no per capita GHG emission reduction target 
for passenger vehicles set by CARB for 2040, the Plan’s GHG emission reduction trajectory 
shows that more aggressive GHG emission reductions are projected for 2040.  The Plan 
would continue to result in an estimated 21 percent decrease in per capita GHG emissions 
by 2040. By meeting and exceeding the SB 375 targets for 2020 and 2035, as well as 
achieving an approximately 21 percent decrease in per capita GHG emissions by 2040, 
the Plan is expected to fulfill and exceed its portion of SB 375 compliance with respect to 
meeting the State’s GHG emission reduction goals.  Implementation of Amendment #3 
would not conflict with SB 375 GHG emission reduction targets and would result in a less-
than-significant impact, and mitigation measures would not be required.

Area
CO2e Emissions (MMT CO2e per year)

2012 Base Year 2020 Plan 2040 Plan 2040*** vs. 2012

Transportation* 92.49 81.62 73.92 22%

Building energy** 53.68 40.51 49.99 –7%

Water-related energy** 7.41 3.84 4.79 –35%

Total (Amendment #3) 153.58 125.97 128.70 -16%

Total (2016 RTP/SCS)**** 153.58 125.97 128.75 -16%

NOTE: * On-road and off-road vehicles.
** Scenario Planning Model is a scenario planning tool used for developing scenarios for the Plan during the scenario planning process to compare relative differences among scenarios. 
*** Calculation for Amendment #3
***** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG Modeling, 2018.

TABLE 11 Greenhouse Gas Emissions Summary for the SCAG Region–Amendment #3
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Senate Bill (SB) 32 was signed into law on September 08, 2016. SB 32 codifies the 2030 
target stated in Executive Order B-30-15 (40% below 1990 levels by 2030). However, 
when the certified 2016 RTP/SCS PEIR was being prepared, SB 32 had not been passed. 
While the 2030 target is now mandated, CARB has not yet set a target for the transportation 
sector.  As such, the approach taken in the 2016 RTP/SCS PEIR, i.e., analysis of the 
trajectory of GHG emissions reductions as a result of the 2016 RTP/SCS, is still appropriate.

As stated in the certified 2016 RTP/SCS PEIR, the 2016 RTP/SCS is required to meet the 
GHG reduction targets set by CARB, i.e., 8% reduction by 2020 and 13% by 2035, both on 
per capita basis relative to 2005 levels. The GHG reduction trajectory of the 2016 RTP/SCS 
is consistent with and is more aggressive than the ARB GHG Reduction Target Trajectory 
for the SCAG region, as the Plan’s trajectory shows aggressive GHG reductions between 
2020 and 2040 (see Figure 3.8.4-1, SB 375 (per capita) Reduction Trajectory, 2016 RTP/
SCS PEIR). However, the new statewide 2030 target set forth under EO B-30-15 suggests 
that an accelerated timeline would be necessary. In order to address the 2030 target, the 
2016 RTP/SCS accelerates the reduction of GHG emissions such that by 2030, the Plan is 
expected to achieve a 14.7% reduction. This reduction would exceed SCAG’s current target 
of 13% by 2035. The GHG reduction trajectory of the 2016 RTP/SCS is more aggressive 
than CARB’s targets between 2020 and 2035. Additionally, the GHG reduction trajectory of 
the 2016 RTP/SCS beyond 2030 is consistent, if not more aggressive, with the accelerated 
pace established by SB 32. Further, it should be noted that the goals set forth by AB 32, 

SB 32, and the Executive Orders are intended to be achieved by all the responsible sectors. 
Because the 2016 RTP/SCS is demonstrated to meet more than its share of GHG emissions 
reductions, even on an accelerated schedule, the Plan is not in conflict with the State’s 
long-term GHG emission reduction goals. The previously conducted addendums to the 
2016 RTP/SCS PEIR determined that Amendment #1 and #2 would also meet the target 
goals and not result in new or substantially increased impacts with respect to greenhouse 
gas emissions and climate change. Similarly, Amendment #3 would result in the same GHG 
reduction trajectory as the original Plan and would also not be in conflict with the State’s 
long term GHG emission reduction goals.

The changes proposed in the 2016 RTP/SCS Amendment #3 would remain 
consistent with the findings stated in the certified 2016 RTP/SCS EIR and previously 
conducted addendums.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

As shown in the tables above no changes to the GHG trajectory would occur. The analysis in 
the previously certified 2016 RTP/SCS PEIR and addendums adequately address the range 
of impacts that could result from the proposed projects (as revised by the 2016 RTP/SCS 
Amendment #3) at the program level.  Thus, incorporation of the proposed changes to the 

2005 (Baseline) 2020 (Plan) 2035 (Plan) 2040 (Plan)****

Resident population (per 1,000) 17,161 19,060 21,125 21,766

CO2 emissions (per 1,000 tons) 204.0* 203.6** 205.8** 206.3**

Per capita emissions (pounds/day) 23.8 21.4 19.5 19.0

% difference from Plan (2020) to Baseline (2005) –8%*

% difference from Plan (2035) to Baseline (2005) –18%***

% difference from Plan (2040) to Baseline (2005)  (Amendment #3) –21%***

% difference from Plan (2040) to Baseline (2005)  (2016 RTP/SCS)***** –21%***

NOTE:* Based on EMFAC2007 
** Based on EMFAC2014
*** Included off-model adjustments for 2035 and 2040
**** Calculation for Amendment #3.
***** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG modeling, 2018

TABLE 12 SB 375 Analysis–Amendment #3
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Project List would not result in any new significant greenhouse gas emissions and climate 
change impacts or a substantial increase in the severity of greenhouse gas emissions and 
climate change impacts beyond those programmatically addressed in the 2016 RTP/SCS 
PEIR and previously conducted addendums.

HAZARDS AND HAZARDOUS MATERIALS
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to hazards and hazardous materials beyond those already identified 
in the previously certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS 
PEIR concluded that there would be potential hazards created due to the disturbance of 
contaminated property during implementation of the 2016 RTP/SCS and risk of accidental 
releases due to an increase in the transportation of hazardous materials and the potential for 
such releases to reach schools within one-quarter mile of transportation facilities affected 
by the 2016 RTP/SCS (see 2016 RTP/SCS PEIR pp. 3.9-23 – 3.9-42). The previously 
conducted addendums to the 2016 RTP/SCS PEIR determined that Amendment #1 and 
#2 would not result in new or substantially increased impacts with respect to hazards and 
hazardous materials.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
hazards and hazardous materials, or a substantial increase in the severity of impacts to 
hazards and hazardous materials beyond those programmatically addressed in the 2016 
RTP/SCS PEIR and previously conducted addendums.

HYDROLOGY AND WATER QUALITY
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to hydrology and water quality beyond those already identified in 
the previously certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS would 
result in significant impacts to water quality standards and waste discharge requirements, 
groundwater supplies or interfere substantially with groundwater recharge, existing drainage 
patterns of the area, existing drainage patterns of the area, runoff water that would exceed 
the capacity of existing or planned stormwater drainage systems or providing substantial 
additional sources of polluted runoff but will have no impact on placing housing within 

a 100-year flood hazard area (see 2016 RTP/SCS PEIR pp. 3.10-43 – 3.10-63). The 
previously conducted addendums to the 2016 RTP/SCS PEIR determined that Amendment 
#1 and #2 would not result in new or substantially increased impacts with respect to 
hydrology and water quality.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
hydrology and water quality, or a substantial increase in the severity of impacts to hydrology 
and water quality beyond those programmatically addressed in the 2016 RTP/SCS PEIR 
and previously conducted addendums.

LAND USE AND PLANNING
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 are not expected to cause any new or a substantial increase in the 
severity of significant impacts to land use and planning beyond those already identified 
in the previously certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/
SCS PEIR analyzed potential impacts of the 2016 RTP/SCS on land use and planning 
consistency and compatibility.  The 2016 RTP/SCS PEIR concluded that implementation 
of major transportation projects and land use strategies included in the 2016 RTP/SCS 
has the potential to conflict with applicable land use plans, policies, and regulations, 
physically divide established communities as result of creating real or perceived barriers 
to pedestrians, bicyclists, and motorists, and conflict with habitat conservation plans and 
natural community conservation plans (see 2016 RTP/SCS PEIR pp. 3.11-22 – 3.11-35). The 
previously conducted addendums to the 2016 RTP/SCS PEIR determined that Amendment 
#1 and #2 would not result in new or substantially increased impacts with respect to 
land use and planning.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.   Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
land use and planning, or a substantial increase in the severity of impacts to land use and 
planning beyond those programmatically addressed in the 2016 RTP/SCS PEIR and 
previously conducted addendums.
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MINERAL RESOURCES
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to mineral resources beyond those already identified in the previously 
certified 2016 RTP/SCS PEIR and addendums.  The 2016 RTP/SCS PEIR concluded that 
implementation of transportation projects included in the 2016 RTP/SCS could have the 
potential to result in loss of availability of a known mineral resource that would be of value 
to the region and the residents of the state and result in the loss of availability of a locally 
important mineral resource recovery site delineated on a local general plan, specific plan 
or other land use plan (see 2016 RTP/SCS PEIR pp. 3.12-5 – 3.12-10). The previously 
conducted addendums to the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 
would not result in new or substantially increased impacts with respect to mineral resources.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.   Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
mineral resources, or a substantial increase in the severity of impacts to mineral resources 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

NOISE
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 are not expected to cause any new or a substantial increase in the 
severity of significant impacts to noise beyond those already identified in the previously 
certified 2016 RTP/SCS PEIR and addendums.  Implementation of transportation projects 
in the 2016 RTP/SCS could potentially cause temporary or permanent increases in 
ambient noise levels and expose noise-sensitive land uses to noise increases in excess of 
acceptable levels. However, the assessment in the 2016 RTP/SCS PEIR Noise Chapter 
adequately evaluates these impacts across the SCAG region at the programmatic level 
and includes mitigation measures to be implemented at the project level (see 2016 RTP/
SCS PEIR pp. 3.13-26 – 3.13-40).  The previously conducted addendums to the 2016 RTP/
SCS PEIR determined that Amendment #1 and #2 would not result in new or substantially 
increased impacts with respect to Noise. Impacts from the proposed projects identified in this 
Amendment would be expected to fall within the range of impacts previously identified in the 
2016 RTP/SCS PEIR and addendums. 

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant noise impacts 
or a substantial increase in the severity of noise impacts beyond those programmatically 
addressed in the 2016 RTP/SCS PEIR and previously conducted addendums.

POPULATION, HOUSING AND EMPLOYMENT
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to population, housing, and employment beyond those already 
identified in the 2016 RTP/SCS PEIR.  The 2016 RTP/SCS PEIR analyzed potential impacts 
to population growth and current residential and business land uses that could occur upon 
implementation of the 2016 RTP/SCS.  The 2016 RTP/SCS PEIR concluded that the Plan 
would result in significant impacts and significant cumulative impacts, including substantial 
induced population growth in areas adjacent to transit, displacement of existing businesses 
and homes, separation of residences from community facilities and services, and impacts on 
vacant natural lands.  The 2016 RTP/SCS PEIR also concluded that the plan would result 
in indirect significant impacts, including increased population distribution that is expected to 
occur due to the transportation investments and land use policies identified in the 2016 RTP/
SCS (see 2016 RTP/SCS PEIR pp. 3.14-17 – 3.14-27). The previously conducted addendums 
to the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 would not result in new 
or substantially increased impacts with respect to Population, Housing and Employment.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The proposed changes stated in Amendment #3, would not cause any population growth, 
nor would it affect housing and employment. As such, the analysis in the previously certified 
2016 RTP/SCS PEIR and addendums adequately addresses the range of impacts that 
could result from the proposed projects (as revised by the 2016 RTP/SCS Amendment #3) 
at the program level.  Therefore, incorporation of the proposed changes to the Project List 
would not result in any new significant impacts to population, housing, and employment, 
or a substantial increase in the severity of impacts to population, housing, and employment 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.
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PUBLIC SERVICES
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 are not expected to cause any new or a substantial increase in the 
severity of significant impacts to public services beyond those already identified in the 
2016 RTP/SCS PEIR.  Amendment #3 would not place additional strain on public services, 
and anticipated significant cumulative impacts include demand for more police, fire, 
emergency personnel and facilities and demand for more school facilities and teachers 
during implementation of the 2016-2040 RTP/SCS (2016-2040 RTP/SCS PEIR pp. 3.15-21 
– 3.15-34).  The previously conducted addendums to the 2016 RTP/SCS PEIR determined 
that Amendment #1 and #2 would not result in new or substantially increased impacts with 
respect to public services. 

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts 
to public services, or a substantial increase in the severity of impacts to public services 
beyond those programmatically addressed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.

RECREATION
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to recreation beyond those already identified in the 2016 RTP/SCS 
PEIR.  Implementation of the 2016 RTP/SCS PEIR would result in significant cumulative 
impacts, including increased demand of existing neighborhood and regional parks or other 
recreational facilities in the SCAG region that leads to substantial physical deterioration 
and increased potential of constructed or expanded recreational facilities that may have 
adverse physical effects on the environment (see 2016 RTP/SCS PEIR pp. 3.16-15 – 3.16-
23). The previously conducted addendums to the 2016 RTP/SCS PEIR determined that 
Amendment #1 and #2 would not result in new or substantially increased impacts with 
respect to recreation.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR adequately addresses the 
range of impacts that could result from the proposed projects (as revised by the 2016 RTP/
SCS Amendment #3) at the program level.  Thus, incorporation of the proposed changes to 
the Project List would not result in any new significant impacts to recreation, or a substantial 
increase in the severity of impacts to recreation beyond those programmatically addressed 
in the 2016 RTP/SCS PEIR and previously conducted addendums.
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County
In Thousands

2012 Base Year* 2040 No Project 2040 Plan**

Imperial 5,000 9,000 9,000

Los Angeles 227,000 253,000 234,000

Orange 77,000 86,000 80,000

Riverside 59,000 86,000 81,000

San Bernardino 63,000 91,000 87,000

Ventura 20,000 23,000 21,000

SCAG Total (Amendment #3) 450,000 547,000 513,000

SCAG Total (2016 RTP/SCS) 450,000 549,000 514,000

NOTE: Numbers are rounded to nearest thousand.
* Please note that 2012 base year transportation network includes project information from the 2015 Federal Transportation Improvement Program (FTIP) adopted in 
September 2014 and approved by Federal Highway Administration in December 2014, as well as projects listed in the 2012 RTP/SCS as last amended in September 2014.
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG modeling, 2018.

TABLE 13 Daily Vehicle Miles Traveled in 2012 and 2040–Amendment #3*
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County
In Thousands of Vehicle-Hours

2012 Base Year* 2040 No Project 2040 Plan**

Imperial 1 9 6

Los Angeles 1,636 2,056 1,406

Orange 443 551 314

Riverside 162 385 211

San Bernardino 190 501 245

Ventura 70 128 65

Regional (Amendment #3) 2,502 3,629 2,248

Regional (2016 RTP/SCS)*** 2,502 3,875 2,272

SOURCE: SCAG modeling, 2018.
NOTE: * Please note that 2012 base year transportation network includes the 2015 project information from the 2015 Federal Transportation Improvement Program (FTIP) adopted in 
September 2014 and approved by Federal Highway Administration in December 2014, as well as projects listed in the 2012 RTP/SCS as last amended in September 2014
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 14  Total Daily Hours of Delay in 2012* and 2040–Amendment #3

County
In Thousands of Hours

2012* 2040 No Project 2040 Plan**

Imperial 0 1 1

Los Angeles 71 143 96

Orange 18 35 24

Riverside 11 41 28

San Bernardino 17 73 41

Ventura 2 6 3

Regional (Amendment #3) 120 299 193

Regional (2016 RTP/SCS) 120 322 194

SOURCE: SCAG modeling, 2018.
NOTE: * Please note that 2012 base year transportation network includes the 2015 project information from the 2015 Federal Transportation Improvement Program (FTIP) adopted in 
September 2014 and approved by Federal Highway Administration in December 2014, as well as projects listed in the 2012 RTP/SCS as last amended in September 2014
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 15  Total Daily Heavy-Duty Trucks Trips Hours of Delay in 2012* and 2040–Amendment #3

SpEAC Agenda Packet - July 9, 2018 
Page 214 of 237



DRAFT ADDENDUM #3 TO THE PROGRAM ENVIRONMENTAL IMPACT REPORT  21

SOURCE: SCAG Modeling, 2018
* Please note that 2012 base year transportation network includes the 2015 project information from the 2015 Federal Transportation Improvement Program (FTIP) adopted in 
September 2014 and approved by Federal Highway Administration in December 2014, as well as projects listed in the 2012 RTP/SCS as last amended in September 2014.
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #3

TABLE 16  Percentage of PM Peak Period Work Trips Completed Within 45 Minutes–Amendment #3

County 2012 Base Year* 2040 No Project 2040 Plan**

AUTOS –SINGLE OCCUPANCY VEHICLES

Imperial 95.8% 96.6% 97.0%

Los Angeles 80.4% 81.6% 88.9%

Orange 79.8% 80.1% 86.8%

Riverside 87.2% 86.4% 89.8%

San Bernardino 85.2% 84.6% 87.7%

Ventura 90.0% 90.1% 92.4%

Region 81.9% 82.8% 88.7%

AUTOS – HIGH OCCUPANCY VEHICLES

Imperial 83.4% 83.8% 84.2%

Los Angeles 75.6% 75.9% 81.1%

Orange 69.5% 70.7% 76.6%

Riverside 76.5% 74.1% 76.2%

San Bernardino 71.2% 68.9% 72.2%

Ventura 72.9% 72.7% 76.8%

Region 73.8% 73.9% 78.5%

TRANSIT

Imperial 16.7% 32.9% 32.4%

Los Angeles 30.5% 31.3% 32.6%

Orange 13.6% 16.2% 16.9%

Riverside 17.6% 18.2% 17.0%

San Bernardino 10.7% 11.9% 12.6%

Ventura 7.6% 11.6% 10.1%

Region (Amendment #3) 28.4% 29.4% 30.3%

Region (Original Plan)*** 28.4% 26.2% 30.5%
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Mode Share 2012* 2040 No Project 2040 Plan**

Walk 10.6 10.7 13.5

Bike 1.3 1.6 2.2

Active Transportation 11.9 12.3 15.7

Transit 2.1 2.1 3.2

Total (Amendment #3)** 14.0 14.4 18.9

Total (2016 RTP/SCS)*** 14.0 14.4 18.9

SOURCE: SCAG modeling, 2018.  
NOTE: * Please note that 2012 base year transportation network includes the 2015 project information from the 2015 Federal Transportation Improvement Program (FTIP) adopted in September 2014 and approved by 
Federal Highway Administration in December 2014, as well as projects listed in the 2012 RTP/SCS as last amended in September 2014.
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2

TABLE 17 Percentage of Mode Share on Transit and Active Transportation–Amendment #3

TRANSPORTATION, TRAFFIC AND SECURITY
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to transportation, traffic, and security beyond those already identified 
in the 2016 RTP/SCS PEIR.  The 2016 RTP/SCS PEIR utilized data from the Regional 
Travel Demand Model to present a regional analysis for the impacts of the 2016 RTP/SCS 
on transportation.  The 2016 RTP/SCS PEIR identifies the following significant impacts 
from implementation of the 2016 RTP/SCS: per capita Vehicle Miles Traveled (VMT); 
average daily Vehicle Hours of Delay (VHD) for light, medium and heavy-duty truck trips; 
percentage of work opportunities within a 45 minute travel time; and system-wide fatality 
accident rate and injury accident rate in the SCAG region (see 2016 RTP/SCS PEIR pp. 3.17-
37 – 3.17-64).  Despite the benefits shown by implementing the 2016 RTP/SCS, impacts 
from the transportation projects and land use strategies considered in the Plan still remain 
significant. The previously conducted addendums to the 2016 RTP/SCS PEIR determined 
that Amendment #1 and #2 would not result in new or substantially increased impacts with 
respect to transportation, traffic and security.

Amendment #3 would result in reduced vehicle miles traveled throughout the SCAG region 
(Table 13 Daily Vehicle Miles Traveled in 2012 and 2040 – Amendment #3). Tables 14 
through 16 indicate that there are slight decreases in total trip delays due to the 2016 RTP/
SCS Project List identified in the 2016 RTP/SCS Amendment #3. As such, project changes 
are not expected to cause any new or substantial impacts when compared to the certified 
2016 RTP/SCS PEIR and previously conducted addendums.

Table 17, indicates that no changes to the percentage of mode share on transit and active 
transportation would occur. Detailed project level analysis, including project level mitigation 
measures, will be conducted by the implementing agency of each project. 

As shown in the tables above, changes are minimal and insignificant when compared 
with the certified 2016 RTP/SCS PEIR and previously conducted addendums. As such, 
the analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised by 
the 2016 RTP/SCS Amendment #3) at the program level.   Therefore, incorporation of the 
proposed changes to the Project List would not result in any new significant region-wide 
impacts to transportation, traffic, and security, or a substantial increase in the severity of 
region-wide impacts to transportation, traffic, and security beyond those programmatically 
addressed in the 2016 RTP/SCS PEIR and previously conducted addendums.
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UTILITIES AND SERVICE SYSTEMS
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS 
Amendment #3 are not expected to cause any new or a substantial increase in the severity 
of significant impacts to utilities and service systems beyond those already identified in the 
2016 RTP/SCS PEIR.  Implementation of the 2016 RTP/SCS would result in significant 
cumulative impacts, including increased demand of storm water drainage facilities and 
water supplies (see 2016 RTP/SCS PEIR pp. 3.18-26 – 3.18-42). The previously conducted 
addendums to the 2016 RTP/SCS PEIR determined that Amendment #1 and #2 would not 
result in new or substantially increased impacts with respect to utilities and service systems.

As indicated by Table 18, Amendment #2 to 2040 Plan Lane Miles by County (PM Peak 
Network) slight increases to lane miles would occur as a result of including the proposed 
changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/SCS Amendment #3.  
These changes would not substantially increase impervious surfaces and are not expected 
to cause any new or substantial impacts previously discussed in the certified 2016-2040 
RTP/SCS PEIR and previously conducted addendums.

Detailed project level analysis, including project level mitigation measures, will be conducted 
by the implementing agency of each project. 

The analysis in the previously certified 2016 RTP/SCS PEIR and addendums adequately 
addresses the range of impacts that could result from the proposed projects (as revised 
by the 2016 RTP/SCS Amendment #3) at the program level.  Thus, incorporation of the 
proposed changes to the Project List would not result in any new significant impacts to 
utilities and service systems, or a substantial increase in the severity of impacts to utilities 
and service systems beyond those programmatically addressed in the 2016 RTP/SCS PEIR 
and previously conducted addendums.

County Freeway (Mixed-
Flow) Toll* Major Arterial Minor Arterial Collector Freeway (HOV) Total (All 

Facilities)**

Imperial 417 5 661 540 2,465 0 4,088

Los Angeles 4,869 655 8,698 9,057 6,684 360 30,323

Orange 1,433 673 3,802 3,165 1,070 195 10,338

Riverside 1,874 132 1,622 3,646 5,598 131 13,004

San Bernardino 2,665 436 2,364 4,668 7,239 134 17,506

Ventura 563 0 852 1,007 1,017 61 3,499

Total  (Amendment #2) 11,821 1,901 17,999 22,082 24,073 881 78,757

Total (2016 RTP/SCS)*** 11,758 1,976 17,883 22,052 24,041 895 78,604

NOTE: * Toll includes truck and High-occupancy toll (HOT)
** Calculation for Amendment #3
*** Calculation for Original Plan as amended by Amendment #1 and Amendment #2
SOURCE: SCAG modeling, 2018. 

TABLE 18  Amendment #3 to 2040 Plan Lane Miles by County (PM Peak Network)
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COMPARISON OF ALTERNATIVES
The proposed changes to the Project List identified in the 2016 RTP/SCS Amendment 
#3 would not significantly change the comparison of alternatives in the 2016 RTP/SCS 
PEIR.  Potential impacts from the proposed changes to the 2016 RTP/SCS Project List 
identified in the 2016 RTP/SCS Amendment #3 are anticipated to be within the scope of 
the programmatic-level comparison among the alternatives already considered in the 2016 
RTP/SCS PEIR: 1) No Project Alternative; 2) 2012 RTP/SCS Updated with Local Input 
Alternative; and 3) Intensified Land Use Alternative.  

The Alternatives Chapter of the previously certified 2016 RTP/SCS PEIR adequately 
address the range of alternatives to the proposed projects (as revised by the 2016 RTP/
SCS Amendment #2) at the programmatic level.  As referenced in the previously conducted 
addendums, no changes to the alternatives occurred as a result of Amendment #1 and 
Amendment #2. Incorporation of the proposed projects identified in the 2016 RTP/SCS 
Amendment #3 would not require comparison of any new alternatives or alternatives which 
are considerably different from or inconsistent with those already analyzed in the 2016 RTP/
SCS PEIR.  Therefore, no further comparison is required at the programmatic level.

LONG TERM CEQA CONSIDERATIONS
The proposed changes to the 2016 RTP/SCS Project List identified in the 2016 RTP/
SCS Amendment #3 would not significantly change the scope of the discussion 
presented in the Long Term CEQA Considerations Chapter of the 2016 RTP/SCS PEIR, 
which includes an assessment of programmatic level unavoidable impacts, irreversible 
impacts, growth inducing impacts, and cumulative impacts (see 2016 RTP/SCS PEIR 
pp. 5-1 – 5-6).  Unavoidable and irreversible impacts from inclusion of the proposed 
changes to the Project List identified in the 2016 RTP/SCS Amendment #3 are reasonably 
covered by the unavoidable and irreversible impacts previously discussed in the 
certified 2016 RTP/SCS PEIR. 

At the programmatic level, any region-wide growth inducing impacts from the proposed 
projects (as revised by the 2016 RTP/SCS Amendment #3) are expected to be 
approximately equivalent to those previously disclosed in the 2016 RTP/SCS PEIR 
(see 2016 RTP/SCS PEIR pp. 5-1 – 5-6).  Overall, the proposed changes to the Project 
List presented in the 2016 RTP/SCS Amendment #3 are within the scope of the broad, 
programmatic-level region-wide impacts identified and disclosed in the 2016 RTP/SCS 
PEIR and previously conducted addendums. Thus, the 2016 RTP/SCS Amendment #3 
would not be expected to result in any new long-term impacts that have not been analyzed 
in the previous 2016 RTP/SCS PEIR and addendums, or any long-term impacts that are 
considerably different from or inconsistent with those already analyzed in the previous 2016 
RTP/SCS PEIR and previously conducted addendums.

FINDINGS
After completing a programmatic environmental assessment of the proposed changes 
described herein to the Project List and when compared to the previously certified 2016 
RTP/SCS PEIR and addendums, SCAG finds that the proposed changes identified in the 
2016 RTP/SCS Amendment #3 would not result in either new significant environmental 
effects or a substantial increase in the severity of any previously identified significant effect.  
The proposed changes are not substantial changes on a regional level as those have already 
been adequately and appropriately analyzed in the 2016 RTP/SCS PEIR and previously 
conducted addendums.  The proposed changes to the Project List do not require revisions to 
the programmatic, region-wide analysis presented in the previously certified 2016 RTP/SCS 
PEIR and addendums.  

Further, SCAG finds that the proposed changes to the Project List identified in the 2016 
RTP/SCS Amendment #3 does not require any new mitigation measures or alternatives 
previously unidentified in the 2016 RTP/SCS PEIR, or significantly affect mitigation 
measures or alternatives already disclosed in the 2016 RTP/SCS PEIR.   As such, SCAG has 
assessed the proposed changes to the Project List included in 2016 RTP/SCS Amendment 
#3 at the programmatic level, and finds that inclusion of the proposed changes would 
be within the range of, and consistent with the findings of impacts analysis, mitigation 
measures, and alternatives contained in the 2016 RTP/SCS PEIR, as well as the Findings 
of Fact and Statement of Overriding Considerations made in connection with the 2016 
RTP/SCS.  Therefore, a Subsequent or Supplemental EIR is not required, and SCAG 
concludes that this Addendum to the previously certified 2016 RTP/SCS PEIR fulfills the 
requirements of CEQA.
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 12

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 
EXECUTIVE DIRECTOR’S 

APPROVAL 
 From:  Basil Panas, Chief Financial Officer, (213) 236‐1817, 

panas@scag.ca.gov 
 

Subject: Purchase Orders more  than $5,000 but  less  than $200,000;
Contracts  more  than  $25,000  but  less  than  $200,000;  and
Amendments $5,000 but less than $75,000 

 
 

RECOMMENDED ACTION: 
For Information Only ‐ No Action Required 
 

STRATEGIC PLAN: 
This  item  supports  SCAG’s  Strategic  Plan  Goal  7:  Secure  funding  to  support  agency  priorities  to 
effectively and efficiently deliver work products. 
 

BACKGROUND: 
 

SCAG executed the following Purchase Orders (PO’s) more than $5,000 but less than $200,000
 
Vendor  PO Purpose PO Amount
Nextec Operating Corp.  FY19 Microsoft Annual GP Business Licenses  $52,888
Reddock Law Group  Legal Services $20,000
Sheraton Grand Sacramento Hotel  FY18 Sheraton Grand Sacramento $13,658
 
SCAG executed the following Contract more than $25,000 but less than $200,000 

Consultant/Contract #  Contract’s Purpose 
Contract 
Amount

KTU&A 
(18‐001‐B17) 

The  consultant  shall  provide  services  for  a
Sustainability  Planning  Grant  for  the  City  of
Placentia (City).   Specifically, the consultant shall
assist the City with creating an  Open Spaces and
Urban  Greening  Master  Plan  (Plan)  that  will
outline  a  sustainability  strategy  to  preserve  and 
improve existing parks and open space, recapture
future parks and open space,  increase the urban
forest, and  implement urban greening strategies
to  reduce  Vehicle  Miles  Travelled/Greenhouse
Gas (VMT/GHG) emissions.  

$149,518
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SCAG executed the Amendment more than $5,000 but less than $75,000

Consultant/Contract #  Amendment’s Purpose 
Amendment 

Amount
Cambridge Systematics, Inc. 
(17‐018‐C1) 

This  Amendment  will  enable  the  consultant  to
provide additional modeling analysis to  improve 
the  model’s  functionality  as  well  as  provide  a 
reporting software tool    that will streamline the 
model’s  operation  (provide  more  efficient  data 
summary  and  create  maps),  as  requested  by 
Caltrans District 11. 

$18,711

 

ATTACHMENT:  
Contract Summaries 
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CONSULTANT CONTRACT 18‐001‐B17 
 

Recommended 
Consultant: 

KTU&A 

See RFP   
Background & 
Scope of Work: 

The Consultant, KTU&A. shall provide services for a Sustainability Planning Grant for
the City of  Placentia  (City).    Specifically,  the Consultant  shall  assist  the City with 
creating an  Open Spaces and Urban Greening Master Plan (Plan) that will outline a
sustainability  strategy  to  preserve  and  improve  existing  parks  and  open  space,
recapture future parks and open space, increase the urban forest, and implement 
urban  greening  strategies  to  reduce  Vehicle  Miles  Travelled/Greenhouse  Gas
(VMT/GHG) emissions. This will be accomplished by a comprehensive review and
analysis of all existing and potential parks and open space areas. 
 
As part of the urban greening strategies, the Plan will create new non‐motorized 
transportation options that connect people to open spaces, public transit, Old Town
Placentia the Orange County Loop (OC Loop) and the future Metrolink Station. The
Plan will identify optimal locations for bike and pedestrian paths that will encourage
residents to cycle and/or walk to the City’s open spaces, parks and the OC Loop, 66
miles  of  seamless  connections  and  an  opportunity  for  people  to  bike, walk  and
connect to some of Southern California’s most scenic beaches and inland recreation 
areas.  This  is  in  line with  SCAG’s  2016  Regional  Transportation  Plan/Sustainable
Communities  Strategy  (RTP/SCS),  the  Transit  Integration  Strategy,  particularly  to
provide and enhance active transportation networks for Short Trips and First/Last 
Mile access to rail. 

See Contract SOW   
Project’s Benefits 
& Key Deliverables: 

The project’s benefits and key deliverables include, but are not limited to:

 Reducing VMT and GHG emissions by providing safe alternative modes to driving,

 Implementing First/Last Mile strategies by improving access to rail through active
transportation, and  

 Encouraging  public  health  by  providing  safe  and  accessible  recreation
opportunities. 

PM must determine   
Strategic Plan:  This item supports SCAG’s Strategic Plan Goal 4: Provide innovative information and

value‐added services to enhance member agencies’ planning and operations and
promote regional collaboration. 

See Negotiation Record   

Contract Amount:  Total not to exceed $149,518
KTU&A (prime consultant) 

See Negotiation Record    
Contract Period:  May 9, 2018 through December 31, 2019
See Budget Manager   
Project Number(s):  275‐4823U3.01  $22,133

275‐4823E.01  $2,867 
Funding  source(s):    Senate  Bill  1  Formula  and  Transportation  Development  Act 
(TDA). 
 
Funding  of  $25,000  is  available  in  the  FY  2017‐18  budget,  and  the  remaining 
$124,518 is expected to be available in the FY 2018‐19 budget in Project Numbers
275‐4823U3.01 and 275‐4823E.01, subject to budget availability. 
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See PRC Memo   

Request for Proposal 
(RFP): 

SCAG  staff  notified  2,068  firms  of  the  release  of  RFP  18‐001‐B17  via  SCAG’s 
Solicitation Management System.  A total of 63 firms downloaded the RFP.  SCAG
received the following ten (10) proposals in response to the solicitation: 
 
KTUA (no subconsultants)  $149,518
 
City Fabrick (no subconsultants)  $145,150
Steer Davies Gleave (1 subconsultant)  $149,778
IBI Group (1 subconsultant)  $149,905
Design Workshop (2 subconsultants)  $149,958
Meridian Consultants, LLC (3 subconsultants)  $149,995
Alta Planning (1 subconsultant)   $150,001
Placeworks (1 subconsultant)  $174,638
MIG, Inc (no subconsultants)  $207,813
RJM Design Group, Inc. (3 subconsultants)  $364,071

See PRC Memo   
Selection Process:  The Proposal Review Committee (PRC) evaluated each proposal in accordance with

the criteria set forth in the RFP, and conducted the selection process in a manner
consistent  with  all  applicable  federal  and  state  contracting  regulations.    After 
evaluating the proposals, the PRC interview the four (4) highest ranked offerors.  
 
The PRC consisted of the following individuals: 
 
India Brookover, SCAG, Assistant Regional Planner, Project Manager 
Veronica Ortiz, Community Services Supervisor, City of Placentia 
Sandra Gonzalez, Director of Community Services, City of Placentia  
Luis Estevez, Director of Public Works, City of Placentia 

See  PM/Score  
Basis for Selection:  The PRC recommended Consultant for the contract award because the Consultant:

 Demonstrated  the  best  understanding  of  the  project,  specifically  citing 
examples of similar projects with similar city demographics and scope of work. 

 Provided  the  best  technical  approach,  with  all  design  specialties  in‐house, 
thereby no outside consultants will be utilized, resulting in savings of time and
cost to the City. 

 Recognized  by  Community  Outreach  efforts  in  bilingual  language  that  is  in
keeping with our community needs. 

 Provided the best overall value for the level of effort proposed; 

 Pricing within budget, and shortest time frame for completion of work. 

 Proposed the lowest most realistic price to perform all the scope of work 
 
Although  other  firm(s)  proposed  a  lower  price(s),  the  PRC  did  not  recommend 
this/these firm(s) for contract award because this firm(s): 

 Did not provide enough detailed  information about  their  technical approach; 
and  

 Did not demonstrate background knowledge or understanding of issues specific
to the community. 
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CONTRACT 17‐018‐C1 AMENDMENT 03 
 

Consultant:  Cambridge Systematics, Inc.
   
Background &  
Scope of Work: 

On March 27, 2017, SCAG awarded Contract 17‐018‐C1 to Cambridge Systematics, 
Inc. (Consultant or Cambridge herein) to develop and validate an Imperial County 
Transportation Model  (ICTM).   Cambridge will also enhance the existing ICTM by 
updating  SCAG’s  sub‐regional  model  to  verify  that  the  modeling  results  are
compatible with SCAG’s Regional Model. 
 
This Amendment will enable the Consultant to provide additional modeling analysis
to improve the model’s functionality as well as provide a reporting software tool 
that will streamline the model’s operation (provide more efficient data summary 
and create maps), as requested by Caltrans District 11.    
 
This  amendment  also  increases  the  contract  value  from  $78,112  to  $96,823 
($18,711) and extended the contract’s term from 4/30/18 to 6/30/18, to enable the 
consultant to perform the revised Tasks. 

   
Project’s Benefits 
& Key Deliverables: 

The project’s benefits and key deliverables include, but are not limited to:

 A final ICTM for Imperial County that is consistent with SCAG’s 2016 
RTP/SCS; 

 A final ICTM report; and 

 Workshops and presentations. 
   
Strategic Plan:  This  item supports SCAG’s Strategic Plan Goal 4: Develop, Maintain and Promote 

the Utilization of State of the Art Models, Information Systems and Communication
Technologies; Objective: c) Maintain a leadership role in the modeling and planning 
data/GIS communities. 

   
Amendment 
Amount:  

Amendment 3  $18,711
Amendment 2 (administrative – no change to contract’s value)  $0
Amendment 1 (administrative ‐ no change to contract’s value)  $0
Original contract value  $78,112
Total contract value is not to exceed  $96,823
   
This amendment does not exceed $75,000 or 30% of the contract’s original value. 
Therefore,  in  accordance with  the  SCAG  Procurement Manual  (dated  12/01/16) 
Section 8.3, it does not require the Regional Council’s approval. 

   
Contract Period:  March 27, 2017 through June 30, 2018
   
Project Number: 
 

070‐0130B.10    $16,565.11
070‐0130E.10    $2,146.18 
Funding  sources:    Consolidated  Planning  Grant  –  Federal  Transit  Administration 
(FTA) Transportation Development Act (TDA). 
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Basis for the  
Amendment: 

As previously stated,  this Amendment will enable the Consultant to  improve the 
model’s functionality (data image details) and streamline the model’s operation, as 
requested by Caltrans District 11.  Without these enhancements the model would 
not provide the level of detail and functionality needed for planning activities in the 
Imperial County.  
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REPORT

 
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700, Los Angeles, CA 90017
Agenda Item No. 13

July 9, 2018

 
To:  Executive/Administration Committee (EAC)

 
 

EXECUTIVE DIRECTOR’S 
APPROVAL 

 
 

From:  Basil  Panas,  Chief  Financial  Officer;  (213)  236‐1817; 
panas@scag.ca.gov 
 

Subject: CFO Monthly Report 

 
RECOMMENDED ACTION: 
For Information Only ‐ No Action Required 
 
STRATEGIC PLAN: 
This item supports SCAG’s Strategic Plan Goal 7, Objective B: Maximize Efficiency and Effectiveness 
in  Resource  Allocation  to  Maintain  Adequate  Working  Capital,  Appropriate  Reserves,  and 
Investments, and Utilize Resources in a Timely and Responsible Fashion. 
 
AUDITS 
SCAG staff are working with Caltrans to wrap up the incurred cost and Indirect Cost Allocation Plan 
audit. 
 
SCAG’s outside  independent auditors, Vavrinek, Trine, Day and Co., performed their  interim audit 
work in April and will return in September to perform their fieldwork.  
 
MEMBERSHIP DUES: 
As  of  June  14,  2018,  38  cities  had  paid  their  FY19  dues.   This  represents  about  13.8%  of  the 
assessment and is line with prior years.  151 cities and all 6 counties have yet to pay.  Two cities are 
being recruited for membership. 
 
BUDGET & GRANTS (B&G):  
As  the  end  of  the  fiscal  year  approaches,  B&G  staff  continues  to  monitor  the  progress  and 
expenditures of the FY 2017‐18 Overall Work Program (OWP), Indirect Cost and General Fund budgets.  
At the end of the month staff will begin work on the FY 2017‐18 OWP 4th Quarter Progress Report 
and collection of work products as required by Caltrans. 
 
CONTRACTS:   
In May 2018, the Contracts Department issued five (5) Request for Proposals (RFP’s); awarded five (5) 
contracts;  issued  two  (2)  contract  amendments;  and  processed  28  Purchase  Orders  to  support 
ongoing  business  and  enterprise  operations.  Staff  also  administered  105  consultant 
contracts.   Contracts  staff  continued  to  negotiate  better  pricing  and  reduced  costs  for 
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services.  During May 2018 over $113,542in budget savings was realized, bringing the FY18 total to 
$402,393. 
 
ATTACHMENT:    
May 2018 CFO Monthly Status Report 
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MAY 2018

Office of the 
Chief Financial Officer

Monthly Status Report
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FY19 Membership Dues 2,053,962$            

Total Collected 284,282$               

Percentage Collected * 13.84%

 

13.84%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

FY19 Membership 
Dues Collected

As of June 14, 2018, 38 cities and zero counties had
paid their FY19 dues.  This represents 13.8% of the 
dues  assessment.  151 cities and 6 counties had yet 
to pay  their dues.  Two cities are being recruited for 
membership.

OVERVIEW

SUMMARY
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Office of the CFO
Interest Earnings Variance

SUMMARY

The amount projected for FY18 is $121,913, which is $26,913 more than the target.

OVERVIEW

Actual interest income is plotted against the target amount.  The amount credited to SCAG's account 
through April was $101,594.  The LA County Pool earned 1.81% in April.

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

TARGET $95 $95 $95 $95 $95 $95 $95 $95 $95 $95 $95 $95

FY18 ACTUAL $9.6 $17.6 $26.8 $42.2 $51.8 $61.6 $71.4 $78.8 $88.4 $101.6

FY18 FORECAST $9.6 $17.6 $26.8 $42.2 $51.8 $61.6 $71.4 $78.8 $88.4 $101.6 $111.8 $121.9
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Office of the CFO
Indirect Cost Recovery

Through May 2018, SCAG was under-recovered by $2,645,850.  This was because the IC budget was 
overspent by $0.9 million (due mainly to the expensed portions of the furniture and AV equipment for 900 
Wilshire) and also because of agency labor & related fringe benefit budget under-runs that caused $1.7 
million of IC under-recovery.

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Actual Exp's $808 $967 $965 $1,119 $2,653 $1,079 $1,554 $508 $1,761 $896 $1,256

Recovered $828 $1,112 $946 $995 $1,111 $1,009 $1,219 $914 $1,039 $1,002 $744

Cum Actual Exps $808 $1,775 $2,740 $3,859 $6,512 $7,591 $9,144 $9,653 $11,414 $12,310 $13,566

Cum Recovered $828 $1,940 $2,886 $3,881 $4,992 $6,001 $7,221 $8,135 $9,174 $10,176 $10,920
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FY18 INDIRECT COST & RECOVERY

Actual Exp's

Recovered

Cum Actual Exps

Cum Recovered

OVERVIEW

SUMMARY

A comparison of Indirect Cost (IC), incurred by SCAG vs. IC recovered from SCAG's grants.
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Office of the CFO
Invoice Aging

Actual 

Oct 17 Nov 17 Dec 17 Jan 18 Feb 18 Mar 18 Apr 18 May 18

30 dayTarget 95% 95% 95% 95% 95% 95% 95% 95%

 < 31 days 97.95% 98.62% 97.91% 94.59% 97.72% 99.69% 97.72% 97.12%
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INVOICE AGING
30 dayTarget  < 31 days

Oct 17 Nov 17 Dec 17 Jan 18 Feb 18 Mar 18 Apr 18 May 18

TARGET 90 DAYS 100% 100% 100% 100% 100% 100% 100% 100%

< 90 DAYS 100.00% 100.00% 99.65% 100.00% 99.67% 100.00% 100.00% 100.00%

< 60 DAYS 99.71% 100.00% 99.65% 100.00% 99.67% 100.00% 99.75% 99.42%

TARGET 60 DAYS 98% 98% 98% 98% 98% 98% 98% 98%
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INVOICE AGING

TARGET 90 DAYS < 90 DAYS < 60 DAYS TARGET 60 DAYS

OVERVIEW

OVERVIEW

SUMMARY

SUMMARY

The percent of total
invoices paid within 60
and 90 days. The target is
to pay 98% of invoices
within 60 days and 100%
within 90 days.

These goals were met
during this period.

99.42% of May 2018's
payments were within 60
days of invoice receipt and
100.00% within 90 days.
Invoices unpaid 30-60 days
totaled 9; 60-90 days: 3; >90
days: 5.

97.12% of May 2018's
payments were made within
30 days of invoice receipt.

At month-end, 32 invoices
remained unpaid less than 30
days.

The percent of total invoices 
paid within 30 days. The 
target is to pay 95% of all 
invoices within 30 days.  This 
goal was met.
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Office of the CFO
Consolidated Balance Sheet

1          4/30/2018 5/31/2018  Incr (decr) to 
equity COMMENTS

2          Cash at Bank of the West 4,835,418$         4,145,262$       
3          LA County Investment Pool 4,837,094$         4,971,082$       
4          Cash & Investments 9,672,512$         9,116,344$       (556,168)$           Paid $333K in JPIA premiums, reduced emplyee liabilities by $280K 
5          
6          Accounts Receivable 6,002,410$         5,393,230$       (609,181)$          Received $643K in CPG funds
7          
8          Other Current Assets 4,088,780$         4,856,152$       767,372$             IC under-recovery increased $512K; prepaid exp's $250K mainly due to the JPIA 
9          

10        Fixed Assets - Net Book Value 1,231,475$         1,231,475$       -$                   
 No change (balance shown is as of previous year-end as full fixed asset accounting is 
done annually) 

11        
12        Total Assets 20,995,177$      20,597,201$    (397,976)$         

13        
14        Accounts Payable (311,755)$          (316,546)$         (4,792)$               Immaterial change 
15        
16        Employee-related Liabilities (566,754)$          (286,866)$         279,889$             April had 11 unpaid workdays, May had 4 
17        
18        Deferred Revenue (87,488)$            (238,323)$         (150,836)$           $160K in FY19 dues has been received in FY18 
19        
20        Total Liabilities and Deferred Revenue (965,997)$         (841,735)$        124,261$           

21        
22        Fund Balance 20,029,181$      19,755,466$    (273,715)$         
23        -                     
24        WORKING CAPITAL

25        4/30/2018 5/31/2018  Incr (decr) to 
working capital 

26        Cash 9,672,512$         9,116,344$       (556,168)$          
27        Accounts Receivable 6,002,410$         5,393,230$       (609,181)$          
28        Accounts Payable (311,755)$          (316,546)$         (4,792)$              
29        Employee-related Liabilities (566,754)$          (286,866)$         279,889$            
30        Working Capital 14,796,414$      13,906,162$    (890,252)$         
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Office of the CFO
Fiscal Year-To-Date Expenditure Report Through May 31, 2018

 Adopted 
Budget 

 Amended 
Budget  Expenditures  Commitments  Budget 

Balance 
 % Budget 

Spent 

1 Staff & Allocated Fringe Benefits 406,555           227,542           111,924           115,618           49.2%
2 51001 Allocated Indirect Costs 335,223           203,680           100,183           103,497           49.2%
3 54300 SCAG Consultants 295,850           453,031           451,372           1,659 -                   99.6%
4 54340 Legal costs 105,000           105,000           102,538           2,463 -                   97.7%
5 55310 F&F Principal -                   115,650           78,471             18,552 18,627             67.9%
6 55315 F&F Interest -                   23,934             14,752             4,712 4,470               61.6%
7 55320 AV Principal -                   65,652             23,520             20,446 21,686             35.8%
8 55325 AV Interest -                   17,382             3,120               6,194 8,068               17.9%
9 55441 Payroll, bank fees 12,500             12,500             10,849             1,651 -                   86.8%

10 55510 Office Supplies 25,000             25,000             13,878             11,122 -                   55.5%
11 55600 SCAG Memberships 21,250             51,250             50,217             600 433                  98.0%
12 55610 Professional Membership 11,500             11,500             9,403               619 1,479               81.8%
13 55730 Capital Outlay 1,300,000        1,141,257        900,383           25,731 215,144           78.9%
14 55830 Conference - Registration 15,000             13,000             495                  12,505             3.8%
15 55860 Scholarships 32,000             36,000             36,000             -                   100.0%
16 55910 RC/Committee Mtgs 25,000             25,000             19,218             2,782 3,000               76.9%
17 55912 RC Retreat 5,000             5,000             166                5 4,829               3.3%
18 55914 RC General Assembly 500,000         500,000         82,284           34,920 382,796           16.5%

20 55915 Demographic Workshop 18,000             7,500               5,041               1 2,458               67.2%
21 55916 Economic Summit 80,000             100,500           100,378           122                  99.9%
22 55918 Housing Summit 40,000             10,000             -                   10,000             0.0%
23 55920 Other Meeting Expense 45,000             80,000             107,123           0 (27,123)            133.9%
24 55930 Miscellaneous other 12,000             35,200             46,558             0 (11,358)            132.3%
25 55940 Stipend - RC Meetings 215,925           215,925           169,990           45,935 -                   78.7%
26 56100 Printing 10,500             5,500               8,119               (2,619)              147.6%
27 58100 Travel - outside SCAG region 44,500             54,500             58,965             0 (4,465)              108.2%
28 58101 Travel - local 25,500             29,300             31,240             0 (1,940)              106.6%
29 58110 Mileage - local 21,500             21,500             18,637             0 2,863               86.7%
30 58200 Travel - Reg Fees 1,000               5,000               6,208               (1,208)              124.2%
31 58800 RC Sponsorships 135,000           141,500           143,440           (1,940)              101.4%
32 Total General Fund 3,738,803      3,738,803      2,704,471      177,392            856,940           72.3%
33 -                   
34 Staff & Fringe Benefits 14,739,246      15,224,155      11,274,351      3,949,804        74.1%
35 51001 Allocated Indirect Costs 12,153,156      13,627,541      10,091,672      3,535,869        74.1%
36 54300 SCAG Consultants 11,184,241      27,228,396      3,895,454        7,269,341 16,063,601      14.3%
37 54360 Pass-through Payments 3,525,186        18,880,791      7,921,461        5,374,384 5,584,947        42.0%
38 55210 Software Support 247,231           297,231           227,539           69,692 (0)                     76.6%
39 55280 Third Party Contribution 3,250,173        3,489,808        2,285,297        1,204,511        65.5%
40 55620 Resource Materials - subscrib 653,040           653,040           291,525           222,699 138,816           44.6%
41 55730 Capital Outlay 1,100,000        957,012           720 142,268           87.0%
42 55810 Public Notices -                 3,500             3,415             85                   97.6%

43 55920 Other Meeting Expense 36,158             36,158             1,219               34,939             3.4%
44 55930 Miscellaneous - other 766,300           382,505           62,336             4,015 316,154           16.3%
45 56100 Printing 23,000             23,000             3,264               19,736             14.2%
46 58100 Travel 185,000           190,000           81,667             108,333           43.0%
47 59090 Exp - Local Other 11,170,663      1,490,856        9,679,807        13.3%
48 Total OWP & TDA Capital 46,762,731    92,306,788    38,587,068    12,940,851      40,778,870      41.8%
49 -                    
50 Comprehensive Budget 50,501,534    96,045,591    41,291,538    13,118,243      41,635,810      43.0%

COMPREHENSIVE BUDGET
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Office of the CFO
Fiscal Year-To-Date Expenditure Report Through May 31, 2018

 Adopted 
Budget 

 Amended 
Budget  Expenditures  Commitments  Budget Balance  % Budget 

Spent 

1 50010 Regular Staff 3,848,626       3,857,614     4,096,549          (238,935)             106.2%
2 50013 Regular OT -                  6,000            6,239                 (239)                    104.0%
3 50014 Interns, Temps, Annuit 119,000          69,000          35,731               33,269                 51.8%
4 50030 Severance -                  10,000          17,583               (7,583)                 175.8%
5 51000 Allocated Fringe Benefits 2,962,884       2,961,447     3,165,562          (204,115)             106.9%
6 54300 SCAG Consultants 240,200          157,700        64,734               62,923 30,043                 41.0%
7 54301 Consultants - Other 1,328,995       1,359,750     1,073,707          286,043 0                         79.0%
8 54340 Legal 50,000            50,000          32,102               17,898 1                         64.2%
9 55210 Software Support 442,916          386,416        283,940             5,019 97,457                 73.5%
10 55220 Hardware Supp 66,250            121,754        117,935             3,819 0                         96.9%
11 55240 Repair & Maint Non-IT 15,000            17,500          17,804               0 (304)                    101.7%
12 55400 Office Rent 818 Offices 1,230,000       975,000        975,932             (932)                    100.1%
13 55410 Office Rent Satellite 245,883          169,883        131,773             38,110 0                         77.6%
14 55420 Equip Leases 120,000          120,000        72,922               16,168 30,910                 60.8%
15 55425 Lease Obligation Payment -                  1,555,787     1,555,787          0                         100.0%
16 55430 Equip Repairs & Maint 28,500          29,000        32,501             0 (3,501)                 112.1%
17 55435 Security Services 100,000        75,000        53,681             10,257 11,062                 71.6%

18 55440 Insurance 183,373          199,089        134,730             0 64,359                 67.7%
19 55441 Payroll / Bank Fees 17,000            17,000          11,109               4,167 1,724                   65.3%
20 55445 Taxes 6,200              8,200            5,575                 1,237 1,388                   68.0%
21 55460 Mater & Equip < $5,000 * 14,000            65,500          949,089             0 (883,589)             1449.0%
22 55510 Office Supplies 74,300            67,800          55,468               12,332 (0)                        81.8%
23 55520 Graphic Supplies 2,500              2,500            1,265                 1,235                   50.6%
24 55530 Telephone 170,000        170,000      154,332           10,266 5,402                   90.8%

25 55540 Postage 10,000            10,000          251                    9,749 0                         2.5%
26 55600 SCAG Memberships 194,900          160,900        98,679               3,833 58,388                 61.3%
27 55620 Res Mats/Subscrip 54,800            53,800          40,611               390 12,800                 75.5%
28 55700 Deprec - Furn & Fixt 10,000            50,500          62,013               (11,513)               122.8%
29 55710 Deprec - Computer Equipment 120,000          100,000        -                    100,000               0.0%
30 55715 Amortiz - Software 250,000          213,500        -                    213,500               0.0%
31 55720 Amortiz - Leasehold Improvements 37,500            37,500          4,872                 32,628                 13.0%
32 55725 Fixed Asset Write-Down -                  16,000          15,548               452                      97.2%
33 55800 Recruitment Notices 20,000            20,000          10,521               9,479                   52.6%
34 55801 Recruitment - other 38,000            38,000          18,219               19,781 0                         47.9%
35 55810 Public Notices 2,500              2,500            -                    2,500                   0.0%
36 55820 Training 81,500            31,500          -                    31,500                 0.0%
37 55830 Conference/workshops 15,000            33,250          14,877               1,069 17,303                 44.7%
38 55920 Other Mtg Exp 2,500              2,500            395                    2,105                   15.8%
39 55930 Miscellaneous - other 1,500              24,021          8,690                 6,046 9,285                   36.2%
40 55950 Temp Help 38,500            123,000        140,519             0 (17,518)               114.2%
41 56100 Printing 30,000            39,500          15,303               3,799 20,398                 38.7%
42 58100 Travel - Outside 90,500            77,750          31,482               46,268                 40.5%
43 58101 Travel - Local 13,300            16,800          10,731               6,069                   63.9%
44 58110 Mileage - Local 18,300            32,300          23,644               8,656                   73.2%
45 58200 Travel - Reg Fees -                  35,000          23,355               11,645                 66.7%

46 Total Indirect Cost 12,294,427     13,570,261   13,565,760        512,905            (508,403)             100.0%
* Furniture and AV equipment purchased for 900 Wilshire which did not qualify for capitalization

INDIRECT COST EXPENDITURES
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Overview
This chart shows the 
number of contracts 
administered by the 
Contracts division, by 
month, from July 2016 
thru May 2018

Summary
The chart shows that the Contracts Department is managing One Hundred and five active consultant contracts.  Forty-five of these are Cost Plus Fixed Fee contracts, 16 
are fixed price contracts, and the remaining 44 are Time and Materials (T&M) contracts  (includes Labor Hour and Retainer contracts). The Contracts Department 
anticipates issuing approximately 5 contracts for FY 2017-18.  Note, due to the nature of SCAG's work, the majority of SCAG contracts have a one year term and end on 
June 30th each year.
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Office of the CFO
 Staffing Report as of June 1, 2018

GROUPS Authorized 
Positions

Filled 
Positions

Vacant 
Positions

Executive 6 5 1

Legal 2 2 0

Strategy, Policy & Public 
Affairs 20 14 6

Administration 45 36 9

Planning & Programs 69 67 2

Total 142 124 18

GROUPS Limited Term 
Positions

Interns or   
Volunteers

Temp 
Positions

Agency 
Temps

Executive 1 0 0 0

Legal 0 0 0 07
Policy & Public Affairs 4 0 0 0

Administration 2 4 0 2

Planning & Programs 6 16 0

Total 13 20 0 2

OTHER POSITIONS
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